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The Honorable Steve Peace, Chair
Joint Legislative Budget Committee
State Capitol, Room 3060
Sacramento, CA 95814

Dear Senator Peace:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of September 30, 2001.  The report delineates capital outlay
workload for the DGS.  It includes projects with consulting architects and/or engineers managed
by the Project Management Branch (PMB) and projects currently being accomplished by the
Real Estate Services Division.  The format of the PMB’s report includes original and current
schedule data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services, at (916) 445-0781.

Very truly yours,

Barry D. Keene, Director
Department of General Services
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State of California
Department of General Services

Real Estate Services Division

QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
1102 Q Street, Suite 5100
Sacramento, CA  95814
(916) 327-7482
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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BOATING & WATERWAYS

CALIF CONSERV CORPS

CALIF HIGHWAY PATROL

CALIF SCIENCE CENTER

CALIF TAHOE CONSERVANCY

CORRECTIONS

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER
HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER
MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING
FACILITY

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
FEASIBILITY STUDY - TAHOE CENTER
NAPA NURSERY OFFICE/CLASSROOM BUILDING
PACIFIC BAYS RESIDENTIAL STUDY
SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE
RELOCATION

EL CAJON AREA OFFICE BUILDING ALTERATIONS
MONTEREY AREA OFFICE-NEW CONSTRUCTION
SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS
WILLIAMS AREA OFFICE REPLACE FACILITY
WILLOWS AREA OFFICE-BUILDING ALTERATIONS

AEROSPACE MUSEUM REMODEL/RENOVATE
AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)
CAL SCIENCE CENTER PARKING FACILITY
CALIFORNIA SCIENCE CTR.-PHASE II
EXPOSITION PARK, PHASE II SITEWORK
TECH/HEALTH HALL REMODEL

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT -
PHASE II
SNOW CREEK STREAM AND WETLAND RESTORATION
TAHOE CONSERVANCY - NORTH TAHOE BEACH CENTER - REPLACE
RECRE
UPPER TRUCKEE RIVER/COVE EAST RESTORATION

AVENAL SP - RECEIVING AND RELEASE EXPANSION
AVENAL STATE PRISON CCCMS
AVENAL STATE PRISON STORM DRAINAGE
CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I
CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION
CDC GALT PP

111675
111674
102778

107755
107756
111846
107757
111663
103620

106121
106122
106119
107751
106150

103661
103663
103613
107284
103662
105661

OPDM0806

OPDM0815
109083

OPDM0489

111664
OPDM0764
OPDM0783
103649
103650
111458
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CIM CHINO ENERGY RETROFIT
CIM CHINO PCE CONTAMINATION CLEAN-UP
CIM CHINO REPLACE LOCKING DEVICES
CIM CHINO TB/HIV CONTROLS
CIW FRONTERA CCCMS & EOP
CIW FRONTERA RCSE
CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT
CMC SAN LUIS OBISPO WASTEWATER UPGRADE
CMC-SAN LUIS OBISPO WASTE TREATMENT OUTFALL
CMF VACAVILLE FOOD SERVICE STUDY
CMF VACAVILLE TB/HIV CONTROLS
CRC - NORCO, POTABLE WATER SYSTEM IMPROVEMENTS
CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER
FENCE
CRC NORCO CCCMS
CRC NORCO INFRASTRUCTURE IMPROVEMENTS
CRC NORCO REPLACE MEN'S DORMITORIES
CSP CORCORAN CCCMS & EOP
CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM
CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM
CSP SACRAMENTO CCCM & EOP
CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT
CSP SACRAMENTO FIRING RANGE MODIFICATIONS
CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED
OUT
CSP SOLANO CCCMS
CSP SOLANO CTC-PHASE II
CTC CIW FRONTERA-PHASE II
CTC SAN QUENTIN-PHASE II
CTF SOLEDAD BOILER REPLACEMENT
DVI TRACY RCSE
DVI TRACY RENOVATE Y & Z DORMS
DVI TRACY SOIL AND GROUNDWATER CONTAMINATION
FSP FOLSOM  DENTAL CLINIC RENOVATION
FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
FSP FOLSOM GANG SHOWER #1
FSP FOLSOM RENOVATE BRANCH CIRCUIT #1
FSP FOLSOM RENOVATE BRANCH CIRCUIT #2
FSP FOLSOM RENOVATE BRANCH CIRCUIT #3
FSP FOLSOM RENOVATE H&V
FSP FOLSOM UNDERGROUND UTILITIES STUDY
ISP BLYTHE CTC-PHASE II

104173
OPDM0428
OPDM0514
106113
OPDM0767
OPDM0766
103538
106153
107827
107604
106114
111707
102743

OPDM0765
106157
103541
OPDM0760
103646
107792
OPDM0773
OPDM0724
107793
111672

OPDM0769
103536
102742
102741
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OPDM0761
107785
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103529
107786
103530
102735
102739
102740
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105598
103553
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DEVELOPMENTAL SERVICES

EDUCATION

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF
REPAIR
MCSP IONE CCCMS & EOP
NEW POTABLE WATER SOURCE PHASE II
NKSP DELANO CCCMS
NKSP DELANO RCSE
RJD SAN DIEGO RCSC
RJD SAN DIEGO REPLACE CO-GEN TURBINE AND REPAIR BACK-UP
BOIL
SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE
VSPW CHOWCHILLA CCCMS
VSPW CHOWCHILLA RCSE & EOP
WSP WASCO CCCMS
WSP WASCO PRESCREENING FACILITY
WSP WASCO RCSE

ADA COMPLIANCE PORTERVILLE
AGNEWS DEV CTR FLS UPGRADES
CHILLED WATER SYSTEM UPGRADE -  FAIRVIEW
CHILLED WATER SYSTEM UPGRADE -  LANTERMAN
CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE
CHILLED WATER SYSTEM UPGRADE - AGNEWS
CHILLED WATER SYSTEM UPGRADE - SONOMA
LANTERMAN DEV CTR  SECURITY IMPROVEMENTS
MASTER PLAN BUILDING UTILIZATION
PORTERVILLE DEV CTR AIR CONDITION MAIN KITCHEN
PORTERVILLE DEV CTR EMERGENCY SECURITY IMPROVEMENTS
PHASE II
PORTERVILLE DEV CTR SECURITY IMPROVEMENTS PHASE III
SONOMA ADA COMPLIANCE

FREMONT CALIFORNIA SCHOOL FOR THE BLIND
FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG
CHILDREN'S HO
FREMONT CSD NEW FIRE ALARM SYSTEM
PUPIL PERSONNEL SERVICES
REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL
FACIL

OPDM0817

OPDM0763
106118
OPDM0754
OPDM0755
OPDM0768
107603

102744
OPDM0758
OPDM0759
OPDM0756
107789
OPDM0757

108410
106111
109279
109277
109280
109281
109278
OPDM0787
OPDM0552
103555
103556

106184
108411

106131
107824

106292
107825
OPDM0784
106132
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EMPLOYMENT DEVELOPMENT

FOOD & AGRICULTURE

FORESTRY

TORRANCE EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT
VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION
YERMO AGRICULTURAL INSPECTION STATION RELOCATION

ALMA HELITACK BASE
ALTAVILLE FOREST FIRE STATION REPLACE FACILITY
ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL
AWHAHNEE FOREST FIRE STATION: REPLACE FACILITY
BASELINE CONSERVATION CAMP-REMODEL FACILITY
BATTERSON FOREST FIRE STATION-RELOCATE FACILITY
BLASINGAME FOREST FIRE STATION - REPLACE FACILITY
BRIDGEVILLE FOREST FIRE STATION - RELOCATE FACILITY
BUCKHORN FOREST FIRE STATION REPLACE FACILITY
BUTTE FIRE CENTER REPLACE MESSHALL
CAMPO FOREST FIRE STATION REPLACE FACILITY
CDF SAN MARCOS FFS - RELOCATE FACILITY
CDF SOUTH AREA OPERATION HQ MITIGATION (CALTRANS/CDF)
CDF SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY
CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY
CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY
DEW DROP FOREST FIRE STATION REPLACE FACILITY
ELK CAMP FOREST FIRE STATION REPLACE FACILITY
ELSINORE FOREST FIRE STATION RELOCATE FACILITY
FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.
FORT JONES FIRE STATION RELOCATE FACILITY
FORTUNA FOREST FIRE STATION RELOCATE FACILITY
HAMMOND FOREST FIRE STATION RELOCATE FACILITY
HARTS MILL FOREST FIRE STATION RELOCATE FACILITY
HESPERIA FOREST FIRE STATION RELOCATION FACILITY
HOLLISTER AIR ATTACK BASE RELOCATE FACILITY
INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY
LASSEN LODGE FOREST FIRE STATION REPLACE FACILITY
LASSEN-MODOC RANGER UNIT HEADQUARTERS
MANTON FOREST FIRE STATION RELOCATE FACILITY
MENDOCINO RANGER UNIT HEADQUARTERS REPLACE AUTOMOTIVE
SHOP

106138
106137

107802
102785
107079

107894
107763
106167
106168
106089
OPDM0666
106076
106090
107759
106102
106165
111339
111750
111389
106163
111338
106162
106069
106075
106098
106092
106070
OPDM0665
106091
OPDM0667
106077
106103
107758
102774
106093
106160
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FRANCHISE TAX BOARD

GENERAL SERVICES

NIPOMO FOREST FIRE STATION REPLACE FACILITY
OGO FOREST FIRE STATION RELOCATE FACILITY
OWENS VALLEY CONSERVATION CAMP
PACHECO FOREST FIRE STATION
PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
RAMONA AIR ATTACK BASE & REPLACEMENT FACILITY
RANCHERIA FOREST FIRE STATION REPLACE FACILITY
RAYMOND FOREST FIRE STATION RELOCATE FACILITY
RELOCATE FACILITY - AVIATION M.U.
RIVERSIDE RUH ECC
SAN BERNARDINO RHU ECC
SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE
FACILITY
SAND CREEK FOREST FIRE STATION RELOCATE FACILITY
SANTA CLARA RANGER UNIT HEADQUARTERS - REPLACE
AUTOMOTIVE SH
SIERRA AREA COMMUNICATION TOWERS & VAULTS
SONORA FOREST FIRE STATION RELOCATE FACILITY
SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY
SQUAW VALLEY FOREST FIRE STATION
STEVENS CREEK FOREST FIRE STATION
SWEETWATER FOREST FIRE STATION RELOCATE FACILITY
UKIAH AIR ATTACK BASE REPLACE FACILITY
UKIAH FOREST FIRE STATION REPLACE FACILITY
USONA FOREST FIRE STATION REPLACE FACILITY
VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
BLDG.
VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY
VENTURA YOUTH CONSERVATION CAMP - CONSTRUCTION SHOP
WAREHOUS
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

CENTRAL OFFICE, FIRE ALARM MOD
FTB-EMERGENCY BACKUP POWER SUPPLY STUDY

BLUE ANCHOR BUILDING SACTO. FLS
BONDERSON BUILDING RENOVATION
BUTTERFIELD STATE OFFICE BUILDING
CAL EPA CONSOLIDATION LEASE
CAPITOL EXTERIOR PAINTING

106164
OPDM0669
107760
103292
106074
OPDM0673
106169
106081
OPDM0799
OPDM0671
OPDM0670
106161

106106
106082

OPDM0656
106105
106079
107762
102763
106068
OPDM0741
106067
106166
106110

106096
106104

106094

111699
103781

106134
107743
106617
OPDM0649
103657

142
143
144
145
146
147
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149
150
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158
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172
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174
176

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

GOVERNOR'S OFFICE

CAPITOL PARK MASTER PLAN
CCI - TEHACHAPI, DORMITORIES F5 THROUGH F8, STRUCTURAL
RETRO
CONVERSION OF RETAIL SPACE-RONALD REAGAN BUILDING
CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING
100
CT-WEST A-E STRUCTURAL RETROFIT
FDC WARDS D1516, E3014, & F1112
FOOD & AGRICULTURE HQ BUILDING RENOVATION
KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2
LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL
RETRO
LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500
MCGRATH SCHOOL STRUCTURAL RETROFIT
METRO. SH LIBRARY REPLACEMENT
METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT
METROPOLITAN STATE HOSPITAL LAUNDRY BLDG STRUCTURAL
RETROFIT
MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION
NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2
OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO
OFFICE BUILDING 8 RENOVATION, 714 P STREET, SACTO
PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - BUILDING N, STRUCTURAL RETROFIT
RECREATION BUILDING STRUCTURAL RETROFIT
REPLACE R&T AND ADMINISTRATION BLGS
SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS
STATE CAPITOL EAST END AREA BACKFILL
STATE CAPITOL EAST END AREA COMPLEX
STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4
STRUCTURAL RETROFIT-HOSPITAL BUILDING
STRUCTURAL RETROFIT-VAN WESTON HALL
STRUCTURAL RETROFIT-WING L & WING R

OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING AND
HISTORI

103619
111684

106346
107822

OPDM0597
OPDM0791
103779
106790A
111679

107823
OPDM0795
112305
111687
106785

103667
106783
111677
111678
111680
111681
111682
OPDM0794
OPDM0599
106347
106145
OPDM0785
107744
107814A
107813A
SPS71201
SPS71001

111094

177
178

179
180

181
183
184
185
186
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195
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209
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HEALTH SERVICES

JUDICIAL COUNCIL

JUSTICE

MENTAL HEALTH

BIO-SAFETY LEVEL 4 LABORATORY STUDY
LABORATORY AND OFFICE FACILITIES
PHASE II REPLACEMENT LABORATORY FACILITY
RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING
SOUTHERN CALIF OFFICE & LAB RENOVATION

2ND APPELLATE DISTRICT COURTHOUSE RENOVATION
3RD APPELATE COURTHOUSE RENOVATION
4TH APPELATE DISTRICT NEW COURTHOUSE
5TH APPELATE DISTRICT NEW COURTHOUSE
COURT OF APPEALS SECOND APPELLATE DIST LA, RENOVATION
FOR NE

CENTRAL VALLEY REPLACEMENT LABORATORY
FRESNO REPLACEMENT LABORATORY
HAWKINS DATA CENTER-REPLACE/UPGRADE COMPUTER ROOM
EMERGENCY 
REDDING REPLACEMENT LABORATORY
RIVERSIDE REPLACEMENT LABORATORY
SANTA BARBARA REPLACEMENT LABORATORY
SANTA ROSA REPLACEMENT LABORATORY

ATASCADERO  STATE HOSPITAL 250 BED ADDITION
ATASCADERO IMPROVE PERIMETER SECURITY
ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.
ELECTRICAL UPGRADE FOR 16 MODULARS, PATTON SH
METRO SH ADA COMPLIANCE
METRO SH EMERGENCY GENERATOR
METRO SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)
METROPOLITAN: CONSTRUCT SCHOOL BUILDING
NAPA SH ADA COMPLIANCE
NAPA SH REMODEL BUILDING 194 "S" UNITS-STUDY
NAPA SH REPLACE ROOFS
NEW MENTAL HEALTH TREATMENT FACILITY
PATTON SH ADA COMPLIANCE
PATTON SH REPLACE AIR HANDLING UNITS
PATTON SH REPLACE HVAC CONTROLS & COILS
PATTON SH SPECIAL ROAD REPAIRS, PAVING
PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

107611
OPDM0248
OPDM0677
107774
106135

107737
107734
107735
107736
111700

OPDM0687
103673
102793

106146
OPDM0688
103674
102789

OPDM0726
106305
111692
111764
108355
OPDM0797
106772
111702
107817
107781
107818
103557
107783
107820
107821
107819
111693

211
212
214
215
216

217
218
219
220
221

222
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224
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228

229
230
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234
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238
239
240
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244
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MILITARY DEPT

MOTOR VEHICLES

OFC EMERGENCY SERVICES

PARKS & RECREATION

STATE AIR RESOURCES BOARD

PATTON SH, UPGRADE PERSONAL ALARM SYSTEM - EB/U/70/30/N
BUIL
PATTON STATE HOSPITAL EB BUILDING FIRE/LIFE/SAFETY
IMPROVEME
REPLACEMENT OF ROOF BLDG. NO. 195

CAMP SAN LUIS OBISPO CONSOLIDATED DINING FACILITY
CAMP SAN LUIS OBISPO ORGANIZATIONAL MAINTENANCE SHOP
MODIFIC
RIVERSIDE FLS ORGANIZATIONAL MAINTENANCE SHOP
SAN FRANCISCO FLS ORGANIZATIONAL MAINTENANCE SHOP
SLO COMBAT PISTOL COURSE
SLO MODIFIED RECORD FIRING RANGE CAMP

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT
FIELD OFFICE REPLACEMENT - ACQUISTIONS
SACTO HQTRS, 3RD FLOOR ASBESTOS REMOVAL AND SEISMIC
RETROFIT
SAN YSIDRO OFFICE RELOCATION
STOCKTON FIELD OFFICE REPLACEMENT

OES - STATE OPERATIONS CENTER

CHINO HILLS STATE PARK PUBLIC USE FACILITIES
CRYSTAL COVE STATE PARK EL MORRO MOBILE HOME PARK
CONVERSION
DONNER MEMORIAL SP REPLACE RESTROOMS AND WATER SYSTEM
HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH
NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY
USE A
PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE
REHABILITA
SUGAR PINE POINT SP REHABILITATE DAY USE AREA
TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND
REHABI

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION
HAAGEN-SMIT LABORATORY ROOF REPLACEMENT

111986

OPDM0742

111241

OPDM0642
OPDM0643

106894
106896
107804
107803

106304
111696
111695

107754
107753

OPDM0676

107769
107772

107764
107768
107770

107771

107765
107766

107773
107451

246

247

248

249
250

251
252
253
254

255
256
257

258
259

260

261
262

263
264
265

266

267
268

269
270
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REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

TRANSPORTATION

VETERANS AFFAIRS

YOUTH AUTHORITY

CALTRANS DISTRICT 11-SAN DIEGO
CALTRANS INFRASTRUCTURE STUDY
DIST 7, LA DO COMPLEX F&LS MITIGATION PROJECTS
DISTRICT 12 TRANSPORTATION MANAGEMENT CENTER
DISTRICT 3-ECONOMIC FEASABILITY STUDY
DISTRICT 6 ECONOMIC FEASABILITY STUDY
DISTRICT 7 OFFICE BUILDING REPLACEMENT
DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER
FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING
HQ OFFICE ANNEX I & II SEISMIC RETROFIT
INFRASTRUCTURE STUDY MASTER PROJECT, CALTRANS DISTRICT 2
RED

HOSPITAL EMERGENCY NOTIFICATION SYSTEM
JEFFERSON HALL REHAB (SECTION L)
LINCOLN THEATER RENOVATION
NORTHERN CALIFORNIA VETERANS CEMETERY
RECTOR RESERVOIR
VA STUDY FOR MONTEREY CEMETERY
VETERANS HOME CEMETERY RESTORATION
YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL
YOUNTVILLE LAUNDRY BUILDING RENOVATION

50 SPECIALIZED COUNSELING PROGRAM BEDS
DeWITT NELSON YCF PERSONAL ALARM SYSTEM
DeWITT NELSON YCF VISITOR'S SECURITY ENTRANCE
EDUCATION AIR CONDITIONING
EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS
EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM
FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
FRED C. NELLES YCF PERSONAL ALARM SYSTEM
FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER
FRED C. NELLES YCF SEWER REPLACEMENT LINE
HEMAN G. STARK FIRE ALARM SYSTEM
HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG AND CTC
UPGRADE
HEMAN G. STARK YCF PERSONAL ALARM SYSTEM
KARL HOLTON YCF PERSONAL ALARM SYSTEM
N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM
NCYCC CORRECTIONAL TREATMENT CENTER

103561
110723
109528
OPDM0713
103564
103565
107750
OPDM0701
110728
109349
110726

107805
106148
OPDM0805
106744
102817
110906
107733
106149
106183

107797
103512
103511
107799
106125
103515
107801
103516
106129
102775
106127
103522

103525
103514
107800
107798

271
272
273
274
275
276
277
278
280
281
282

283
284
285
286
287
288
289
290
291

292
293
294
295
296
297
298
299
300
301
302
303

304
305
306
307

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT
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NELLES YOUTH CORR. FACILITY: VISITOR'S SECURITY ENTRANCE &
H
NORTHERN YCRCC PERSONAL ALARM SYSTEM
O. H. CLOSE YOUTH CORRECTIONAL FACILITY PERSONAL ALARM
SYSTE
PRESTON YCF PERSONAL ALARM SYSTEM
PRESTON YCF REMODEL VISITING HALL
PRESTON YCF WATER LINE REPLACEMENT
SOUTHERN YOUTH CORRECTIONAL RECEPTION CENTER/CLINIC:
VISITIN
VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER
VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY
VENTURA YCF VISITOR'S SECURITY ENTRANCE/VISITING HALL
VENTURAL YCF PERSONAL ALARM SYSTEM

102776

103510
103513

OPDM0751
106128
103506
102777

103517
103519
103518
103521

308

309
310

311
312
313
314

315
316
317
318
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 1

OXNARD
BOATING & WATERWAYS
BROOKS, JAMES R

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111675

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

3680-301-0516(4)
3680-301-0516(4)

Appropriation($)

     319,000.00 

Document

20063A
20063A

Transferred($)

(     60,000.00)
     319,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     319,000.00 

            .00 
            .00 

            .00 
     259,000.00 

            .00 
            .00 

            .00 
      16,635.50 

            .00 
            .00 

Project      319,000.00      259,000.00       16,635.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-SEP-2001
15-JUL-2002
02-DEC-2002
06-APR-2003

14-JUN-2002
02-DEC-2002
06-APR-2003
11-JUL-2004

22-AUG-2001
15-JUL-2002
15-MAY-2003
24-JUL-2003

10-MAY-2002
15-MAY-2003
24-JUL-2003
02-SEP-2004

    .00%
  10.00%
    .00%
    .00%
    .00%

Current Comments

 $4,861,000.00

PRELIMINARY PLANSCURRENT PHASE:

CEQA document in process.  Preliminary Plans in process.Project Status
Project is 30 days ahead of schedule.Schedule

Project is within project.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 2

EUREKA
BOATING & WATERWAYS
BROOKS, JAMES R

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111674

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

Document

20064A
20064A

Transferred($)

     245,000.00 
(     40,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 

            .00 
            .00 

            .00 
     205,000.00 

            .00 
            .00 

            .00 
      28,221.00 

            .00 
            .00 

Project      245,000.00      205,000.00       28,221.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-AUG-2000
09-JUL-2001
02-APR-2002
06-NOV-2002

11-JUN-2001
02-APR-2002
06-NOV-2002
11-NOV-2003

05-SEP-2001
15-JUL-2002
20-MAY-2003
29-JUL-2003

10-MAY-2002
20-MAY-2003
29-JUL-2003
29-JUN-2004

    .00%
  10.00%
    .00%
    .00%
    .00%

Current Comments

 $4,067,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans are in process. Project Status
Project is 30 days ahead of scheduleSchedule

Project is on budgetBudget

noneOther  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 3

MILLERTON LAKE, CROWS NEST AREA
BOATING & WATERWAYS
EKHOLM, IAN J

MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000

Budget Item

3680-301-0516(2)
3680-301-0516(2)
3680-301-0516(2)

Appropriation($)

     101,000.00 
      90,000.00 

   1,395,000.00 

Document

98212A
99220A

Transferred($)

     101,000.00 
      90,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     101,000.00 
      90,000.00 

   1,395,000.00 

            .00 
     101,000.00 
      90,000.00 

            .00 

            .00 
      97,009.50 
      67,133.50 

            .00 

Project    1,586,000.00      191,000.00      164,143.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-APR-1999
15-OCT-1999
14-DEC-1999

05-JAN-1999
15-AUG-1999
15-OCT-1999
14-JUL-2000

12-SEP-1998
11-AUG-1999
26-JUN-2001
26-OCT-2001

14-MAY-1999
25-JUN-2001
25-OCT-2001
31-OCT-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,457,000.00

CONSTRUCTIONCURRENT PHASE:

Working drawings are complete, however final bid documents will not be produced until permits are
formally approved by the Army Corps of Engineers.

Project Status

On hold pending resolution of U. S. EPA concerns about this project.Schedule

Project currently projected within budget.Budget

The presence of bald eagles in the area prohibits any construction between November 1st and March
31st, and so the construction schedule must shift forward five months.  The Army Corps of Engineers
appears willing to issue a permit after rejecting previous plans for this project.

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 4

CAMARILLO
CALIF CONSERV CORPS
MYREN, RICHARD T

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107755

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
106/2001
0106/2001

Budget Item

3340-301-0001(1)
3340-301-0001(1)
3340-301-0660 (1)
3340-301-0660(1)

Appropriation($)

      77,000.00 
     449,000.00 
     581,000.00 

  10,284,000.00 

Document

00217A
00268A
20057B

Transferred($)

      77,000.00 
     449,000.00 
     581,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     526,000.00 
     581,000.00 

  10,284,000.00 

            .00 
     526,000.00 
     581,000.00 

            .00 

            .00 
     442,409.71 
      54,528.00 

            .00 

Project   11,391,000.00    1,107,000.00      496,937.71 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-JUL-2001
07-MAY-2002
04-OCT-2002

08-JUN-2001
06-MAY-2002
03-OCT-2002
23-FEB-2004

02-OCT-2000
02-JUL-2001
07-MAY-2002
04-OCT-2002

08-JUN-2001
06-MAY-2002
03-OCT-2002
23-FEB-2004

    .00%
 100.00%
  10.00%
    .00%
    .00%

Current Comments

 $11,391,000.00

WORKING DRAWINGSCURRENT PHASE:

Project funding source for both Working Drawings and Construction, was revised to lease-revenue bond
in the 2001-02 budget. The Form 220 for Working Drawings was received from DOF on Oct. 3.  The
PSA with PSB-DSS has been executed and working drawings are proceeding.

Project Status

Project is on schedule. (See comment below).Schedule

Project is within budget.Budget

The Project Architect has recently been called up to full-time military service.  PSB-DSS is evaluating
the assignment of the project to a new architect.  The possible effect on the schedule is yet to be
determined.

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 5

SAN JOAQUIN
CALIF CONSERV CORPS
MYREN, RICHARD T

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107756

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

106/2001
0052/2000

Budget Item

3340-301-0001 (3)
3340-301-0001(4.6)

Appropriation($)

   1,500,000.00 
      55,000.00 

Document

20071A
00218A

Transferred($)

   1,500,000.00 
      55,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,555,000.00 
            .00 
            .00 
            .00 

   1,555,000.00 
            .00 
            .00 
            .00 

      48,673.62 
            .00 
            .00 
            .00 

Project    1,555,000.00    1,555,000.00       48,673.62 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-JUL-2001
02-JUL-2002
07-MAY-2003
03-OCT-2003

08-JUN-2001
08-JUN-2002
06-MAY-2003
02-OCT-2003
21-FEB-2005

31-JUL-2001
24-OCT-2002
24-OCT-2003
30-AUG-2004
28-JAN-2005

30-SEP-2002
30-SEP-2003
27-AUG-2004
27-JAN-2005
19-JUN-2006

   5.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $13,475,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Funding for a new Site Search/Acquisition Phase was approved in the 2001-02 budget.  The Form 22
was received from DOF on Sept. 14.  The project start meeting was held on Sept. 20.  The geographic
scope of the search area was determined & agreed upon.  PSB-RESS has produced the advertisement
for the parcel.  This ad has been reviewed by the appropriate parties & returned to RESS with only
minor comments for placement.

Project Status

Project is on schedule.  (The new funding approved in the 2001-02 budget also included new schedule
dates for the Study/Acquisition Phase only, as indicated in the "Current" dates above.  New "Current"
dates shown for the remaining phases are unofficial projections.)

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 6

LAKE TAHOE
CALIF CONSERV CORPS
JONES, HAMPDEN S

FEASIBILITY STUDY - TAHOE CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111846

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3340-001-0001(1)

Appropriation($)

     100,000.00 

Document

20094A

Transferred($)

     100,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 
            .00 

     100,000.00 
            .00 
            .00 
            .00 

      10,440.00 
            .00 
            .00 
            .00 

Project      100,000.00      100,000.00       10,440.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-OCT-2001 30-JUN-2002 17-OCT-2001 01-FEB-2002   10.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $100,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Matrix team assembled.  Kick-off meeting held October 22, 2001.Project Status
Project is on schedule. Schedule

Project is within budget.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 7

NAPA
CALIF CONSERV CORPS
MYREN, RICHARD T

NAPA NURSERY OFFICE/CLASSROOM BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107757

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(3)
3340-301-0001(4)
3340-301-0001(4)

Appropriation($)

      35,000.00 
      60,000.00 

     483,000.00 

Document

00216A
20017A

Transferred($)

      35,000.00 
      60,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      35,000.00 
      60,000.00 
     483,000.00 

            .00 
      35,000.00 
      60,000.00 

            .00 

            .00 
      29,331.82 
      24,657.00 

            .00 

Project      578,000.00       95,000.00       53,988.82 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
02-JUL-2001
04-MAR-2002
31-MAY-2002

08-JUN-2001
01-MAR-2002
30-MAY-2002
30-MAY-2003

01-SEP-2000
02-JUL-2001
04-MAR-2002
31-MAY-2002

08-JUN-2001
01-MAR-2002
30-MAY-2002
30-MAY-2003

    .00%
 100.00%
  10.00%
    .00%
    .00%

Current Comments

 $578,000.00

WORKING DRAWINGSCURRENT PHASE:

The Form 22 for Working Drawings was received from DOF on Sept. 27.  The PSA with PSB-DSS has
been executed and working drawings are proceeding.

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 8

SAN FRANCISCO BAY AREA
CALIF CONSERV CORPS
MYREN, RICHARD T

PACIFIC BAYS RESIDENTIAL STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111663

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3340-301-0001(1)

Appropriation($)

     150,000.00 

Document

20072A

Transferred($)

     150,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

       8,754.10 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00        8,754.10 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-SEP-2001 29-MAR-2002 20-SEP-2001 29-MAR-2002    5.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The Form 22 was received from DOF on Oct. 3.  The project start meeting was held on Sept. 20.  The
geographic scope of the search area was determined & agreed upon.  PSB-RESS has produced the
advertisement for the parcel.  This ad has been reviewed by the appropriate parties & returned to RESS
with only minor comments for placement.

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 9

PORTERVILLE, CA
CALIF CONSERV CORPS
ARREOLA, ALONZO

SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103620

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

3340-301-0001
3340-301-0001(1)
3340-490-0001
3340-490-0001

Appropriation($)

      46,000.00 
      85,000.00 

     969,000.00 
      61,620.00 

Document

98235A
99222A
00199A
00209A

Transferred($)

      46,000.00 
      85,000.00 

     969,000.00 
      61,620.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      85,000.00 

   1,030,620.00 

            .00 
      46,000.00 
      85,000.00 

   1,030,620.00 

            .00 
      45,916.30 
      77,407.64 

     966,892.58 

Project    1,161,620.00    1,161,620.00    1,090,216.52 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

29-SEP-1998
22-MAR-1999
31-AUG-1999
02-NOV-1999

15-JAN-1999
14-JUN-1999
31-AUG-1999
14-APR-2000

29-SEP-1998
01-SEP-1999
27-APR-2000
28-NOV-2000

22-JUL-1999
26-APR-2000
27-NOV-2000
30-AUG-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,161,620.00

CONSTRUCTIONCURRENT PHASE:

The pre-engineered office building and kitchen remodeling have been completed and Owner has
occupied both buildings. No additional reports to follow.

Project Status

Project completion was extended to allow for change order work to be completed.Schedule

Project is within budget.Budget

This project will be deleted from the next report.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 10

EL CAJON
CALIF HIGHWAY PATROL
ROBERTS, LELAND J

EL CAJON AREA OFFICE BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106121

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

2720-301-0044 (5)
2720-301-0044 (5)
2720-301-0044 (5)
2720-301-0044 (5)
2720-001-0044
2720-001-0044
2720-301-0044(5)

Appropriation($)

     363,000.00 

      83,000.00 
      18,821.00 

     284,000.00 
   1,020,000.00 

Document

99191A
99191A
99191A
00077A
00229A
01046A
20010A

Transferred($)

     363,000.00 
(     50,000.00)
      50,000.00 
      83,000.00 
      18,821.00 

     284,000.00 
   1,047,685.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     363,000.00 

     101,821.00 
   1,304,000.00 

     313,000.00 
      50,000.00 

     101,821.00 
   1,331,685.00 

     288,576.50 
      49,940.60 
      93,411.50 

     115,150.00 

Project    1,768,821.00    1,796,506.00      547,078.60 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
04-APR-2000
13-MAY-2000
14-FEB-2000
07-JUL-2001

03-APR-2000
15-NOV-2000
14-FEB-2001
07-JUL-2001
02-JUL-2002

01-JUL-1999
01-SEP-1999
13-MAY-2000
17-APR-2001
24-SEP-2001

03-APR-2000
11-MAY-2000
16-APR-2001
10-SEP-2001
23-SEP-2002

 100.00%
 100.00%
 100.00%
 100.00%
   5.00%

Current Comments

 $1,466,000.00

CONSTRUCTIONCURRENT PHASE:

Construction contract award is complete, and work on site has begun. Rough grading for parking lot,
and excavation for new building is complete. Concrete for footings is expected by 10/26. Meeting was
held on site to discuss contractor movement on site, and owner moves to accommodate them.

Project Status

Construction schedule revised to show actual contract dates.Schedule

Change Order #1 is currently being negotiated to cover costs of property line masonry wall that was not
included in bid docs. This will use up approx. 1/2 of contingency.

Budget

None.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 11

MONTEREY
CALIF HIGHWAY PATROL
ROBERTS, LELAND J

MONTEREY AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106122

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0324/1998
0050/1999
0106/2001

Budget Item

2720-301-0044(6)
2720-301-0044(6)
2720-001-0044
2720-301-0044(6)
2720-301-0044(4.5)

Appropriation($)

   1,188,000.00 
     132,000.00 
      28,000.00 

     230,000.00 
     305,000.00 

Document

01029A
99193A
99111A
99276A
020004A

Transferred($)

   1,188,000.00 
     132,000.00 
      28,000.00 

     230,000.00 
     305,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,320,000.00 
     258,000.00 
     305,000.00 

            .00 

   1,320,000.00 
     258,000.00 
     305,000.00 

            .00 

   1,316,877.05 
     226,983.50 
      70,548.00 

            .00 

Project    1,883,000.00    1,883,000.00    1,614,408.55 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-JUN-2000
19-JAN-2001
15-JUL-2001
02-NOV-2001

01-JUN-2000
12-JAN-2001
15-JUL-2001
02-NOV-2001
14-NOV-2003

01-JUL-1999
01-JUN-2000
14-JUL-2001
02-JUL-2002
09-OCT-2002

01-DEC-2000
13-JUL-2001
01-JUL-2002
08-OCT-2002
31-MAR-2004

 100.00%
 100.00%
  45.00%
    .00%
    .00%

Current Comments

 $7,542,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawing kick-off meeting held 10/3. 50% WD submittal expected in 2nd week of November.
Review meeting scheduled for end of November.

Project Status

Project is on revised schedule.Schedule

Project is within budget.Budget

Enhanced utility easement negotiation with adjacent land owner is nearly complete. Grading work on
adjacent site is under way. Observation of this work is being made by our civil engineer.

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 12

SACRAMENTO
CALIF HIGHWAY PATROL
PETERS, KIM R

SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106119

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0050/1999

Budget Item

2720-301-0044(3)
2720-301-0044(3)
2720-001-0044
2720-301-00044
2720-301-0044(3)

Appropriation($)

      82,000.00 
     120,000.00 
     226,000.00 
   1,297,188.00 
   1,459,000.00 

Document

99199A
00055A
01045A
20075A

Transferred($)

      82,000.00 
     120,000.00 
     226,000.00 

   1,297,188.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      82,000.00 
     120,000.00 
   2,982,188.00 

            .00 
      82,000.00 

     120,000.00 
   1,523,188.00 

            .00 
      79,488.67 

     116,731.21 
      40,386.00 

Project    3,184,188.00    1,725,188.00      236,605.88 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-MAY-2000
11-NOV-2000
16-MAR-2001
16-JUL-2001

01-APR-2000
10-NOV-2000
15-MAR-2001
15-JUL-2001
16-JUL-2002

01-AUG-1999
15-APR-2000
04-JUN-2001
05-NOV-2001

10-MAR-2000
04-JUN-2001
25-OCT-2001
22-OCT-2002

    .00%
 100.00%
 100.00%
  95.00%
    .00%

Current Comments

 $1,661,000.00

CONSTRUCTIONCURRENT PHASE:

Construction NTP is to be October 22, 2001. Pre Construction start meeting scheduled for October 22,
2001.

Project Status

Completion date is scheduled for October 21, 2002.Schedule

Currently within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 13

WILLIAMS
CALIF HIGHWAY PATROL
PETERS, KIM R

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107751

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

2720-301-0044(2)
2720-301-0044(2)

Appropriation($)

     657,000.00 
     161,000.00 

Document

00158A
00158A

Transferred($)

     130,000.00 
     161,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     657,000.00 
     161,000.00 

            .00 
            .00 

     130,000.00 
     161,000.00 

            .00 
            .00 

         720.00 
      98,493.76 

            .00 
            .00 

Project      818,000.00      291,000.00       99,213.76 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
15-JAN-2001
01-SEP-2001
01-JUL-2002
26-SEP-2002

30-AUG-2001
30-AUG-2001
30-JUN-2002
25-SEP-2002
30-OCT-2003

01-JUL-2000
01-JAN-2001
16-JAN-2002
01-JUL-2002
26-SEP-2002

15-OCT-2001
15-JAN-2002
30-JUN-2002
25-SEP-2002
30-OCT-2003

  65.00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $3,904,000.00

PRELIMINARY PLANSCURRENT PHASE:

Site Acquisition incomplete due to mineral rights issue. DOF has directed proceeding with PP's.Project Status
Mineral rights issue  has delayed completion of site acquisition.Schedule

Project is within budget.Budget

Acquiring mineral rights is currently a potential issue with completing the site acquisition.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 14

WILLOWS
CALIF HIGHWAY PATROL
PETERS, KIM R

WILLOWS AREA OFFICE-BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106150

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

2720-301-0044 (2)
2720-301-0044 (2)
2720-301-0044
2720-301-0044(2)

Appropriation($)

      79,000.00 
      95,000.00 

   1,127,676.00 
      55,000.00 

Document

99198A
00001A
01020A
20049A

Transferred($)

      79,000.00 
      95,000.00 

   1,127,676.00 
      55,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      79,000.00 
      95,000.00 

   1,182,676.00 

            .00 
      79,000.00 
      95,000.00 

   1,182,676.00 

            .00 
      80,465.36 
      85,967.20 
      82,227.00 

Project    1,356,676.00    1,356,676.00      248,659.56 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
17-APR-2000
13-OCT-2000
15-FEB-2001

14-APR-2000
13-OCT-2000
15-FEB-2001
30-MAR-2002

26-JUL-1999
19-FEB-2000
13-OCT-2000
26-MAR-2001

07-JAN-2000
13-OCT-2000
15-FEB-2001
25-JAN-2002

    .00%
 100.00%
 100.00%
 100.00%
  80.00%

Current Comments

 $1,473,000.00

CONSTRUCTIONCURRENT PHASE:

Construction in progress.Project Status
The project is currently on schedule.Schedule

The project is within budget.Budget

DMV will still need temporary office space when CHP office remodel is complete.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 15

EXPOSITION PARK, LOS ANGELES
CALIF SCIENCE CENTER
CHAMBERS  II, JAMES C

AEROSPACE MUSEUM REMODEL/RENOVATE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103661

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000
0052/2000
0052/2000

Budget Item

1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001

Appropriation($)

   1,092,000.00 

     200,000.00 
      50,000.00 

     100,000.00 

Document

99060A
99060A
99060A
99060A
99060A
99060A
99060A
99060A
00243A
00282A
00294A

Transferred($)

     108,000.00 
       3,850.00 

     174,000.00 
     110,000.00 

   1,092,000.00 
(    392,000.00)
(      3,850.00)

(    200,000.00)
     200,000.00 
      50,000.00 

     100,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION    1,442,000.00 

     111,850.00 
     174,000.00 
     110,000.00 
     846,150.00 

      67,856.81 
      46,064.55 
      99,695.09 

     842,370.17 

Project    1,442,000.00    1,242,000.00    1,055,986.62 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
04-JAN-2000
20-APR-2000
03-JUL-2000

30-DEC-1999
19-APR-2000
02-JUL-2000
29-DEC-2000

15-MAR-2000
02-AUG-2000
14-JAN-2001
07-JUN-2001

01-AUG-2000
13-JAN-2001
14-MAY-2001
23-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $1,242,000.00

CONSTRUCTIONCURRENT PHASE:

Currently construction on schedule.Project Status
Project is 98% complete.  Interior completion extended to 10/26/01 due to the 9/11/01 terrorist incident.
Exterior extended to 11/15/01 due to unforeseen roof conditions.

Schedule

Project is within budget.Budget

Facility expected to re-open to the public in February of 2002.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 16

EXPOSITION PARK, LOS ANGELES
CALIF SCIENCE CENTER
SUNDMAN, STEVEN G

AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103663

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000
106/2001
106/2001
0050/1999
0052/2000
/

Budget Item

1100-301-0001
1100-001-0001
1100-301-0001 (1)
1100-001-0001
1100-001-0001
1100-001-0001
1105-001-0001
1105-001-0001
--

Appropriation($)

      25,000.00 
      87,000.00 
      38,000.00 

     108,000.00 
     300,000.00 
   1,940,000.00 
      35,000.00 

     472,600.00 
   1,000,000.00 

Document

98272A
99304A
99305A
01086A
20092A
20105A
00178A
00172A
LACOUNTYG

Transferred($)

      25,000.00 
      87,000.00 
      38,000.00 

     108,000.00 
     300,000.00 

   1,940,000.00 
      35,000.00 

     472,600.00 
   1,000,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     112,000.00 
     146,000.00 
   3,747,600.00 

            .00 
     112,000.00 
     146,000.00 

   3,747,600.00 

            .00 
      79,163.05 

     109,545.82 
      50,930.00 

Project    4,005,600.00    4,005,600.00      239,638.87 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-SEP-1999
18-FEB-2000
21-JUN-2000
04-SEP-2000

31-DEC-1999
20-JUN-2000
03-SEP-2000
05-MAY-2001

10-JAN-2000
31-JAN-2001
15-JUL-2001
01-NOV-2001

01-FEB-2001
01-APR-2001
31-OCT-2001
01-MAY-2002

    .00%
 100.00%
 100.00%
  95.00%
    .00%

Current Comments

 $3,837,000.00

CONSTRUCTIONCURRENT PHASE:

Project had been delayed in order to finalize funding, but has now bid and the contract is in the process
of being awarded.

Project Status

On revised schedule.   Expect to start construction in 11/2001.Schedule

Project is on revised budget.Budget

Seven Special Repair and Minor Capital Outlay projects are combined in this project.  $4,400 shown as
expended in Construction Phase is SMB surcharge.

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 17

LOS ANGELES
CALIF SCIENCE CENTER
SHANOFF, BURTON

CAL SCIENCE CENTER PARKING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103613

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
50/1999
/1999
0324/1998

Budget Item

1100-001-0001
1110-301-0001
1100-301-0001(1)
1100-301-0001
--
1100-301-0001(1)

Appropriation($)

      30,000.00 
       5,000.00 

      47,289.00 
     299,955.00 

  17,550,000.00 
     292,433.00 

Document

98237A
99232A
01157A
99303A
FHWAGRAN
01156A

Transferred($)

      30,000.00 
       5,000.00 

      47,289.00 
     299,955.00 

  17,550,000.00 
     292,433.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
  17,897,244.00 

     292,433.00 
            .00 

      35,000.00 
  17,897,244.00 
     292,433.00 

            .00 

      34,983.53 
     750,411.09 
     372,285.00 

            .00 

Project   18,224,677.00   18,224,677.00    1,157,679.62 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-NOV-1998
01-SEP-1999
17-JAN-2000
15-JUL-2000
02-OCT-2000

18-DEC-1998
04-DEC-1999
14-JUL-2000
29-SEP-2000
30-NOV-2001

16-NOV-1998
10-MAR-2000
17-JUL-2001
24-DEC-2001
16-APR-2002

08-DEC-1999
01-JUN-2001
21-DEC-2001
15-APR-2002
19-SEP-2003

 100.00%
 100.00%
  75.00%
    .00%
    .00%

Current Comments

 $27,550,000.00

WORKING DRAWINGSCURRENT PHASE:

$10M in State Cap Outlay, $17.55M in federal TEA-21 funds.   A lawsuit was filed on the CEQA process.
 In July 2001, DOF and PWB authorized proceeding into WD's, acknowledging the lawsuit.

Project Status

Project was delayed in 98/99 finalizing Federal funding, processing Scope Change to add Security
Offices; and putting ARF Loan Agreement in place for the reimbursible Federal Funds; In June 2001 it
was found that the project site was on an historical site.  Redesign ensued and an extended
environmental process was required delaying the project approximately a year.  Now the project is in the
WD Phase. The Environmental process is complete for CEQA & NEPA except for a CEQA lawsuit.  The
Trial date has been set for 12/7/01.

Schedule

The PP's estimate was over Budget; DOF authorized WD's and instructed project team to bring project
into budget during WD's.  Presently within budget at 75% WD's.

Budget

All State monies have been appropriated; Federal monies for PP and WD are also available.  Expenses
over and above the State's appropriation in PP's are currently being invoiced to the Federal Department
of Transportation for reimbursement .

Other  Information
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Page # 18

LOS ANGELES
CALIF SCIENCE CENTER
SUNDMAN, STEVEN G

CALIFORNIA SCIENCE CTR.-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107284

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

106/2001
0052/2000

Budget Item

1100-301-0001
1100-301-0001

Appropriation($)

   3,125,000.00 
   3,100,000.00 

Document

020001A
00126A

Transferred($)

   3,125,000.00 
   3,100,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   6,225,000.00 

            .00 
            .00 

            .00 
   6,225,000.00 

            .00 
            .00 

            .00 
   3,262,767.76 

            .00 
            .00 

Project    6,225,000.00    6,225,000.00    3,262,767.76 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-JUL-2000
11-JAN-2002
08-NOV-2002
19-FEB-2003

10-JAN-2002
07-NOV-2002
18-FEB-2003
30-JAN-2006

20-JUL-2000
11-JAN-2002
08-NOV-2002
19-FEB-2003

10-JAN-2002
07-NOV-2002
18-FEB-2003
30-JAN-2006

    .00%
  85.00%
    .00%
    .00%
    .00%

Current Comments

 $110,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is in Design Development (2nd half of Preliminary Plans), and we expect to seek PWB approval
at the Dec. 14 meeting.

Project Status

The project is on schedule.Schedule

The project is on budget.Budget

Science Center is seeking various non-State funding sources for most of Construction and exhibitry
funding, in concert with the Science Center Foundation.    Design team is behind on billing, so amount
shown as "Expended" in Preliminary Plans is artificially low.  Science Center is processing a Form 22 for
the Study Phase expenditures.

Other  Information
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EXPOSITION PARK, LOS ANGELES
CALIF SCIENCE CENTER
SHANOFF, BURTON

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103662

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 
   7,819,446.00 

Document

LACOUNTYG
99295A
LACOUNTYG
LACOUNTYG
LACOUNTYG

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 
   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     319,612.62 
       6,333.77 

            .00 

Project    9,040,000.00    9,040,000.00      456,841.22 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
17-OCT-2000
16-AUG-2001
24-DEC-2001
16-APR-2002

01-FEB-2000
15-AUG-2001
21-DEC-2001
15-APR-2002
19-SEP-2003

15-JAN-2000
17-OCT-2000
16-AUG-2001
24-DEC-2001
16-APR-2002

02-JAN-2001
15-AUG-2001
21-DEC-2001
15-APR-2002
19-SEP-2003

 100.00%
 100.00%
  65.00%
    .00%
    .00%

Current Comments

 $9,040,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is entirely LA County funded.  Start was delayed while owner set up funding agreement with
County.  The study phase, to determine what portions of the Exposition Park Master Plan has been
done within this project and was completed.  The A/E has completed the PP Phase for BP1 & 2.  The
project scope has four Bid Packages (BP) two of which will have better definition of scope after PP's.
BP2 is planned to be coupled with Cal Science Center Parking Facility and bid together as they are
adjacent and coordination with two contractor's would be difficult.

Project Status

PP's delayed due to resolution of scope and fee.  As the Bid Package Strategy develops one or two of
the BP's schedule may vary.

Schedule

Project is within Budget.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.

Other  Information
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LOS ANGELES
CALIF SCIENCE CENTER
CHAMBERS  II, JAMES C

TECH/HEALTH HALL REMODEL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 105661

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000
0052/2000
0050/1999
0052/2000

Budget Item

1100-001-0001
1100-301-0001
1100-301-0001(2)
1100-301-0001
1100-001-0001(a)
1100-301-0001(2)
1100-301-0267

Appropriation($)

      30,000.00 
      30,000.00 
      84,800.00 

     113,700.00 
       8,600.00 

     271,500.00 
   2,384,300.00 

Document

99074A
99208A
00025A
00177A
01035A
01077A
01076A

Transferred($)

      30,000.00 
      30,000.00 
      84,800.00 

     113,700.00 
       8,600.00 

     271,500.00 
   2,384,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      60,000.00 
      84,800.00 
     122,300.00 
   2,655,800.00 

      60,000.00 
      84,800.00 

     122,300.00 
   2,655,800.00 

      58,256.57 
      83,803.60 

     140,405.45 
   1,995,110.04 

Project    2,922,900.00    2,922,900.00    2,277,575.66 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-JAN-2000
04-JAN-2000
20-APR-2000
03-JUL-2000

19-APR-2000
19-APR-2000
02-JUL-2000
29-DEC-2000

02-AUG-1999
10-MAR-2000
17-JUL-2000
14-MAR-2001
13-JUN-2001

09-MAR-2000
15-JUL-2000
13-JAN-2001
12-JUN-2001
09-NOV-2001

 100.00%
 100.00%
 100.00%
 100.00%
  95.00%

Current Comments

 $2,929,000.00

CONSTRUCTIONCURRENT PHASE:

Project is 95% complete.Project Status
Project bidding was delayed while waiting for augmentation and transfer of non-state funding.  Project
was extended an additional 2 days due to the 9-11-01 terrorist incident and subsequent mandated
temporary shut down of the California Science Center Facility.

Schedule

Project being completed within contingency.Budget

California Science Center move in scheduled for 11/10/01.Other  Information
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CARNELIAN BAY - CALIFORNIA
CALIF TAHOE CONSERVANCY
EDEN, REGINALD G

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT -PHASE III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0806

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0282/1997
0324/1998

Budget Item

3125-301-0001(1)
3125-301-0001(1) & (2
3125-301-0443
3125-301-0001(1)

Appropriation($)

      34,000.00 
     126,000.00 
     775,000.00 
     969,543.00 

Document

98294A
99021A
99210B
99079A

Transferred($)

      34,000.00 
     126,000.00 
     775,000.00 
     969,543.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      34,000.00 
     126,000.00 
   1,744,543.00 

            .00 
      34,000.00 

     126,000.00 
   1,744,543.00 

            .00 
       1,772.00 

     118,030.03 
   1,405,350.83 

Project    1,904,543.00    1,904,543.00    1,525,152.86 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JAN-1997
15-MAR-1997
27-JUN-1999
01-AUG-1997

01-MAR-1997
15-JUN-1997
27-JUN-1997
30-DEC-1997

01-NOV-1998
12-MAR-1999
15-MAY-1999
01-SEP-1999

30-DEC-1998
15-MAY-1999
01-SEP-1999
01-MAY-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,904,543.00

CONSTRUCTIONCURRENT PHASE:

Work has been completed as scheduled.Project Status
On schedule.Schedule

Project on Budget.Budget

This project to be deleted from the next report.Other  Information
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TAHOE VISTA, CA.
CALIF TAHOE CONSERVANCY
EDEN, REGINALD G

SNOW CREEK STREAM AND WETLAND RESTORATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0815

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
0324/1998
0324/1998
0050/1999

Budget Item

3125-301-0001(2)
3125-301-0443
3125-301-0140
3125-301-0262
3125-301-0001(2)

Appropriation($)

      35,000.00 
     810,000.00 
     500,000.00 
      21,000.00 
      55,000.00 

Document

98134A
00080B
00080A1
00080A2
00080A3

Transferred($)

      35,000.00 
     810,000.00 
     500,000.00 
      21,000.00 
      55,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      35,000.00 
   1,386,000.00 

            .00 
            .00 

      35,000.00 
   1,386,000.00 

       1,222.11 
     990,489.74 
      23,095.04 
      18,186.20 

Project    1,421,000.00    1,421,000.00    1,032,993.09 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-AUG-1998
30-MAY-2000
01-JUL-2000

01-MAY-1999
15-JUN-2000
01-DEC-2000

15-AUG-1998
16-APR-1999
31-MAY-2000

15-APR-1999
21-MAR-2001
01-JUL-2003

    .00%
    .00%

 100.00%
 100.00%
  95.00%

Current Comments

 $1,421,000.00

CONSTRUCTIONCURRENT PHASE:

Construction complete until natural vegetation is established.Project Status
Contractor to come back in the Spring of 2003 to complete the work.Schedule

Have had overruns on the excavation for the project. Will use funding from other Construction Phase
savings to pay the shortfall.

Budget

This project will be deleted from the next report.Other  Information
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NORTH TAHOE BEACH CENTER
CALIF TAHOE CONSERVANCY
THAMER HALLFORD, SARAH

TAHOE CONSERVANCY - NORTH TAHOE BEACH CENTER - REPLACE RECREATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109083

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0050/1999

Budget Item

3125-301-0001(1)

Appropriation($)

     300,000.00 

Document

020002A

Transferred($)

     300,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     300,000.00 

            .00 
            .00 

            .00 
     300,000.00 

            .00 
            .00 

            .00 
       3,138.00 

            .00 
            .00 

Project      300,000.00      300,000.00        3,138.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
03-MAR-2002
15-JUL-2002
16-SEP-2002

03-MAR-2002
15-JUL-2002
16-SEP-2002
17-JUN-2003

02-JUL-2001
03-MAR-2002
15-JUL-2002
16-SEP-2002

03-MAR-2002
15-JUL-2002
16-SEP-2002
17-JUN-2003

    .00%
  10.00%
    .00%
    .00%
    .00%

Current Comments

 $1,426,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans underway and being reviewed by Tahoe Conservancy.Project Status
On schedule.Schedule

Within budget.Budget

None.Other  Information
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SOUTH LAKE TAHOE, CALIFORNIA
CALIF TAHOE CONSERVANCY
EDEN, REGINALD G

UPPER TRUCKEE RIVER/COVE EAST RESTORATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0489

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0118/1991
0118/1991
0587/1992
0587/1992
0587/1992
0587/1992
0587/1992
0055/1993
0139/1994
0139/1994
0303/1995
0162/1996
0282/1997
0324/1998
0050/1999
0050/1999
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0324/1999

Budget Item

3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0262
3125-301-0262
3125-301-0164
3125-301-0001
3125-301-0001
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0001
3125-301-0001 (2)
3125-301-0001(2)
3125-301-0001
3125-301-0286
3125-301-0001
3125-301-0545
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0443

Appropriation($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 
   2,780,000.00 
     105,000.00 
   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

Document

93155A1
93189A
93155A2
94050A
94120A
94127A
94136A
95089A
96185A
97039A1
97039A2
98111A
10956A
10956B
5011508
51716
00110A
00111A1
00111A2
00111B1
00111A3
00111A4
00111A5
00111A6
00111A7
00111A8
00111B2

Transferred($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 

   2,780,000.00 
     105,000.00 

   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,504,010.00 
   1,076,389.00 
     726,000.00 
   9,075,000.00 

   1,504,010.00 
   1,076,389.00 
     726,000.00 

   9,075,000.00 

   3,167,048.44 
      12,616.00 

     250,836.70 
   3,932,196.00 

Project   12,381,399.00   12,381,399.00    7,362,697.14 

 $12,381,399.00

CONSTRUCTIONCURRENT PHASE:
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Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-MAY-1994
30-JUL-1999
12-MAY-2000
15-SEP-2000
15-NOV-2000

30-NOV-1994
15-MAR-2000
15-JUL-2000
15-SEP-2000
15-APR-2002

15-MAY-1994
30-JUL-1999
15-SEP-2000
05-FEB-2001
15-MAY-2001

30-JUL-1999
15-SEP-2000
15-JAN-2001
10-APR-2001
15-OCT-2003

 100.00%
 100.00%
 100.00%
 100.00%
  85.00%

Current Comments

Completed 2001 work schedule as planned.  Shut down for winter. Will continue with Revegetation in
the Completed 2001 work as scheduled. Shut down for the winter. Will complete pedestrian trails and
continue with revegetation in summer of 2002 and complete revegetation in 2003.
Completed work scheduled for 2001. Shut down for winter. Will continue with Revegetation in 2002 and
2003.

Project Status

On schedule.Schedule

On BudgetBudget

None.Other  Information
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AVENAL, KINGS COUNTY
CORRECTIONS
VESTAL, KATHRYN E

AVENAL SP - RECEIVING AND RELEASE EXPANSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111664

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

5240-301-0001(28)

Appropriation($)

      42,000.00 

Document

20065A

Transferred($)

      42,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      42,000.00 

            .00 
            .00 

            .00 
      42,000.00 

            .00 
            .00 

            .00 
         900.00 

            .00 
            .00 

Project       42,000.00       42,000.00          900.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
01-JUN-2001
01-DEC-2002
07-MAR-2003

05-MAY-2002
01-NOV-2001
01-MAR-2003
07-MAR-2004

01-OCT-2001
01-JUN-2001
01-DEC-2002
07-MAR-2003

05-MAY-2002
01-NOV-2001
01-MAR-2003
07-MAR-2004

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $800,000.00

PRELIMINARY PLANSCURRENT PHASE:

Advertising is complete and the RFQ's have been reviewed.  Consultant interviews are being scheduled.Project Status
Interviews have been conducted and a consultant has been selected. The schedule is preliminary and
contingent on the contract award and NTP for the consultant.

Schedule

The FY 2001-2002 Governor's budget authorized P & W.  Only preliminary plan funding has been
transferred.

Budget

This project was originally bid as minor capital outlay by CDC and a complete set of plans was
developed by CDC's in-house A/E unit. All bids exceed the minor cap funding limits. PMB's consultant
will use these plans  as a benchmark which should minimize design fees and expedite the design
process.

Other  Information
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AVENAL STATE PRISON
CORRECTIONS
NELSON, MARILYN J

AVENAL STATE PRISON CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0764

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(14)
5240-301-0001(30)
5240-301-0001(53)

Appropriation($)

      47,000.00 
      93,000.00 

     590,000.00 

Document

97162A
00042A

Transferred($)

      47,000.00 
      93,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
      93,000.00 
     590,000.00 

            .00 
      47,000.00 
      93,000.00 

            .00 

      39,136.00 
       8,063.00 

      57,524.16 
            .00 

Project      730,000.00      140,000.00      104,723.16 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
21-SEP-1998
21-SEP-1998
19-JUL-1999

29-MAY-1998
30-APR-1999
30-APR-1999
19-JUL-2000

01-FEB-1998
15-APR-2000
23-APR-2001
24-AUG-2001

08-APR-1999
30-MAR-2001
09-AUG-2001
10-MAY-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $989,000.00

CONSTRUCTIONCURRENT PHASE:

The final documents are complete.  Currently the project is being reviewed by DOF and LAO to
determine if this project should be returned to IDL.

Project Status

The schedule is currently in a stagnate position until a decsision is made by DOF and LAO.  CDC is
anticipating a final review by PWB on November 9, 2001.

Schedule

The project budget currently exceeds the appropriation due to increases in the inspection costs,
inspection travel and a revised construction cost estimate.

Budget

Original schedule was delayed approximately one year due to funding issues.Other  Information
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AVENAL STATE PRISON
CORRECTIONS
MOORE, MICHAEL A

AVENAL STATE PRISON STORM DRAINAGE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0783

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0282/1997
0050/1999
0050/1999

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001

Appropriation($)

      80,000.00 
     124,000.00 
     111,000.00 

Document

98003A
99284A
00081A

Transferred($)

      80,000.00 
     124,000.00 
     111,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     124,000.00 
     111,000.00 

            .00 

      80,000.00 
     124,000.00 
     111,000.00 

            .00 

      79,865.30 
      82,421.00 
      81,868.80 

            .00 

Project      315,000.00      315,000.00      244,155.10 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

29-JAN-1998
27-FEB-1999
29-SEP-1999
12-MAY-2000
26-JUL-2000

26-FEB-1999
28-SEP-1999
11-MAY-2000
25-JUL-2000
10-DEC-2000

20-OCT-1998
02-NOV-1999
20-JUN-2000

23-JUN-1999
07-APR-2000
06-FEB-2001

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,342,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are complete.Project Status
Project is behind schedule. Funding for Working Drawings was received on 5/31/00, much later than
originally scheduled. Bid documents were completed on February 6, 2001.

Schedule

Project is within budget.Budget

Client notified PMB on 9/17/01 that they will perform construction phase work in-house, using Inmate
Day Labor resources; no further involvement by PMB is needed. Project funding is through Special
Repair funds. This project is now closed and will not be shown in the next report.

Other  Information
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)

Appropriation($)

     187,000.00 
     109,000.00 

     921,000.00 

Document

98156A
00019A
99007A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     109,000.00 
     921,000.00 

            .00 
     187,000.00 
     109,000.00 

            .00 

            .00 
     185,990.00 
      92,798.45 

            .00 

Project    1,217,000.00      296,000.00      278,788.45 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1998
14-DEC-1998
13-FEB-1999
14-MAY-1999

15-OCT-1998
12-FEB-1999
13-MAY-1999
14-NOV-1999

01-SEP-1998
18-JAN-1999
19-NOV-2001
19-FEB-2002

15-JAN-1999
16-NOV-2001
19-FEB-2002
19-AUG-2002

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $1,217,000.00

BID PERIODCURRENT PHASE:

Due to the delays encountered in obtaining DHS approval, the decision has been made to wait for the
completion of  Phase II potable water project (#106118) and combining them into one bid package to
obtain savings for the State. PWB approved combining the projects on 5/8/01.  SFM is reviewing final
design documents while General Provisions are being prepared.

Project Status

Project has been delayed in obtaining DHS approval to construct groundwater production wells.Schedule

Project is within budget.Budget

Other  Information
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103650

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

Document

98155A
20018A
99088A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     484,000.00 

  10,261,000.00 

            .00 
     336,000.00 
     484,000.00 

  10,261,000.00 

            .00 
     333,433.63 
     451,585.30 

            .00 

Project   11,081,000.00   11,081,000.00      785,018.93 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1998
18-JAN-1999
14-MAY-1999
14-OCT-2000

30-NOV-1998
14-MAY-1999
01-SEP-1999
13-APR-2002

16-NOV-1999
01-AUG-2000
19-NOV-2001
16-FEB-2002

14-JUL-2000
16-NOV-2001
19-FEB-2002
16-AUG-2003

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $11,069,000.00

BID PERIODCURRENT PHASE:

PWB approved at August hearing deletion of emergency generator because institution is obtaining an
emergency generator through another source and adding holding pond linings to address DHS
concerns.  SFM is reviewing final design documents while General Conditions are being prepared.

Project Status

Project has been delayed because of value engineering to reduce construction cost and design changes
to address DHS concerns about wasterwater treatment plant being adjacent to groundwater production
wells.

Schedule

Project exceeds construction appropriation.  Per discussion with DOF, they have requested we bid the
project and determine if an augmentation is required.

Budget

Other  Information
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RICHARD A. MCGEE CTC, GALT
CORRECTIONS
THAMER HALLFORD, SARAH

CDC GALT PP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111458

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5240-001-0001(A)
5240-302-0001(1)
5240-302-0001(1)
5240-302-0001(1)

Appropriation($)

     406,000.00 
     406,000.00 
     397,000.00 
   5,818,000.00 

Document

20027A

Transferred($)

     406,000.00 
            .00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     812,000.00 
     397,000.00 
   5,818,000.00 

            .00 
     406,000.00 

            .00 
            .00 

            .00 
       6,435.00 

            .00 
            .00 

Project    7,027,000.00      406,000.00        6,435.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

21-AUG-2001
15-SEP-2002
20-SEP-2003
17-FEB-2004

15-SEP-2002
20-SEP-2003
17-FEB-2004
03-MAY-2005

21-AUG-2001
15-SEP-2002
20-SEP-2003
17-FEB-2004

15-SEP-2002
20-SEP-2003
17-FEB-2004
03-MAY-2005

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $6,621,000.00

PRELIMINARY PLANSCURRENT PHASE:

Transfer of funds complete; Interviews held.  A/E selected.Project Status
Project is behind schedule due to funding issues.Schedule

On budget.Budget

None.Other  Information
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CHINO
CORRECTIONS
SHANOFF, BURTON

CIM CHINO ENERGY RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 104173

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

1686/1955
1686/1955
1686/1955
1686/1955

Budget Item

8850-801-0660
8850-801-0660
8850-801-0660
8850-801-0660

Appropriation($)

     121,590.00 
      91,630.00 

   1,440,305.00 

Document

99031B
99031B
00281B
99031B

Transferred($)

     121,590.00 
      91,630.00 

     947,925.00 
     139,580.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     121,590.00 
      91,630.00 

   1,440,305.00 

            .00 
     121,590.00 
      91,630.00 

   1,087,505.00 

            .00 
     104,947.03 
      99,573.16 

     844,115.50 

Project    1,653,525.00    1,300,725.00    1,048,635.69 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-JUL-1999
21-FEB-2000
26-MAY-2000
30-AUG-2000

11-FEB-2000
25-MAY-2000
29-AUG-2000
28-AUG-2001

30-JUL-1999
19-FEB-2000
20-SEP-2000
08-FEB-2001

18-FEB-2000
15-SEP-2000
10-JAN-2001
16-OCT-2001

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $1,701,000.00

CONSTRUCTIONCURRENT PHASE:

Bids were received on 11/15/2000.  The project was awarded to the lowest bidder and the contract was
executed.  Contract execution was delayed as the contractor needed to revise his insurance submittal.

Project Status

The out to bid date was delayed as a result of a quality control review and necessary revisions to the
Division 1 Specifications.  The Bid was delayed due to lack of bidder response to the mandatory Pre-Bid
walk.  The Bid date was revised by addendum.  Besides these delays, it was anticipated that
construction would be completed near the "Original Complete" date however the delay in the contract
execution may dampen that.  We will ask the contractor if he can better the stipulated contract duration.
Construction began on 02/08/2001.  The contractor has not been able to complete the project within the
specified contract time due to delays beyond his control.  A new date will be set in the near future.
According to the contractor, the delay will not  cause a change order and there are no damages to the
CIM.

Schedule

The project is within budget.Budget

Asbestos was found by the contractor in a few locations and abatement has been completed.  There are
no other significant project issues at this time.

Other  Information
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CIM CHINO
CORRECTIONS
EDEN, REGINALD G

CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0428

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0055/1993
0055/1993
0139/1994
0303/1995
0303/1995
0162/1996
0282/1997
0324/1998
0282/1997
0324/1998
0324/1998
0050/1999
0052/2000
0052/2000
0324/1998

Budget Item

5240-302-0746(7)
5240-001-0751
5240-001-0751
5240-301-0724(1)
5240-001-0001
5240-001-0001(A)
5240-301-0001(11)
5240-001-00019(A)
5240-301-0001
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001
5280-001-0001
5240-001-0001(A)
5240-301-0001

Appropriation($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

   2,639,995.00 

Document

92193B
93072B
94102B
95028B
95091A
97060A
97109A
98106A
98133A
99003A
99108A
00053A
00261A
01133A
00208A

Transferred($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

   2,639,995.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,062,000.00 
     802,000.00 
     746,807.00 
   2,639,995.00 

   3,062,000.00 
     802,000.00 
     746,807.00 

   2,639,995.00 

   3,747,597.68 
      62,790.70 

     557,296.06 
   1,244,959.66 

Project    7,250,802.00    7,250,802.00    5,612,644.10 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-JUL-1993
15-FEB-1997
15-APR-1997
01-JAN-1998
15-MAR-1998

16-AUG-1994
15-OCT-1997
15-DEC-1997
01-FEB-1998
15-NOV-1998

16-JUL-1993
15-SEP-1997
11-JUL-1998
15-AUG-1999
16-OCT-2000

15-SEP-1998
01-JUL-1998
15-AUG-1999
18-OCT-2000
15-NOV-2001

 100.00%
 100.00%
 100.00%
 100.00%
  80.00%

Current Comments

 $7,227,195.00

CONSTRUCTIONCURRENT PHASE:

Drilling, water pipelines and electrical closures virtually complete.Project Status
On Schedule.Schedule

No Budget Changes.Budget
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CIM CHINO
CORRECTIONS
ROBERTS, LELAND J

CIM CHINO REPLACE LOCKING DEVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0514

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0055/1993
0055/1993
0055/1993
0324/1998
0324/1998

Budget Item

5240-302-0746(01)
5240-302-0746(01)
5240-302-0746(01)
5240-301-0001(12)
5240-301-0001(12)

Appropriation($)

      87,500.00 

     129,000.00 
   2,395,000.00 

Document

93189B
93189B
93189B
98173A
00060A

Transferred($)

      72,582.71 
       7,417.29 
(      7,417.29)

     129,000.00 
   1,750,110.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,500.00 
     129,000.00 
   2,395,000.00 

            .00 
      72,582.71 

     129,000.00 
   1,750,110.00 

            .00 
      79,921.71 

     110,753.15 
     195,501.77 

Project    2,611,500.00    1,951,692.71      386,176.63 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-1994
16-JAN-1995
12-MAY-1995
05-OCT-1995

13-JAN-1995
11-MAY-1995
04-OCT-1995
20-DEC-1996

01-FEB-1995
12-AUG-1998
15-JAN-2000
09-MAY-2000

23-OCT-1995
14-JAN-2000
08-MAY-2000
28-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
  26.00%

Current Comments

 $2,024,110.00

CONSTRUCTIONCURRENT PHASE:

Contractor is complete with contract work on 2nd work site (3rd fl. Cypress West). Change order work,
the installation of metal mesh panels and food pass/cuff slots in cell doors is nearly complete on this tier.
Contractor continues to have difficulties with schedule. Contract time has been added to account for
earlier owner requested changes. Additional time will be added because of pre-existing lead levels and
the difficulties involved with abating same. Additional time will also be added for metal mesh panels, and
for owner work in the cells which follows contractor work. Money has been withheld from pay application
to cover liquidated damages, should they be applied at the end of the job. Even given these non-
compensatory time adds, contractor is project to be significantly late in completing work.

Project Status

Contractor is approx. 6 mo. behind approved project schedule.Schedule

Within budget.Budget

None.Other  Information
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CIM CHINO
CORRECTIONS
GREENLEAF, WILLIAM D

CIM CHINO TB/HIV CONTROLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106113

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(12)
5240-301-0001(12)
5240-301-0001(13)

Appropriation($)

      60,000.00 
      80,000.00 

     967,000.00 

Document

99225A
00082A

Transferred($)

      60,000.00 
      80,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
      80,000.00 
     967,000.00 

            .00 
      60,000.00 
      80,000.00 

            .00 

            .00 
      59,920.00 
      25,324.48 

            .00 

Project    1,107,000.00      140,000.00       85,244.48 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
17-MAR-2000
08-SEP-2000
05-FEB-2001

18-FEB-2000
08-SEP-2000
05-FEB-2001
06-NOV-2001

17-SEP-1999
22-MAY-2000
31-DEC-2001
28-MAY-2002

18-APR-2000
31-DEC-2001
28-MAY-2002
24-DEC-2002

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,107,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings 95% complete.Project Status
Project is on current schedule. Project was delayed for CDC to complete another project and for A&E re-
design.

Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other  Information
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CIW FRONTERA
CORRECTIONS
LEWIS, GARY O

CIW FRONTERA CCCMS & EOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0767

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(11)
5240-001-0001(21)
5240-301-0001(50)

Appropriation($)

      64,000.00 
     127,000.00 
     791,000.00 

Document

97159A
00047A

Transferred($)

      64,000.00 
     127,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      64,000.00 
     127,000.00 
     791,000.00 

            .00 
      64,000.00 

     127,000.00 
            .00 

            .00 
      57,954.00 
      67,120.93 

            .00 

Project      982,000.00      191,000.00      125,074.93 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
13-APR-1999
18-FEB-2000
12-MAR-2000

29-MAY-1998
10-AUG-1999
10-MAR-2000
12-MAR-2001

17-JUN-1998
03-APR-2000

11-JUL-1999
17-MAY-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $982,000.00

WORKING DRAWINGSCURRENT PHASE:

The 100% construction documents were approved by both the California State Fire Marshal and DSA,
Office of Access Compliance in May 2001.  The State Public Works Board approved construction of this
project by CDC's Inmate Day Labor unit at the July 13, 2001 meeting.  All final construction documents
were turned over to the Department of Corrections for construction by CDC's Inmate Day Labor unit.

Project Status

The original schedule was delayed due to funding issues.  The working drawings are 100% complete.Schedule

Form 22 for the Working Drawing phase was approved May 1, 2000.  The project is still underfunded for
  Construction in the 2000/2001 budget.  The Construction phase was reappropriated in the 2001/2001
budget (Ch. 106, 5240-490(50)) for capital outlay.  The Department of Corrections to process form C22B
to transfer funds  for construction phase.

Budget

Construction administration and construction suppport to be performed by CDC's Architectural &
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other  Information
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CIW FRONTERA
CORRECTIONS
LEWIS, GARY O

CIW FRONTERA RCSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0766

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(12)
5240-301-0001(22)
5240-301-0001(51)

Appropriation($)

      40,000.00 
      79,000.00 

     641,000.00 

Document

97160A
00046A

Transferred($)

      40,000.00 
      79,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 
      79,000.00 
     641,000.00 

            .00 
      40,000.00 
      79,000.00 

            .00 

            .00 
      38,349.00 
      43,584.69 

            .00 

Project      760,000.00      119,000.00       81,933.69 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
13-APR-1999
18-FEB-2000
12-MAR-2000

29-MAY-1998
10-AUG-1999
10-MAR-2000
12-MAR-2001

17-JUN-1998
03-APR-2000

11-JUL-1999
17-MAY-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $760,000.00

WORKING DRAWINGSCURRENT PHASE:

The 100% construction documents were approved by both the California State Fire Marshal and DSA,
Office of Access Compliance in May 2001.  The State Public Works Board approved construction of this
project by CDC's Inmate Day Labor unit at the July 13, 2001 meeting.  All final construction documents
have been turned over to the Department of Corrections for construction by CDC's Inmate Day Labor
unit.

Project Status

Original schedule was delayed to funding issues.  Working Drawings are 100% complete.Schedule

Form 22 for the Working Drawing phase was approved May 1, 2000.  The project is still underfunded for
Construction in the 2000/2001 budget.  The construction phase was reappropriated in the 2001/2002
budget (Ch. 106, 5240-490(51)) for Capital Outlay.  The Department of Corrections to process form
C22B to transfer funds for construction phase.

Budget

Construction administration and construction suppport to be performed by CDC's Architectural &
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other  Information
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CMC SAN LUIS OBISPO
CORRECTIONS
NELSON, MARILYN J

CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103538

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(18)
5240-301-0001(18)
5240-301-0001(18)
5240-301-0001(18)

Appropriation($)

     273,000.00 

     258,000.00 

Document

98200A
98200A
00094A
98200A

Transferred($)

     273,000.00 
(      9,304.00)

     258,000.00 
       9,304.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     273,000.00 
     258,000.00 

            .00 

            .00 
     263,696.00 
     267,304.00 

            .00 

            .00 
     263,696.43 
      54,260.67 

            .00 

Project      531,000.00      531,000.00      317,957.10 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

06-OCT-1998
10-JUN-2000
21-JAN-2001
21-MAY-2001

11-APR-1999
20-JAN-2001
20-MAY-2001
20-MAR-2002

06-OCT-1998
10-JUN-2000
15-AUG-2002
01-NOV-2002

09-JUN-2000
31-OCT-2001
31-OCT-2002
13-MAY-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $6,566,000.00

WORKING DRAWINGSCURRENT PHASE:

Funds for the construction phase of this project have been reverted.  Working Drawings are being
finalized.

Project Status

CDC is to resubmit for a new construction appropriation in the 2002/2003 budget.  The new
appropriation is to include the additional funds necessary to complete this project.

Schedule

Project was approximately 8-10% over budget at 50% Working Drawings. Department of Finance (DOF)
was notified of probable deficit.

Budget

Other  Information
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CMC SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106153

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0052/2000

Budget Item

5240-301-0001(16.1)
5240-301-0001

Appropriation($)

     950,000.00 
   1,104,000.00 

Document

99203A
00139A

Transferred($)

     950,000.00 
   1,104,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 
   1,104,000.00 

            .00 

            .00 
     950,000.00 

   1,104,000.00 
            .00 

            .00 
     920,540.63 
     884,381.27 

            .00 

Project    2,054,000.00    2,054,000.00    1,804,921.90 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-AUG-1999
01-AUG-2000
04-DEC-2001
05-MAR-2002

13-APR-2000
15-APR-2001
04-MAR-2002
05-MAR-2004

16-AUG-1999
01-AUG-2000
22-JAN-2002
23-APR-2002

14-JUL-2000
03-DEC-2001
22-APR-2002
23-APR-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $27,681,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant is in the process of finalizing design documents.Project Status
Project has slipped due to delay by environmental regulatory agencies approving construction permits.Schedule

Project is within budget.Budget

Other  Information
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CMC SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

CMC-SAN LUIS OBISPO WASTE TREATMENT OUTFALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107827

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001
5240-001-0001(A)
5240-001-0001(A)

Appropriation($)

     152,000.00 
     110,000.00 
     614,000.00 

Document

00105A
01098A
01098A

Transferred($)

     152,000.00 
     110,000.00 
     614,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     152,000.00 
     110,000.00 
     614,000.00 

            .00 
     152,000.00 
     110,000.00 
     614,000.00 

            .00 
     103,028.40 
       2,160.00 

            .00 

Project      876,000.00      876,000.00      105,188.40 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
16-JAN-2001
16-APR-2001
17-JUL-2001

15-JAN-2001
13-APR-2001
16-JUL-2001
15-NOV-2001

01-JUL-2000
18-JUN-2001
01-FEB-2002
15-JUL-2002

15-JUN-2001
21-JAN-2002
01-MAY-2002
15-NOV-2002

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $901,000.00

WORKING DRAWINGSCURRENT PHASE:

Regulatory agencies have given approval of 100% schematic drawings.  Consultant is moving forward
with working drawing design.

Project Status

Project is being delayed by CEQA and issuance of construction permits by environmental regulatory
agencies.

Schedule

Project is within budget.Budget

Other  Information
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CMF VACAVILLE
CORRECTIONS
BRENNING, DOUGLAS L

CMF VACAVILLE FOOD SERVICE STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107604

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0050/1999

Budget Item

5240-001-0001(a)

Appropriation($)

     100,000.00 

Document

00107A

Transferred($)

     100,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 
            .00 

     100,000.00 
            .00 
            .00 
            .00 

      64,615.58 
            .00 
            .00 
            .00 

Project      100,000.00      100,000.00       64,615.58 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000 13-APR-2001 12-MAR-2001 04-DEC-2001   95.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $100,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

10/15/01 - Site investigation, evaluation and food service alternatives identification occured as
scheduled. Schedule was extended inserting an Agency review cycle not previously scheduled, and
waiting for approval of alternatives by the institution.

Project Status

Project is 90 days behind schedule due to delays in Agency review.Schedule

Project is on Budget.Budget

No significant project issues at this time.Other  Information
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CMF VACAVILLE
CORRECTIONS
GREENLEAF, WILLIAM D

CMF VACAVILLE TB/HIV CONTROLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106114

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/1999
0052/2000

Budget Item

5240-301-0001(13)
5240-301-0001(13)
5240-301-0001(16)

Appropriation($)

      32,000.00 
      37,000.00 

     543,000.00 

Document

99224A
00179A
01034A

Transferred($)

      32,000.00 
      37,000.00 

     543,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      37,000.00 
     543,000.00 

            .00 
      32,000.00 
      37,000.00 

     543,000.00 

            .00 
      31,976.50 
      18,325.90 
         720.00 

Project      612,000.00      612,000.00       51,022.40 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
17-MAR-2000
08-SEP-2000
05-FEB-2001

18-FEB-2000
08-SEP-2000
05-FEB-2001
09-JUL-2001

04-OCT-1999
02-AUG-2000
21-MAY-2001
23-AUG-2001

14-JUL-2000
21-MAY-2001
23-AUG-2001
22-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  10.00%

Current Comments

 $612,000.00

CONSTRUCTIONCURRENT PHASE:

Construction contract awarded and contractor ordering equipment.Project Status
Project is on current schedule. Working Drawings delayed for CDC medical approval, and while CDC
were negotiating the project be accomplished with IDL.

Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other  Information
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NORCO
CORRECTIONS
HILL, GORDEN S

CRC - NORCO, POTABLE WATER SYSTEM IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111707

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

5240-301-0001(24)

Appropriation($)

      98,000.00 

Document

20069A

Transferred($)

      98,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      98,000.00 

            .00 
            .00 

            .00 
      98,000.00 

            .00 
            .00 

            .00 
         360.00 

            .00 
            .00 

Project       98,000.00       98,000.00          360.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-AUG-2001
13-MAY-2002

10-MAY-2002
20-NOV-2002

22-AUG-2001
13-MAY-2002

10-MAY-2002
20-NOV-2002

    .00%
   2.00%
    .00%
    .00%
    .00%

Current Comments

 $1,845,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E fees negoiated.  Contract is going through the approval process.Project Status
Project is on scheduleSchedule

Project is within budget.Budget

We are anticipating that IDL will handle construction.Other  Information
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PATTON STATE HOSPITAL
CORRECTIONS
ALLEN, DONNA S

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)

Appropriation($)

     346,000.00 

     427,000.00 

Document

98203A
98203A
98203A
98203A

Transferred($)

     346,000.00 
(    132,000.00)
     427,000.00 
     132,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     346,000.00 
     427,000.00 

            .00 
            .00 

     214,000.00 
     559,000.00 

            .00 
            .00 

     204,086.58 
      76,367.89 

            .00 
            .00 

Project      773,000.00      773,000.00      280,454.47 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-OCT-1998
12-MAR-1999
06-APR-2000
24-AUG-2000
30-OCT-2000

11-MAR-1999
05-FEB-2000
23-AUG-2000
29-OCT-2000
25-OCT-2002

16-OCT-1998
01-FEB-2001
01-JUL-2002
15-JUL-2003
17-NOV-2003

31-JAN-2001
14-JUN-2002
06-JAN-2003
22-OCT-2003
18-NOV-2005

 100.00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $10,916,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is in Preliminary Plan Phase.  NOP is being held because additional funds are required due to
the addition of the modular buildings project to the EIR. Source of the funds needed is unknown at this
time.  Discussions with DMH and CDC are ongoing.

Project Status

CEQA and Preliminary Plans scheduled to be completed June, 2002.Schedule

Total project cost exceeds augmentation limit of original appropriation basis; a new appropriation will be
requested at conclusion of Preliminary Plans.

Budget

Future phases not funded.  Schedule to be determined upon receipt of funding.Other  Information
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CRC NORCO
CORRECTIONS
LEWIS, GARY O

CRC NORCO CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0765

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0050/1999
0052/2000

Budget Item

5240-303-0001(13)
5240-301-0001(28)
5240-301-0001(52)

Appropriation($)

      44,000.00 
      87,000.00 

     681,000.00 

Document

97161A
00048A

Transferred($)

      44,000.00 
      87,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      87,000.00 
     681,000.00 

            .00 
      44,000.00 
      87,000.00 

            .00 

            .00 
      43,990.00 
      45,069.58 

            .00 

Project      812,000.00      131,000.00       89,059.58 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
13-APR-1999
11-AUG-1999
04-DEC-1999

29-MAY-1998
10-AUG-1999
03-DEC-1999
13-DEC-2000

03-AUG-1998
02-OCT-2000

14-MAY-1999
18-JUN-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $835,000.00

WORKING DRAWINGSCURRENT PHASE:

The 100% construction documents were approved by both the California State Fire Marshal and DSA,
Office of Access Compliance in June 2001.  The State Public Works Board approved construction of this
project by CDC's Inmate Day Labor unit at the August 10, 2001 meeting.  All final construction
documents have been turned over to the Department of Corrections for construction by CDC's Inmate
Day Labor unit.

Project Status

Original schedule was delayed due to funding issues.  Working Drawings are 100% complete.Schedule

Project is on budget for the Working Drawing phase.  The construction phase was reappropriated in the
2001/2002 budget (Ch. 106, 5240-409(52)).  The Department of Corrections to process form C22B to
transfer funding for construction phase.

Budget

Construction administration and construction support to be performed by CDC's Architectural &
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other  Information
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CRC NORCO
CORRECTIONS
AMBROSINO, CHRISTOPHER N

CRC NORCO INFRASTRUCTURE IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106157

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0050/1999
0050/1999

Budget Item

5240-001-0001
5240-001-0001(a)

Appropriation($)

      67,000.00 
     150,000.00 

Document

00028A
99209A

Transferred($)

      67,000.00 
     150,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     217,000.00 
            .00 
            .00 
            .00 

     217,000.00 
            .00 
            .00 
            .00 

     206,582.61 
            .00 
            .00 
            .00 

Project      217,000.00      217,000.00      206,582.61 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1999 30-JUN-2000 22-SEP-1999 22-JUN-2001  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $84,391,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Study completed.Project Status
Further action dependent upon client agency evaluation of building, facility, and operations at California
Rehabilitation Center. 

Schedule

$84,391,000 (@CCCI 4019) estimated total project cost.Budget

This project will be deleted from the next report.Other  Information
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CRC NORCO
CORRECTIONS
AHMED, TAMER A

CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103541

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 
      79,000.00 

     119,000.00 

Document

98210A
98210A
00226A
20016A
98210A
01036A

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
      79,000.00 

     484,704.00 
     119,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     692,000.00 

            .00 

            .00 
     498,296.00 

   1,176,704.00 
            .00 

            .00 
     503,859.61 
     349,494.14 

            .00 

Project    1,725,000.00    1,675,000.00      853,353.75 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

06-OCT-1998
10-JUN-2000
21-JAN-2001
21-MAY-2001

11-APR-1999
20-JAN-2001
20-MAY-2001
20-MAR-2002

06-OCT-1998
08-SEP-2000

08-SEP-2000
14-DEC-2001

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $63,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Extra services to design construction sallyport is ongoing.Project Status
Project schedule is extended to allow redesign a construction sallyport, more likely 15 December 2001
completion.

Schedule

Project is on budget.Budget

Project to be constructed by IDL, therefore no Bid Period or Construction dates available.Other  Information
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CSP CORCORAN
CORRECTIONS
NELSON, MARILYN J

CSP CORCORAN CCCMS & EOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(17)
5240-301-0001(34)
5240-301-0001(56)

Appropriation($)

     172,000.00 
     343,000.00 
   1,519,000.00 

Document

97165A
99324A

Transferred($)

     172,000.00 
     343,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     172,000.00 
     343,000.00 
   1,519,000.00 

            .00 
     172,000.00 
     343,000.00 

            .00 

     100,007.94 
      28,023.09 

     146,487.20 
            .00 

Project    2,034,000.00      515,000.00      274,518.23 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-NOV-1998
26-MAR-1999
02-JUL-1999
23-OCT-1999

03-MAR-1999
01-JUL-1999
02-JUL-1999
12-JUN-2000

04-DEC-1998
13-NOV-1999
02-APR-2001

10-JUN-1999
30-MAR-2001
26-JUL-2001

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $2,291,000.00

BID PERIODCURRENT PHASE:

The state's construction cost estimate was $1,260,000.00.  The low bid received was $1,490,000.00.  All
bids were rejected on August 7, 2001.

Project Status

The project has been returned to IDL.Schedule

All bids received were over the appropriated funds and the projected has been transferred to IDL.Budget

Original schedule was delayed approximately one year due to funding issues.  This project will be
deleted from the next report. 

Other  Information
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CSP CORCORAN
CORRECTIONS
OATES, ROBERT E

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103646

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0324/1998
0050/1999

Budget Item

5240-001-0001(a)
5240-001-0001(a)

Appropriation($)

      80,000.00 
      70,000.00 

Document

98233A
99243A

Transferred($)

      80,000.00 
      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     150,000.00 

            .00 
            .00 

            .00 
     150,000.00 

            .00 
            .00 

            .00 
      55,470.29 

            .00 
            .00 

Project      150,000.00      150,000.00       55,470.29 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-1999
03-DEC-2001

01-DEC-1999
22-APR-2002

03-DEC-2001
23-APR-2002

22-APR-2002
12-AUG-2002

    .00%
   2.00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary report of the fire alarm system has been accepted by CDC.  Project has been on hold
pending resolution of fundng issues.  Preliminary Plan funds forward to ARF account November 19,
2001, contract augmentation complete December 3, 2001.

Project Status

ThePreliminary Phase of the project is on schedule..Schedule

Potential concern with the funding for this project.  As proposed the project would be funded through
special repairs.

Budget

Other  Information
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CSP IMPERIAL
CORRECTIONS
GREENLEAF, WILLIAM D

CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107792

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5240-301-0001
5240-301-0001(40)

Appropriation($)

      32,000.00 
      47,000.00 

Document

00221A

Transferred($)

      32,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      47,000.00 

            .00 

            .00 
      32,000.00 

            .00 
            .00 

            .00 
      30,789.49 

            .00 
            .00 

Project       79,000.00       32,000.00       30,789.49 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
08-JUN-2001
04-MAR-2002
20-AUG-2002

11-MAY-2001
04-MAR-2002
20-AUG-2002
21-JAN-2003

03-NOV-2000
04-JAN-2002
19-AUG-2002
04-FEB-2003

14-DEC-2001
19-AUG-2002
04-FEB-2003
08-JUL-2003

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $410,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans 95% complete.Project Status
Project is ahead of current schedule.Schedule

Project is on budget.Budget

Construction does not have funding appropriation.Other  Information
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CSP SACTO.
CORRECTIONS
LEWIS, GARY O

CSP SACRAMENTO CCCM & EOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0773

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(2)
5240-301-0001(10)
5240-301-0001(45)

Appropriation($)

     185,000.00 
     371,000.00 
   1,284,000.00 

Document

97153A
99058A

Transferred($)

     185,000.00 
     371,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     185,000.00 
     371,000.00 
   1,284,000.00 

            .00 
     185,000.00 
     371,000.00 

            .00 

            .00 
     184,893.30 
     149,559.73 

            .00 

Project    1,840,000.00      556,000.00      334,453.03 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-AUG-1997
01-DEC-1998
01-JUL-1999
30-SEP-2000

30-JAN-1998
01-JUN-1999
15-JUL-1999
30-SEP-2001

04-DEC-1997
10-APR-1999
14-NOV-2000

09-APR-1999
13-NOV-2000
08-APR-2001

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $1,983,000.00

BID PERIODCURRENT PHASE:

All of the bids received on February 8, 2001 were rejected for lack of sufficient funding.  All final
construction documents have been turned over to the Department of Corrections for construction by
CDC's Inmate Day Labor unit.

Project Status

Project was behind the original schedule due to time required to site the project prior to starting PPs, A/E
contracting difficulties, increased design review time, and the relocation of the CCCMS space.

Schedule

The project is over budget for the Construction phase based on the contractor bids.  The Department of
Corrections processed form C22B to transfer funding for construction phase.

Budget

Construction administration and construction support to be performed by CDC's Architectural &
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other  Information
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CSP - SACRAMENTO
CORRECTIONS
VESTAL, KATHRYN E

CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0724

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0282/1997
0162/1996
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001
5240-001-0001(a)
5240-001-0001
5240-001-0001(a)

Appropriation($)

     100,000.00 

      20,000.00 

      33,000.00 
     126,000.00 
      12,000.00 

   1,848,000.00 

Document

97044A
97044A
97137A
97044A
00005A
99253A
00245A
01031A

Transferred($)

     100,000.00 
(     33,000.00)
      20,000.00 
      33,000.00 
      33,000.00 

     126,000.00 
      12,000.00 

   1,848,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     120,000.00 
            .00 

     171,000.00 
   1,848,000.00 

      87,000.00 
            .00 

     204,000.00 
   1,848,000.00 

      86,980.50 
            .00 

     185,800.06 
       1,170.00 

Project    2,139,000.00    2,139,000.00      273,950.56 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-SEP-1997

01-JAN-2000
20-MAY-2000
21-MAY-2000

05-JAN-1998

01-OCT-2000
20-MAY-2000
31-MAR-2001

14-OCT-1997

25-MAY-2000
01-JUL-2001
01-NOV-2001

15-MAR-1999

15-JUN-2001
10-OCT-2001
05-OCT-2002

 100.00%
    .00%

 100.00%
 100.00%

    .00%

Current Comments

 $1,527,045.00

CONSTRUCTIONCURRENT PHASE:

The construction contract has been awarded to Vanden Bos Electic and the NTP is anticipated by Nov
1, 2001. The Pre-con meeting is scheduled for November 6, 2001 with all stakeholders at the job site .

Project Status

The project is behind original schedule due to the addition of the minimum support buildings and
warehouse to the project scope.

Schedule

The project is on budget for the current scope of work. Additional funds were allocated by CDC to
address the additional buildings noted above.

Budget

The fund transfer for construction has been completed.Other  Information
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CSP SACRAMENTO
CORRECTIONS
BRENNING, DOUGLAS L

CSP SACRAMENTO FIRING RANGE MODIFICATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107793

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5240-301-0001
5240-301-0001(65)

Appropriation($)

     108,000.00 
      94,000.00 

Document

00223A
01104A

Transferred($)

     108,000.00 
      94,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
      94,000.00 

            .00 

            .00 
     108,000.00 
      94,000.00 

            .00 

            .00 
     100,210.00 
      49,860.00 

            .00 

Project      202,000.00      202,000.00      150,070.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-2000
10-NOV-2000
02-APR-2001
15-JAN-2002

10-NOV-2000
30-MAR-2001
19-JUL-2001
15-JUL-2002

01-JAN-2001
15-JUN-2001
11-JAN-2002
19-APR-2002

08-JUN-2001
10-JAN-2002
18-APR-2002
05-SEP-2002

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $1,289,000.00

WORKING DRAWINGSCURRENT PHASE:

11/15/01 - 100% Working Drawings has been submitted and in final review. A/E amendment for Bid
Alternate is in process, expect approved contract mid-December. Preparation of Bid Alternate package
and DOF approval to proceed to bid anticipated for January 2002.

Project Status

Project schedule has been revised to include Bid Alternate strategy, approximately 3 months delay as a
result.

Schedule

Project is on budget.Budget

A Bid Alternate to address major earthen embankment failure has to be prepared and included in bid
documents. A/E amendment to include this work is in process. DOF, CDC and DGS agreement to
proceed with Bid Alternate occurred November 2001.

Other  Information
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CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA
CORRECTIONS
NELSON, MARILYN J

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111672

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

5240-301-0001

Appropriation($)

     822,000.00 

Document

20070A

Transferred($)

     822,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 

            .00 
            .00 

            .00 
     822,000.00 

            .00 
            .00 

            .00 
       9,986.00 

            .00 
            .00 

Project      822,000.00      822,000.00        9,986.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-OCT-2001
01-JUN-2002
15-DEC-2003
15-APR-2004

18-OCT-2002
15-NOV-2003
15-MAR-2004
15-NOV-2005

31-OCT-2001
01-JUN-2003
15-DEC-2003
15-APR-2004

18-OCT-2002
15-NOV-2003
15-MAR-2004
15-NOV-2005

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $15,694,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Statement of Qualifications were received on September 16, 2001.  The qualifications are currently
being reviewed.
.  

Project Status

Architect interviews will be scheduled during the month of November 2001.Schedule

Budget

Other  Information
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CSP SOLANO
CORRECTIONS
LEWIS, GARY O

CSP SOLANO CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0769

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(7)
5240-301-0001(16)
5240-301-0001(48)

Appropriation($)

      47,000.00 
      94,000.00 

     585,000.00 

Document

97157A
00051A

Transferred($)

      47,000.00 
      94,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
      94,000.00 
     585,000.00 

            .00 
      47,000.00 
      94,000.00 

            .00 

            .00 
      39,627.50 
      73,433.00 

            .00 

Project      726,000.00      141,000.00      113,060.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-AUG-1997
01-DEC-1998
01-AUG-2000
30-NOV-2000

30-JAN-1998
01-JUN-1999
29-NOV-2000
30-NOV-2001

04-DEC-1997
04-APR-2000
01-FEB-2002
01-JUN-2002

14-JAN-2000
30-JUN-2001
01-APR-2002
01-JUN-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $770,000.00

WORKING DRAWINGSCURRENT PHASE:

PPs were approved on 1/14/2000. The working drawing phase is 100% complete.  All final construction
documents have been turned over to the Department of Corrections.

Project Status

Project was behind the original schedule due to time required to site the project prior to starting PPs, A/E
contracting difficulties, increased design review time, and the time required to value engineer the
project.

Schedule

Project is on budget for the Working Drawings phase.  The construction phase was reappropriated in the
2001/2002 budget (Ch. 106, 5240-409(48)).

Budget

Department of Corrections to pursue State Public Works Board approval to allow Inmate Day Labor to
construct project.  There are no other significant project issues at this time.

Other  Information
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CSP SOLANO
CORRECTIONS
VESTAL, KATHRYN E

CSP SOLANO CTC-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103536

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0052/2000
0052/2000

Budget Item

5240-301-0001(17)
5240-301-0001(18)
5240-301-0001(18)

Appropriation($)

      86,000.00 
     150,000.00 
   3,405,000.00 

Document

98202A
00155A

Transferred($)

      86,000.00 
     150,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 
     150,000.00 
   3,405,000.00 

            .00 
      86,000.00 

     150,000.00 
            .00 

            .00 
      85,558.03 

     113,676.62 
            .00 

Project    3,641,000.00      236,000.00      199,234.65 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

21-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

21-APR-1999
29-OCT-1999
18-JAN-2000
20-MAR-2001

21-SEP-1998
17-SEP-2000

14-JUL-2000
13-AUG-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $3,641,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings are complete and the project has been turned over to CDC' s Inmate Day Labor
Program for the construction phase. RESD's involvement in this project is complete.

Project Status

Working Drawings had progressed on schedule but were delayed approximately four months due to the
Peer Review retainer contract amendment problem.

Schedule

Construction funding was appropriated in the FY 2000/2001 Budget at $3,405,000. CDC requested and
was granted a re-appropriation of construction funds for FY 2001-2002.

Budget

This project will be dropped from the next quarterly report.Other  Information
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CIW FRONTERA
CORRECTIONS
VESTAL, KATHRYN E

CTC CIW FRONTERA-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

5240-301-0001(23)
5240-490-0001(23)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)

Appropriation($)

     399,000.00 
     704,000.00 

  12,974,000.00 

Document

98196A
99280A
20036A
20080A
20114A

Transferred($)

     399,000.00 
     704,000.00 

  10,686,900.00 
     192,000.00 
      21,900.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 
     704,000.00 

  12,974,000.00 

            .00 
     399,000.00 
     704,000.00 

  10,900,800.00 

            .00 
     398,907.20 
     651,563.56 
     343,462.00 

Project   14,077,000.00   12,003,800.00    1,393,932.76 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

24-MAY-1999
28-DEC-1999
14-MAR-2000
07-JAN-2002

17-SEP-1998
11-OCT-1999
11-APR-2001
17-SEP-2001

08-OCT-1999
10-APR-2001
24-AUG-2001
09-MAY-2003

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $12,201,900.00

CONSTRUCTIONCURRENT PHASE:

Construction contractor has mobilized on site and has generated several RFI's and submittals. Site prep
work has begun on footings for temporary access gates and fences.  

Project Status

The construction contractor is three weeks behind their intitial 90 day schedule due to incomplete
submittals and sub-contractor issues.

Schedule

Construction funds appropriated in the amount of $12,974,000 in July 2000 budget.  Bid Savings in the
amount of $2,067,100 will be reverted at a future PWB (date not yet determined).

Budget

Quality Assurance dba Consolidated Engineering Labs was the low bidder for the materials testing
consultant. The NTP for this contract is October 23, 2001.

Other  Information
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CTC SAN QUENTIN
CORRECTIONS
VESTAL, KATHRYN E

CTC SAN QUENTIN-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102741

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)

Appropriation($)

     101,000.00 
      47,000.00 

     483,000.00 
      51,000.00 

     796,000.00 

Document

00156A
20041A
98199A
99281A

Transferred($)

     101,000.00 
      47,000.00 

     483,000.00 
      51,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     682,000.00 
     796,000.00 

            .00 

            .00 
     682,000.00 

            .00 
            .00 

            .00 
     555,428.19 

            .00 
            .00 

Project    1,478,000.00      682,000.00      555,428.19 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

24-MAY-1999
28-DEC-1999
14-MAR-2000
07-JAN-2002

17-SEP-1998 30-DEC-2001
    .00%

  99.00%
    .00%
    .00%
    .00%

Current Comments

 $19,846,750.00

PRELIMINARY PLANSCURRENT PHASE:

HMC and their sub Ninyo and Moore are currently conducting additional site studies regarding the extent
of the groundwater contamination. Pending the results of their analysis, all team members will meet with
Department of Toxics and the RWQCB to determine the feasiblity of continuing with the project at the
current site.

Project Status

The schedule is on hold indefinitely to allow for a complete site characterization and human health risk
assessment of the site by the geotechnical sub-consultant. PWB is also on hold until the above matters
are resolved.

Schedule

Working drawings reappropriated in FY 2000-2001 budget and CDC is requesting re-appropriation again
in the FY 2001-2002 Budget. The 100% PP estimate has been submitted by HMC.

Budget

The additional required mitigation measures for hazardous materials abatement carry cost implications
which will necessitate a revised 100% PP estimate. 

Other  Information
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CTF SOLEDAD
CORRECTIONS
MOORE, MICHAEL A

CTF SOLEDAD BOILER REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0804

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-005-0001

Appropriation($)

      68,000.00 

     448,000.00 

   1,464,000.00 
     560,000.00 

Document

98049A
99282A
99282A
99282A
01022A1
01022A2

Transferred($)

      68,000.00 
     177,000.00 
     448,000.00 
(    177,000.00)
   1,464,000.00 
     560,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      68,000.00 

     448,000.00 
   2,024,000.00 

      68,000.00 
     177,000.00 
     271,000.00 

   2,024,000.00 

      61,966.50 
     116,469.05 
     187,269.89 

         609.00 

Project    2,540,000.00    2,540,000.00      366,314.44 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

29-JUL-1998
20-FEB-1999
21-DEC-1999
17-JUN-2000
13-OCT-2000

19-FEB-1999
20-DEC-1999
16-JUN-2000
13-OCT-2000
30-OCT-2001

19-JUN-1998
29-OCT-1999
27-APR-2000
27-APR-2001
17-OCT-2001

28-MAY-1999
26-APR-2000
26-APR-2001
16-OCT-2001
22-AUG-2002

 100.00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $6,294,000.00

CONSTRUCTIONCURRENT PHASE:

Project Start Meeting (for Central Facility - Boiler 1) was held on 10/16/01.Project Status
Project is currently behind schedule due to client requested revisions due to budget constaints.Schedule

Project is within budget.Budget

Due to delays in funding for construction, only funding for Central Facility construction has been
identified by client.  Project is utilizing Special Repair funds.

Other  Information
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DVI TRACY
CORRECTIONS
LEWIS, GARY O

DVI TRACY RCSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0761

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(1)
5240-301-0001(3)
5240-301-0001(44)

Appropriation($)

      49,000.00 
      97,000.00 

     858,000.00 

Document

97152A
00041A

Transferred($)

      49,000.00 
      97,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      49,000.00 
      97,000.00 
     858,000.00 

            .00 
      49,000.00 
      97,000.00 

            .00 

            .00 
      43,018.60 
      71,620.58 

            .00 

Project    1,004,000.00      146,000.00      114,639.18 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-AUG-1997
01-DEC-1998
01-AUG-2000
30-NOV-2000

30-JAN-1998
01-JUN-1999
29-NOV-2000
30-NOV-2001

04-DEC-1997
04-APR-2000

14-JAN-2000
30-JUN-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,044,000.00

WORKING DRAWINGSCURRENT PHASE:

PPs were approved on 1/14/2000. The working drawing phase is 100% complete.  All final construction
documents have been turned over to the Department of Corrections for construction by CDC's Inmate
Day Labor unit.

Project Status

Project was behind the original schedule due to time required to site the project prior to starting PPs, A/E
contracting difficulties, increased design review time, and the time required to value engineer the
project.

Schedule

Project is on budget for the Working Drawings phase.  The construction phase was reappropriated in
Ch. 106 of the 2001/2002 budget (524-409(44)).  The Department of Corrections to process form C22B
to transfer funding for construction phase.

Budget

Construction administration and construction support to be performed by CDC's Architectural &
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other  Information
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DVI TRACY
CORRECTIONS
BRENNING, DOUGLAS L

DVI TRACY RENOVATE Y & Z DORMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

5240-301-0001(3)

Appropriation($)

     153,000.00 

Document

00222A

Transferred($)

     153,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     153,000.00 

            .00 
            .00 

            .00 
     153,000.00 

            .00 
            .00 

            .00 
     152,973.66 

            .00 
            .00 

Project      153,000.00      153,000.00      152,973.66 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
13-JUL-2001
12-APR-2002
10-SEP-2002

13-APR-2001
12-APR-2002
10-SEP-2002
10-SEP-2003

01-AUG-2000 08-JUN-2001
    .00%

 100.00%
    .00%
    .00%
    .00%

Current Comments

 $3,226,000.00

PRELIMINARY PLANSCURRENT PHASE:

10/15/01 - Project is on hold for Working Drawing phase pending approval in 02/03 Budget.Project Status
Project schedule will be impacted by delay in future funding.Schedule

Project is on budget.Budget

No other significant issues.  This project will be deleted from the next report.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 63

DVI TRACY
CORRECTIONS
ARNOLD, ANDRE D

DVI TRACY SOIL AND GROUNDWATER CONTAMINATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0305

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0118/1991
0587/1992
0055/1993
0303/1995
0303/1995
0303/1995
0106/2001
0052/2000

Budget Item

5240-001-0751
5240-001-0747(21)
5240-001-0751
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001

Appropriation($)

      56,063.84 
     172,932.49 
      22,000.00 
       5,705.00 

      66,295.00 
     298,705.00 
      14,000.00 

     310,000.00 

Document

PCU0573
92149B
93125B
95068A
95068A
96074A
20111A
01016A

Transferred($)

      56,063.84 
     172,932.49 
      22,000.00 
       5,705.00 

      66,295.00 
     298,705.00 
      14,000.00 

     310,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      56,063.84 
     200,637.49 
     379,000.00 
     310,000.00 

      56,063.84 
     200,637.49 
     379,000.00 
     310,000.00 

     120,825.06 
      78,320.87 

     362,424.58 
            .00 

Project      945,701.33      945,701.33      561,570.51 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-MAY-1993
31-MAR-1999
01-JUN-1999
01-OCT-1999

10-MAY-1992
01-DEC-1995
01-JUN-1999
30-SEP-1999
03-JAN-2000

05-SEP-1991
25-MAY-1993
01-JAN-2002
15-MAR-2002
01-JUL-2002

10-MAY-1992
26-DEC-1996
01-MAR-2002
01-JUN-2002
01-OCT-2002

 100.00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $931,701.33

PRELIMINARY PLANSCURRENT PHASE:

Project to re-bid spring/summer 2002. CVRWQCB is requiring that a new Soil and Groundwater
Investigation Report monitoring the current contaminate levels  be submitted by DGS for the new WDR
permit to be issued next year. Engineers are currently working on the new report to be issued in
December 2001.

Project Status

Update of bid documents and re-issue to bid delayed due to CVRQCB requirement that a current
quarterly Soil and Groundwater Investigation Report be submitted and approved by the regional board to
obtain a new Water Discharge Requirment (WDR) permit.

Schedule

Project funding provided by CDC 2/14/01.Budget

Project will be re-issued for bid in Spring/Summer 2002. Contract documents to be updated for the re-bid
in 2002 after the findings of the December 2001 Soil and Groundwater Investigation Report are known.

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01
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FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM  DENTAL CLINIC RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103529

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(4)
5240-301-0001(4)
5240-301-0001(5)

Appropriation($)

      61,000.00 
      69,000.00 

     615,000.00 

Document

98208A
99134A
01113A

Transferred($)

      61,000.00 
      69,000.00 

     626,396.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      61,000.00 
      69,000.00 
     615,000.00 

            .00 
      61,000.00 
      69,000.00 

     626,396.00 

            .00 
      60,894.00 
      69,512.85 
      15,884.00 

Project      745,000.00      756,396.00      146,290.85 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
12-MAY-1999
18-JAN-2000
21-MAR-2000

10-MAR-1999
25-AUG-1999
18-JAN-2000
16-OCT-2000

22-SEP-1998
10-JUL-1999
15-DEC-2000
29-MAY-2001

11-JUN-1999
15-DEC-2000
28-MAY-2001
30-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  25.00%

Current Comments

 $736,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in construction.  Demolitions and asbestos/lead abate phase complete with build out
scheduled to begin soon.

Project Status

This project is on schedule.Schedule

The project is on budget.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 65

FSP FOLSOM
CORRECTIONS
GREENLEAF, WILLIAM D

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107786

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
106/2001
0052/2000

Budget Item

5240-301-0001
5240-301-0001(4)
5240-301-0001
5240-301-0001(4)

Appropriation($)

      52,000.00 
      83,000.00 

     955,000.00 
     955,000.00 

Document

00231A
01028A
20101A

Transferred($)

      52,000.00 
      83,000.00 

     955,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      52,000.00 
      83,000.00 

   1,910,000.00 

            .00 
      52,000.00 
      83,000.00 

     955,000.00 

            .00 
      50,619.00 
      45,763.06 

            .00 

Project    2,045,000.00    1,090,000.00       96,382.06 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
23-MAR-2001
10-OCT-2001
07-MAR-2002

23-FEB-2001
10-OCT-2001
07-MAR-2002
11-JUL-2002

17-OCT-2000
07-MAY-2001
20-NOV-2001
17-APR-2002

16-APR-2001
20-NOV-2001
17-APR-2002
19-NOV-2002

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,113,000.00

BID PERIODCURRENT PHASE:

Working Drawings 95% complete.Project Status
Project on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
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FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM GANG SHOWER #1

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103530

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(10)

Appropriation($)

      31,000.00 

      44,000.00 

     233,000.00 

     789,000.00 

Document

98204A
99130A
99130A
99130A
00030A
00030A
01060A

Transferred($)

      31,000.00 
         200.00 

      44,000.00 
(        200.00)

     233,000.00 
(     24,217.00)
     713,898.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      31,000.00 
      44,000.00 

   1,022,000.00 

            .00 
      31,200.00 
      43,800.00 

     922,681.00 

            .00 
      31,200.00 
      41,677.67 

     726,926.28 

Project    1,097,000.00      997,681.00      799,803.95 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
16-JUN-1999
18-JAN-2000
16-MAY-2000

09-APR-1999
29-OCT-1999
18-JAN-2000

22-SEP-1998
12-JUL-1999
02-AUG-2000
08-MAR-2001

11-JUN-1999
01-JUN-2000
28-MAY-2001

    .00%
 100.00%
 100.00%
 100.00%
  40.00%

Current Comments

 $851,000.00

CURRENT PHASE:

Construction in progress.  Demolition nearing completion and layout for improvements scheduled to
begin soon.

Project Status

This project is on scheduleSchedule

The project is on budget.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
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FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #1

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102735

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(5)
5240-301-0001(5)
5240-301-0001
5240-301-0001(6)

Appropriation($)

      86,000.00 
      95,000.00 
       4,000.00 

   2,309,000.00 

Document

98205A
99131A
99314A
01058A

Transferred($)

      86,000.00 
      95,000.00 
       4,000.00 

   1,642,884.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 
      99,000.00 

   2,309,000.00 

            .00 
      86,000.00 
      99,000.00 

   1,642,884.00 

            .00 
      85,871.01 
      95,082.79 
      34,483.31 

Project    2,494,000.00    1,827,884.00      215,437.11 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

12-MAY-1999
29-DEC-1999
14-MAR-2000
15-MAY-2001

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
30-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
   2.00%

Current Comments

 $2,363,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  Submittals and mockups have been approved and equipment is on
order.  Demolition of existing systems and installation of new work in progress.

Project Status

This project is on schedule.Schedule

The project is on budget.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
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FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102739

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(7)
5240-301-0001(7)
5240-301-0001(8)

Appropriation($)

      43,000.00 
      67,000.00 

   1,243,000.00 

Document

98206A
99132A
01059A

Transferred($)

      43,000.00 
      67,000.00 

   1,060,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      43,000.00 
      67,000.00 

   1,243,000.00 

            .00 
      43,000.00 
      67,000.00 

   1,060,200.00 

            .00 
      42,941.00 
      60,596.50 
      22,350.00 

Project    1,353,000.00    1,170,200.00      125,887.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

07-APR-1999
29-OCT-1999
18-JAN-2000
18-SEP-2000

24-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
30-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
   2.00%

Current Comments

 $740,400.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  Submittals have been approved, and materials ordered.  Milestone
start date for construction is January 31, 2002

Project Status

This project is on scheduleSchedule

The project is on budget.Budget

Other  Information
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FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102740

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(8)
5240-301-0001(8)
5240-301-0001(9)

Appropriation($)

      54,000.00 
      84,000.00 

   1,145,487.00 

Document

98207A
99133A
01063A

Transferred($)

      54,000.00 
      84,000.00 

   1,145,487.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
      84,000.00 

   1,145,487.00 

            .00 
      54,000.00 
      84,000.00 

   1,145,487.00 

            .00 
      53,799.00 
      83,975.00 
      11,110.00 

Project    1,283,487.00    1,283,487.00      148,884.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

09-APR-1999
29-OCT-1999
18-JAN-2000
16-OCT-2000

24-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
30-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
   2.00%

Current Comments

 $920,400.00

CONSTRUCTIONCURRENT PHASE:

This project is in construction phase.  Submittals have been approved with a Milestone start date of April
8, 2002.

Project Status

This project is on scheduleSchedule

The project is on budget.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
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FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE H&V

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102738

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(6)
5240-301-0001(6)
5240-301-0001(7)

Appropriation($)

      62,000.00 
      72,000.00 

   1,637,000.00 

Document

98209A
99135A
01062A

Transferred($)

      62,000.00 
      72,000.00 

   1,226,144.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      62,000.00 
      72,000.00 

   1,637,000.00 

            .00 
      62,000.00 
      72,000.00 

   1,226,144.00 

            .00 
      61,921.00 
      67,294.71 
      21,044.00 

Project    1,771,000.00    1,360,144.00      150,259.71 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

09-APR-1999
29-DEC-1999
14-MAR-2000
15-MAY-2001

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
29-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  15.00%

Current Comments

 $1,745,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  Submittals have been approved and equipment is on order.
Demolition of existing ductwork in progress, existing airhandling equipment has been taken off-line.

Project Status

The project is on schedule.Schedule

The project is on budget.Budget

Other  Information
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Page # 71

FSP FOLSOM
CORRECTIONS
DAY, BRIAN G

FSP FOLSOM UNDERGROUND UTILITIES STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 105598

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0050/1999
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(A)

Appropriation($)

     200,000.00 
      37,397.00 

Document

00038A
20059A

Transferred($)

     200,000.00 
      37,397.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     237,397.00 
            .00 
            .00 
            .00 

     237,397.00 
            .00 
            .00 
            .00 

     180,910.70 
            .00 
            .00 
            .00 

Project      237,397.00      237,397.00      180,910.70 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-APR-1999 31-DEC-1999 14-APR-2000 27-JUL-2001   98.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $237,397.00

STUDY/ACQUISITIONSCURRENT PHASE:

Final Report is under review by Agency.  Comments are pending regarding final estimate. Anticipated
project completion is January 2002.

Project Status

On schedule.Schedule

Project has been augmented with additional funds to accommodate expanded scope.Budget

NoneOther  Information
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ISP BLYTHE
CORRECTIONS
ARREOLA, ALONZO

ISP BLYTHE CTC-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103553

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(43)
5240-301-0001(43)
5240-301-0001(64)

Appropriation($)

     108,000.00 
     168,000.00 
   2,428,000.00 

Document

98197A
99102A

Transferred($)

     108,000.00 
     168,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     168,000.00 
   2,428,000.00 

            .00 
     108,000.00 
     168,000.00 

            .00 

            .00 
     107,876.68 
     122,664.57 

            .00 

Project    2,704,000.00      276,000.00      230,541.25 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

21-APR-1999
29-OCT-1999
18-JAN-2000
15-DEC-2000

22-SEP-1998
17-MAY-1999
18-JUN-2001
31-DEC-2001

14-MAY-1999
06-JUN-2001
28-DEC-2001
01-JAN-2003

    .00%
 100.00%
 100.00%
  60.00%
    .00%

Current Comments

 $2,704,000.00

BID PERIODCURRENT PHASE:

Bid opening for construction bids is scheduled to take place on October 31, 2001. Material testing bids
will take place early November.

Project Status

Project incurred additional delays in order to complete internal reviews and secure advertising dates for
bidding.

Schedule

Estimated construction cost is over budget. Project will bid with a recognized deficit.Budget

None.Other  Information
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ISP BLYTHE
CORRECTIONS
DAY, BRIAN G

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0817

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0282/1997
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)

Appropriation($)

      80,000.00 
     164,000.00 

Document

98098A
00286A

Transferred($)

      80,000.00 
     164,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     164,000.00 

            .00 
            .00 

      80,000.00 
     164,000.00 

            .00 
            .00 

      79,235.00 
       5,784.00 

            .00 
            .00 

Project      244,000.00      244,000.00       85,019.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
29-JAN-2001
25-JUN-2002
02-DEC-2002
03-JUN-2003

12-MAY-1999
14-SEP-2001
27-NOV-2002
30-APR-2003
30-SEP-2004

29-OCT-1998
29-JAN-2001
25-JUN-2002
02-DEC-2002
03-JUN-2003

16-OCT-2000
20-JUN-2002
27-NOV-2002
30-APR-2003
30-SEP-2004

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,350,000.00

PRELIMINARY PLANSCURRENT PHASE:

Contracts have been executed and exchanged for the selected A/E firm for design services of
Preliminary Plan Phase, Notice to Proceed will be dated November 14, 2001.

Project Status

Project schedule maybe effected by E.I.R. process, Environmental Services Section will be contracting
for biologist for site specific species and mitigation measures.

Schedule

Project is with in budget.Budget

Environmental Services will provide schedule for E.I.R. by mid December 2001.Other  Information
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MCSP IONE
CORRECTIONS
LEWIS, GARY O

MCSP IONE CCCMS & EOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(15)
5240-301-0001(31)
5240-301-0001(54)

Appropriation($)

     161,000.00 
     321,000.00 
   1,876,000.00 

Document

97163A
00045A

Transferred($)

     161,000.00 
     321,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     161,000.00 
     321,000.00 
   1,876,000.00 

            .00 
     161,000.00 
     321,000.00 

            .00 

            .00 
     151,767.35 
     106,918.05 

            .00 

Project    2,358,000.00      482,000.00      258,685.40 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-AUG-1997
01-DEC-1998
01-JUN-2000
31-OCT-2000

30-JAN-1998
01-JUN-1999
30-OCT-2000
31-OCT-2001

04-DEC-1997
04-APR-2000

14-JAN-2000
08-AUG-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,327,000.00

WORKING DRAWINGSCURRENT PHASE:

PPs were approved on 1/14/2000. The working drawing phase is 100% complete.  All final construction
documents have been turned over to the Department of Corrections for construction by CDC's Inmate
Day Labor unit.  

Project Status

Project was behind the original schedule due to time required to site the project prior to starting PPs, A/E
contracting difficulties, increased design review time, and the time required to value engineer the
project.

Schedule

Project is on budget for the Working Drawings phase.  The construction phase was reappropriated in
Ch. 106 of the 2001/2002 budget (5240-409(54)).  The Department of Corrections to process form C22B
to transfer funding for construction phase.

Budget

Construction administration and construction support to be performed by CDC's Architectural &
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other  Information
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CCI TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

NEW POTABLE WATER SOURCE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106118

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5240-301-0001(3)
5240-301-0001 (2)
5240-301-0001(2)

Appropriation($)

     133,000.00 
     105,000.00 
   1,369,000.00 

Document

99236A
00287A

Transferred($)

     133,000.00 
     105,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     105,000.00 
   1,369,000.00 

            .00 
     133,000.00 
     105,000.00 

            .00 

            .00 
     132,855.37 
      77,236.00 

            .00 

Project    1,607,000.00      238,000.00      210,091.37 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-NOV-1999
01-AUG-2000
15-JAN-2001
17-MAY-2001

13-APR-2000
15-JAN-2001
16-MAY-2001
16-JAN-2002

16-NOV-1999
01-AUG-2000
19-NOV-2001
19-FEB-2002

14-JUL-2000
16-NOV-2001
19-FEB-2002
19-AUG-2002

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $1,607,000.00

BID PERIODCURRENT PHASE:

This project is tied to the Phase I project(#103649).  Due to the delays in obtaining approval from DHS
to permit groundwater production wells the decision has been made to combine Phase I and II into one
bid package for cost savings.  PWB approved combining the projects on 5/08/01.  SFM is reviewing final
design documents while General Conditions are being prepared.

Project Status

Project has been delayed in obtaining DHS approval to construct groundwater production wells.Schedule

Project is within budget.Budget

Other  Information
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NKSP DELANO
CORRECTIONS
LEWIS, GARY O

NKSP DELANO CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0754

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(25)
5240-301-0001(40)
5240-301-0001(62)

Appropriation($)

      51,000.00 
     101,000.00 
     886,000.00 

Document

97171A
99310A

Transferred($)

      51,000.00 
     101,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 
     101,000.00 
     886,000.00 

            .00 
      51,000.00 

     101,000.00 
            .00 

            .00 
      50,639.65 
      56,473.03 

            .00 

Project    1,038,000.00      152,000.00      107,112.68 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
13-APR-1999
27-OCT-1999
14-DEC-1999

29-MAY-1998
10-AUG-1999
27-OCT-1999
13-DEC-2000

17-JUN-1998
13-DEC-1999

15-OCT-1999
30-NOV-2001

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $1,038,000.00

WORKING DRAWINGSCURRENT PHASE:

The Form 22 has been approved for the Working Drawing Phase only.  The Project Architect is in the
process of responding to comments from the Division of the State Architect, Office of Regulation
Services.

Project Status

The drawings and specifications are approximately 99% complete.Schedule

The project is on budget for the Working Drawings phase.   The Department of Corrections to process
form C22B to transfer funds for construction phase.

Budget

The Department of Corrections notified DGS on July 28, 2000 that CDC's Inmate Day Labor unit will be
utilized for construction of this project.  There are no other significant project issues at this time.

Other  Information
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NKSP DELANO
CORRECTIONS
LEWIS, GARY O

NKSP DELANO RCSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0755

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(24)
5240-301-0001(39)
5240-301-0001(61)

Appropriation($)

      68,000.00 
     137,000.00 
   1,039,000.00 

Document

97170A
99311A

Transferred($)

      68,000.00 
     137,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      68,000.00 
     137,000.00 
   1,039,000.00 

            .00 
      68,000.00 

     137,000.00 
            .00 

            .00 
      67,225.50 
      69,431.32 

            .00 

Project    1,244,000.00      205,000.00      136,656.82 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
13-APR-1999
27-OCT-1999
14-DEC-1999

29-MAY-1998
10-AUG-1999
27-OCT-1999
13-DEC-2000

17-JUN-1998
13-DEC-1999

15-OCT-1999
30-NOV-2001

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $1,244,000.00

WORKING DRAWINGSCURRENT PHASE:

The Form 22 has been approved for the Working Drawing Phase only.  The Project Architect is in the
process of responding to comments from the Division of the State Architect, Office of Regulation
Services.

Project Status

The drawings and specifications are approximately 99% complete.Schedule

The project is on budget for the Working Drawings phase.  The Department of Corrections to process
form C22B to transfer funds for construction phase.

Budget

The Department of Corrections notified DGS on July 28, 2000 that CDC's Inmate Day Labor unit will be
utilized for construction of this project.  There are no other significant project issues at this time.

Other  Information
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RJD SAN DIEGO
CORRECTIONS
LEWIS, GARY O

RJD SAN DIEGO RCSC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0768

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(8)
5240-301-0001(19)
5240-301-0001(49)

Appropriation($)

      76,000.00 
     152,000.00 
     923,000.00 

Document

97158A
00044A

Transferred($)

      76,000.00 
     152,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,000.00 
     152,000.00 
     923,000.00 

            .00 
      76,000.00 

     152,000.00 
            .00 

            .00 
      65,468.00 
      89,077.67 

            .00 

Project    1,151,000.00      228,000.00      154,545.67 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
13-APR-1999
27-OCT-1999
14-DEC-1999

29-MAY-1998
10-AUG-1999
27-OCT-1999
13-DEC-2000

17-JUN-1998
14-SEP-2000

11-JUL-1999
17-MAY-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,151,000.00

WORKING DRAWINGSCURRENT PHASE:

The 100% construction documents were approved by both the California State Fire Marshal and DSA,
Office of Access Compliance in May 2001.  The State Public Works Board approved construction of this
project by CDC's Inmate Day Labor unit at the July 13, 2001 meeting.  All final construction documents
were turned over to the Deparment of Corrections for construction by CDC's Inmate Day Labor unit.

Project Status

Original schedule was delayed due to funding issues.  Working Drawings are 100% complete.Schedule

Project is on budget for the Working Drawings phase.  The project is still underfunded for Construction in
the 2000/2001 budget.  The Construction phase was reappropriated in the 2001/2002 Budget (Ch. 106,
5240-490(49)) for capital outlay.  The Department of Corrections to process form C22B to transfer funds
for construction phase.

Budget

Construction administration and construction suppport to be performed by CDC's Architectural &
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other  Information
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RJD SAN DIEGO
CORRECTIONS
LANG, RICHARD W

RJD SAN DIEGO REPLACE CO-GEN TURBINE AND REPAIR BACK-UP BOILER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107603

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999

Budget Item

5240-001-0001
5240-001-0001
5240-001-0001

Appropriation($)

      34,000.00 
      58,000.00 

     538,000.00 

Document

00106A
00106A
00106A

Transferred($)

      34,000.00 
      58,000.00 

     538,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      34,000.00 
      58,000.00 
     538,000.00 

            .00 
      34,000.00 
      58,000.00 

     538,000.00 

            .00 
      33,539.00 
       8,471.44 

     511,811.00 

Project      630,000.00      630,000.00      553,821.44 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

23-JUN-2000
02-NOV-2000
24-JAN-2001
18-MAY-2001

01-NOV-2000
23-JAN-2001
17-MAY-2001
06-AUG-2001

23-JUN-2000
02-NOV-2000
24-JAN-2001
18-MAY-2001

01-NOV-2000
23-JAN-2001
17-MAY-2001
06-AUG-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $630,000.00

CONSTRUCTIONCURRENT PHASE:

All contract work complete.  Vibration in generator being corrected by CDC.Project Status
Project work 100% complete.Schedule

OKBudget

Purchased new bearings and seals for generator.  RJD staff will replace, will be witnessed by Solar to
maintain guaranty on turbine.  This project will be deleted from the next report.

Other  Information
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JAMESTOWN
CORRECTIONS
OATES, ROBERT E

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0052/2000
1344/2000

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(35)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     380,000.00 

Document

98201A
99192A
00144A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
     380,000.00 

            .00 

            .00 
   1,306,000.00 

            .00 
            .00 

            .00 
   1,098,902.78 

            .00 
            .00 

Project    1,686,000.00    1,306,000.00    1,098,902.78 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
01-JUL-1999
18-JAN-2000
01-MAR-2000

11-DEC-1998
18-JAN-2000
18-JAN-2000
31-JUL-2001

17-SEP-1998
17-DEC-2001
25-JUL-2002
12-NOV-2002

01-JAN-2002
24-JUL-2002
11-NOV-2002
26-MAR-2004

    .00%
  90.00%
    .00%
    .00%
    .00%

Current Comments

 $10,077,000.00

PRELIMINARY PLANSCURRENT PHASE:

Negotiations for the Reservoir site in progress.  The Final Environmental Impact Report (FEIR) was
certified May 24, 2001.  Meeting with DOF scheduled for March 27, 2001 to discuss approval of
Preliminary Plans.  Temporary permit to dispose of effluent approved by RWQCB September 15, 2000.
Waiting for Aquisitions to complete their work.

Project Status

The future schedule will be impacted due to current issues with pipeline alignment, reservoir siting and
procurement of additional funding.

Schedule

Project in the preliminary phase of this project is over budget.  Additional funding for Preliminary Phase
approved for fiscal year 00/01.  Funding for Working Drawings will be included in the fiscal budget for
01/02.

Budget

Other  Information
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VSPW CHOWCHILLA
CORRECTIONS
NELSON, MARILYN J

VSPW CHOWCHILLA CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0758

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(19)
5240-301-0001(36)
5240-301-0001(58)

Appropriation($)

      54,000.00 
     109,000.00 
     652,000.00 

Document

97167A
99323A

Transferred($)

      54,000.00 
     109,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
     109,000.00 
     652,000.00 

            .00 
      54,000.00 

     109,000.00 
            .00 

      26,374.00 
      19,005.50 
      51,027.07 

            .00 

Project      815,000.00      163,000.00       96,406.57 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-NOV-1998
26-MAR-1999
01-MAY-1999
23-OCT-1999

03-MAR-1999
01-JUL-1999
18-JUL-1999
22-JUN-2000

01-FEB-1998
08-DEC-1999
02-APR-2001
03-JAN-2002

08-APR-1999
30-MAR-2001
09-NOV-2001
06-JAN-2003

    .00%
 100.00%
 100.00%
  95.00%
    .00%

Current Comments

 $856,000.00

BID PERIODCURRENT PHASE:

The project was rebid during September 2001.  The bid exceeded the appropriation and the California
Department of Corrections has requested an augmentation.

Project Status

The schedule has been delayed due to the request for augmentation.  The Public Works Board will
review the request at the November 9, 2001 meeting.

Schedule

The project bids exceeded the appropriation by 11.9%.Budget

Original schedule was delayed approximately one year due to funding issues.  This project was
combined with OPDM 0759

Other  Information
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VSPW CHOWCHILLA
CORRECTIONS
NELSON, MARILYN J

VSPW CHOWCHILLA RCSE & EOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0759

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(18)
5240-301-0001 (35)
5240-301-0001(57)

Appropriation($)

     106,000.00 
     213,000.00 
   1,184,000.00 

Document

97166A
99322A

Transferred($)

     106,000.00 
     213,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     106,000.00 
     213,000.00 
   1,184,000.00 

            .00 
     106,000.00 
     213,000.00 

            .00 

      67,396.00 
      20,097.19 
      87,869.40 

            .00 

Project    1,503,000.00      319,000.00      175,362.59 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
21-SEP-1998
01-MAY-1999
19-JUL-1999

29-MAY-1998
30-APR-1999
18-JUL-1999
19-JUL-2000

01-FEB-1998
13-NOV-1999
02-APR-2001
03-JAN-2002

08-APR-1999
30-MAR-2001
09-NOV-2001
06-JAN-2003

    .00%
 100.00%
 100.00%
  95.00%
    .00%

Current Comments

 $1,595,400.00

BID PERIODCURRENT PHASE:

The project was rebid during September 2001.  The bid exceeded the appropriation and the California
Department of Corrections has requested an augmentation.

Project Status

The schedule has been delayed due to the request for augmentation.  The Public Works Board will
review the request at the November 9, 2001 meeting.

Schedule

The project bid exceeded the appropriation by 11.9%.Budget

Original schedule was delayed approximately one year due to funding issues.  This project was
combined with OPDM 0758.

Other  Information
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WSP WASCO
CORRECTIONS
LEWIS, GARY O

WSP WASCO CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0756

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(21)
5240-301-0001(38)
5240-301-0001(60)

Appropriation($)

      51,000.00 
     101,000.00 
     904,000.00 

Document

97169A
99309A

Transferred($)

      51,000.00 
     101,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 
     101,000.00 
     904,000.00 

            .00 
      51,000.00 

     101,000.00 
            .00 

            .00 
      46,921.00 
      41,873.43 

            .00 

Project    1,056,000.00      152,000.00       88,794.43 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
13-APR-1999
27-OCT-1999
14-DEC-1999

29-MAY-1998
10-AUG-1999
27-OCT-1999
13-DEC-2000

17-JUN-1998
13-DEC-1999

15-OCT-1999
30-NOV-2001

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $1,056,000.00

WORKING DRAWINGSCURRENT PHASE:

The Form 22 has been approved for the Working Drawing Phase only.   The Project Architect is in the
process of responding to comments from the Division of the State Architect, Office of Regulation
Services.

Project Status

The drawings and specifications are approximately 99% complete.Schedule

The project is on budget for the Working Drawings phase.  The Department of Corrections to process
form C22B to transfer funds for construction phase.

Budget

The Department of Corrections notified DGS on July 28, 2000 that CDC's Inmate Day Labor unit will be
utilized for construction of this project.  There are no other significant project issues at this time.

Other  Information
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WSP WASCO
CORRECTIONS
GREENLEAF, WILLIAM D

WSP WASCO PRESCREENING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107789

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5240-301-0001(38)
5240-301-0001(38)

Appropriation($)

      59,000.00 
      89,000.00 

Document

00232A
01068A

Transferred($)

      59,000.00 
      89,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      59,000.00 
      89,000.00 

            .00 

            .00 
      59,000.00 
      89,000.00 

            .00 

            .00 
      57,183.00 
      31,679.19 

            .00 

Project      148,000.00      148,000.00       88,862.19 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-2000
11-MAY-2001
04-FEB-2002
02-JUL-2002

13-APR-2001
04-FEB-2002
02-JUL-2002
03-MAR-2003

03-NOV-2000
23-MAY-2001
04-FEB-2002
02-JUL-2002

11-MAY-2001
04-FEB-2002
02-JUL-2002
03-MAR-2003

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $1,196,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings 90% complete.Project Status
Project on current schedule.Schedule

Project is on budget.Budget

Construction does not have funding appropriation.Other  Information
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WASCO STATE PRISON - RCSE
CORRECTIONS
LEWIS, GARY O

WSP WASCO RCSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0757

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(20)
5240-301-0001(37)
5240-301-0001(59)

Appropriation($)

      72,000.00 
     144,000.00 
   1,009,000.00 

Document

97168A
00043A

Transferred($)

      72,000.00 
     144,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 
     144,000.00 
   1,009,000.00 

            .00 
      72,000.00 

     144,000.00 
            .00 

            .00 
      67,936.38 
      50,463.41 

            .00 

Project    1,225,000.00      216,000.00      118,399.79 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
30-JUN-2002
01-APR-2002
31-AUG-2002

30-MAY-2002
28-FEB-2003
01-APR-2003
30-APR-2004

03-JUL-2000
14-FEB-2001
01-FEB-2002
01-JUN-2002

21-NOV-2000
30-NOV-2001
01-APR-2002
01-JUN-2003

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $1,225,000.00

WORKING DRAWINGSCURRENT PHASE:

The Form 22 has been approved for the Working Drawing Phase only.  The Project Architect is in the
process of responding to comments from the Division of the State Architect, Office of Regulation
Services.

Project Status

The Working Drawings are approximately 90% complete.Schedule

The project is on budget for the Working Drawing phase.  The project is underfunded for Construction.
The construction phase was reappropriated in Ch.106 of the 2001/2002 budget (5240-490 (59)).

Budget

The Department of Corrections to pursue State Public Works Board approval to allow Inmate Day Labor
to construct project.  There are no other signficant project issues at this time.

Other  Information
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PORTERVILLE
DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108410

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     461,948.00 
     264,900.00 
   3,391,152.00 

Document

00266A
00266A
00266A

Transferred($)

     461,948.00 
     264,900.00 

   3,391,152.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     461,948.00 
     264,900.00 
   3,391,152.00 

            .00 
     461,948.00 
     264,900.00 

   3,391,152.00 

            .00 
     322,876.00 

            .00 
            .00 

Project    4,118,000.00    4,118,000.00      322,876.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-MAR-2001
15-AUG-2001
15-DEC-2001

15-MAR-2001
15-AUG-2001
15-DEC-2001
15-FEB-2003

05-DEC-2000
16-NOV-2001
16-MAR-2002
17-JUN-2002

15-NOV-2001
15-MAR-2002
16-JUN-2002
17-JUN-2003

    .00%
  90.00%
    .00%
    .00%
    .00%

Current Comments

 $4,118,000.00

WORKING DRAWINGSCURRENT PHASE:

A/E firm has completed the ADA Survey of Porterville.  Attention is now focused on completing the Draft
Transition Plan for review by DDS.

Project Status

The project is behind the original schedule due to the time required to complete the ADA Survey.Schedule

The project is within budget.Budget

This is a Special Repair/Support Funds Project.Other  Information
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SAN JOSE
DEVELOPMENTAL SERVICES
GREENLEAF, WILLIAM D

AGNEWS DEV CTR FLS UPGRADES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106111

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0050/2001
0050/2001

Budget Item

4300-301-0001(1)
4300-301-0001
4300-301-0001(1)
4300-301-0001(1)

Appropriation($)

     117,000.00 
     206,000.00 
     206,000.00 
   5,161,000.00 

Document

99223A
20011A

Transferred($)

     117,000.00 
     206,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     117,000.00 
     412,000.00 
   5,161,000.00 

            .00 
     117,000.00 
     206,000.00 

            .00 

            .00 
     116,563.00 
      12,631.67 

            .00 

Project    5,690,000.00      323,000.00      129,194.67 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
18-MAY-2000
01-JAN-2001
01-APR-2001

12-MAY-2000
01-JAN-2001
01-APR-2001
01-APR-2002

19-OCT-1999
03-SEP-2001
18-MAR-2002
24-JUN-2002

10-AUG-2001
18-MAR-2002
24-JUN-2002
12-AUG-2004

    .00%
 100.00%
  10.00%
    .00%
    .00%

Current Comments

 $5,484,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings in progress.Project Status
Project is on current schedule.Schedule

Project is on budget.Budget

Original Working Drawing and Construction funding reverted, and new funding for Working Drawings
and Construction in 2001-2002 budget.

Other  Information
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FAIRVIEW DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109279

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

   1,883,000.00 

Document

00266A

Transferred($)

   1,883,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,883,000.00 

            .00 
            .00 
            .00 

   1,883,000.00 

       2,706.00 
       1,845.00 

            .00 
            .00 

Project    1,883,000.00    1,883,000.00        4,551.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
09-JAN-2002
03-APR-2002
26-JUN-2002

16-OCT-2001
08-JAN-2002
02-APR-2002
25-JUN-2002
24-DEC-2002

16-MAR-2001
17-OCT-2001
09-JAN-2002
03-APR-2002
26-JUN-2002

16-OCT-2001
08-JAN-2002
02-APR-2002
25-JUN-2002
24-DEC-2002

  95.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,883,000.00

PRELIMINARY PLANSCURRENT PHASE:

Scope of work is developed and finalized. Selection of design/build firm in progress.Project Status
Project is on scheduleSchedule

Project is within budget.Budget

This project will follow a design/build process.Other  Information
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LANTERMAN DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  LANTERMAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109277

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001

Appropriation($)

     140,000.00 
   1,663,000.00 

Document

00266A
00266A

Transferred($)

     140,000.00 
   1,663,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     140,000.00 
            .00 
            .00 

   1,663,000.00 

     140,000.00 
            .00 
            .00 

   1,663,000.00 

     140,656.50 
       1,845.00 

            .00 
            .00 

Project    1,803,000.00    1,803,000.00      142,501.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-NOV-2000
04-JUN-2001
10-SEP-2001
03-DEC-2001
25-FEB-2002

01-JUN-2001
07-SEP-2001
30-NOV-2001
22-FEB-2002
23-AUG-2002

10-NOV-2000
04-JUN-2001
10-SEP-2001
03-DEC-2001
25-FEB-2002

01-JUN-2001
07-SEP-2001
30-NOV-2001
22-FEB-2002
23-AUG-2002

 100.00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $1,803,000.00

BID PERIODCURRENT PHASE:

Oct. 15, 2001, design/build proposals received from three firms. Selection of firm on Nov 5.Project Status
The project is on schedule.Schedule

The project is within budget.Budget

This project will follow a design/build process.Other  Information
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PORTERVILLE DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109280

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

   2,608,000.00 

Document

00266A

Transferred($)

   2,608,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,608,000.00 

            .00 
            .00 
            .00 

   2,608,000.00 

       2,418.00 
       1,783.50 

            .00 
            .00 

Project    2,608,000.00    2,608,000.00        4,201.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2002
06-AUG-2002
29-OCT-2002
01-JUL-2003

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2002
06-AUG-2002
29-OCT-2002
01-JUL-2003

  95.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,608,000.00

PRELIMINARY PLANSCURRENT PHASE:

Scope of work is developed and finalized. Selection of design/build firm in progress.Project Status
Project is on schedule.Schedule

Project is within budget.Budget

This project will follow a design/build process.Other  Information
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AGNEWS DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE - AGNEWS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109281

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001

Appropriation($)

   2,207,000.00 

Document

00266A
00266A

Transferred($)

   2,207,000.00 
(    180,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,207,000.00 

            .00 
            .00 
            .00 

   2,027,000.00 

       1,720.50 
       1,230.00 

            .00 
            .00 

Project    2,207,000.00    2,027,000.00        2,950.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2002
06-AUG-2002
29-OCT-2002
01-JUL-2003

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2002
06-AUG-2002
29-OCT-2002
01-JUL-2003

  95.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,027,000.00

PRELIMINARY PLANSCURRENT PHASE:

Scope of work is developed and finalized. Selection of design/build firm in progress.Project Status
Project is on schedule.Schedule

Project is within budget.Budget

This project will follow a design/build process.Other  Information
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SONOMA DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE - SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109278

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

   4,070,000.00 

Document

00266A

Transferred($)

   4,070,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,070,000.00 

            .00 
            .00 
            .00 

   4,070,000.00 

       1,188.00 
            .00 
            .00 
            .00 

Project    4,070,000.00    4,070,000.00        1,188.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2001
06-AUG-2002
29-OCT-2002
01-JUL-2003

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2001
06-AUG-2002
29-OCT-2002
01-JUL-2003

  90.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $4,070,000.00

PRELIMINARY PLANSCURRENT PHASE:

Scope of work is developed and finalized. Site meeting with design/build firms on the the third week of
Nov.

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

This project will follow a design/build process.Other  Information
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LANTERMAN DEVELOPMENTAL CENTER, POMONA
DEVELOPMENTAL SERVICES
JONES, HAMPDEN S

LANTERMAN DEV CTR  SECURITY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0787

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

4300-301-0001(1.6)
4300-301-0001(1.6)
4300-301-0001(1.6)
4370-003-0001

Appropriation($)

     248,000.00 
     100,000.00 
     260,000.00 
     160,000.00 

Document

98170A
00225A
99037A
00274A

Transferred($)

     248,000.00 
     100,000.00 
     260,000.00 
     160,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     248,000.00 
     520,000.00 

            .00 

            .00 
     248,000.00 
     520,000.00 

            .00 

            .00 
     238,629.72 
     273,927.77 

            .00 

Project      768,000.00      768,000.00      512,557.49 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
02-NOV-1998
31-JAN-1999
16-APR-1999

01-NOV-1998
30-JAN-1999
15-APR-1999
30-SEP-1999

01-JUL-1998
31-OCT-2000
01-JUL-2002
16-SEP-2002

12-MAR-1999
30-MAR-2002
15-SEP-2002
30-MAY-2003

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $3,780,000.00

WORKING DRAWINGSCURRENT PHASE:

C Phase funding expired June 30, 2001.  A new COBCP is being prepared for FY02-03 for C Phase
apportionment.  A Scope Change is being requested to add a 900 SF Police Services building back into
the project.  WD's to be prepared within existing budget and apportionment.  Scope Change tentatively
scheduled for approval by PWB at their December, 2001 meeting.

Project Status

This project is behind schedule due to a protracted environmental review process, subsequent law suit
filed against the original project scope, and client requested scope changes.

Schedule

Project is within budget.Budget

Client continues to work with local communities over the acceptance of the project.  Community meeting
is scheduled for October 25, 2001.  In response to community concerns, an EIR is to be prepared by
PSB/ESS.  Consultant contract on hold pending outcome of community meeting.

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 94

STATEWIDE
DEVELOPMENTAL SERVICES
ROBERTS, WENDY L

MASTER PLAN BUILDING UTILIZATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0552

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0139/1994
0303/1995
0282/1997
0282/1997

Budget Item

4300-003-0001
4300-003-0001
1760-001-0666
4300-003-0001

Appropriation($)

     100,000.00 
     470,000.00 
     200,000.00 
     835,000.00 

Document

94141A
3698
3808A
98068A

Transferred($)

     100,000.00 
     470,000.00 
     200,000.00 
     835,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,605,000.00 
            .00 
            .00 
            .00 

   1,605,000.00 
            .00 
            .00 
            .00 

   1,411,204.89 
            .00 
            .00 
            .00 

Project    1,605,000.00    1,605,000.00    1,411,204.89 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUN-1995 01-FEB-1999 15-DEC-1997 01-DEC-2001   99.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,605,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

DDS has been requested by DOF to further review its options for the Developmental Centers so that its
future plans can be better articulated.  Using what the project Consultant has developed for the master
planning, DDS is making those decisions.  DDS has requested that the project Consultant remain on
contract to facilitate its requirements during decision-making discussions and report preparation.  No
change.  DDS' Task Force has not re-convened.

Project Status

DDS formed a Task Force to deal with the issues surrounding the various Developmental Centers; Task
Force has been cautious in its actions.

Schedule

On budgetBudget

Other  Information
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PORTERVILLE DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
GREENLEAF, WILLIAM D

PORTERVILLE DEV CTR AIR CONDITION MAIN KITCHEN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103555

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998

Budget Item

4300-301-0001(1)
4300-301-0001(1)
4300-301-0001(1)

Appropriation($)

      62,000.00 
      82,000.00 

   1,000,000.00 

Document

98227A
00152A

Transferred($)

      62,000.00 
      82,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      62,000.00 
      82,000.00 

   1,000,000.00 

            .00 
      62,000.00 
      82,000.00 

            .00 

            .00 
      60,856.00 
      60,350.12 
       2,880.00 

Project    1,144,000.00      144,000.00      124,086.12 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-1998
04-JAN-1999
01-AUG-1999
30-AUG-1999

01-DEC-1998
01-MAY-1999
01-OCT-1999
31-MAY-2000

12-JAN-1999
07-JUL-1999
16-APR-2001
08-MAY-2002

09-JUN-1999
16-APR-2001
08-MAY-2002
02-JAN-2003

    .00%
 100.00%
 100.00%
  75.00%
    .00%

Current Comments

 $1,144,000.00

BID PERIODCURRENT PHASE:

Project bid 10-JUL-2001 and was 33% over budget. Re-bidding 26-Feb-2002 with changes that should
bring within budget.

Project Status

Schedule reflects a revised design period, and a re-bid period.Schedule

Project is on budget, pending design changes and bid results.Budget

There are no other significant project issues at this time.Other  Information
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PORTERVILLE DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
DAY, BRIAN G

PORTERVILLE DEV CTR EMERGENCY SECURITY IMPROVEMENTS PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103556

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0324/1998
0050/1999
0050/1999

Budget Item

4300-301-0001(3.5)
4300-301-0001(3.5)
4300-301-0001(4)
4300-301-0001(3.5)
4300-301-0001(5)
4300-301-0001(4)

Appropriation($)

     122,400.00 
     144,900.00 
     320,000.00 
   2,041,000.00 
      40,000.00 

   1,920,000.00 

Document

98137A
99122A
99137A
00297A1
00296A
00297A2

Transferred($)

     122,400.00 
     144,900.00 
     320,000.00 

   2,041,000.00 
      40,000.00 

   1,220,976.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     122,400.00 
     464,900.00 
   4,001,000.00 

            .00 
     122,400.00 
     464,900.00 

   3,301,976.00 

            .00 
     130,593.18 
     321,886.66 

   3,040,284.11 

Project    4,588,300.00    3,889,276.00    3,492,763.95 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-JUL-1998
30-OCT-1998
01-AUG-2000
29-JAN-1999

30-SEP-1998
29-JAN-1999
28-AUG-2000
30-SEP-1999

22-MAR-1999
12-JUN-1999
01-NOV-2000
19-JAN-2001

21-MAY-1999
31-JUL-2000
07-DEC-2000
27-JUL-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $4,884,000.00

CONSTRUCTIONCURRENT PHASE:

Project has completed and all change orders have been negotiated and executed. Project close-out
procedures are concluding.

Project Status

Construction has completed and facility personnel and Forensic clients have occupied improved areas.Schedule

Project is has completed with in budget.  A reversion of project funds is anticipated.Budget

This project will be deleted from the next report.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 97

PORTERVILLE
DEVELOPMENTAL SERVICES
DAY, BRIAN G

PORTERVILLE DEV CTR SECURITY IMPROVEMENTS PHASE III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106184

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999

Budget Item

4300-301-0001(5)
4300-301-0001(5)
4300-301-0001(5)
4300-301-0001(5)

Appropriation($)

     126,000.00 
     106,000.00 
   1,382,000.00 

Document

99219A
00153A
00296A
00296A

Transferred($)

     126,000.00 
     106,000.00 

   1,382,000.00 
(     40,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     126,000.00 
     106,000.00 
   1,382,000.00 

            .00 
     126,000.00 
     106,000.00 

   1,342,000.00 

            .00 
     114,873.65 
      67,125.21 

     753,304.24 

Project    1,614,000.00    1,574,000.00      935,303.10 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-JUL-1999
31-JAN-2000
03-APR-2000
24-AUG-2000

31-JAN-2000
31-MAY-2000
28-APR-2000
29-JUN-2001

01-SEP-1999
24-JUL-2000
18-DEC-2000
15-MAY-2001

31-MAY-2000
18-DEC-2000
27-DEC-2000

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,614,000.00

CURRENT PHASE:

Project has completed and all change orders have been negotiated and executed.  Project close-out
procedures have commenced.  Direct Construction Unit Chief has requested 60 day to complete his
project close-out.

Project Status

Warranty period is proceeding and will conclude with in contract duration.Schedule

Project is with in budget. A reversion of project funds is anticipated.Budget

This project will be deleted from the next report.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 98

SONOMA
DEVELOPMENTAL SERVICES
HANSEN, DONALD R

SONOMA ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     159,488.00 
     235,584.00 
   3,051,928.00 

Document

00266A
00266A
00266A

Transferred($)

     159,488.00 
     235,584.00 

   3,051,928.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     159,488.00 
     235,584.00 
   3,051,928.00 

            .00 
     159,488.00 
     235,584.00 

   3,051,928.00 

            .00 
      16,500.00 

            .00 
            .00 

Project    3,447,000.00    3,447,000.00       16,500.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-FEB-2001
15-JUN-2001
15-NOV-2001
15-MAR-2002

15-JUN-2001
15-NOV-2001
15-MAR-2002
15-MAY-2003

15-OCT-2001
16-FEB-2002
17-APR-2002
18-JUL-2002

15-FEB-2002
16-APR-2002
17-JUL-2002
18-JUL-2003

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $3,447,000.00

PRELIMINARY PLANSCURRENT PHASE:

This project is closely aligned with the Porterville ADA Special Repairs Project.  The Client Agency has
prioritized the facillities needing ADA Repairs with Porterville first on the list followed by Sonoma.  As
soon as the Draft Transition Plan for Porterville is completed attention will be shifted to completing the
Survey and Preliminary Plans for Sonoma.

Project Status

The project is behind the original schedule due to the ADA Survey will not begin until November 2001.Schedule

The project is within budget.Budget

This is a Special Repair/Support Funds Project.Other  Information
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FREMONT
EDUCATION
BROOKS, JAMES R

FREMONT CALIFORNIA SCHOOL FOR THE BLIND

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106131

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

6110-301-0001(1)
6110-301-0001(1)
6110-301-0001(1)
6110-301-0001(1)

Appropriation($)

      95,000.00 
     146,000.00 
   1,868,000.00 

Document

11229
99338A
01012A
20126A

Transferred($)

      95,000.00 
     146,000.00 

   1,799,380.00 
      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,000.00 
     146,000.00 
   1,868,000.00 

            .00 
      95,000.00 

     146,000.00 
   1,819,380.00 

       1,971.00 
      93,021.35 

     113,704.06 
   1,536,846.89 

Project    2,109,000.00    2,060,380.00    1,745,543.30 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-JAN-2000
12-OCT-2000
09-JAN-2001

14-JAN-2000
11-OCT-2000
08-JAN-2001
30-NOV-2001

02-JUL-1999
31-JAN-2000
17-NOV-2000
09-FEB-2001

31-JAN-2000
17-NOV-2000
09-FEB-2001
02-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $2,040,380.00

CONSTRUCTIONCURRENT PHASE:

Construction is approximately 95% complete.  Punch List items being completed.Project Status
Project is 3 days behind of schedule.Schedule

Project costs are within budget.Budget

 None.Other  Information
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FREMONT
EDUCATION
BROOKS, JAMES R

FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG CHILDREN'S HOUSING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107824

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(2)
6110-301-0001(2)
6110-301-0001(1)

Appropriation($)

      32,000.00 
      55,000.00 

     351,000.00 

Document

00206A
01013A

Transferred($)

      32,000.00 
      55,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      55,000.00 
     351,000.00 

            .00 
      32,000.00 
      55,000.00 

            .00 

            .00 
      31,801.13 
      55,198.87 

            .00 

Project      438,000.00       87,000.00       87,000.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
04-MAY-2001
30-NOV-2001
30-APR-2002

06-APR-2001
30-NOV-2001
29-APR-2002
28-FEB-2003

01-SEP-2000
10-MAR-2001
30-NOV-2001
03-MAR-2002

09-MAR-2001
30-NOV-2001
03-MAR-2002
28-FEB-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $428,000.00

BID PERIODCURRENT PHASE:

PWB approved Preliminary Plans 03/09/01.  Working Drawings are 95% complete.Project Status
The project is on schedule.Schedule

Project is on budget.  Appropriation for Construction Phase is in 2001/2002 Budget.Budget

None.Other  Information
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FREMONT
EDUCATION
BROOKS, JAMES R

FREMONT CSD NEW FIRE ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106292

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999

Budget Item

6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001

Appropriation($)

   1,828,000.00 

Document

99229A
99229A
99229A
99229A
99229A
99229A
99229A
99229A
99229A

Transferred($)

      75,000.00 
(     28,529.00)
       1,016.00 

     113,000.00 
      28,529.00 
(      1,016.00)

   1,828,000.00 
(     83,500.00)

(    188,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 

   1,828,000.00 

            .00 
      47,487.00 

     140,513.00 
   1,556,500.00 

            .00 
      47,486.43 

     102,555.41 
   1,179,611.67 

Project    1,828,000.00    1,744,500.00    1,329,653.51 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
03-FEB-2000
14-SEP-2000
09-FEB-2001

02-FEB-2000
13-SEP-2000
08-FEB-2001
03-DEC-2001

01-SEP-1999
13-MAY-2000
03-NOV-2000
10-MAR-2001

12-MAY-2000
02-NOV-2000
09-MAR-2001
31-OCT-2001

    .00%
 100.00%
 100.00%
 100.00%
  95.00%

Current Comments

 $1,744,500.00

CONSTRUCTIONCURRENT PHASE:

Construction is approximately 99% complete.  Punch List items being completed.Project Status
The project is on schedule.Schedule

Project costs are within budget.Budget

None.Other  Information
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FREMONT
EDUCATION
BROOKS, JAMES R

PUPIL PERSONNEL SERVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107825

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(3)
6110-301-0001(3)
6110-301-0001(2)

Appropriation($)

     111,000.00 
     146,000.00 
   2,124,000.00 

Document

00207A
01055A

Transferred($)

     111,000.00 
     146,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     111,000.00 
     146,000.00 
   2,124,000.00 

            .00 
     111,000.00 
     146,000.00 

            .00 

            .00 
     113,938.80 
      70,765.40 

            .00 

Project    2,381,000.00      257,000.00      184,704.20 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
13-JUL-2001
19-APR-2002
17-SEP-2002

15-JUN-2001
19-APR-2002
16-SEP-2002
22-SEP-2003

01-SEP-2000
12-MAY-2001
04-MAR-2002
14-MAY-2002

11-MAY-2001
04-MAR-2002
14-MAY-2002
25-JUL-2003

    .00%
 100.00%
  70.00%
    .00%
    .00%

Current Comments

 $2,395,000.00

WORKING DRAWINGSCURRENT PHASE:

PWB approved Preliminary Plans 05/11/01.  Working Drawings are approximately 70% complete.Project Status
The project remains 30 days ahead of schedule.Schedule

The project is on budget.  Appropriation for Construction Phase is in 2001/2002 Budget.Budget

None.Other  Information
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CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA
EDUCATION
BROOKS, JAMES R

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0784

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0139/1994
0162/1996
0162/1996
0282/1997
0282/1997
0282/1997
0324/1998
0050/1999
0050/1999
0050/1999
0052/2000
0106/2001

Budget Item

6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6100-005-0001
6100-005-0001
6110-005-0001
6100-005-0001
6100-005-0001
6110-005-0001
6240-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001

Appropriation($)

     137,000.00 

     137,000.00 

     120,000.00 
      80,000.00 

     137,000.00 
     120,000.00 
     120,000.00 
     120,000.00 
     245,000.00 
     242,434.00 
      83,500.00 

     137,000.00 
      45,956.00 

Document

98289A
98289A
98289A
99257A
99257A
97067A
96150A
99035B
97068A
98042A
98055A
00095A
00123A
99229A
99257A
00122A
20096A

Transferred($)

     137,000.00 
(     50,310.00)
      50,310.00 

     137,000.00 
(     93,161.00)
     120,000.00 
      80,000.00 

     137,000.00 
     120,000.00 
     120,000.00 
     120,000.00 
     245,000.00 
     242,434.00 
      83,500.00 
      93,161.00 

     137,000.00 
      45,956.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     137,000.00 
     137,000.00 
   1,450,890.00 

            .00 
      86,690.00 
      94,149.00 

   1,544,051.00 

            .00 
      86,668.23 
      75,562.36 

   1,233,143.65 

Project    1,724,890.00    1,724,890.00    1,395,374.24 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-OCT-1999
07-AUG-2000
16-NOV-2000
03-MAR-2001

06-AUG-2000
15-NOV-2000
02-MAR-2001
28-OCT-2001

12-OCT-1999
19-APR-2000
28-NOV-2000
19-MAR-2001

18-APR-2000
27-NOV-2000
16-FEB-2001
09-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $1,678,934.00

CONSTRUCTIONCURRENT PHASE:

Construction is approximately 99% complete.Project Status



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 104

Project is 36 calendar days behing schedule.Schedule

Project contingency increased to accommodate additional equipment.Budget

None.Other  Information
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RIVERSIDE
EDUCATION
LANG, RICHARD W

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

6100-301-0001(3)
6110-301-0001(3)
6110-301-0001(4)

Appropriation($)

     254,000.00 
     347,000.00 
   5,572,000.00 

Document

11230
00052A
01073A

Transferred($)

     254,000.00 
     347,000.00 

   5,572,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     254,000.00 
     347,000.00 
   5,572,000.00 

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

       1,971.00 
     219,041.77 
     443,263.92 
     248,397.00 

Project    6,173,000.00    6,173,000.00      912,673.69 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-APR-2000
15-DEC-2000
17-APR-2001

14-APR-2000
14-DEC-2000
14-APR-2001
17-APR-2002

02-JUL-1999
15-APR-2000
15-APR-2001
10-OCT-2001

13-APR-2000
15-APR-2001
13-AUG-2001
09-OCT-2002

    .00%
 100.00%
 100.00%
 100.00%
   1.00%

Current Comments

 $6,173,000.00

CONSTRUCTIONCURRENT PHASE:

NTP 10/10/2001.  Sub grading is complete.Project Status
Project on schedule.Schedule

Project is on budget.Budget

Breakdown estimate submitted and approved.  Project schedule submitted and under review.Other  Information
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TORRANCE
EMPLOYMENT DEVELOPMENT
BOWEN, ROBERT L

TORRANCE EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106138

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5100-301-0870(3)
5100-301-0870(3)
5100-301-0870(3)

Appropriation($)

      79,000.00 
     127,000.00 
   1,782,000.00 

Document

99231F
00078F

Transferred($)

      79,000.00 
     127,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      79,000.00 
     127,000.00 
   1,782,000.00 

            .00 
      79,000.00 

     127,000.00 
            .00 

            .00 
      78,160.00 

     107,063.45 
            .00 

Project    1,988,000.00      206,000.00      185,223.45 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-DEC-1999
13-MAY-2000
02-NOV-2000
03-MAR-2001

12-MAY-2000
10-NOV-2000
02-MAR-2001
06-MAR-2002

02-DEC-1999
10-JUN-2000
25-MAY-2001

09-JUN-2000
24-MAY-2001

    .00%
 100.00%
 100.00%
   1.00%
    .00%

Current Comments

 $1,988,000.00

CURRENT PHASE:

Working Drawings are complete. Bidding suspended pending lease space for relocation. EDD has
indicated the project may be cancelled

Project Status

Form 14d to proceed to bid was signed by DOF May 24, 2001.  No schedule information available.Schedule

Project on budget.Budget

Waiting for a decision by EDD on status of the project.Other  Information
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VALLEJO
EMPLOYMENT DEVELOPMENT
BURGOYNE, DANIEL E

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106137

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5100-301-0870(1)
5100-301-0870
5100-301-0870(1)

Appropriation($)

     134,000.00 
     157,000.00 
   2,301,000.00 

Document

99228F
00079F

Transferred($)

     134,000.00 
     157,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     134,000.00 
     157,000.00 
   2,301,000.00 

            .00 
     134,000.00 
     157,000.00 

            .00 

            .00 
     132,947.00 
     130,162.10 

            .00 

Project    2,592,000.00      291,000.00      263,109.10 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-DEC-1999
13-MAY-2000
02-NOV-2000
03-MAR-2001

12-MAY-2000
10-NOV-2000
02-MAR-2001
06-MAR-2002

02-DEC-1999
10-JUN-2000
25-OCT-2001
22-JAN-2002

09-JUN-2000
24-MAY-2001
21-JAN-2002
17-NOV-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,592,000.00

BID PERIODCURRENT PHASE:

Project is out to bid.Project Status
Pre-bid job walk scheduled for November 14, 2001.  Current bid date is December 6, 2001Schedule

Project on budget.Budget

Other  Information
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DORRIS
FOOD & AGRICULTURE
CHAMBERS  II, JAMES C

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107802

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
106/2001
106/2001

Budget Item

8570-301-0042
8570-301-0042
8570-301-0042

Appropriation($)

     425,000.00 
     279,000.00 
     393,000.00 

Document

00234A
20032A
20032A

Transferred($)

     425,000.00 
     279,000.00 
     393,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     425,000.00 
     279,000.00 
     393,000.00 

            .00 

     425,000.00 
     279,000.00 
     393,000.00 

            .00 

      74,112.50 
         228.00 

            .00 
            .00 

Project    1,097,000.00    1,097,000.00       74,340.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
18-JUN-2001
25-FEB-2002
31-MAR-2003
12-AUG-2003

03-AUG-2001
22-FEB-2002
28-MAR-2003
11-AUG-2003
17-MAR-2005

10-AUG-2000
01-AUG-2001
15-APR-2002
21-APR-2003
02-SEP-2003

15-AUG-2002
12-APR-2002
18-APR-2003
01-SEP-2003
07-APR-2005

  75.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $7,532,000.00

PRELIMINARY PLANSCURRENT PHASE:

July 13, 2001, PWB approved site selection.  Acquisition phase is now 75% complete.  Schematics
started.

Project Status

RESD PSB Acquisitions anticipates 8-15-02 PWB approval of Acquisition and 9-14-02 for PWB
Preliminary Plan approval.

Schedule

On Budget.Budget

PSB Design verified compatability of Agricultural Inspection Station with the selected land and
anticipates no forseeable difficulties with implementation of Preliminay Design criteria.  CEQA and Civil
consultants reviewing site information.  Public meeting set in Dorris for November 19, 2001.

Other  Information
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TRUCKEE
FOOD & AGRICULTURE
BOWEN, ROBERT L

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102785

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 

Document

98183A
98183A
98183A
00252A
00252A1

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     533,000.00 
            .00 

     439,000.00 
     237,000.00 
     533,000.00 

            .00 

     415,481.44 
     251,661.26 
     537,551.40 
       4,305.90 

Project    1,209,000.00    1,209,000.00    1,209,000.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-AUG-1998
15-DEC-1998
15-FEB-2000
15-FEB-2001
15-JUN-2001

15-SEP-1999
15-SEP-1999
15-OCT-2000
15-FEB-2001
07-AUG-2002

26-AUG-1998
15-DEC-1998
11-SEP-2000
16-JAN-2002
01-MAY-2002

15-FEB-2000
08-SEP-2000
15-JAN-2002
30-APR-2002
01-DEC-2003

 100.00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $12,395,000.00

WORKING DRAWINGSCURRENT PHASE:

Site acquisition is completed.  Working Drawings are 95% completeProject Status
Lahontan Water Quality Control Board meeting is November 14 and 15, 2001.  Approval by the board
will allow project to go forward and completion of working drawings.  Due to environmental regulations
and permit conditions project cannot start construction until May 1, 2002.

Schedule

Project is within budget.Budget

Currently negotiating with local sewer and water districts to connect to existing services.  Project
currently has self-contained sewer and water systems.

Other  Information
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YERMO, CALIFORNIA
FOOD & AGRICULTURE
EDWARDS, JAMES D

YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0050/1999
0050/1999

Budget Item

8570-301-0001(1)
8570-301-0001(1)

Appropriation($)

     108,000.00 
     414,000.00 

Document

00037A
00037A

Transferred($)

     108,000.00 
     414,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     108,000.00 
     414,000.00 

            .00 
            .00 

     108,000.00 
     414,000.00 

            .00 
            .00 

     109,488.00 
     400,027.45 

            .00 
            .00 

Project      522,000.00      522,000.00      509,515.45 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUN-1999
15-JUL-1999
04-APR-2001
03-MAY-2002
08-JUL-2002

26-JUN-2000
26-JUN-2000
28-FEB-2002
03-MAY-2002
29-AUG-2003

15-JUL-1999
15-JUL-1999
11-JUL-2002
01-JUL-2003
05-NOV-2003

25-JUL-2003
26-JUN-2000
30-JUN-2003
04-NOV-2003
10-JUN-2005

  75.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $10,108,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

CEQA is proceeding and PP's are completed.Project Status
CEQA process has delayed the Study phase about two years.  The Preliminary Plans were completed
on schedule.

Schedule

Project is currently being reviewed.Budget

WD funding ($780,000) was reverted with new WD funding expected in July 2002.  Caltrans continues to
work on project design.

Other  Information
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SANTA CLARA
FORESTRY
DAVIDSON, PAUL W

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107894

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000

Budget Item

3540-301-0001(.5)
3540-302-0001(1)

Appropriation($)

     900,000.00 
     500,000.00 

Document

00183A

Transferred($)

      37,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,400,000.00 
            .00 
            .00 
            .00 

      37,000.00 
            .00 
            .00 
            .00 

       8,640.00 
            .00 
            .00 
            .00 

Project    1,400,000.00       37,000.00        8,640.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000 01-JUN-2001 18-JAN-2001 30-JUN-2002   20.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $3,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Client's development plan for site includes major capital outlay acquisition and minor helipad relocation.
Client has requested that RESD complete environmental documents and obtain all permits for new
helicopter landing and approaches.  RESD gathering data and will submit request for addition funding to
complete the new work required by the client's development plan.

Project Status

Originally scheduled to complete June 2001, however with new client development plan,  legal
involvement and permitting requirements of Santa Clara County, Caltrans, FAA (and others ?)
anticipated completion may be extended past June 2002.

Schedule

Received approval for fund transfer based upon minimum involvement on 1/18/2001 (6 months after
appropriation).  A new fund transfer request will be made based upon client's development plan for the
site.

Budget

Other  Information
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CALAVERAS COUNTY
FORESTRY
STEFFEN, LAURIE M

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

3540-301-0001
3540-301-0001(49)

Appropriation($)

     156,000.00 
      31,000.00 

Document

00145A
01158A

Transferred($)

     156,000.00 
      31,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     112,391.18 

            .00 
            .00 

Project      187,000.00      187,000.00      112,391.18 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
07-APR-2001
01-JAN-2002
02-APR-2002

06-APR-2001
30-DEC-2001
01-APR-2002
21-APR-2003

01-AUG-2000
01-FEB-2002
01-DEC-2002
01-JUN-2003

30-JAN-2002
30-NOV-2002
30-MAY-2003
28-JUN-2004

    .00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $2,301,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project approved for Preliminary Plan and Working Drawing Phases in the FY2000/2001 Budget.  PWB
approved funds for a site contamination study.  Currently waiting for a new DGS/PSB Retainer Contract
to be approved.

Project Status

Preliminary Plan Phase completion date was delayed due to potential site contamination, need to
augment additional funds and the need for a new DGS retainer contract to be bid.

Schedule

Project budget was supplemented  for site contamination investigative study.Budget

New DGS/PSB Retainer Agreement for Engineering Services for Hazardous Material Investigation
should be in place by Mid-November 2001.

Other  Information
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ANTELOPE FOREST FIRE STATION, SAN BENITO CO.
FORESTRY
STEFFEN, LAURIE M

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106167

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(37)
3540-301-000(36)
3540-301-0001(36)

Appropriation($)

      84,000.00 
      84,000.00 

     893,000.00 

Document

99151A
00119A

Transferred($)

      84,000.00 
      84,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      84,000.00 
      84,000.00 
     893,000.00 

            .00 
      84,000.00 
      84,000.00 

            .00 

            .00 
      73,915.06 
      58,753.06 

            .00 

Project    1,061,000.00      168,000.00      132,668.12 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

18-FEB-2000
20-JAN-2001
21-MAY-2001
23-MAY-2002

02-AUG-1999
01-AUG-2000
28-SEP-2001
31-OCT-2001

12-MAY-2000
27-SEP-2001
16-JAN-2002
30-OCT-2002

    .00%
 100.00%
 100.00%
  15.00%
    .00%

Current Comments

 $1,046,000.00

CONSTRUCTIONCURRENT PHASE:

 Project went out to bid September 28, 2001, mandatory pre-bid site inspection scheduled for Oct. 23,
2001.

Project Status

Original Start Date changed because Environmental Consultant required more time to complete
drawings.

Schedule

Project bid with a recognized deficit.Budget

Bid Opening scheduled for November 13, 2001Other  Information
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AHWAHNEE
FORESTRY
ALAFRANJI, RAFAT A

AWHAHNEE FOREST FIRE STATION: REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106168

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(46)
3540-301-0001(36)

Appropriation($)

      50,000.00 
     128,000.00 

Document

99167A
01116A

Transferred($)

      50,000.00 
     128,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      50,000.00 
     128,000.00 

            .00 

            .00 
      50,000.00 

     128,000.00 
            .00 

            .00 
      49,260.83 
      32,363.31 

Project      178,000.00      178,000.00       81,624.14 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
03-JUL-2000
23-APR-2001
19-NOV-2001

14-APR-2000
20-APR-2001
16-NOV-2001
21-NOV-2002

04-OCT-1999
10-OCT-2001
15-JUL-2002
16-NOV-2002

11-MAY-2000
15-JUN-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%
  25.00%
    .00%
    .00%

Current Comments

 $1,659,520.00

WORKING DRAWINGSCURRENT PHASE:

WD Phase began on 10/01/2001.Project Status
WD Phase was authorized in the 2001/2002 budget.Schedule

On Budget.Budget

Other  Information
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BASELINE CC, TUOLUMNE CO.
FORESTRY
OTTO, JOHN E

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106089

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0050/1999

Budget Item

3540-301-0001(48)
3540-301-0001(37)
3540-301-0001(48)

Appropriation($)

     174,000.00 
     246,000.00 
     232,000.00 

Document

99169A
01122A

Transferred($)

     174,000.00 
     246,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     478,000.00 

            .00 

            .00 
     174,000.00 
     246,000.00 

            .00 

      22,327.60 
     140,468.50 
       1,800.00 

            .00 

Project      652,000.00      420,000.00      164,596.10 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
13-MAR-2000
03-SEP-2000
04-JAN-2001

10-MAR-2000
02-SEP-2000
03-JAN-2001
04-JAN-2002

28-JUL-2001
08-AUG-2001
15-JUL-2002
16-NOV-2002

01-MAR-2001
08-MAR-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%
  25.00%
    .00%
    .00%

Current Comments

 $3,848,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing Phase only was approved in FY 2001/2001 Budget.  Working Drawings underway.Project Status
Working Drawing Phase on schedule.Schedule

Project is on budget.Budget

Other  Information
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MADERA COUNTY
FORESTRY
BROWN, LARRY A

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0162/1996
0162/1996
0324/1998
0106/2001
0324/1998

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)

Appropriation($)

     279,000.00 

      44,000.00 
       6,000.00 

      59,000.00 

Document

96098A
98121A
98131A
20132A

Transferred($)

      79,000.00 
      32,000.00 
      44,000.00 
       6,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     279,000.00 
      50,000.00 
      59,000.00 

            .00 

     111,000.00 
      50,000.00 

            .00 
            .00 

      99,565.43 
      53,269.10 
         346.50 

            .00 

Project      388,000.00      161,000.00      153,181.03 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
15-APR-2002
15-DEC-2002
15-MAY-2003

07-JUN-1997
24-DEC-1998
15-OCT-2002
15-APR-2003
15-MAY-2004

15-JUL-1996
05-MAR-2001
15-APR-2002
15-DEC-2002
15-MAY-2003

06-JAN-1998
15-FEB-2002
15-OCT-2002
15-APR-2003
15-MAY-2004

 100.00%
  80.00%
    .00%
    .00%
    .00%

Current Comments

 $1,095,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans were complete, but at the present time the Environmental Unit is resolving an
archaeological site issue and doing a new Negative Declaration.

Project Status

Project site has to be moved 300' to the north due to a Native American mushroom gathering area.  Site
plan is being redone.

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other  Information
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BLASINGAME
FORESTRY
COYNE, MARK C

BLASINGAME FOREST FIRE STATION - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106076

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0052/2000
0106/2001

Budget Item

3540-301-0001(38)
3540-301-0001(32)
3540-301-0001(37)
3540-301-0001(32)

Appropriation($)

     100,000.00 
     170,000.00 
      61,000.00 
      89,000.00 

Document

99152A
01135A
00115A

Transferred($)

      70,000.00 
      20,000.00 
      61,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     270,000.00 
      61,000.00 
      89,000.00 

            .00 

      90,000.00 
      61,000.00 

            .00 
            .00 

      61,668.84 
      66,901.73 

            .00 
            .00 

Project      420,000.00      151,000.00      128,570.57 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

03-AUG-1999
03-JUL-2000
01-AUG-2002
15-FEB-2003
01-AUG-2003

31-DEC-2001
09-NOV-2001
01-FEB-2003
15-JUN-2003
30-JUN-2004

  90.00%
  80.00%
    .00%
    .00%
    .00%

Current Comments

 $1,327,000.00

PRELIMINARY PLANSCURRENT PHASE:

10/24/2001: Re-appraisal of acquisition from purchase to lease requires additional time.  Completion of
100% Preliminary Plans due 10/31/2001.  PSB-RESS and property owner in negotiations.  PWB site
selection approved 11/10/2000.  CEQA complete 07/27/2000.

Project Status

Acquisition delayed by negotiations with property owner.  Completion of Preliminary Plans delayed until
10/31/2001 due to acquisition delays.

Schedule

Additional acquisition funds of $20,000 were received to resume negotiations & purchase.Budget

None.Other  Information
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BRIDGEVILLE
FORESTRY
BOWEN, ROBERT L

BRIDGEVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106090

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0106/2001

Budget Item

3540-301-0001(2)
3540-301-0001(2)
3540-301-0001(2)

Appropriation($)

      57,000.00 
      92,000.00 

     101,000.00 

Document

99184A

Transferred($)

      57,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      57,000.00 
     193,000.00 

            .00 

            .00 
      57,000.00 

            .00 
            .00 

            .00 
      55,917.50 

            .00 
            .00 

Project      250,000.00       57,000.00       55,917.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
28-MAR-2000
02-OCT-2000
03-JAN-2001

09-MAR-2000
01-OCT-2000
02-JAN-2001
02-JAN-2002

02-SEP-1999 11-JAN-2001
    .00%

  15.00%
    .00%
    .00%
    .00%

Current Comments

 $1,589,000.00

PRELIMINARY PLANSCURRENT PHASE:

The project is on hold.  The property owner has withdrawn the offer to sell the site to the state.  No work
is being done.

Project Status

No schedule currently exists for this project.  A new COBCP may be necessary if this project is to start
up in the future.  CFD has not formally stopped this project, however.

Schedule

The project was on budget with the exception of extra ordinary construction costs associated with the
revised access road and related county highway improvements.

Budget

This project will be placed on inactive status and deleted from the next report.Other  Information
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SHASTA COUNTY
FORESTRY
AMBROSINO, CHRISTOPHER N

BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107759

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0106/2001

Budget Item

3540-301-0001(17)
3540-301-0001

Appropriation($)

     200,000.00 
      70,000.00 

Document

00184A
01139A

Transferred($)

     130,000.00 
      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
      70,000.00 

            .00 
            .00 

     130,000.00 
      70,000.00 

            .00 
            .00 

      65,559.04 
      15,402.00 

            .00 
            .00 

Project      270,000.00      200,000.00       80,961.04 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
15-OCT-2001
01-JUL-2002
15-FEB-2003
19-APR-2003

01-JUN-2001
15-APR-2002
14-FEB-2003
18-APR-2003
27-NOV-2003

07-AUG-2000
21-SEP-2001
15-JUL-2002
10-FEB-2003
10-JUN-2003

10-AUG-2001
08-MAR-2002
09-FEB-2003
09-JUN-2003
27-NOV-2003

 100.00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $1,379,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans in progress.Project Status
Project is on schedule.Schedule

Project is on budget.Budget

None.Other  Information
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BUTTE
FORESTRY
ALAFRANJI, RAFAT A

BUTTE FIRE CENTER REPLACE MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106102

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(18)
3540-301-0001(16)
3540-301-0001(16)

Appropriation($)

      97,000.00 
     286,000.00 
   1,029,000.00 

Document

99254A
00084A
20108A

Transferred($)

      97,000.00 
     113,000.00 

   1,197,500.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     286,000.00 
   1,029,000.00 

            .00 
      97,000.00 

     113,000.00 
   1,197,500.00 

            .00 
      96,997.45 

     103,557.32 
            .00 

Project    1,412,000.00    1,407,500.00      200,554.77 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
18-MAY-2001
19-SEP-2001

17-APR-2000
17-MAY-2001
18-SEP-2001
15-MAY-2002

02-NOV-1999
15-AUG-2000
18-MAY-2001
15-NOV-2001

14-MAR-2000
17-MAY-2001
25-SEP-2001
15-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $1,390,000.00

CONSTRUCTIONCURRENT PHASE:

Received bids on 9/25/01.Project Status
On schedule.Schedule

Bid is over budget by $10,000.Budget

Documents for augmentation submitted to CDF/DOF for approval prior to award of construction contract.Other  Information
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CAMPO
FORESTRY
ALAFRANJI, RAFAT A

CAMPO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106165

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(32)
3540-301-0001(29)
3540-301-0001(29)

Appropriation($)

     128,000.00 
     131,000.00 
   1,688,000.00 

Document

99179A
00090A
01112A

Transferred($)

     128,000.00 
     131,000.00 

   1,587,569.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     131,000.00 
   1,688,000.00 

            .00 
     128,000.00 
     131,000.00 

   1,587,569.00 

         680.00 
     125,689.24 
     114,202.87 
     459,067.00 

Project    1,947,000.00    1,846,569.00      699,639.11 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
03-JUL-2000
23-APR-2001
19-NOV-2001

14-APR-2000
20-APR-2001
16-NOV-2001
21-NOV-2002

04-OCT-1999
21-AUG-2000
21-APR-2001
15-AUG-2001

11-MAY-2000
20-APR-2001
31-JUL-2001
21-NOV-2002

    .00%
 100.00%
 100.00%
 100.00%
   8.00%

Current Comments

 $1,930,000.00

CONSTRUCTIONCURRENT PHASE:

Project construction began on 7/30/01 and Completion date is scheduled for 3/26/02, assuming no time
extension to be granted by change order.

Project Status

The project remains on schedule.Schedule

On budgetBudget

There are no other significant project issues at this time.   Other  Information
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SAN DIEGO COUNTY
FORESTRY
DAVIDSON, PAUL W

CDF SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111339

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
STUDY/ACQUISITIONS

Chapter

0106/2001
0106/2001

Budget Item

3540-301-0001(18.5)
--

Appropriation($)

      46,000.00 
     675,000.00 

Document

01143A

Transferred($)

      46,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     675,000.00 
            .00 
            .00 

      46,000.00 

            .00 
            .00 
            .00 

      46,000.00 

       2,675.00 
            .00 
            .00 
            .00 

Project      721,000.00       46,000.00        2,675.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001 30-JUN-2002 27-AUG-2001 30-JUN-2002   10.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Fund transfer received Aug 27, 2001.  CEQA work is underway.  Received preliminary site layout from
Client Oct. 18, 2001.

Project Status

Schedule

Budget

Other  Information
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RIVERSIDE
FORESTRY
EDEN, REGINALD G

CDF SOUTH AREA OPERATION HQ MITIGATION (CALTRANS/CDF)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111750

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
01-MAY-2002
01-AUG-2002

15-APR-2002
15-JUL-2002
01-JUL-2003

01-SEP-2001
01-MAY-2002
01-AUG-2003

15-APR-2002
15-JUL-2002
01-JUL-2003

    .00%
    .00%

   5.00%
    .00%
    .00%

Current Comments

 $3,216,000.00

WORKING DRAWINGSCURRENT PHASE:

Early start, site and building layout options have been developed.Project Status
On schedule.Schedule

Project within budget.Budget

AWAITING FUND TRANSFER FROM CALTRANSOther  Information
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RIVERSIDE
FORESTRY
EDEN, REGINALD G

CDF SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111389

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

3540-301-0001(23)

Appropriation($)

     803,000.00 

Document

01134A

Transferred($)

     803,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     803,000.00 

            .00 
            .00 

            .00 
     803,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      803,000.00      803,000.00             .00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
01-JUL-2002
01-JUL-2003
15-SEP-2003

15-APR-2002
01-JUN-2003
01-SEP-2003
01-APR-2005

01-SEP-2001
01-JUL-2002
01-JUL-2003
15-SEP-2003

15-APR-2002
01-JUN-2003
01-SEP-2003
01-APR-2005

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $17,209,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan Phase has started.Project Status
Completion of Preliminary Plans scheduled for March 31, 2002.Schedule

Project within budget.Budget

Other  Information
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CHINO HILLS
FORESTRY
COYNE, MARK C

CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106163

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(29)
3540-301-0001(26)
3540-301-0001(26)

Appropriation($)

      74,000.00 
      91,000.00 

   1,111,000.00 

Document

99176A
00092A
20103A

Transferred($)

      74,000.00 
      91,000.00 

   1,196,322.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      74,000.00 
      91,000.00 

   1,111,000.00 

            .00 
      74,000.00 
      91,000.00 

   1,196,322.00 

            .00 
      65,136.61 
      74,376.04 

            .00 

Project    1,276,000.00    1,361,322.00      139,512.65 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-MAY-2000
01-FEB-2001
01-MAY-2001

14-APR-2000
01-JAN-2001
01-APR-2001
01-MAY-2002

03-AUG-1999
02-AUG-2000
10-JUL-2001
10-OCT-2001

11-MAY-2000
09-JUL-2001
10-NOV-2001
10-OCT-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,276,000.00

CONSTRUCTIONCURRENT PHASE:

10/24/01: Project has been bid and will go to the PWB on 11/9/01. Augmentation of about 9.5% is
required for the construction bid.

Project Status

Waiting for DOF approval of augmentation. Have extended bid amount for 40 days with low bidder,
through Dec. 5, 2001.

Schedule

Estimated costs are over the total project budget by approximately 9.5%. Will go to PWB needing 9.5%
augmentation.

Budget

None.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 126

SAN DIEGO COUNTY
FORESTRY
DAVIDSON, PAUL W

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111338

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2000

Budget Item

3540-301-0001(24)

Appropriation($)

     535,000.00 

Document

01128A

Transferred($)

      80,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
            .00 
            .00 
            .00 

      80,000.00 
            .00 
            .00 
            .00 

       1,440.00 
            .00 
            .00 
            .00 

Project      535,000.00       80,000.00        1,440.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001 30-JUN-2002 15-SEP-2001 30-JUN-2002     .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Received acquisition funding approval 08/20/2001.  Even though funding for acquisition has been
approved RESD is awaiting receipt of site requirements from client.  No progress to date.

Project Status

Currently schedule to complete June 30, 2002, but depends on client input.Schedule

Budget

Other  Information
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DEW DROP
FORESTRY
HAAVISTO, JUDY A

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106162

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001

Budget Item

3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)

Appropriation($)

     124,000.00 
     128,000.00 
   1,546,000.00 

Document

99154A
00242A

Transferred($)

     124,000.00 
     128,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     124,000.00 
     128,000.00 
   1,546,000.00 

            .00 
     124,000.00 
     128,000.00 

            .00 

            .00 
     103,545.04 
     107,130.42 

            .00 

Project    1,798,000.00      252,000.00      210,675.46 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
28-MAR-2000
04-OCT-2000
04-JAN-2001

09-MAR-2000
03-OCT-2000
03-JAN-2001
03-JAN-2002

02-AUG-1999
11-SEP-2000
01-DEC-2001
01-APR-2002

10-AUG-2001
30-NOV-2001
31-MAR-2002
01-APR-2003

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $1,798,000.00

BID PERIODCURRENT PHASE:

Working Drawings complete.  Obtaining approval to bid.Project Status
Project schedule extended by team members' simultaneous commitments to other projects.Schedule

Project is on budget.Budget

There are no significant project issues at this time.Other  Information
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ELK CAMP
FORESTRY
PRAWALSKY, DALE E

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(5)

Appropriation($)

     150,000.00 

      77,000.00 

Document

01114A
01115A
99156A
00116A

Transferred($)

      65,000.00 
      45,400.00 
      85,000.00 
      77,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
      77,000.00 

            .00 
            .00 

     195,400.00 
      77,000.00 

            .00 
            .00 

     191,182.12 
      47,464.21 

            .00 
            .00 

Project      227,000.00      272,400.00      238,646.33 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-NOV-2000
01-JAN-2002
01-AUG-2002
07-FEB-2000

30-JUN-2000
01-MAR-2001
01-JUN-2002
01-DEC-2002

03-AUG-1999
30-JUL-2001
01-JAN-2002
01-AUG-2002

30-JUL-2001
30-NOV-2001
01-JUN-2002
01-DEC-2002

  95.00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $1,832,000.00

PRELIMINARY PLANSCURRENT PHASE:

A preliminary site plan has been delivered to the Agency for review and comment.Project Status
Completion of Preliminary Plans is scheduled for 11/30/2001.Schedule

Budget

NEXT ACTION: Complete Preliminary Plans.Other  Information
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ELSINORE
FORESTRY
LANG, RICHARD W

ELSINORE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106075

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0050/1999

Budget Item

3540-301-0001(30)

Appropriation($)

     220,000.00 

Document

99177A

Transferred($)

      85,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     220,000.00 
            .00 
            .00 
            .00 

      85,000.00 
            .00 
            .00 
            .00 

      66,101.50 
            .00 
            .00 
            .00 

Project      220,000.00       85,000.00       66,101.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999 30-JUN-2000 03-AUG-1999 30-JUN-2001   50.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,250,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

This project is on hold.Project Status
Pending.Schedule

May  require augmentation and/or increased appropriation.Budget

Locate new site.Other  Information
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FENNER CANYON
FORESTRY
BURGOYNE, DANIEL E

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106098

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(27)
3540-301-0001(21)

Appropriation($)

      86,000.00 
     119,000.00 

Document

99171A

Transferred($)

      86,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 
     119,000.00 

            .00 

            .00 
      86,000.00 

            .00 
            .00 

            .00 
      79,971.90 

          17.49 
            .00 

Project      205,000.00       86,000.00       79,989.39 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
28-MAR-2000
02-OCT-2000
08-JAN-2001

10-MAR-2000
01-OCT-2000
02-JAN-2001
04-JAN-2002

04-OCT-1999
28-FEB-2002
15-JUL-2002
16-NOV-2002

08-FEB-2002
01-JUN-2002
15-NOV-2002
15-NOV-2003

    .00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $2,657,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans have been 99% complete for months and waiting for new technical data from CDF.
CDF delivered new percolation information to PMB in October 2001. Additional civil design work may be
required to complete drawings and prepare documents for the PWB

Project Status

Preliminary Plans will be completed now that design information has beed received from CDF.Schedule

The project is on budget based upon new COBCP and 01/02 budget chapter 106.Budget

NEXT ACTION:  No funds are appropriated for construction.Other  Information
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FORT JONES
FORESTRY
ALAFRANJI, RAFAT A

FORT JONES FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106092

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(13)
3540-301-0001(11)

Appropriation($)

      72,000.00 
     118,000.00 

Document

99187A
01117A

Transferred($)

      72,000.00 
     118,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 
     118,000.00 

            .00 

            .00 
      72,000.00 

     118,000.00 
            .00 

            .00 
      73,253.75 
      12,960.00 

            .00 

Project      190,000.00      190,000.00       86,213.75 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
18-FEB-2001
21-MAY-2001

14-MAR-2000
18-JAN-2001
18-MAY-2001
17-MAY-2002

26-JUL-2001
15-AUG-2001
15-JUL-2002
16-NOV-2002

26-FEB-2001
25-FEB-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%
  65.00%
    .00%
    .00%

Current Comments

 $1,397,000.00

WORKING DRAWINGSCURRENT PHASE:

WD is 65% complete.Project Status
On schedule.Schedule

New appropriation in 2001/2002 budget.Budget

Other  Information
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FORTUNA
FORESTRY
LANG, RICHARD W

FORTUNA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106070

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0050/1999

Budget Item

3540-301-0001(8)

Appropriation($)

     150,000.00 

Document

99155A

Transferred($)

      85,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

      85,000.00 
            .00 
            .00 
            .00 

      69,781.57 
            .00 
            .00 
            .00 

Project      150,000.00       85,000.00       69,781.57 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998

29-DEC-1999

01-JUN-1999 11-SEP-1998 28-DEC-2001   50.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,262,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Received one bid for test well and perc test.  No action until additional funding becomes available.Project Status
Pending.Schedule

Reappraisal proceeding.  Additional funding required for test well and perc test.Budget

NoneOther  Information
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HAMMOND
FORESTRY
BROWN, LARRY A

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
STUDY/ACQUISITIONS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      63,997.00 
      14,000.00 
      49,000.00 
      65,000.00 

     259,000.00 
   2,221,000.00 

Document

96097A
96099A
98129A
99101A

Transferred($)

      63,997.00 
      14,000.00 
      49,000.00 
      65,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     322,997.00 
      63,000.00 
      65,000.00 

   2,221,000.00 

      63,997.00 
      63,000.00 
      65,000.00 

            .00 

      56,141.15 
      37,162.29 
      54,271.58 
      24,177.99 

Project    2,671,997.00      191,997.00      171,753.01 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
15-MAY-1999
15-SEP-1999
15-NOV-1999

07-JUN-1997
24-DEC-1998
30-JAN-2001
15-SEP-1999
15-NOV-2000

15-JUL-1996
21-AUG-1998
30-JUL-2001
15-FEB-2002
15-JUL-2002

06-JAN-1998
14-MAY-1999
30-NOV-2001
15-JUN-2002
15-JUL-2003

 100.00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,204,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings are 95% complete.Project Status
Mass excavation is being added to the working drawings.  Working drawings are scheduled for
completion November 30, 2001.

Schedule

Project is on budget.Budget

There are no other significant issues at this time.Other  Information
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HARTS MILL
FORESTRY
HAAVISTO, JUDY A

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106091

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0052/2000

Budget Item

3540-301-0001(12)
3540-301-0001

Appropriation($)

      46,000.00 
      70,000.00 

Document

99186A
01124A

Transferred($)

      46,000.00 
      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      70,000.00 

            .00 

            .00 
      46,000.00 
      70,000.00 

            .00 

            .00 
      45,912.27 

          66.40 
            .00 

Project      116,000.00      116,000.00       45,978.67 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
17-FEB-2001
18-MAY-2001

14-MAR-2000
16-FEB-2001
17-MAY-2001
20-MAY-2002

01-NOV-1999
27-AUG-2001
25-JUN-2002
26-NOV-2002

10-AUG-2001
24-JUN-2002
25-NOV-2002
26-NOV-2003

    .00%
 100.00%
  20.00%
    .00%
    .00%

Current Comments

 $1,611,000.00

WORKING DRAWINGSCURRENT PHASE:

WD's in progressProject Status
Schedule adjusted to agree with schedule distributed at WD kick-off meeting (09-19-01).Schedule

Project is within budget.Budget

There are no significant issues at this time.Other  Information
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HESPERIA
FORESTRY
ALAFRANJI, RAFAT A

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0324/1998
0324/1998
0106/2001
0050/1999

Budget Item

3540-301-0001(11)
3540-301-0001(18)
3540-301-0001(18)
3540-301-0660
3540-301-0001(4)

Appropriation($)

     379,000.00 
      49,000.00 
      65,000.00 

   1,430,950.00 
   1,653,000.00 

Document

96099A
98128A
99078A
20130B

Transferred($)

      65,000.00 
      49,000.00 
      65,000.00 

   1,430,950.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     379,000.00 
      49,000.00 
      65,000.00 

   3,083,950.00 

      65,000.00 
      49,000.00 
      65,000.00 

   1,430,950.00 

      57,119.39 
      42,312.83 
      60,052.71 
         267.50 

Project    3,576,950.00    1,609,950.00      159,752.43 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
10-FEB-1999
04-OCT-1999
09-DEC-1999

07-JUN-1997
15-NOV-1998
07-JUL-1999
01-DEC-1999
08-DEC-2000

16-JUL-1996
10-SEP-1998
19-MAY-1999
30-AUG-2001
15-DEC-2001

01-NOV-1997
09-APR-1999
14-MAY-2000
09-DEC-2001
15-DEC-2002

 100.00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $2,146,000.00

BID PERIODCURRENT PHASE:

Received bids on 10/11/01.  Lowest bid is less than the State estimate and budget.  Awaiting completion
of "Due Diligence" for PMIB Loan approval.

Project Status

On Schedule.Schedule

New funding was approved in the 2001/2002 budget.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 136

HOLLISTER
FORESTRY
MILLER, DANIEL J

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106077

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0052/2000
0050/1999

Budget Item

3540-301-0001(40)
3540-301-0001(39)
3540-301-0001(40)

Appropriation($)

     100,000.00 
     300,000.00 
     400,000.00 

Document

99153A
00114A

Transferred($)

      85,000.00 
     300,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
     300,000.00 
     400,000.00 

            .00 

      85,000.00 
     300,000.00 

            .00 
            .00 

      64,617.92 
     225,480.00 

            .00 
            .00 

Project      800,000.00      385,000.00      290,097.92 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001
29-DEC-1999

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001
25-APR-2000

26-JUL-2001
26-JUL-2001
01-FEB-2002
01-AUG-2002
15-FEB-2000

31-MAR-2002
31-JAN-2002
31-JUL-2002
30-NOV-2002

  50.00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $6,439,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

10/24/2001: The Budget Act of 2001 re-appropriated Working Drawing funds.  A&E Consultant
submitted 95% complete Preliminary Plans. RESS developing lease terms.  In negotiations with City of
Hollister over lease terms and off-site costs.   Right of entry complete, title report complete, appraisal
proceeding, CEQA completed.

Project Status

Acquisition Phase delayed due to complicated lease issues.  Construction Phase delayed until 2002-03
Fiscal Year.  Acquisition Phase was delayed due to unsuccessful negotiations with retained Survey
Consultant.   Preliminary Plans were delayed approximately 6 months due to unexpected A&E selection
process.  Preliminary Plans further delayed by late finish on acquisition phase.

Schedule

Off-site improvements will increase construction costs.  In negotiations with City of Hollister on sharing
off-site improvement costs.

Budget

NEXT ACTION:  RESS/CDF/PMB to develop lease terms and continue negotiations with City of
Hollister.

Other  Information
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INDEPENDENCE
FORESTRY
MILLER, DANIEL J

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106103

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(20)
3540-301-0001(15)

Appropriation($)

      45,000.00 
     111,000.00 

Document

99148A
01137A

Transferred($)

      45,000.00 
     111,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 
     111,000.00 

            .00 

            .00 
      45,000.00 

     111,000.00 
            .00 

            .00 
      44,829.16 
      11,610.00 

            .00 

Project      156,000.00      156,000.00       56,439.16 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
02-JUL-1999
03-JUL-2000
06-NOV-2000

14-JAN-2000
14-JAN-2000
03-NOV-2000
05-NOV-2001

26-JUL-2001
11-AUG-2001
15-JUL-2002
16-NOV-2002

10-AUG-2001
21-JAN-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%
  45.00%
    .00%
    .00%

Current Comments

 $1,079,000.00

WORKING DRAWINGSCURRENT PHASE:

10/24/2001:  The Budget Act of 2001 appropriated new funds for Preliminary Plans and Working
Drawings.  A&E is continuing with Working Drawings.

Project Status

Underfunding issues and legislative orders to stop have delayed the project.Schedule

OK.Budget

 NEXT ACTION NEEDED:  Awaiting A&E submittal of 80% complete Working Drawings.Other  Information
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TEHAMA COUNTY
FORESTRY
DAVIDSON, PAUL W

LASSEN LODGE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107758

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

3540-301-0001(14)

Appropriation($)

     280,000.00 

Document

00185A

Transferred($)

     130,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     280,000.00 
            .00 
            .00 
            .00 

     130,000.00 
            .00 
            .00 
            .00 

      29,395.00 
            .00 
            .00 
            .00 

Project      280,000.00      130,000.00       29,395.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000 01-JUN-2001 10-JAN-2001 30-JUN-2002   30.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,100,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project is on hold.  Client is questioning the existing spring for future water supply and investigating
alternate sites.

Project Status

New estimated completion is June 30, 2002.Schedule

No Issues.Budget

Project has been on hold since May 2001 while client investigations are taking place.Other  Information
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LASSEN COUNTY
FORESTRY
WHALEN, MARY S

LASSEN-MODOC RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998

Budget Item

3540-301-0001
3540-301-0001(08)

Appropriation($)

     105,000.00 
      69,000.00 

Document

98147A
99049A

Transferred($)

     105,000.00 
      69,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
      69,000.00 

            .00 

            .00 
     105,000.00 
      69,000.00 

            .00 

            .00 
      97,523.03 
      73,713.02 

            .00 

Project      174,000.00      174,000.00      171,236.05 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-JUL-1996
31-AUG-1998
11-FEB-1999
01-OCT-2001
14-FEB-2002

07-JUN-1997
24-DEC-1998
30-JUN-1999
01-DEC-2001
14-DEC-2002

15-JUL-1996
10-SEP-1998
26-JUL-2001
15-SEP-2001
14-FEB-2002

01-MAY-1998
09-APR-1999
14-SEP-2001
27-NOV-2001
14-DEC-2002

 100.00%
 100.00%
 100.00%
  30.00%
    .00%

Current Comments

 $1,354,000.00

BID PERIODCURRENT PHASE:

Due diligence underway on site for PMIB. Project scheduled to bid 12/11/2001Project Status
Project is currently on schedule.Schedule

Project is within budget.Budget

None.Other  Information
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MANTON
FORESTRY
EDEN, REGINALD G

MANTON FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106093

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(14)
3540-301-0001(12)

Appropriation($)

      44,000.00 
      83,000.00 

Document

99188A
01118A

Transferred($)

      44,000.00 
      83,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      83,000.00 

            .00 

            .00 
      44,000.00 
      83,000.00 

            .00 

            .00 
      43,461.00 

            .00 
            .00 

Project      127,000.00      127,000.00       43,461.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
18-FEB-2001
21-MAY-2001

10-MAR-2000
18-JAN-2001
18-MAY-2001
17-MAY-2002

26-JUL-2000
26-JUL-2001
01-SEP-2002
12-DEC-2002

15-APR-2001
01-MAR-2002
15-OCT-2002
12-DEC-2003

    .00%
 100.00%
  20.00%
    .00%
    .00%

Current Comments

 $1,266,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing Phase has started.Project Status
Reworking existing Preliminary Plans to generate Working DrawingsSchedule

Budget

ACTION NEEDED: Complete Working DrawingsOther  Information
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MENDOCINO
FORESTRY
MILLER, DANIEL J

MENDOCINO RANGER UNIT HEADQUARTERS REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106160

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

3540-301-0001(9)
3540-301-0001(9)
3540-301-0001(7)

Appropriation($)

     100,000.00 
      97,000.00 

   1,149,000.00 

Document

99157A
00068A

Transferred($)

     100,000.00 
      97,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
      97,000.00 

   1,149,000.00 

            .00 
     100,000.00 
      97,000.00 

            .00 

            .00 
      99,764.55 
      77,210.43 

            .00 

Project    1,346,000.00      197,000.00      176,974.98 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
20-DEC-1999
02-JUN-2000
03-OCT-2000

14-DEC-1999
01-JUN-2000
02-OCT-2000
02-OCT-2001

08-JUL-1999
12-MAY-2000
04-MAY-2001
20-DEC-2001

11-MAY-2000
03-MAY-2001
20-DEC-2001
20-DEC-2002

    .00%
 100.00%
 100.00%
  75.00%
    .00%

Current Comments

 $1,346,000.00

BID PERIODCURRENT PHASE:

10/24/2001:  Project is out to bid.  DOF approval of Working Drawings and proceed to bid with a
recognized anticipated deficit and additive alternatives on 05/03/2001.

Project Status

Project is delayed due to Hazardous Materials Consultant procurement.Schedule

The engineer's estimate is 9.9% over budget.Budget

NEXT ACTION NEEDED:  Bid opening scheduled for 11/13/2001.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 142

NIPOMO
FORESTRY
MILLER, DANIEL J

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106164

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
106/2001

Budget Item

3540-301-0001(31)
3540-301-0001(22)

Appropriation($)

     100,000.00 
     139,000.00 

Document

99178A
01138A

Transferred($)

     100,000.00 
     139,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     139,000.00 

            .00 

            .00 
     100,000.00 
     139,000.00 

            .00 

            .00 
      72,071.31 
       6,930.00 

            .00 

Project      239,000.00      239,000.00       79,001.31 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
22-JAN-2001
22-MAY-2001

17-APR-2000
19-JAN-2001
21-MAY-2001
22-MAY-2002

26-JUL-2001
11-AUG-2001
14-AUG-2002
16-DEC-2002

10-AUG-2001
01-AUG-2002
15-DEC-2002
16-DEC-2003

    .00%
 100.00%
  20.00%
    .00%
    .00%

Current Comments

 $1,427,000.00

WORKING DRAWINGSCURRENT PHASE:

10/24/2001:  PSB proceeding with Working Drawings.  Preliminary Plan approved on 08/10/2001.Project Status
Project was under budgeted and required additional funding and passage of the 2001-02 Budget.Schedule

OK.Budget

NEXT ACTION NEEDED:  Awaiting 50% complete Working Drawings.Other  Information
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OGO
FORESTRY
WHALEN, MARY S

OGO FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0669

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0324/1998
0324/1998
0050/1999

Budget Item

3540-301-0001(5)
3540-301-0001
3540-301-0001(1)
3540-301-0660(2)

Appropriation($)

     159,000.00 
      45,000.00 
      59,000.00 

     796,000.00 

Document

96101A
98130A
99041A
00057A

Transferred($)

      79,000.00 
      45,000.00 
      59,000.00 
      81,100.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     159,000.00 
      45,000.00 
      59,000.00 
     796,000.00 

      79,000.00 
      45,000.00 
      59,000.00 
      81,100.00 

      78,873.38 
      44,980.95 
      55,290.17 
      29,578.03 

Project    1,059,000.00      264,100.00      208,722.53 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
31-AUG-1998
11-FEB-1999

14-MAY-2000

07-JUN-1997
24-DEC-1998
30-JUN-1999

30-JUL-2001

15-JUL-1996
10-SEP-1998
17-MAY-1999

14-MAY-2000

01-MAY-1998
09-APR-1999
16-MAY-2000

30-JUL-2001

 100.00%
 100.00%
 100.00%

    .00%
 100.00%

Current Comments

 $1,059,000.00

CONSTRUCTIONCURRENT PHASE:

Working with CDF to compile documents needed to close out the project.Project Status
Project was significantly complete 07/30/2001. CDF has occupied the facility.Schedule

Project is currently within budget.Budget

Project is being constructed by CDF forces. This project will be deleted from the next report.Other  Information
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OWENS VALLEY
FORESTRY
WHALEN, MARY S

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)
3540-301-0660(7)

Appropriation($)

     138,000.00 
     126,000.00 
     126,000.00 
   1,852,000.00 

Document

00129A
01072A

Transferred($)

     138,000.00 
     126,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     252,000.00 
   1,852,000.00 

            .00 
     138,000.00 
     126,000.00 

            .00 

            .00 
      95,501.77 
      59,535.00 

            .00 

Project    2,242,000.00      264,000.00      155,036.77 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-2000
09-JUN-2001
01-SEP-2002
01-DEC-2002

08-JUN-2001
30-AUG-2002
30-NOV-2002
01-AUG-2003

02-AUG-2000
09-JUN-2001
19-FEB-2002
22-APR-2002

08-JUN-2001
15-FEB-2002
19-APR-2002
22-FEB-2003

    .00%
 100.00%
  75.00%
    .00%
    .00%

Current Comments

 $2,065,000.00

WORKING DRAWINGSCURRENT PHASE:

Review comments sent to consultant on 10/15/2001.Project Status
Project is on schedule.Schedule

Project is within budgetBudget

None.Other  Information
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SANTA CLARA COUNTY
FORESTRY
LANG, RICHARD W

PACHECO FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103292

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0660(2)

Appropriation($)

      66,000.00 
      65,000.00 

   1,265,000.00 

Document

98139A
99045A

Transferred($)

      66,000.00 
      65,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
      65,000.00 

   1,265,000.00 

            .00 
      66,000.00 
      65,000.00 

            .00 

            .00 
      39,021.22 
      28,080.67 

            .00 

Project    1,396,000.00      131,000.00       67,101.89 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
11-FEB-1999
12-JUL-1999
09-DEC-1999

31-DEC-1998
11-JUL-1999
04-OCT-1999
19-NOV-2000

10-SEP-1998
17-MAY-1999
20-MAY-2002
07-AUG-2002

08-APR-1999
17-MAY-2002
06-AUG-2002
05-AUG-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,396,000.00

WORKING DRAWINGSCURRENT PHASE:

Completion of Working Drawings on hold until bond funding and PMIB loans approved.Project Status
Pending PMIB loan approval.Schedule

New construction appropriation approved in the 2001/2002 budget.Budget

100% complete bid documents. Pending PMIB loan for lease revenue bonds will be completed upon
reciept of loan.

Other  Information
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PASO ROBLES
FORESTRY
PRAWALSKY, DALE E

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106074

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(28)
3540-301-0001(28)
3540-301-0001(25)
3540-301-0001(25)

Appropriation($)

     174,000.00 
     218,000.00 
   2,706,000.00 

Document

99175A
00108A
00275A
01038A

Transferred($)

     174,000.00 
     218,000.00 

   2,370,850.00 
     335,150.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     218,000.00 
   2,706,000.00 

            .00 
     174,000.00 
     218,000.00 

   2,706,000.00 

            .00 
     160,237.16 
     145,812.02 

   2,441,787.25 

Project    3,098,000.00    3,098,000.00    2,747,836.43 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-JAN-2000
03-JUL-2000
18-DEC-2000

17-DEC-1999
01-MAY-2000
02-OCT-2000
18-DEC-2001

28-SEP-1999
10-JUN-2000
22-SEP-2000
02-JAN-2001

18-FEB-2000
19-SEP-2000
15-DEC-2000
07-JAN-2002

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $3,098,000.00

CONSTRUCTIONCURRENT PHASE:

Operations Building and the Shop are at 90% complete. Hangar is complete. Final site concrete work is
in progress.

Project Status

Project is on the schedule.Schedule

Project is within budget.Budget

NEXT ACTION REQUIRED: Continue construction.Other  Information
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RAMONA, SAN DIEGO COUNTY
FORESTRY
PRAWALSKY, DALE E

RAMONA AIR ATTACK BASE & REPLACEMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0673

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

3540-301-0001(12.0)
3540-301-0001(12.0)
3540-301-0001(19)
3540-301-0001(19)
3540-301-0001(19)
3540-001-0001

Appropriation($)

     124,000.00 
     124,000.00 

   2,291,000.00 

       3,319.00 

Document

96105A
95057A
01039A
99077A
99315A
99334A

Transferred($)

     124,000.00 
     124,000.00 
      95,793.00 

   1,855,014.00 
      53,000.00 
       3,319.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     124,000.00 
     124,000.00 
   2,294,319.00 

            .00 
     124,000.00 
     124,000.00 

   2,007,126.00 

            .00 
      27,093.33 
      56,429.22 

   1,934,714.91 

Project    2,542,319.00    2,255,126.00    2,018,237.46 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
16-MAR-1998
07-JAN-1999
12-FEB-1999

01-NOV-1997
20-OCT-1998
07-JAN-1999
01-FEB-2000

03-JUL-1996
16-MAR-1998
20-JAN-1999
01-JUN-1999

01-NOV-1997
03-SEP-1998
28-APR-1999
28-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $2,519,000.00

CONSTRUCTIONCURRENT PHASE:

A meeting with PMB, Kleinfelder, Inc, and the A/E will be held in the next two weeks to determine the
final resolution of the tarmac. A schedule of repair will be developed from the outcome of this meeting.

Project Status

Completion of project is delayed until tarmac issue is resolved.Schedule

Project is within budget.Budget

NEXT ACTION REQUIRED: Resolve tarmac repair.Other  Information
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RANCHERIA FFS, MADERA CO.
FORESTRY
PRAWALSKY, DALE E

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(35)
3540-301-0001(30)

Appropriation($)

     102,000.00 
     111,000.00 

Document

99182A
01121A

Transferred($)

     102,000.00 
     111,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     111,000.00 

            .00 

            .00 
     102,000.00 
     111,000.00 

            .00 

          79.80 
      95,042.87 

            .00 
            .00 

Project      213,000.00      213,000.00       95,122.67 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
13-MAR-2000
03-SEP-2000
04-JAN-2001

10-MAR-2000
02-SEP-2000
03-JAN-2001
04-JAN-2002

26-JUL-2001
29-APR-2002
01-DEC-2002
02-APR-2003

10-AUG-2001
27-SEP-2002
01-APR-2003
02-APR-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $1,460,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans are complete and approved by PWB. Working drawings are scheduled to start in April/
2002.

Project Status

Approval of Preliminary Plans delayed until the new budget was approved with the 2001/02 budget.Schedule

Project within approved budget.Budget

Other  Information
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RAYMOND
FORESTRY
LANG, RICHARD W

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106081

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0050/1999

Budget Item

3540-301-0001(45)

Appropriation($)

     100,000.00 

Document

99163A

Transferred($)

      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 
            .00 

      70,000.00 
            .00 
            .00 
            .00 

      54,723.71 
            .00 
            .00 
            .00 

Project      100,000.00       70,000.00       54,723.71 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999

29-DEC-1999

30-JUN-2000

26-APR-2000

03-AUG-1999

15-FEB-2000

31-DEC-2001   99.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,179,000.00

CURRENT PHASE:

Meeting at the Raymond School District office, Nov. 7 at 10:00, with Larry Colucci.   Meeting to clarify
areas of responsibility with regards to the road abandonment plans.   DGS and CDF will help facilitate
the abandonment and will provide whatever assistance is needed.  The School District will need to get
Board approval for the abandonment and for the sale of the CDF parcel to the State.

Project Status

Date for PWB approval of acquisition pending.Schedule

OK.Budget

Other  Information
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SACRAMENTO COUNTY
FORESTRY
DAVIDSON, PAUL W

RELOCATE FACILITY - AVIATION M.U.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0799

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(31)
3540-301-0001(31)
3540-301-0001(40)
3540-301-0001(40)

Appropriation($)

     148,000.00 

   4,546,000.00 

Document

98284A
98284A
01125A
20133A

Transferred($)

     148,000.00 
(     36,630.12)
      79,000.00 

   4,467,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,694,000.00 
            .00 
            .00 
            .00 

   4,657,369.88 
            .00 
            .00 
            .00 

     111,369.88 
            .00 
            .00 
            .00 

Project    4,694,000.00    4,657,369.88      111,369.88 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001 30-JUN-2002 02-JUL-2001 30-JUN-2002   85.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $25,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Study completed and delivered to CDF on September 30, 1999. Acquisition appropriated in 2001 and
fund transfer approved 08/20/2001.  Long term lease scheduled for execution November 13, 2001, with
tenant improvements proceeding.

Project Status

Operational facility scheduled for February 2002.

 

Schedule

Study completed within budget.  Acquisition appropriated in 01/02. Budget

None.Other  Information
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RIVERSIDE
FORESTRY
PRAWALSKY, DALE E

RIVERSIDE RUH ECC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0671

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998

Budget Item

3540-301-0001(9)
3540-301-0001(9)
3540-301-0001(16)
3540-301-0001(16)

Appropriation($)

      86,000.00 
     119,000.00 
   1,741,000.00 

Document

96103A
97031A
01150A
99053A

Transferred($)

      86,000.00 
     119,000.00 
      20,279.00 

   1,649,320.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 
     119,000.00 
   1,741,000.00 

            .00 
      86,000.00 

     119,000.00 
   1,669,599.00 

      53,342.90 
      21,964.44 

     106,174.44 
   1,641,015.55 

Project    1,946,000.00    1,874,599.00    1,822,497.33 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
14-APR-1997
15-OCT-1998
15-JAN-1999

11-APR-1997
27-NOV-1997
15-JAN-1999
15-JAN-2000

13-JUL-1996
16-APR-1997
08-JAN-1999
15-APR-1999

11-APR-1997
15-DEC-1998
10-APR-1999
03-NOV-2000

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,937,000.00

CONSTRUCTIONCURRENT PHASE:

Beneificial Occupancy was issued 11/3/2000. Elevator modifications are complete. Elevator did not pass
recent inspection. The Contractor is responding to elevator punch list items and scheduling another
inspection.

Project Status

New elevator code amendment has caused additional work at the elevator.Schedule

Project is in budget.Budget

NEXT ACTION  REQUIRED: Finish elevator upgrades to comply to new elevator code.This project will
be deleted from the next report.

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 152

SAN BERNARDINO
FORESTRY
PRAWALSKY, DALE E

SAN BERNARDINO RHU ECC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0670

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
324/1998

Budget Item

3540-301-0001
3540-301-0001
3540-301-0001(17)
3540-301-0001(17)

Appropriation($)

      79,000.00 
     116,000.00 
   1,591,000.00 
      39,306.00 

Document

96102A
97077A
99054A
20031A

Transferred($)

      79,000.00 
     116,000.00 

   1,484,553.00 
      39,306.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      79,000.00 
     116,000.00 
   1,630,306.00 

            .00 
      79,000.00 

     116,000.00 
   1,523,859.00 

      46,677.08 
      25,132.24 

     111,248.86 
   1,468,060.09 

Project    1,825,306.00    1,718,859.00    1,651,118.27 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
16-JAN-1997
15-OCT-1998
15-JAN-1999

15-JAN-1997
27-NOV-1997
15-OCT-1998
15-JAN-2000

15-JUL-1996
16-APR-1997
09-MAR-1999
15-APR-1999

15-JAN-1997
15-DEC-1998
20-MAY-1999
20-NOV-2000

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,784,000.00

CONSTRUCTIONCURRENT PHASE:

 Beneficial Occupancy was granted 11/20/2000. The elevator sump pump installation is in
progress.Contractor has been instructed to complete the elevator  by 11/1/2001 or State will take over
the work.

Project Status

Changes in the State elevator code has caused delays.Schedule

Project is within budget.Budget

This project will be deleted from the next report.Other  Information
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SAN LUIS OBISPO
FORESTRY
EDWARDS, JAMES D

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106161

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)

Appropriation($)

     570,000.00 
     614,000.00 
   5,720,000.00 

Document

99147A
00124A

Transferred($)

     570,000.00 
     614,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     614,000.00 
   5,720,000.00 

            .00 
     570,000.00 
     614,000.00 

            .00 

            .00 
     561,782.08 
     502,669.57 
       1,917.29 

Project    6,904,000.00    1,184,000.00    1,066,368.94 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-JUL-2000
23-JUL-2001
16-OCT-2001

17-JAN-2000
27-APR-2001
23-JUL-2001
21-JUL-2003

02-JUL-1999
15-SEP-2000
08-FEB-2002
22-JUL-2002

19-MAY-2000
07-FEB-2002
19-JUL-2002
28-JUL-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $8,941,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary design is 100% complete.Project Status
The PP phase delay was due to the following reasons: Necessity of having to value engineer costs out
of the project, Incorporating DOF review comments, and waiting for CDF to develop collection
agreements with the USFS and SLO County.  WD phase was on hold until collection agreements were
near completion.  WD design started 11/15/00 and is now 95% completed.  Regulatory and Peer
reviews are currently being done.

Schedule

95% WD estimate is being reviewed.  Estimate reflects budget overruns for sitework and utilities.Budget

Peer reviews in progress for HVAC, Water Service, and Constructability.  Bond related issues continue.Other  Information
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SAND CREEK
FORESTRY
HAAVISTO, JUDY A

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106106

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(34)
3540-301-0001(28)

Appropriation($)

      55,000.00 
      86,000.00 

Document

99181A
01131A

Transferred($)

      55,000.00 
      86,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      55,000.00 
      86,000.00 

            .00 

            .00 
      55,000.00 
      86,000.00 

            .00 

            .00 
      54,627.18 

            .00 
            .00 

Project      141,000.00      141,000.00       54,627.18 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

14-APR-2000
21-JAN-2001
21-MAY-2001
22-MAY-2002

01-NOV-1999
27-AUG-2001
25-JUN-2002
26-NOV-2002

10-AUG-2001
24-JUN-2002
25-NOV-2002
26-NOV-2003

    .00%
 100.00%
  20.00%
    .00%
    .00%

Current Comments

 $1,479,000.00

WORKING DRAWINGSCURRENT PHASE:

WD's in progressProject Status
Schedule adjusted to agree with schedule distributed at WD kick-off meeting (09-19-01)Schedule

Project is within budgetBudget

There are no significant issues at this timeOther  Information
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SANTA CLARA
FORESTRY
LANG, RICHARD W

SANTA CLARA RANGER UNIT HEADQUARTERS - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106082

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(10)
3540-301-0001 (8)

Appropriation($)

      40,000.00 
     117,000.00 

Document

99183A

Transferred($)

      40,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 
     117,000.00 

            .00 

            .00 
      40,000.00 

            .00 
            .00 

            .00 
      13,092.00 

            .00 
            .00 

Project      157,000.00       40,000.00       13,092.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-1999
03-JUL-2000
02-JUL-2001
11-DEC-2001

10-MAR-2000
26-JAN-2001
10-DEC-2001
09-DEC-2002

02-OCT-2000
10-NOV-2001
27-JUN-2002
15-NOV-2002

09-NOV-2001
26-JUN-2002
14-NOV-2002
14-NOV-2003

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $1,535,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary plan approval pending PWB.Project Status
PWB November 9, 2001.Schedule

PP estimate 13% over budget.  Prepared 20 day letter and PWB documentation for increased
appropriation and PP approval at the November PWB.

Budget

See comments in budget.Other  Information
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SIERRA MT. RANGE
FORESTRY
DAVIDSON, PAUL W

SIERRA AREA COMMUNICATION TOWERS & VAULTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0656

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998

Budget Item

3540-301-0001(32)
3540-301-0001(32)
3540-301-0001(32)

Appropriation($)

     194,000.00 
     233,000.00 
   8,720,000.00 

Document

98182A
99029A
99298A

Transferred($)

     194,000.00 
     233,000.00 

   5,893,717.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     194,000.00 
     233,000.00 
   8,720,000.00 

            .00 
     194,000.00 
     233,000.00 

   5,893,717.00 

            .00 
     160,506.90 
     228,544.46 

   5,512,979.58 

Project    9,147,000.00    6,320,717.00    5,902,030.94 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
15-MAY-1999
15-AUG-1999
15-NOV-1999

01-APR-1999
01-AUG-1999
31-OCT-1999
15-NOV-2001

01-JUL-1999
25-MAR-1999
16-JUL-1999
03-JAN-2000

15-JAN-1999
15-JUL-1999
13-OCT-1999
07-DEC-2001

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $9,000,000.00

CONSTRUCTIONCURRENT PHASE:

Final inspections completed on all sites except one (that final scheduled for 11-7-2001).  All sites
accepted for benificial occupancy except for three (2 completing punch list items and the final on 11-7-
2001).  DGS telecom installing radio equip.

Project Status

Original completion date of June 25, 2001 extended to December 7, 2001 due to inclemete weather
experienced during the winter of 2000 at these mountian top sites.

Schedule

Addition of new vault coating system and other misc. change orders essentially depleted contingency.
May need augmentation.

Budget

NEXT ACTION:  Completion of punch list items and installation of radio equipment by state personnel.Other  Information
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SONORA
FORESTRY
BROWN, LARRY A

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106105

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0050/1999

Budget Item

3540-301-0001(33)

Appropriation($)

      87,000.00 

Document

99180A

Transferred($)

      87,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

            .00 
            .00 

            .00 
      87,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project       87,000.00       87,000.00             .00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-2000
01-NOV-1999
03-JUL-2000
02-JUL-2001
11-DEC-2001

15-MAY-2001
09-APR-2000
26-JAN-2001
10-DEC-2001
09-DEC-2002

15-JUL-2000
30-SEP-2001
15-MAR-2002
15-NOV-2002
16-FEB-2003

15-MAY-2001
15-JUN-2002
15-AUG-2002
15-FEB-2003
15-APR-2004

 100.00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $2,540,000.00

PRELIMINARY PLANSCURRENT PHASE:

Design consultant has been issued a contract.  Project scope change approved by PWB September 14,
2001

Project Status

The project design kickoff meeting was held December 15, 2000.Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other  Information
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SPRINGVILLE
FORESTRY
LANG, RICHARD W

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0050/1999

Budget Item

3540-301-0001(44)

Appropriation($)

     200,000.00 

Document

99162A

Transferred($)

      85,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
            .00 
            .00 
            .00 

      85,000.00 
            .00 
            .00 
            .00 

      85,000.00 
            .00 
            .00 
            .00 

Project      200,000.00       85,000.00       85,000.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999

29-DEC-1999

30-JUN-2000

26-APR-2000

03-AUG-1999

15-FEB-2000

30-JUN-2001   90.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,211,000.00

CURRENT PHASE:

Escrow closed May 31, 2001.  Added 1.7 acre parcel north of 5 acre parcel due to county requirements.
Legal description revised to reflect 6.7 acre parcel, no additional field work required.    Environmental
document is adequate for this small change in site size.

Project Status

Acquisition complete.Schedule

OK.Budget

Prepare final documents and close acquisition phase.  Preliminary phase has been put on hold by the
budget committee until the 2002/2003 fiscal year.  This project will be deleted from the next report.

Other  Information
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SQUAW VALLEY
FORESTRY
WHALEN, MARY S

SQUAW VALLEY FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107762

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3540-301-0001
3540-301-0001(48)
3540-301-0660(10)

Appropriation($)

     132,000.00 
     129,000.00 
   1,780,000.00 

Document

00130A
01074A

Transferred($)

     132,000.00 
     129,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     132,000.00 
     129,000.00 
   1,780,000.00 

            .00 
     132,000.00 
     129,000.00 

            .00 

            .00 
     113,855.27 
      13,788.00 

            .00 

Project    2,041,000.00      261,000.00      127,643.27 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-2000
09-JUN-2001
02-SEP-2002
01-DEC-2002

08-JUN-2001
30-AUG-2002
30-NOV-2002
01-AUG-2003

02-AUG-2000
03-SEP-2001
19-FEB-2002
22-APR-2002

08-JUN-2001
01-FEB-2002
19-APR-2002
22-FEB-2003

    .00%
 100.00%
  25.00%
    .00%
    .00%

Current Comments

 $1,993,000.00

WORKING DRAWINGSCURRENT PHASE:

Hazmat retainer still not available. Site and building design underway.Project Status
Project may be delayed due to temporary unavailability of Hazmat consultant.Schedule

Project is within budget.Budget

Working to resolve septic issues, site will need to have a mound system.Other  Information
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STEVENS CREEK FFS
FORESTRY
LANG, RICHARD W

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

      59,000.00 
      64,000.00 
      34,000.00 

   1,720,000.00 

Document

98127A
99044A

Transferred($)

      59,000.00 
      64,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      59,000.00 
      98,000.00 

   1,720,000.00 

            .00 
      59,000.00 
      64,000.00 

            .00 

            .00 
      57,823.65 
      64,138.49 

            .00 

Project    1,877,000.00      123,000.00      121,962.14 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
11-FEB-1999
12-JUL-1999
09-DEC-1999

31-DEC-1998
11-JUL-1999
04-OCT-1999
19-NOV-2000

07-JAN-2002
20-MAY-2002
07-AUG-2002

17-MAY-2002
06-AUG-2002
05-AUG-2003

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $1,877,000.00

CURRENT PHASE:

On hold until bond funding and PMIB loans approved.Project Status
Pending transfer of funds.Schedule

New working drawing and construction appropriation 2001/2002 budget.Budget

RESD to submit 100% complete bid documents.Other  Information
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SWEETWATER
FORESTRY
LANG, RICHARD W

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106068

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
CONSTRUCTION

Chapter

0050/1999
0050/1999

Budget Item

3540-301-0001(5)
3540-301-0001(5)

Appropriation($)

     172,000.00 
      24,000.00 

Document

99173A
01093A

Transferred($)

      85,000.00 
      24,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
            .00 
            .00 

      24,000.00 

      85,000.00 
            .00 
            .00 

      24,000.00 

     101,249.56 
            .00 
            .00 
            .00 

Project      196,000.00      109,000.00      101,249.56 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999 30-JUN-2000 03-AUG-1999 28-DEC-2001   70.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,162,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Test well drilled 10/17 & 18/01.  Depth is 300 feet, 6" steel casing, annular seal and liner are complete.Project Status
PWB date schedule pending.  Pump flow test & water quality 10/22 thru 26/2001.Schedule

Form 22 - 01093A for test well funding approved by DOF 6/7/01.Budget

Complete test well flow and quality requirements.Other  Information
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UKIAH
FORESTRY
MILLER, DANIEL J

UKIAH AIR ATTACK BASE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0741

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

3540-301-0001(6)
3540-301-0001(4)
3540-301-0001(4)

Appropriation($)

     670,000.00 
     252,000.00 
     394,000.00 

Document

98141A
99158A

Transferred($)

     142,000.00 
     252,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     670,000.00 
     252,000.00 
     394,000.00 

            .00 

     142,000.00 
     252,000.00 

            .00 
            .00 

     123,684.74 
      23,356.90 

            .00 
            .00 

Project    1,316,000.00      394,000.00      147,041.64 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-1998
01-NOV-1999
16-MAY-2000
16-NOV-2000
07-MAR-2001

01-JUL-1999
15-MAY-2000
15-NOV-2000
05-MAR-2001
08-MAR-2002

15-SEP-1998
26-JUL-2001
18-MAR-2002
01-JAN-2003
21-APR-2003

14-DEC-2001
15-MAR-2002
30-DEC-2002
20-APR-2003
20-APR-2004

  80.00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $7,405,000.00

PRELIMINARY PLANSCURRENT PHASE:

10/25/2001:   PSB-RESS proceeding with negotiations for long term lease.  A&E proceeding with
Preliminary Plans.  The Budget Act of 2001 re-appropriated Working Drawing funds.  Negative
Declaration comment period expired although it may have to be recirculated.  CEQA Consultant awaiting
environmental permits/approvals before responding to the CEQA public comments.

Project Status

Preliminary Plans delayed by CEQA/acquisition process and by site design issues.  Public comments on
Negative Declaration and site design are delaying project.

Schedule

Currently within budget, however potential CEQA mitigation requirements may increase costs.Budget

Awaiting environmental permits/approvals before responding to CEQA public comments.Other  Information
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UKIAH
FORESTRY
MILLER, DANIEL J

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106067

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(1)
3540-301-0001(1)

Appropriation($)

     140,000.00 
     163,000.00 

Document

99190A

Transferred($)

     140,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     163,000.00 

            .00 

            .00 
     140,000.00 

            .00 
            .00 

         912.00 
      98,807.33 
(        505.75)

            .00 

Project      303,000.00      140,000.00       99,213.58 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-JAN-2000
03-JUL-2000
06-NOV-2000

14-JAN-2000
30-JUN-2000
03-NOV-2000
05-NOV-2001

26-JUL-2001
16-MAR-2002
01-SEP-2002
01-JAN-2003

15-MAR-2002
30-AUG-2002
31-DEC-2002
31-DEC-2003

    .00%
  80.00%
    .00%
    .00%
    .00%

Current Comments

 $2,364,000.00

PRELIMINARY PLANSCURRENT PHASE:

10/22/2001:  The Budget Act of 2001 appropriated new funds for Preliminary Plans and Working
Drawings.    The Budget Act of 2001 eliminates the 4-bay vehicle storage building.  Proceeding with
Preliminary Plans.  CEQA public comments period has expired.

Project Status

Preliminary Plans Phase to be complete 03/15/2002.  Project scope issues and JLBC orders to stop
have delayed the project.

Schedule

The project is within budget.Budget

NEXT NEEDED ACTION:  PSB to complete Preliminary Plans for PMB/CDF review on 12/03/2001.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 164

USONA
FORESTRY
MILLER, DANIEL J

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(36)
3540-301-0001(31)

Appropriation($)

     105,000.00 
     120,000.00 

Document

99150A

Transferred($)

     105,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     120,000.00 

            .00 

            .00 
     105,000.00 

            .00 
            .00 

            .00 
      79,313.31 

            .00 
       1,575.00 

Project      225,000.00      105,000.00       80,888.31 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

26-JUL-2001
11-MAY-2002
10-NOV-2002
11-MAR-2003

10-MAY-2002
09-NOV-2002
10-MAR-2003
10-MAR-2004

    .00%
  40.00%
    .00%
    .00%
    .00%

Current Comments

 $1,438,000.00

PRELIMINARY PLANSCURRENT PHASE:

10/24/2001: The Budget Act of 2001 appropriated new funds for Preliminary Plans and Working
Drawings and eliminate 1 bay of the 3-bay apparatus building.  PSB to revising Preliminary Plans.

Project Status

PWB Approval of Preliminary Plans and proceed to Working Drawings delayed until 05/10/2002.  Project
scope issues and legislative orders to stop have delayed project.

Schedule

OK.Budget

NEXT ACTION NEEDED:  PMB & PSB to go over & incorporate site plan comments.  PSB to revise
Preliminary Plans.

Other  Information
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VALLECITO CC, CALAVERAS CO.
FORESTRY
OTTO, JOHN E

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106110

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(39)
3540-301-0001
3540-301-0001(38)

Appropriation($)

     123,000.00 
     130,000.00 
   1,510,000.00 

Document

99165A
00118A

Transferred($)

     123,000.00 
     130,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     130,000.00 
   1,510,000.00 

            .00 
     123,000.00 
     130,000.00 

            .00 

            .00 
     120,424.50 
      84,902.00 

            .00 

Project    1,763,000.00      253,000.00      205,326.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

17-APR-2000
20-JAN-2001
21-MAY-2001
23-MAY-2002

02-NOV-1999
01-AUG-2000
28-JUL-2001
09-JAN-2002

12-MAY-2000
29-MAY-2001
08-JAN-2002
10-JAN-2003

    .00%
 100.00%
 100.00%
  60.00%
    .00%

Current Comments

 $1,763,000.00

BID PERIODCURRENT PHASE:

Working Drawing Phase completed.  Form 14D approval to bid with recognized deficit, signed
5/29/2001.

Project Status

Bidding Phase delayed for construction documenton upgrades and Access / SFM backchecks.Schedule

Working Drawing estimate exceeds budget.Budget

As of October 2001, Working Drawings changes and backchecks have been completed.  Expect out to
bid November 2001.

Other  Information
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VALLEY CENTER
FORESTRY
WHALEN, MARY S

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106096

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(24)
3540-301-0001(19)

Appropriation($)

      49,000.00 
     126,000.00 

Document

99159A
01159A

Transferred($)

      49,000.00 
     117,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      49,000.00 
     126,000.00 

            .00 

            .00 
      49,000.00 

     117,000.00 
            .00 

            .00 
      48,726.35 
      22,390.20 

            .00 

Project      175,000.00      166,000.00       71,116.55 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
14-JUL-2001
14-JUL-2002
01-OCT-2002

10-MAR-2000
25-APR-2002
30-SEP-2002
01-AUG-2003

26-JUL-2001
03-SEP-2001
14-JUL-2002
01-OCT-2002

27-SEP-2001
27-MAY-2002
30-SEP-2002
01-AUG-2003

    .00%
 100.00%
  25.00%
    .00%
    .00%

Current Comments

 $2,017,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant completed perc test and is submitting site septic layout for CDF approval.Project Status
Project is on schedule.Schedule

Project is within budgetBudget

Other  Information
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VENTURA
FORESTRY
AMBROSINO, CHRISTOPHER N

VENTURA YOUTH CONSERVATION CAMP - CONSTRUCTION SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106104

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001 (26)
3540-301-0001(20)

Appropriation($)

      51,000.00 
     118,000.00 

Document

99170A
01129A

Transferred($)

      51,000.00 
     118,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 
     118,000.00 

            .00 

            .00 
      51,000.00 

     118,000.00 
            .00 

            .00 
      47,128.46 
       5,580.00 

            .00 

Project      169,000.00      169,000.00       52,708.46 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
18-JAN-2001
22-MAY-2001

14-APR-2000
17-JAN-2001
21-MAY-2001
22-MAY-2002

02-NOV-1999
04-SEP-2001
15-JUL-2002
11-NOV-2002

08-AUG-2001
18-FEB-2002
11-NOV-2002
22-JUL-2003

    .00%
 100.00%
  20.00%
  20.00%
    .00%

Current Comments

 $1,566,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing funds Transfer approved 8/20/01 Working Drawings in Preparation. .Project Status

. 
Schedule

Budget

None.   ACTION NEEDED: Preparation of Working Drawings - PMB/A-EOther  Information
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WEAVERVILLE
FORESTRY
OATES, ROBERT E

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0050/1999
106/2001

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 

Document

01026A
98149A
99189A
01123A

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 
     146,000.00 

            .00 

     208,000.00 
      53,000.00 

     146,000.00 
            .00 

      98,000.00 
      47,426.38 

            .00 
            .00 

Project      407,000.00      407,000.00      145,426.38 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

03-AUG-1999
26-JUL-2001
15-SEP-2001
01-NOV-2002
02-MAR-2003

14-AUG-2001
14-SEP-2001
29-OCT-2002
01-MAR-2003
02-MAR-2004

 100.00%
 100.00%
  15.00%
    .00%
    .00%

Current Comments

 $1,532,000.00

WORKING DRAWINGSCURRENT PHASE:

10/24/2001:  A&E continuing on Working Drawings.  Acquisition completed on 08/14/2001.Project Status
OK.  Project scope issues and legislative orders to stop have delayed project.  Negotiations with
property owner and complicated long term lease with buy out at the end have delayed project.

Schedule

OK.Budget

NEXT ACTION NEEDED:  Awaiting A&E submission of 50% complete Working Drawings.Other  Information
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BUTTERFIELD WAY, SACRAMENTO
FRANCHISE TAX BOARD
DURHAM, STEPHEN M

CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111699

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
0106/2001
0106/2001

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      17,000.00 
      33,100.00 

     396,900.00 

Document

20056A

Transferred($)

      17,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      17,000.00 
      33,100.00 
     396,900.00 

            .00 
      17,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      447,000.00       17,000.00             .00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-AUG-2001
14-JAN-2002
14-JUN-2002
10-OCT-2002

11-JAN-2002
13-JUN-2002
08-AUG-2002
03-APR-2003

17-SEP-2001
14-JAN-2002
14-JUN-2002
10-OCT-2002

11-JAN-2002
13-JUN-2002
08-AUG-2002
03-APR-2003

    .00%
  25.00%
    .00%
    .00%
    .00%

Current Comments

 $447,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan Design is in progress and is being coordinated with the Renovation project scheduled
for 2004

Project Status

Project is on scheduleSchedule

Project is on Budget however, the project was originally, estimated and funded without Project
Management Fees.  At the completion of the Preliminary Plans a new estimate will be generated that
includes Project Management Fees and an Augumentation will be requested.

Budget

Project design by RESD/PSBOther  Information
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SACRAMENTO
FRANCHISE TAX BOARD
OATES, ROBERT E

FTB-EMERGENCY BACKUP POWER SUPPLY STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103781

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

1730-001-0001
1730-001-0001
1730-001-0001
1730-001-0001
1730-001-0001

Appropriation($)

      25,000.00 
     140,000.00 
      27,330.00 
       2,100.00 

     174,570.00 

Document

98271A
99094A
00031A
00031A
00031A

Transferred($)

      25,000.00 
     140,000.00 
      27,330.00 
       2,100.00 

     174,570.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     192,330.00 
       2,100.00 

     174,570.00 
            .00 

     192,330.00 
       2,100.00 

     174,570.00 
            .00 

     174,096.40 
       2,078.25 

     107,569.18 
       2,782.50 

Project      369,000.00      369,000.00      286,526.33 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-OCT-1998

08-FEB-2000
19-MAY-2000
13-JUN-2000

31-DEC-1998

10-MAY-2000
19-MAY-2000
01-NOV-2000

29-OCT-1998

08-FEB-2000
19-MAY-2000
13-JUN-2000

27-NOV-2001

10-MAY-2000
19-MAY-2000
11-JAN-2001

 100.00%
    .00%

 100.00%
 100.00%
 100.00%

Current Comments

 $369,000.00

CONSTRUCTIONCURRENT PHASE:

This Project is divided into two scopes of work, the Power Coordination Study and the UPS upgrades to
the Data Center. The funding and administration of Construction contracts are being performed by FTB.
The Construction is complete for the Data Center portion of work.  UPS portion of the project completed
on schedule.  The Coordination Study is reached completion November 2001.

Project Status

Project in on schedule.Schedule

This project is on budget.Budget

Other  Information
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SACRAMENTO
GENERAL SERVICES
MOORE, MICHAEL A

BLUE ANCHOR BUILDING SACTO. FLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106134

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0001(1)
0650-001-0001
1760-301-0666(2)
1760-301-0666
1760-301-0666(2)

Appropriation($)

      65,000.00 
      30,000.00 
      83,000.00 

     836,612.00 
     930,000.00 

Document

99316A
OPR9931100
00198A
20082A

Transferred($)

      65,000.00 
      30,000.00 
      83,000.00 

     836,612.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      65,000.00 
     113,000.00 
   1,766,612.00 

            .00 
      65,000.00 

     113,000.00 
     836,612.00 

            .00 
      59,898.00 
      58,228.34 
       9,732.00 

Project    1,944,612.00    1,014,612.00      127,858.34 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
03-AUG-2000
01-MAY-2001
16-SEP-2001

12-MAY-2000
30-APR-2001
15-SEP-2001
16-JUL-2002

02-NOV-1999
12-AUG-2000
16-JUN-2001
01-OCT-2001

10-AUG-2000
15-JUN-2001
15-SEP-2001
29-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
   5.00%

Current Comments

 $1,062,000.00

CONSTRUCTIONCURRENT PHASE:

Project Start Meeting was held on 9/28/01.Project Status
Project is on schedule.Schedule

Project is on budget.Budget

None.Other  Information
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SACRAMENTO
GENERAL SERVICES
ELLIOTT, DIANE C

BONDERSON BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107743

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

1760-301-0666(7)

Appropriation($)

     399,000.00 

Document

00190A

Transferred($)

     399,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 

            .00 
            .00 

            .00 
     399,000.00 

            .00 
            .00 

          47.89 
      60,095.15 

          20.32 
            .00 

Project      399,000.00      399,000.00       60,163.36 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
11-MAY-2001
17-DEC-2001
04-MAR-2002

11-MAY-2001
14-DEC-2001
01-MAR-2002
13-JUN-2003

01-NOV-2000
05-JUL-2002
01-JUL-2003
04-OCT-2003

04-JUL-2002
30-JUN-2003
03-OCT-2003
16-DEC-2004

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $10,699,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E is reviewing the original study, providing comments, and developing a study level cost estimate.Project Status
Schedule delayed due to change of tenant.Schedule

Project remains within budget.Budget

OSHPD identified as new tenant for entire building. Gathering program information that DGS received
from OSHPD for another project.

Other  Information
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SACRAMENTO
GENERAL SERVICES
DURHAM, STEPHEN M

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106617

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998

Budget Item

--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589

Appropriation($)

   7,659,500.00 

  10,053,500.00 
 193,287,000.00 

Document

00264B
99292B
99292B
00264B
00264B

Transferred($)

   2,619,500.00 
  10,040,000.00 
(  5,000,000.00)
  10,053,500.00 
  23,877,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   7,659,500.00 
  10,053,500.00 
 193,287,000.00 

            .00 
   7,659,500.00 

  10,053,500.00 
  23,877,000.00 

            .00 
   6,655,198.98 
   4,557,371.69 
   6,268,609.59 

Project  211,000,000.00   41,590,000.00   17,481,180.26 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-1999
17-JUL-2000
29-DEC-2000
08-MAR-2001

05-JUL-2000
28-DEC-2000
22-MAR-2001
27-APR-2005

01-NOV-1999
08-SEP-2000
27-APR-2001
21-AUG-2001

05-JUL-2000
20-APR-2001
10-JUL-2001
27-JUN-2005

    .00%
 100.00%
 100.00%
 100.00%
   1.00%

Current Comments

 $211,000,000.00

CONSTRUCTIONCURRENT PHASE:

Bond Funded; Third PMIB loan (012012) for a cumulative amount of $78,325,000 approved in August
2001.  Bid Package B - Sitework currently under construction and approximately 16% complete.  Bid
Package C - Central Plant bid September 2001and came in under the State's estimate.  Construction
scheduled to begin in November 2001. Bid Package A -  Warehouse, CD's will be complete early
November 2001, with construction scheduled to start May 2002.  Bid Package D - Building 3/Town
Center, CD's scheduled to complete November 2001, proceed to bid in January 2002 and begin
construction in May 2002. Bid Package E - Renovate Buildings I & II scheduled to start design early in
2002.

Project Status

The schedule shown above reflects the desing schedule for the Sitework Bid Package B. Construction
schedule reflects all Bid Packages A through D.

Schedule

Project is on budget.Budget

No significant project issues at this time.Other  Information
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SACRAMENTO
GENERAL SERVICES
HENRIKSON, JOHN S

CAL EPA CONSOLIDATION LEASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0001/1992
0001/1992
0001/1992
0001/1992
0001/1992
0303/1995
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
/

Budget Item

3940-001-0001
0555-001-0044
0972-801-0612
0972-801-0612-003
0972-801-0612-0003
0972-801-0612-0003
0972-801-0612
1760-001-0666
3480-001-0001
3480-001-0001
0555-001-0044
3480-001-0001
3480-001-0001
3940-001-0001
3980-001-0001
3480-001-0001 & OTHE
3480-001-0001 & OTHE
--CR

Appropriation($)

      75,000.00 
      35,000.00 

   7,945,000.00 
   1,160,000.00 
     473,000.00 
     192,143.00 
   1,798,000.00 
      35,000.00 
      75,000.00 

      15,000.00 
      40,000.00 

      60,000.00 
      12,000.00 

     100,000.00 

   1,220,000.00 

Document

98044A
98239A
00074B
00086B
00087B
00088B
98100B
96069A
98097A
98097A
98230A
99081A
99081A
99082A
99085A
99110A
99110A
CR45270

Transferred($)

      75,000.00 
      35,000.00 

   7,945,000.00 
   1,160,000.00 
     473,000.00 
     192,143.00 

   1,798,000.00 
      35,000.00 
      75,000.00 
(     75,000.00)
      15,000.00 
      40,000.00 
(     40,000.00)
      60,000.00 
      12,000.00 

     100,000.00 
(    100,000.00)
   1,220,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     110,000.00 

            .00 
  13,125,143.00 

            .00 
     110,000.00 

            .00 
  12,910,143.00 

     248,585.38 
     321,771.01 
      12,378.29 

   9,046,562.17 

Project   13,235,143.00   13,020,143.00    9,629,296.85 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-APR-1997
01-SEP-1997

07-JUL-1998

01-SEP-1997
01-JUN-1998

01-AUG-2000

22-APR-1997
01-SEP-1997

01-SEP-1998

01-SEP-1997
01-JUN-1998

31-JAN-2002

 100.00%
 100.00%
 100.00%

    .00%
  99.00%

Current Comments

 $196,000,000.00

CONSTRUCTIONCURRENT PHASE:
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This project was constructed as the result of a lease between DGS and the City of Sacramento, dated
April 23, 1997.  Construction of the building shell and courtyard is complete.  Interior improvement
construction started in January 2000 and was completed in April 2001.  Punch list work continues as
well as ADA compliance work.

Project Status

Phased occupancy of the building started in late August 2000 and was completed in December 2000
except for portions of the first and second floors which were completed April 30, 2001.  The Certificate of
Occupancy for the building has not yet been issued by the City.

Schedule

City states the project is within available funding.Budget

None.Other  Information
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STATE CAPITOL, SACRAMENTO
GENERAL SERVICES
MOORE, MICHAEL A

CAPITOL EXTERIOR PAINTING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103657

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
0282/1997
0282/1997
0052/2000

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     100,000.00 

     478,843.00 

   1,800,000.00 

Document

97052
97052
97052
97052
00160A

Transferred($)

     100,000.00 
     178,843.00 
     478,843.00 
(    178,843.00)
   1,800,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     100,000.00 
   2,278,843.00 

            .00 
            .00 

     278,843.00 
   2,100,000.00 

            .00 
            .00 

     215,733.43 
            .00 

Project    2,378,843.00    2,378,843.00      215,733.43 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

13-OCT-1998
16-OCT-1999
07-APR-2000

15-OCT-1999
06-APR-2000
02-APR-2001

26-FEB-1999
02-APR-2001

01-APR-2001
29-JUN-2001

    .00%
    .00%

 100.00%
 100.00%

    .00%

Current Comments

 $2,378,843.00

BID PERIODCURRENT PHASE:

Project bid on 6/21/01. No acceptable bids were received within the State's Estimate. All Bids were
rejected and project must be rebid.

Project Status

Once additional funding is approved for Construction Phase, a new schedule will be developed.Schedule

All base bids exceeded the State's Estimate. DGS is currently reviewing funding alternatives with the
Legislature.

Budget

This is a special Capitol Complex funded project. This project will be designated as inactive before the
next quarterly report is issued.

Other  Information
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SACRAMENTO
GENERAL SERVICES
CAVANAGH, ANNE R

CAPITOL PARK MASTER PLAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103619

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0324/1998

Budget Item

1760-001-0666

Appropriation($)

     500,000.00 

Document

98246A

Transferred($)

     500,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     500,000.00 
            .00 
            .00 
            .00 

     500,000.00 
            .00 
            .00 
            .00 

      25,526.00 
            .00 
            .00 
            .00 

Project      500,000.00      500,000.00       25,526.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-1998 01-NOV-2000 20-MAR-1999 02-AUG-2003   25.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Landscape Architect and Environmental consultant has been selected.Project Status
Project was delayed due to legal, conflict of interest issue with consultant selection process. Project is
now on hold pending resolution of security issues at Capitol.

Schedule

The project is on budget.Budget

Project will produce a Master Plan for Capitol Park.  Master Plan will discuss Park maintenance,
treatment of historic landscaping, plant inventory, infrastructure, use of park by the community and the
State of California, placement of memorials, renovation of historic Insectary building, security issues,
lighting, signage, etc. Once the draft master plan is completed the project will also include preparation
and approval of EIR documents for master plan.

Other  Information
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CCI, TEHACHAPI
GENERAL SERVICES
BENTON  JR, ROBERT R

CCI - TEHACHAPI, DORMITORIES F5 THROUGH F8, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111684

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001(25)

Appropriation($)

      20,000.00 

Document

20102A

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

       1,080.00 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00        1,080.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
30-JUL-2002
11-NOV-2002
08-MAY-2003
07-AUG-2003

30-NOV-2001
11-OCT-2002
07-MAY-2003
06-AUG-2003
11-MAR-2005

01-SEP-2001
30-JUL-2002
11-NOV-2002
08-MAY-2003
07-AUG-2003

30-NOV-2001
11-OCT-2002
07-MAY-2003
06-AUG-2003
11-MAR-2005

  25.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,987,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The Study phase was funded through the General Fund. The Seismic Program has requested this
project be funded through the Seismic Bond Fund. This request was forwarded to DOF via the annual
CCCI project update.

Project Status

The current phase is on schedule.Schedule

The project is on budget.Budget

The Preliminary Plans phase funding has been requested in the FY 02/03 budget.Other  Information
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LOS ANGELES
GENERAL SERVICES
UVALLE, ROBERT M

CONVERSION OF RETAIL SPACE-RONALD REAGAN BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106346

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0084/1949
0084/1949
0084/1949
0429/1993

Budget Item

0975-507-0524
0975-507-0524
0975-507-0524
0975-509-0524

Appropriation($)

      56,000.00 
      44,000.00 

     497,310.00 
     233,979.21 

Document

99249B
99249B
00267B
93082B

Transferred($)

      56,000.00 
      44,000.00 

     497,310.00 
     233,979.21 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 
      44,000.00 
     731,289.21 

            .00 
      56,000.00 
      44,000.00 

     731,289.21 

            .00 
     100,306.50 
      23,089.01 

     531,477.56 

Project      831,289.21      831,289.21      654,873.07 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JAN-2000
20-MAR-2000
03-JUL-2000
05-OCT-2000

19-MAR-2000
20-JUN-2000
04-OCT-2000
05-JUN-2001

15-JAN-2000
20-MAR-2000
03-JUL-2000
05-OCT-2000

19-MAR-2000
20-JUN-2000
04-OCT-2000
05-JUN-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,000,000.00

CONSTRUCTIONCURRENT PHASE:

LASBA  authorized bid acceptance/award on 9/30/00. Construction is complete.Project Status
Project on schedule.Schedule

Project on budget.Budget

There are no other project issues at this time.  This project will be deleted from the next report.Other  Information
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NORCO
GENERAL SERVICES
NELSON, MARILYN J

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107822

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0001(9)
1760-301-0001(9)
1760-301-0001(9)

Appropriation($)

     552,000.00 

  16,692,000.00 

Document

00151A
01040A

Transferred($)

     512,000.00 
      40,800.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     552,000.00 
  16,692,000.00 

            .00 
            .00 

     552,800.00 
            .00 

            .00 
            .00 

     373,846.90 
            .00 

Project   17,244,000.00      552,800.00      373,846.90 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-OCT-2000
02-JUL-2001
29-OCT-2001

01-JUL-2001
28-OCT-2001
01-APR-2003

08-OCT-2000
07-NOV-2001
18-MAR-2002

31-JUL-2001
15-MAR-2002
01-MAY-2003

    .00%
    .00%

 100.00%
  20.00%
    .00%

Current Comments

 $17,244,000.00

BID PERIODCURRENT PHASE:

The Working Drawings are 100% complete.Project Status
The project is scheduled to begin the bid advertisment on November 7, 2001.  The bid opening is
currently scheduled for December 18, 2001.

Schedule

The project is within the budget.Budget

Other  Information
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METRO STATE HOSPITAL NORWALK
GENERAL SERVICES
BLUCHER, MARK F

CT-WEST A-E STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0597

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0303/1995
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
/
/
/
/
/
/
/
/
/
/
/
/
/
/
/
/
/
/

Budget Item

1760-301-0768(17)
1760-301-0768(8.5)
1760-301-0768(8.5)
1760-301-0768(8.5)
1760-301-0768(8.5)
1760-302-0768
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA

Appropriation($)

     208,000.00 
     204,000.00 

   1,292,000.00 
   3,819,274.00 

  13,724,726.00 

Document

95047B
96111B
96111B
96111B
97019B
10853
04-592828
8712
CR42463A
DR-1008-403
DR-1008-403
DR-1008-403
DR-1008-403
DR-1008-403
DR-1008-403
FEMA
FEMA032900
FEMA061499
FEMA110698
FEMA111500
FEMA122398
ROC 8839
ROC 8856
ROC8796

Transferred($)

     208,000.00 
     204,000.00 
(      6,232.00)
(      1,000.00)

   1,292,000.00 
   3,819,274.00 
   1,099,440.00 
   1,673,982.00 
   1,031,636.25 

  12,693,089.75 
(    462,403.50)
     207,656.82 
     254,746.68 

( 10,498,291.75)
(    509,462.00)
     957,225.00 
     488,312.25 
     697,060.50 
     924,807.00 
     932,373.00 
     249,330.00 

   1,832,657.00 
     509,462.00 

   1,643,105.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 
   1,292,000.00 
  17,544,000.00 

            .00 
     404,768.00 

   1,292,000.00 
  17,544,000.00 

     316,838.83 
      49,404.20 

     493,964.33 
  17,345,355.39 

Project   19,248,000.00   19,240,768.00   18,205,562.75 

 $20,923,000.00

CONSTRUCTIONCURRENT PHASE:
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Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-AUG-1995
02-DEC-1996
14-JAN-1998
02-MAR-1998

29-DEC-1995
30-SEP-1997
14-JAN-1998
02-MAR-2001

31-AUG-1995
15-MAR-1997
04-JUN-1998
15-SEP-1998

31-OCT-1996
23-APR-1998
16-JUN-1998
05-OCT-2001

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

September 2001: The physical construction activities at Buildings CT East (Phases l-lV) & CT West
(Phases V-Vlll) are 100% complete.  Still to be completed at this time are various punch list items (i.e.:
landscaping items), preparation of project close out documentation and the addition of a fire suppression
system in the relocated modular at the CT East Building location.

Project Status

The project is on schedule for completion by 10/2001.Schedule

The project is within budget.Budget

Metropolitan State Hospital (DMH) has continued to be pleased with the results of the project.Other  Information
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2501 HARBOR BLVD., COSTA MESA , CA.
GENERAL SERVICES
TJEN A LOOI, ROY K

FDC WARDS D1516, E3014, & F1112

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0791

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

1760-301-0768(15)
1760-301-0768(9)
1760-301-0768(9)
1760-301-0768(9)

Appropriation($)

     199,000.00 
     323,000.00 
   4,046,000.00 

Document

10687
11006
51706
52329

Transferred($)

     199,000.00 
     323,000.00 

   2,890,860.00 
     156,714.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     199,000.00 
     323,000.00 
   4,046,000.00 

            .00 
     199,000.00 
     323,000.00 

   3,047,574.00 

      14,146.00 
     175,013.94 
     327,194.00 

   1,809,924.35 

Project    4,568,000.00    3,569,574.00    2,326,278.29 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-FEB-1998
22-MAR-1999
30-OCT-1999
02-MAR-2000

23-JUN-1998
30-OCT-1999
01-MAR-2000
30-DEC-2000

15-OCT-1998
22-MAR-1999
11-FEB-2000
12-JUN-2000

15-JAN-1999
10-FEB-2000
12-JUN-2000
12-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  55.00%

Current Comments

 $3,569,574.00

CONSTRUCTIONCURRENT PHASE:

Three of the six wings are complete. The fourth wing is 55% complete.Project Status
 Project completion date is May 12, 2002. Schedule

Project is on budget.Budget

Other  Information
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1220 N STREET, SACRAMENTO
GENERAL SERVICES
HEAD, TERESA C

FOOD & AGRICULTURE HQ BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998

Budget Item

1760-301-0001(2)
1760-301-0001

Appropriation($)

     658,000.00 
     792,000.00 

Document

98265A
99122A

Transferred($)

     658,000.00 
     792,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     658,000.00 
     792,000.00 

            .00 

            .00 
     658,000.00 
     792,000.00 

            .00 

            .00 
     657,301.02 
     247,560.00 

            .00 

Project    1,450,000.00    1,450,000.00      904,861.02 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-1998
01-JAN-1999
01-JUL-1999
01-AUG-1999

01-DEC-1998
01-JUN-1999
01-JUL-1999
01-JUL-2001

01-MAR-1999
01-FEB-2001

19-MAY-1999
29-MAR-2002

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $22,548,000.00

WORKING DRAWINGSCURRENT PHASE:

Project delayed due to Governor's Commission Residence/Reception Center feasibility study.  LAO and
DOF have since agreed to proceed with working drawings.

Project Status

Revised upon approval to proceed.Schedule

Project is on budget.Budget

None.Other  Information
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ATASCADERO
GENERAL SERVICES
BENTON  JR, ROBERT R

KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106790A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0106/2001

Budget Item

1760-301-0768
1760-301-0768(1.4)

Appropriation($)

      51,000.00 
     106,000.00 

Document

5011557
20060B

Transferred($)

      51,000.00 
     106,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 
     106,000.00 

            .00 

            .00 
      51,000.00 

     106,000.00 
            .00 

            .00 
      49,360.71 
       5,585.04 

            .00 

Project      157,000.00      157,000.00       54,945.75 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
01-JUL-2000
01-FEB-2001
01-APR-2001

15-JUN-2000
31-JAN-2001
30-MAR-2001
01-OCT-2001

16-FEB-2000
13-AUG-2001
31-DEC-2001
22-APR-2002

10-AUG-2001
28-DEC-2001
19-APR-2002
18-OCT-2002

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $1,244,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings phase is approximately 90% complete.Project Status
The project is on schedule.Schedule

The project is currently within budget.Budget

There are no other significant project issues at this time.Other  Information
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LANTERMAN DEVELOPMENTAL CENTER
GENERAL SERVICES
JONES, HAMPDEN S

LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111679

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001(18)

Appropriation($)

      70,000.00 

Document

20100A

Transferred($)

      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      70,000.00 
            .00 
            .00 
            .00 

      70,000.00 
            .00 
            .00 
            .00 

       7,210.11 
            .00 
            .00 
            .00 

Project       70,000.00       70,000.00        7,210.11 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-OCT-2001
17-AUG-2002
25-MAR-2003
31-OCT-2003
29-JAN-2004

30-JUN-2002
12-FEB-2003
20-SEP-2003
28-JAN-2004
27-JAN-2007

17-OCT-2001
17-AUG-2002
25-MAR-2003
31-OCT-2003
29-JAN-2004

01-FEB-2002
12-FEB-2003
20-SEP-2003
28-JAN-2004
27-JAN-2007

  10.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $19,767,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Kick-off meeting held October 25, 2001. Project Status
Project is on schedule.Schedule

Project is within budget.Budget

PP, WD, Construction phases pending future apportionments.Other  Information
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SACRAMENTO
GENERAL SERVICES
MOORE, MICHAEL A

LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107823

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666

Appropriation($)

     165,900.00 
   1,134,100.00 

Document

00165A
00165A

Transferred($)

     165,900.00 
   1,134,100.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     165,900.00 
   1,134,100.00 

            .00 
            .00 

     165,900.00 
   1,134,100.00 

            .00 
            .00 

     139,800.39 
      26,982.00 

Project    1,300,000.00    1,300,000.00      166,782.39 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-JUL-2000
02-MAR-2001
02-MAR-2001

01-MAR-2001
10-MAY-2001
10-MAY-2001

14-JUL-2000
28-APR-2001
10-SEP-2001

27-APR-2001
09-SEP-2001
09-MAR-2002

    .00%
    .00%

 100.00%
 100.00%
  10.00%

Current Comments

 $1,300,000.00

CONSTRUCTIONCURRENT PHASE:

Project Start Meeting was held on 9/14/01. Contractor is currently performing abatement and removal
work in preparation for beginning restoration and installation of new HVAC and lighting sytems.

Project Status

Due to late bid and award of contract, the project is approximately 4 months behind schedule.Schedule

On budget.Budget

 Project is utilizing Special Repair funds.Other  Information
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NAPA STATE HOSPITAL, 2100 NAPA VALLEY HIGHWAY, NAPA, CA
GENERAL SERVICES
TJEN A LOOI, ROY K

MCGRATH SCHOOL STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0795

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

1760-301-0768
1760-301-0768(17)
1760-301-0768(2)
1760-301-0768(2)
1760-301-0768(2)
4440-011-0001(b)

Appropriation($)

      36,000.00 
      69,000.00 
      56,000.00 

   1,026,000.00 

     640,000.00 

Document

10691
10961
99259B
51911
52201B
00285A

Transferred($)

      36,000.00 
      69,000.00 
      56,000.00 

     947,272.00 
     119,331.00 
     640,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      36,000.00 
     125,000.00 
   1,666,000.00 

            .00 
      36,000.00 

     125,000.00 
   1,706,603.00 

       2,803.00 
      34,015.00 

     121,855.16 
   1,544,584.62 

Project    1,827,000.00    1,867,603.00    1,703,257.78 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-MAR-1998
14-SEP-1998
09-FEB-1999
12-APR-1999

23-JUN-1998
04-DEC-1998
09-FEB-1999
02-JUL-1999

04-MAR-1998
29-JUL-1999
16-FEB-2000
08-AUG-2000

26-DEC-1997
05-OCT-1998
16-FEB-2000
31-JUL-2000
14-OCT-2001

 100.00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,867,603.00

CONSTRUCTIONCURRENT PHASE:

Project is 100% complete.Project Status
Start of construction was August 8, 2000 and the completion date was extended by change order to
October 14, 2001.

Schedule

Project budget has been increased by $759,331.Budget

This project will be deleted from the next report.Other  Information
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NORWALK, L.A. COUNTY
GENERAL SERVICES
DAY, BRIAN G

METRO. SH LIBRARY REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112305

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0282/1997

Budget Item

1760-301-0768(15)

Appropriation($)

     173,210.56 

Document

10692

Transferred($)

     173,210.56 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     173,210.56 

            .00 
            .00 

            .00 
     173,210.56 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      173,210.56      173,210.56             .00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-NOV-2001
01-MAY-2002

26-APR-2002
29-AUG-2002

17-DEC-2001
01-MAY-2002

26-APR-2002
29-AUG-2002

    .00%
   2.00%
    .00%
    .00%
    .00%

Current Comments

 $3,000,000.00

CURRENT PHASE:

Negotiations are concluding with the selected firm Oshima & Yee Architects for validation and
Preliminary Plan Phase. Contracts should be executed by mid December 2001.

Project Status

Project is on schedule.Schedule

Project budget will be determined and the conclusion of this phase.Budget

None.Other  Information



REAL ESTATE SERVICES DIVISION
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NORWALK, L.A. COUNTY
GENERAL SERVICES
DAY, BRIAN G

METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111687

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001(32)

Appropriation($)

      20,000.00 

Document Transferred($)

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project       20,000.00             .00             .00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-NOV-2001 15-FEB-2002 05-NOV-2001 15-FEB-2002    1.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,165,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Contract negotiations are ongoing with the selected firm. PSB is awaiting response to proposal
documents from A/E firm.

Project Status

Project Schedule has not been determined for this phase.Schedule

Project within budget.Budget

None.Other  Information



REAL ESTATE SERVICES DIVISION
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NORWALK
GENERAL SERVICES
AHMED, TAMER A

METROPOLITAN STATE HOSPITAL LAUNDRY BLDG STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

52/2000
0106/2001

Budget Item

1760-301-0768
1760-301-0768(4)

Appropriation($)

     135,000.00 
     149,000.00 

Document

51965
20119B

Transferred($)

     135,000.00 
     149,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     149,000.00 

            .00 

            .00 
     135,000.00 
     149,000.00 

            .00 

            .00 
     115,191.38 

            .00 
            .00 

Project      284,000.00      284,000.00      115,191.38 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
01-AUG-2001
15-JAN-2002
15-MAY-2002

15-MAY-2001
15-JAN-2002
15-MAY-2002
15-MAY-2003

12-OCT-2000
12-OCT-2001
02-MAY-2002
02-AUG-2002

11-OCT-2001
01-MAY-2002
01-AUG-2002
01-JUL-2003

    .00%
 100.00%
   5.00%
    .00%
    .00%

Current Comments

 $1,490,000.00

WORKING DRAWINGSCURRENT PHASE:

Approval of PP obtained on October 12, 2001.Project Status
Project was delayed by one month to finish estimate for cool roof as requested by Chief of Operations in
Metro.

Schedule

The project is on budget.Budget

DMH HQ agreed to pay 50% of cost of Cool Roof.Other  Information
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SAN DIEGO MISSION VALLEY
GENERAL SERVICES
BROWN, DIANNA C

MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103667

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4260-001-0001

Appropriation($)

      30,000.00 

Document

01087A

Transferred($)

      30,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

      30,000.00 

            .00 
            .00 
            .00 

      30,000.00 

      16,318.72 
      10,107.80 

     171,215.18 
   1,053,161.30 

Project       30,000.00       30,000.00    1,250,803.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUN-1998
02-NOV-1998
20-FEB-1998
15-DEC-1998

09-OCT-1998
30-APR-1999
12-JUN-1998
30-JUN-2000

15-JUN-1998
02-NOV-1998

14-JUN-1999

09-OCT-1998
30-APR-1999

01-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $39,365,000.00

CONSTRUCTIONCURRENT PHASE:

Construction 99% complete. The State closed escrow on this project on 6/29/01.The Sate and lessor
have agreed to withhold funds in escrow for completion of remaining construction and punchlist items.

Project Status

State and lessor agreed to a completion date of 12/01/01 for work remaining in the building. As of
11/01/01 this date may be extended to 3/01/02.

Schedule

 Project is on budget.Budget

 Developer is continuing carpet replacement project resulting from off-gassing. All work has been
completed in 1st floor suites. 2nd floor to be completed 12/01/01.  All costs associated with off gassing
to be borne by lessor.

Other  Information
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NAPA
GENERAL SERVICES
LEWIS, GARY O

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(5)
1760-301-0768(5)

Appropriation($)

     174,000.00 
     209,000.00 
   2,270,000.00 

Document

51966
20090B

Transferred($)

     174,000.00 
     209,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     209,000.00 
   2,270,000.00 

            .00 
     174,000.00 
     209,000.00 

            .00 

            .00 
     128,785.18 

            .00 
            .00 

Project    2,653,000.00      383,000.00      128,785.18 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
27-AUG-2001
04-MAR-2002
10-JUN-2002

15-JUN-2001
08-FEB-2002
31-MAY-2002
02-JUN-2003

16-OCT-2000
08-OCT-2001
17-JUN-2002
02-DEC-2002

28-JUN-2001
08-MAR-2002
13-SEP-2002
05-SEP-2003

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $2,460,000.00

WORKING DRAWINGSCURRENT PHASE:

Form 220 for Preliminary Plans was approved on 7/21/00.  The preliminary plans were approved at the
State Public Works Board meeting on September 14, 2001.  The form 220 for the Working Drawings
was approved on September 13, 2001.  The A&E contract has been amended to add the Working
Drawings phase.  The contract with the hazardous materials consultant to add the working drawing
phase is in the process of being amended.

Project Status

Schedule was revised to allow for delayed construction start date requested by the Department of
Mental Health.  The project is on schedule for the Working Drawings phase.

Schedule

The project is on budget for the Working Drawings phase.Budget

The project was reviewed by the Peer Review Board on January 19, 2001.  There are no other
significant project issues at this time.

Other  Information
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721 CAPITOL MALL, SACRAMENTO
GENERAL SERVICES
HENRIKSON, JOHN S

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

1760-301-0660(2)

Appropriation($)

   1,033,000.00 

Document Transferred($)

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    1,033,000.00             .00             .00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
08-JAN-2002
09-MAY-2002
23-OCT-2002

07-JAN-2002
16-APR-2002
12-SEP-2002
23-OCT-2003

02-JUL-2001
08-JAN-2002
09-MAY-2002
23-OCT-2002

07-JAN-2002
16-APR-2002
12-SEP-2002
23-OCT-2003

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $25,832,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project currently on hold due to funding.Project is to be lease revenue bond funded.  Interim loan to
come from Pooled Money Investment Board.

Project Status

Project currently on hold due to funding.Schedule

Total Estimated Project Cost is $25,832,000.  Study estimate dated April 3, 2001.Budget

We understand this project will be subject to special legislation in the upcoming special legislative
session that will authorize working drawing and construction phase.

Other  Information
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714 P STREET, SACRAMENTO
GENERAL SERVICES
HENRIKSON, JOHN S

OFFICE BUILDING 8 RENOVATION, 714 P STREET, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111678

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

1760-301-0660(1)

Appropriation($)

   1,858,000.00 

Document Transferred($)

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,858,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    1,858,000.00             .00             .00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
29-JUL-2002
03-MAR-2003
21-JUL-2003

14-JUN-2001
27-FEB-2003
18-JUL-2003
30-DEC-2005

02-JUL-2001
29-JUL-2002
03-MAR-2003
21-JUL-2003

14-JUN-2002
27-FEB-2003
18-JUL-2003
30-DEC-2005

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $116,151,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project currently on hold due to funding.  Project is to be lease revenue bond funded.  Interim loan to
come from Pooled Money Investment Board.

Project Status

Project currently on hold due to funding.
Project currently on hold due to funding.

Schedule

Total Estimated Project Cost is $ 116,151,000 - Study estimate dated March 19, 2001.Budget

We understand this project will be subject to special legislation in the upcoming special legislative
session that will authorize working drawing and construction phases.

Other  Information
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (12)

Appropriation($)

     336,000.00 

Document

20091B

Transferred($)

     336,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
       2,880.00 

            .00 
            .00 

Project      336,000.00      336,000.00        2,880.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-SEP-2001
02-JUL-2002
27-FEB-2003
23-APR-2003

07-JUN-2002
26-FEB-2003
22-APR-2003
07-FEB-2005

10-SEP-2001
02-JUL-2002
27-FEB-2003
23-APR-2003

07-JUN-2002
26-FEB-2003
22-APR-2003
07-FEB-2005

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project Funds transferred to ARF.  Negotiated 30% PP fees with SER.Project Status
Project is currently scheduled for completion of PP by June 2002. Schedule

The project is currently on budget.  WD not funded and should be on next year's Governor's Budget.Budget

Geology & Seismic Evaluation study will be included in design contract to evaluate building performance
based on surface rupture due to proximity of San Andreas fault.

Other  Information
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111681

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
       3,240.00 

            .00 
            .00 

Project      336,000.00      336,000.00        3,240.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
01-JUL-2002
27-FEB-2003
23-APR-2003

07-JUN-2002
26-FEB-2003
22-APR-2003
07-FEB-2005

04-SEP-2001
01-JUL-2002
27-FEB-2003
23-APR-2003

07-JUN-2002
26-FEB-2003
22-APR-2003
07-FEB-2005

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project funds have been transfered to ARF.  Negotiated design fee with SER for 30% PP.Project Status
Project is scheduled for completion of PP by June 2002.Schedule

Project is on budget.  WD not funded and should be on next year's Governor's budget.Budget

Geology & Seismic Evaluation services needs to be added to evaluate the building's performance under
surface rupture due to the proximity of San Andreas fault.

Other  Information
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111682

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
       2,880.00 

            .00 
            .00 

Project      447,000.00      447,000.00        2,880.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
01-JUL-2002
26-FEB-2003
22-APR-2003

07-JUN-2002
25-FEB-2003
21-APR-2003
25-AUG-2005

04-SEP-2001
01-JUL-2002
26-FEB-2003
22-APR-2003

07-JUN-2002
25-FEB-2003
21-APR-2003
25-AUG-2005

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $17,838,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project funds have been transfered to ARF.  Negotiated fee for design services with SER for 30% PP.Project Status
Project is scheduled for completion of PP in June 2002.Schedule

Project is on budget.Budget

Geology & Seismic Evaluation study is necessary due to the proximity of the building to the San
Andreas fault to evaluate surface rupture effects.

Other  Information
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VETERANS HOME OF CA - YOUNTVILLE
GENERAL SERVICES
SCHANBERGER, THOMAS E

RECREATION BUILDING STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0794

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0052/2000
0052/2000

Budget Item

1760-301-0768(15)
1760-301-0768
1760-301-0768(9)

Appropriation($)

      76,000.00 
     191,000.00 
   1,881,000.00 

Document

10690
52071

Transferred($)

      76,000.00 
     191,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,000.00 
     191,000.00 
   1,881,000.00 

            .00 
      76,000.00 

     191,000.00 
            .00 

       7,579.97 
      68,064.49 
      13,923.55 

            .00 

Project    2,148,000.00      267,000.00       89,568.01 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-MAR-1998
01-OCT-2000
30-JUN-2001
01-OCT-2001

04-AUG-1998
01-MAY-2001
30-SEP-2001
01-AUG-2002

01-MAR-1998
29-JUN-2001
28-FEB-2002
01-JUL-2002

30-MAR-1999
30-DEC-2001
30-JUN-2002
01-MAY-2003

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $2,148,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is in the Working Drawing Phase.Project Status
Project schedule has been extended due to delay by Architecture/Engineering team.Schedule

Project is within budget.Budget

None.Other  Information
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METRO STATE HOSPITAL
GENERAL SERVICES
BLUCHER, MARK F

REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0599

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0303/1995
0162/1996
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0052/2000
/

Budget Item

9860-301-0036
1760-301-0768(21)
1760-301-0768(10)
4440-301-0001
4440-301-0768
4440-301-0001
4440-301-0768(1)
4440-301-0001(3)
4450-301-0001(1)
4450-301-0768(1)
4450-301-0001(1)
4450-301-0001
--

Appropriation($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   9,180,000.00 
   5,103,000.00 
   1,079,000.00 
     533,000.00 
   3,138,000.00 

Document

94101A
95049B
96112B
98270A
98283B
99069B
99070A
99084A
01051A
01052B
01053A
00101A
FEMA-DR-10

Transferred($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   9,180,000.00 
   5,103,000.00 
   1,079,000.00 
     533,000.00 

   3,138,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,500.00 
     785,500.00 
   1,030,000.00 
  19,033,000.00 

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,033,000.00 

     212,479.21 
     576,710.38 
     924,732.56 
     142,077.85 

Project   20,889,000.00   20,889,000.00    1,856,000.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-AUG-1995
02-DEC-1996
14-JAN-1998
02-MAR-1998

29-DEC-1995
30-SEP-1997
14-JAN-1998
02-MAR-2001

31-AUG-1995
15-MAR-1997
04-JUN-1998
27-APR-2001

31-OCT-1996
23-APR-1998
26-APR-2001
03-JUN-2003

    .00%
 100.00%
 100.00%
 100.00%
   4.00%

Current Comments

 $20,889,000.00

CONSTRUCTIONCURRENT PHASE:

September 2001:  Construction is underway at this time.   The overexcavation (replacement of
unengineered fill) is complete and the building pad certified.   Currently the pile caps are being dug with
pile caissons due to begin this week.

Project Status

Due to the chilled water line & building footprint conflict the contractor has requested a 40 day schedule
extension to their contract.   This is currently being reviewed by RESD/PMB, PSB/CSS and Turner Vanir
CM.

Schedule
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The impact to relocate the building is not yet known.Budget

There are no other significant project issues at this time.Other  Information
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SACRAMENTO
GENERAL SERVICES
MCDANEL, MERLE G

SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106347

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

1760-301-0001(2)
1760-301-0666(3)
1760-301-0666(3)

Appropriation($)

      68,000.00 
      93,000.00 

   1,585,000.00 

Document

99201A
00186A
20046A

Transferred($)

      68,000.00 
      88,000.00 

   1,664,990.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      68,000.00 
      93,000.00 

   1,585,000.00 

            .00 
      68,000.00 
      88,000.00 

   1,664,990.00 

            .00 
      51,668.00 
      92,369.43 

            .00 

Project    1,746,000.00    1,820,990.00      144,037.43 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1999
28-AUG-2000
18-DEC-2000
02-APR-2001

10-MAR-2000
15-DEC-2000
15-MAR-2001
01-FEB-2002

02-SEP-1999
28-AUG-2000
24-MAY-2001
24-AUG-2001

15-AUG-2000
24-MAY-2001
09-AUG-2001
15-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
   5.00%

Current Comments

 $1,825,990.00

CONSTRUCTIONCURRENT PHASE:

Construction contract awarded and being executed. Start Date is 30 Nov. 2001.Project Status
The project is 134 days behind schedule due to time needed to reach accord with DSA about
appropriate ADA compliance.

Schedule

Project is 4.6% over budget.Budget

There are no other significant project issues at this time.Other  Information
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SACRAMENTO
GENERAL SERVICES
HEAD, TERESA C

STATE CAPITOL EAST END AREA BACKFILL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106145

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0050/1999

Budget Item

1760-301-0666 (1)

Appropriation($)

     275,000.00 

Document

99268A

Transferred($)

     275,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     275,000.00 
            .00 
            .00 
            .00 

     275,000.00 
            .00 
            .00 
            .00 

     266,407.33 
            .00 
            .00 
            .00 

Project      275,000.00      275,000.00      266,407.33 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999 30-JUN-2000 01-SEP-1999 30-JUN-2000  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $275,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Revised study per DOF and LAO comments.  DOF and LAO are currently reviewing the study.Project Status
Waiting for budget to determine schedule for future phases.Schedule

Project is on budget.Budget

This project is to study 714 P Street and 721 Capitol Mall.  The tenants in these building will be moving
to the East End Project. This project will be removed from the next report.

Other  Information
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SACRAMENTO
GENERAL SERVICES
TERAMOTO, R S

STATE CAPITOL EAST END AREA COMPLEX

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997

Budget Item

8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660

Appropriation($)

  16,357,000.00 
  34,728,500.00 

 340,914,500.00 

Document

98013B
98295B
00054B
00273B
20115B
20115B
GC8169.5
GC8169.5

Transferred($)

  16,356,130.00 
  34,728,500.00 
  77,914,500.00 
  66,000,000.00 

 343,088,000.00 
(169,044,000.00)
  27,956,000.00 
(  5,000,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  16,357,000.00 
  34,728,500.00 
 340,914,500.00 

            .00 
  16,356,130.00 
  34,728,500.00 

 340,914,500.00 

      45,780.00 
  11,759,678.60 
   5,028,621.89 

 211,589,652.94 

Project  392,000,000.00  391,999,130.00  228,423,733.43 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-FEB-1998

02-DEC-1999

01-DEC-1998

01-MAR-2003

01-FEB-1998

14-JAN-2000

01-DEC-1998

01-MAR-2003

    .00%
 100.00%
 100.00%
 100.00%
  55.00%

Current Comments

 $392,000,000.00

CONSTRUCTIONCURRENT PHASE:

BACKGROUND:  1,470,000 gsf consolidates CDE and DHS. 1,500+ parking spaces on the site and a
753 space garage on Block 224. Project delivery by modified design-build. PARKING GARAGE
STATUS: Block 224 Garage was completed on schedule, in budget, and operational on 2/1/00. OFFICE
COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.  Clark/Gruen Design/Build is
contracted for the Blocks 171-174 project and is 48% complete per the contract.  Hensel Phelps
Construction with Fentress Bradburn Architects is contracted for the Block 225 project and is 76%
complete per the contract.

Project Status

Project is on schedule.Schedule

Project is on budget.Budget

Green team oversight continues.  Coordination with the SFM and DSA's Access Compliance continues.Other  Information
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STATEWIDE
GENERAL SERVICES
MCDANEL, MERLE G

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0853(1)
1760-301-0853(1)
1760-301-0853(1)

Appropriation($)

     105,000.00 
     183,000.00 
   1,701,000.00 

Document

00189A
01149A

Transferred($)

     105,000.00 
     183,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     183,000.00 
   1,701,000.00 

            .00 
     105,000.00 
     183,000.00 

            .00 

            .00 
      96,950.36 

            .00 
            .00 

Project    1,989,000.00      288,000.00       96,950.36 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-JUL-2000
09-FEB-2001
15-JUN-2001
16-OCT-2001

09-FEB-2001
15-JUN-2001
15-OCT-2001
07-AUG-2002

25-JUL-2000
11-JAN-2002
15-APR-2002
15-JUN-2002

11-JAN-2002
12-APR-2002
14-JUN-2002
15-FEB-2003

    .00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $1,884,500.00

PRELIMINARY PLANSCURRENT PHASE:

A/E consultant completed Preliminary Plans.Project Status
Project is currently 10 months behind schedule due to Petroleum Violation Escrow Account approval,
executed lease for Los Angeles facility and PWB approval for Scope Change.

Schedule

Project is on budget.Budget

The JLBC is reviewing the proposed 'Sope Change' to delete the Oakland site.Other  Information
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TEHACHAPI
GENERAL SERVICES
BENTON  JR, ROBERT R

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107814A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

52/2000

Budget Item

1760-301-0768

Appropriation($)

     135,000.00 

Document

51972

Transferred($)

     135,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 

            .00 
            .00 

            .00 
     135,000.00 

            .00 
            .00 

            .00 
      28,894.52 

            .00 
            .00 

Project      135,000.00      135,000.00       28,894.52 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
26-AUG-2002
08-MAY-2003
07-AUG-2003

09-FEB-2001
07-MAY-2003
06-AUG-2003
10-JUN-2004

01-NOV-2000
26-AUG-2002
08-MAY-2003
07-AUG-2003

15-JUN-2002
07-MAY-2003
06-AUG-2003
10-JUN-2004

    .00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $2,987,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are in progress and are approximately 20% complete.Project Status
The schedule has been extended due to insufficient staffing resources and delays in securing the
consultant contract approvals.

Schedule

The project is within budget.  The working drawing and construction funding has been requested in the
FY02/03 Budget.

Budget

There are no other significant project issues at this time.Other  Information
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TRACY
GENERAL SERVICES
BENTON  JR, ROBERT R

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

1760-301-0768

Appropriation($)

      73,000.00 

Document

51971

Transferred($)

      73,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

            .00 
            .00 

            .00 
      73,000.00 

            .00 
            .00 

            .00 
      17,031.20 

            .00 
            .00 

Project       73,000.00       73,000.00       17,031.20 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
15-JUL-2002
20-JAN-2003
02-JUN-2003

09-FEB-2001
17-JAN-2003
30-MAY-2003
02-DEC-2003

01-NOV-2000
15-JUL-2002
20-JAN-2003
02-JUN-2003

30-APR-2002
17-JAN-2003
30-MAY-2003
02-DEC-2003

    .00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $756,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans are in progress and are approximately 20% complete.Project Status
The schedule has been extended due to insufficient staffing resources and delays in securing the
consultant contract approvals.

Schedule

The current phase is within budget.  The working drawing and construction funding has been requested
in the FY 02/03.

Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 208

CCI, TEHACHAPI
GENERAL SERVICES
BENTON  JR, ROBERT R

STRUCTURAL RETROFIT-VAN WESTON HALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71201

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998

Budget Item

1760-301-0768(18)
1760-301-0768

Appropriation($)

      78,000.00 
   1,395,000.00 

Document

20015B
52121

Transferred($)

      78,000.00 
   1,395,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,473,000.00 

            .00 
            .00 
            .00 

   1,473,000.00 

            .00 
            .00 
            .00 

   1,218,140.53 

Project    1,473,000.00    1,473,000.00    1,218,140.53 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
30-JAN-1999
15-MAR-1999

10-JUL-1998
30-DEC-1998
15-MAR-1999
30-NOV-1999

20-FEB-1998
01-OCT-1999
28-JUL-2000
29-JAN-2001

13-AUG-1998
05-JUN-2000
09-FEB-2001
27-OCT-2001

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $1,653,000.00

CONSTRUCTIONCURRENT PHASE:

A final construction inspection is scheduled for 26-OCT-2001. Final negotiations are underway for time
extensions due to the delays caused by the access compliance ramp design changes and funding. The
maximum number of days extended will not exceed 13.

Project Status

The project schedule was extended due to changes in the access compliance ramp.Schedule

The project has sufficient contingency budget to cover the maximum anticipated time delays.Budget

This project was assigned to Project Management Branch and as a result reporting for previous phases
of this project will be found in project number SPS 71200. There are no other significant project issues at
this time.

Other  Information
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DVI, TRACY
GENERAL SERVICES
BENTON  JR, ROBERT R

STRUCTURAL RETROFIT-WING L & WING R

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71001

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0050/1999

Budget Item

1760-490-0768

Appropriation($)

   2,132,000.00 

Document

52323

Transferred($)

   2,132,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,132,000.00 

            .00 
            .00 
            .00 

   2,132,000.00 

            .00 
            .00 
            .00 

     119,794.70 

Project    2,132,000.00    2,132,000.00      119,794.70 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-FEB-1999
01-APR-1999

10-JUL-1998
30-DEC-1998
01-APR-1999
30-SEP-1999

20-FEB-1998
12-MAY-1999
15-AUG-2000
03-AUG-2001

15-NOV-1998
26-JUL-2000
03-AUG-2001
28-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
   3.00%

Current Comments

 $2,372,000.00

CONSTRUCTIONCURRENT PHASE:

The construction contract was awarded to Mallcraft, Inc., in the amount of $1,536,000. The submittal
portion of the construction phase will be completed by 2-NOV-2001. Staging on site is underway and
construction will commence 5-NOV 2001.

Project Status

The project is on schedule.Schedule

The project is on budget.Budget

This project was assigned to Project Management Branch and as a result reporting for previous phases
of this project will be found in project number SPS71000. A half-day session formal partnering meeting
is scheduled for 1-NOV-2001 to provide a Team Approach in managing this construction project. The
partnering will be conducted by Interactive Consulting.

Other  Information
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BLUE ANCHOR BUILDING, SACRAMENTO
GOVERNOR'S OFFICE
THAMER HALLFORD, SARAH

OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING AND HISTORIC PRESERVATIO OF LOBBY AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

0650-001-0001

Appropriation($)

     150,000.00 

Document

01083A

Transferred($)

     150,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

       5,040.00 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00        5,040.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

09-MAY-2001 01-APR-2002 09-MAY-2001 03-MAY-2002   10.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Contract in progress.Project Status
One month behind schedule due to delays in contract.Schedule

On budget.Budget

None.Other  Information
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RICHMOND
HEALTH SERVICES
FLORES, JOSEPH B

BIO-SAFETY LEVEL 4 LABORATORY STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107611

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0050/1999

Budget Item

4260-001-0001

Appropriation($)

     150,000.00 

Document

00109A

Transferred($)

     150,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

     105,948.00 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00      105,948.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-JUN-2000 15-APR-2001 18-JUN-2000 01-JUL-2001  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Study is complete.  DHS participating in meetings with  Deans of UCD's Medical School and Vetinary
School.  Potential site for this BSL-4 facility will be on UCD's campus.  DHS will submit funding request
for PP's in 2002/2003

Project Status

Study is complete.Schedule

$150,000 has been transferred to the PMB to prepare this Study.Budget

This project will be deleted from the next report.Other  Information
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RICHMOND
HEALTH SERVICES
ELLIOTT, DIANE C

LABORATORY AND OFFICE FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0248

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0467/1990
0118/1991
0118/1991
0587/1992
0587/1992
1584/1990
0118/1991
0587/1992
0587/1992
1173/1994
0139/1994
0139/1994
0303/1995
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994

Budget Item

4260-001-0001(B)
4260-001-0001(B)
4260-001-0001
4260-001-0001
4260-001-0001
8850-809-0660
4260-301-0036
4260-001-0001
4260-001-0001
4260-801-0660
4260-001-0001
4260-001-0001(B)
4260-001-0001
4260-801-0660
4260-801-0660
4260-801-0660
4260-801-0660 613
4260-801-0660
8850-801-0660
4260-613-0660

Appropriation($)

      14,000.00 
     180,226.00 
     251,425.60 
     488,000.00 
      39,000.00 
       4,056.00 

     245,000.00 
      12,000.00 

     130,000.00 
     500,000.00 
     143,000.00 
     100,000.00 
     120,000.00 

  10,142,000.00 
     230,000.00 
   4,019,944.00 
     594,000.00 
   1,380,000.00 

  23,674,895.00 
  16,953,105.00 

Document

PCU0479
91123A
PCU0571
92000A
92067A
Memo1295
Memo111094
Memo111094
Memo111094
00018B
94049A
94154A
96009A
96146B
97090B
00018B
00272B
01082B
98086B
99087B

Transferred($)

      14,000.00 
     180,226.00 
     251,425.60 
     488,000.00 
      39,000.00 
       4,056.00 

     245,000.00 
      12,000.00 

     130,000.00 
     500,000.00 
     143,000.00 
     100,000.00 
     120,000.00 

  10,142,000.00 
     230,000.00 

   4,019,944.00 
     594,000.00 

   1,380,000.00 
  23,674,895.00 
  16,953,105.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     972,651.60 
   1,254,056.00 
  10,372,000.00 
  46,621,944.00 

     972,651.60 
   1,254,056.00 

  10,372,000.00 
  46,621,944.00 

   1,984,105.51 
     323,252.07 

  10,244,275.59 
  44,858,930.20 

Project   59,220,651.60   59,220,651.60   57,410,563.37 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JAN-1991
01-OCT-1995
01-JUN-1996
01-MAR-1997
15-AUG-1997

30-SEP-1995
30-MAR-1996
28-FEB-1997
01-SEP-1997
31-DEC-1999

01-JAN-1991
02-JAN-1995
15-SEP-1996
22-DEC-1997
10-AUG-1998

30-SEP-1995
31-MAR-1996
22-DEC-1997
10-AUG-1998
30-DEC-2001

 100.00%
 100.00%
 100.00%
 100.00%
  99.00%

 $59,220,651.60

CONSTRUCTIONCURRENT PHASE:
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Current Comments

DHS has completed their moves into the buildings. Punchlist work continues on the project as well as
the  completion of change orders. Completing final payments and retention release to contractor.

Project Status

Project is occupied, although some work remains to be completed.  Anticipate completion of all
remaining work by November 1, 2001.

Schedule

The project has been augmented by $745,000,  $594,000, and $1,380,000 for unknown site conditions
and coordination with Phase II issues.

Budget

Recalled Central Sprinkler heads were used throughout the facility. Working with DGS legal on
approach for replacement.

Other  Information
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RICHMOND
HEALTH SERVICES
FLORES, JOSEPH B

PHASE II REPLACEMENT LABORATORY FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0282/1997
0324/1998

Budget Item

4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0660(1)

Appropriation($)

   2,989,000.00 

   3,851,000.00 
  90,940,000.00 

Document

96109A
96109A
96109A
97141A
99244B

Transferred($)

   2,989,000.00 
(    243,000.00)
     243,000.00 

   3,851,000.00 
  90,940,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,989,000.00 
   3,851,000.00 
  90,940,000.00 

            .00 
   2,746,000.00 
   4,094,000.00 

  90,940,000.00 

   2,604,964.00 
     180,578.71 

   3,576,421.16 
  73,448,939.40 

Project   97,780,000.00   97,780,000.00   79,810,903.27 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-JUL-1996
05-DEC-1997

11-FEB-1999

30-JUN-1997
11-AUG-1998
17-DEC-1998
13-AUG-2001

15-SEP-1996
05-DEC-1997
20-JUL-1999
04-OCT-1999

30-JUN-1997
15-APR-1999
20-JUL-1999
01-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
  80.00%

Current Comments

 $100,280,000.00

CONSTRUCTIONCURRENT PHASE:

Construction continues with installation of lab casework, sheet vinyl flooring and lab mechanical.Project Status
Schedule will be delayed by approximately four months due to problems encountered with the piping
within the perimeter column chases.

Schedule

An increase of funds within the existing appropriation is being submitted to the DOF for consideration.Budget

Project is 80% complete.Other  Information
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RICHMOND
HEALTH SERVICES
FAULKNER, RICHARD W

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

4260-301-0001

Appropriation($)

   1,845,000.00 

Document

00204A

Transferred($)

   1,845,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,845,000.00 

            .00 
            .00 

            .00 
   1,845,000.00 

            .00 
            .00 

            .00 
   1,574,714.16 

       3,300.00 
            .00 

Project    1,845,000.00    1,845,000.00    1,578,014.16 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-2000
16-AUG-2001
08-AUG-2002
06-DEC-2002

15-AUG-2001
07-AUG-2002
05-DEC-2002
29-JUL-2004

11-AUG-2000
01-JAN-2002
16-AUG-2002
10-NOV-2002

09-NOV-2001
15-AUG-2002
09-NOV-2002
10-JUL-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $51,573,000.00

PRELIMINARY PLANSCURRENT PHASE:

Design Dev. documents (100%) submitted  July 27, 2001. DHS and RESD reviewing documents for
comments & input.  100% Design Dev. docs submitted 27-July-2001.  DHS & RESD review and
comments.

Project Status

Project schedule has been adjusted to reflect delay with CEQA document and approval  process.Schedule

Project within budget.Budget

none.Other  Information
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LOS ANGELES COUNTY
HEALTH SERVICES
MYREN, RICHARD T

SOUTHERN CALIF OFFICE & LAB RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106135

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

4260-301-0001(1)
4260-301-0001(1)
4260-301-0001(1)
4260-301-0001(1)
4260-301-0001(1)

Appropriation($)

     221,000.00 

     263,000.00 
   4,034,000.00 

Document

99221A
99221A
99221A
00062A

Transferred($)

     221,000.00 
(    219,696.00)
     219,696.00 
     263,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     221,000.00 

     263,000.00 
   4,034,000.00 

       1,304.00 
     219,696.00 
     263,000.00 

            .00 

       1,304.00 
     219,608.04 
     202,263.21 

            .00 

Project    4,518,000.00      484,000.00      423,175.25 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-SEP-1999
17-MAR-2000
03-OCT-2000
08-JAN-2001

10-MAR-2000
02-OCT-2000
02-JAN-2001
31-MAY-2002

14-SEP-1999
15-APR-2000
24-OCT-2001
15-MAR-2002

14-APR-2000
29-JUN-2001
14-MAR-2002
05-AUG-2003

    .00%
 100.00%
 100.00%
  10.00%
    .00%

Current Comments

 $4,647,000.00

BID PERIODCURRENT PHASE:

The A/E submitted final 100% W.D.'s with all required signatures on Oct. 23.  (The initial 100%
submittals were of an inadequate level of completeness, thus requiring additional time to perform
revisions & obtain SFM & OSA-AC signatures again).  DOF has granted Approval to Bid and
construction funding was reappropriated.  The bidding process has been initiated.

Project Status

Project schedule for Bid Period & Construction required adjustment due to the delay outlined above.Schedule

Project construction cost estimate is approximately 3.2% over construction budget. DOF Approval to Bid
includes this as a recognized deficit.

Budget

There are no other significant project issues at this time.Other  Information
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LOS ANGELES
JUDICIAL COUNCIL
UVALLE, ROBERT M

2ND APPELLATE DISTRICT COURTHOUSE RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107737

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

0250-301-0001(.5)
0250-301-0001(.5)

Appropriation($)

      42,000.00 
     193,000.00 

Document

00133A
01033A

Transferred($)

      42,000.00 
     193,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      42,000.00 
     193,000.00 

            .00 

            .00 
      42,000.00 

     193,000.00 
            .00 

            .00 
      46,649.00 
      48,453.00 
      51,914.15 

Project      235,000.00      235,000.00      147,016.15 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-SEP-2000
17-FEB-2001
01-JUN-2001
12-SEP-2001

14-FEB-2001
31-MAY-2001
11-SEP-2001
10-FEB-2002

25-SEP-2000
27-MAR-2001
30-JUN-2001
30-OCT-2001

09-MAR-2001
29-JUN-2001
29-OCT-2001
10-FEB-2002

    .00%
 100.00%
 100.00%
  95.00%
    .00%

Current Comments

 $873,000.00

CONSTRUCTIONCURRENT PHASE:

Approval to Award Contract recieved from Finance on October 10th, 2001. Estimated executed contract
date @ Oct. 29,2001

Project Status

The project remains on scheduleSchedule

Project is on budget.Budget

There is no significant project issues at this time.Other  Information
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SACRAMENTO
JUDICIAL COUNCIL
THAMER HALLFORD, SARAH

3RD APPELATE COURTHOUSE RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107734

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

0250-301-0001(1)
0250-301-0001(1)
0250-301-0001(1)

Appropriation($)

      27,000.00 
      35,000.00 

     389,000.00 

Document

00137A
00280A
20019A

Transferred($)

      27,000.00 
      35,000.00 

     295,240.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      27,000.00 
      35,000.00 
     389,000.00 

            .00 
      27,000.00 
      35,000.00 

     295,240.00 

            .00 
      26,884.50 
      33,234.63 
      97,554.50 

Project      451,000.00      357,240.00      157,673.63 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-JUL-2000
11-NOV-2000
01-MAY-2001
02-AUG-2001

09-NOV-2000
30-APR-2001
31-JUL-2001
01-JAN-2002

26-JUL-2000
11-NOV-2000
01-MAY-2001
09-OCT-2001

09-NOV-2000
30-APR-2001
15-AUG-2001
08-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  30.00%

Current Comments

 $389,000.00

CONSTRUCTIONCURRENT PHASE:

Construction underway.Project Status
Construction is on schedule.Schedule

Augmentation requested due to unforeseen historical and site conditions.Budget

None.Other  Information
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ORANGE COUNTY
JUDICIAL COUNCIL
WICKS, CHRISTIAN P

4TH APPELATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107735

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

0250-301-0001
0250-301-0001

Appropriation($)

   2,783,000.00 
     432,000.00 

Document

00162A
00163A

Transferred($)

   2,783,000.00 
     432,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,783,000.00 
     432,000.00 

            .00 
            .00 

   2,783,000.00 
     432,000.00 

            .00 
            .00 

      62,096.04 
      52,814.62 

            .00 
            .00 

Project    3,215,000.00    3,215,000.00      114,910.66 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
01-FEB-2001
25-MAR-2002
23-SEP-2002
02-DEC-2002

30-NOV-2001
28-FEB-2002
21-SEP-2002
28-NOV-2002
09-JAN-2004

01-JUL-2000
01-MAR-2001
25-JUL-2002
06-FEB-2003
17-APR-2003

24-JUL-2002
24-JUL-2002
05-FEB-2003
16-APR-2003
26-MAY-2004

  25.00%
  10.00%
    .00%
    .00%
    .00%

Current Comments

 $17,625,000.00

PRELIMINARY PLANSCURRENT PHASE:

Programming review and verification complete.  Appraisal of site owned by City of Santa Ana
proceeding.    

Project Status

Site selection approval by PWB scheduled for December.  Design development drawings to start after
first of the year. 

Schedule

Budget revised to include recently added Judges and verified program needs.Budget

Site selection of Santa Ana Civic Center, the courts first choice, has been expedited due to the
combined efforts of the Court, City Mayor and Manager, DGS staff, Assemblyman Correa, and Senator
Dunn.

Other  Information
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FRESNO
JUDICIAL COUNCIL
COYNE, MARK C

5TH APPELATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107736

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 

Document

00169A
01015A
00170A

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

            .00 
            .00 

   1,064,000.00 
     475,000.00 

            .00 
            .00 

      51,944.90 
      36,066.00 

            .00 
            .00 

Project    1,539,000.00    1,539,000.00       88,010.90 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
01-MAY-2001
01-NOV-2001
01-JUL-2002
01-OCT-2002

28-SEP-2001
01-NOV-2001
01-JUL-2002
01-OCT-2002
01-OCT-2004

03-JUL-2000
01-MAY-2001
15-AUG-2002
15-MAR-2003
01-AUG-2003

15-MAR-2002
15-MAR-2002
15-MAR-2003
30-JUN-2003
30-OCT-2004

  30.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $15,030,000.00

PRELIMINARY PLANSCURRENT PHASE:

Site selection for the new Fresno Appellate Court is underway in the downtown Fresno area. The A&E
firm, 

AC Martin is awaitng direction on planning for the selected site once determined.

Project Status

Project is 6 months behind schedule due to land acquisition delays for the targeted downtown site.Schedule

Project is on budget. Over budget on PD(PMB) acquisition money line item.Budget

Letter is being prepared to go to the City of Fresno on the acquisition of both downtown sites.Other  Information
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LOS ANGELES, CA
JUDICIAL COUNCIL
UVALLE, ROBERT M

COURT OF APPEALS SECOND APPELLATE DIST LA, RENOVATION FOR NEW JUDGESHIPS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111700

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

0250-301-0001(3)

Appropriation($)

      30,000.00 

Document

20047A

Transferred($)

      30,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      30,000.00 

            .00 
            .00 

            .00 
      30,000.00 

            .00 
            .00 

            .00 
       7,828.00 

            .00 
            .00 

Project       30,000.00       30,000.00        7,828.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-SEP-2001
20-DEC-2001
20-APR-2002
20-AUG-2002

20-DEC-2001
20-APR-2002
20-AUG-2002
20-JAN-2003

20-SEP-2001
20-DEC-2001
20-APR-2002
20-AUG-2002

20-DEC-2001
20-APR-2002
20-AUG-2002
20-JAN-2003

    .00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $567,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E selected and Preliminary Plans in progressProject Status
Project remains on scheduleSchedule

Project is on budgetBudget

There are no other significant project issues at this timeOther  Information
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NORTHERN SAN JOAQUIN VALLEY (RIPON, CA)
JUSTICE
WICKS, CHRISTIAN P

CENTRAL VALLEY REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0687

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0282/1997
0282/1997
0050/1999
0050/1999

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0660(1)
0820-301-0660(1)

Appropriation($)

     398,000.00 

     429,000.00 
      42,000.00 

  11,152,000.00 

Document

96132A
96132A
96132A
97081A
99211A
00290B
99283B

Transferred($)

     398,000.00 
(     70,000.00)
      70,000.00 

     429,000.00 
      42,000.00 

     483,000.00 
   9,996,600.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     398,000.00 
     471,000.00 

  11,152,000.00 

            .00 
     328,000.00 
     541,000.00 

  10,479,600.00 

     268,500.00 
      57,314.42 

     493,479.65 
   9,831,710.92 

Project   12,021,000.00   11,348,600.00   10,651,004.99 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1996
05-AUG-1996
01-JUL-1997
18-DEC-1997
01-MAR-1998

28-NOV-1997
16-MAY-1997
07-NOV-1997
18-DEC-1997
31-JUL-1999

01-JUL-1996
28-FEB-1997
29-AUG-1997
19-JUL-1999
22-NOV-1999

15-DEC-2001
30-JUN-1997
30-JUN-1999
15-NOV-1999
31-DEC-2001

 100.00%
 100.00%
 100.00%
 100.00%
  85.00%

Current Comments

 $11,348,600.00

CONSTRUCTIONCURRENT PHASE:

McDonald Glenn Co. of Manteca is continuing construction. Project is behind schedule.Project Status
When the contract was awarded, the contract completion date was 11-25-2000.   Rain delays and early
changes moved completion to January 2001.  Additional delays caused by new DOJ accreditation and
operations requirements and the State Fire Marshal, have caused the schedule to slip an additional 9+
months.  Expected completion now is mid-December 2001.  We are negotiating with the contractor for
project delay. Project will need augmentation within appropriation for project delay costs and additional
operating issues.

Schedule

We had identified the additional costs for the SFM and changed DOJ requirements, and were funded
with extra funding within the appropriation.  Some operating issues are still coming up.  The project will
need augmentation for project delay costs and additional operating issues.

Budget

A claim for time delays and related extended overhead costs are expected to be forthcoming.Other  Information
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FRESNO
JUSTICE
MCDANEL, MERLE G

FRESNO REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103673

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000

Budget Item

0820-301-0001(3)
0820-301-0001(3)
0820-301-0001(3)
0820-301-0001(1.5)

Appropriation($)

     397,000.00 
     615,000.00 
      54,000.00 

  12,812,874.00 

Document

98253A
00010A
01064A
20106A

Transferred($)

     397,000.00 
     615,000.00 
      54,000.00 

  12,812,874.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     397,000.00 
     669,000.00 

  12,812,874.00 

            .00 
     397,000.00 
     669,000.00 

  12,812,874.00 

            .00 
     363,979.88 
     583,557.84 
     167,621.00 

Project   13,878,874.00   13,878,874.00    1,115,158.72 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

21-AUG-1998
01-JUL-1998
13-NOV-1999
15-JUN-2000
31-JUL-2000

11-DEC-1998
05-MAY-2000
24-JUL-2000
03-AUG-2001

16-OCT-1998
27-MAR-2000
25-MAY-2001
20-SEP-2001

13-APR-2001
10-DEC-1999
25-MAY-2001
20-SEP-2001
20-NOV-2002

 100.00%
 100.00%
 100.00%
 100.00%
   5.00%

Current Comments

 $13,878,874.00

CONSTRUCTIONCURRENT PHASE:

Construction contract Notice to Proceed issued 6 Nov., 2001.Project Status
The project is 15 months behind original schedule due to CSU lease negotiations and DOJ equipment
requirements.

Schedule

The total project budget is over by 9.6%.Budget

No other pertinent information.Other  Information
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4949 BROADWAY, HAWKINS DATA CENTER
JUSTICE
LANG, RICHARD W

HAWKINS DATA CENTER-REPLACE/UPGRADE COMPUTER ROOM EMERGENCY POWER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102793

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

0820-301-0001(5)
0820-301-0001(5)
0820-301-0001(5)
0820-301-0001(5)

Appropriation($)

      52,000.00 
      10,000.00 
      91,000.00 

   1,639,000.00 

Document

98174A
99264A
99328A
00230A

Transferred($)

      52,000.00 
      10,000.00 
      91,000.00 

   1,092,750.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      62,000.00 
      91,000.00 

   1,639,000.00 

            .00 
      62,000.00 
      91,000.00 

   1,092,750.00 

            .00 
      62,662.32 
      88,030.82 

     982,818.10 

Project    1,792,000.00    1,245,750.00    1,133,511.24 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-SEP-1998
26-MAR-1999
02-JUL-1999
23-OCT-1999

03-MAR-1999
01-JUL-1999
02-JUL-1999
22-JUN-2000

06-OCT-1999
19-FEB-2000
27-MAY-2000
06-DEC-2000

18-FEB-2000
26-MAY-2000
06-DEC-2000
06-SEP-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,767,000.00

CONSTRUCTIONCURRENT PHASE:

Project work 100% complete.Project Status
Project complete and in use by agency.Schedule

OKBudget

Punch list item to correct thermostat operation in UPS room.  This project will be deleted from the next
report.

Other  Information
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REDDING
JUSTICE
GEHRIG, LEIGH M

REDDING REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106146

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

0820-301-0001(4)
0820-301-0001(4)
0820-301-0001(2)
0820-301-0001(2)

Appropriation($)

     391,000.00 
     319,000.00 
     308,000.00 
   6,240,000.00 

Document

99235A
99235A
01048A

Transferred($)

     391,000.00 
     319,000.00 
     308,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     391,000.00 
     319,000.00 
     308,000.00 
   6,240,000.00 

     391,000.00 
     319,000.00 
     308,000.00 

            .00 

     359,902.17 
     318,334.54 
     162,918.00 

            .00 

Project    7,258,000.00    1,018,000.00      841,154.71 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
01-SEP-2000
01-MAY-2001
01-MAY-2001
01-FEB-2002

13-APR-2001
13-APR-2001
31-OCT-2001
31-OCT-2001
30-APR-2003

02-JUL-1999
01-OCT-2000
12-MAY-2001
01-MAR-2002
01-JUN-2002

13-APR-2001
11-MAY-2001
28-FEB-2002
31-MAY-2002
31-MAY-2003

 100.00%
 100.00%
  75.00%
    .00%
    .00%

Current Comments

 $7,258,000.00

WORKING DRAWINGSCURRENT PHASE:

Construction Documents are 75 percent complete.  Site Acquistion and Preliminary Plans were
approved by the PWB on April 13, 2001 and May 11, 2001 respectively.

Project Status

Working Drawings estimated completion is February 28, 2002.  Working Drawings were delayed due to
AE Team working on other DOJ Lab projects.

Schedule

Construction cost estimate is $6 million, $.5 million over contract budget.  Escalation and additonal
sitework contribute to the higher cost.  It is anticipated that the project would bid with a recognized deficit
under 10 percent, pending DOF approval.  Construction funds were reapporpriated to FY 2001-2002.

Budget

None.Other  Information
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RIVERSIDE
JUSTICE
WICKS, CHRISTIAN P

RIVERSIDE REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0688

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0162/1996
0162/1996
0050/1999
0050/1999
0050/1999

Budget Item

0820-301-0001(5)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0660(2)
0820-301-0660(2)
0820-301-0660(2)

Appropriation($)

     463,800.00 
     479,000.00 
     527,000.00 

  12,573,000.00 

Document

99002A
96133A
97117A
00023B
01054B
01097B

Transferred($)

     463,800.00 
     479,000.00 
     527,000.00 

  10,446,000.00 
     371,000.00 
      65,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     463,800.00 
     479,000.00 
     527,000.00 

  12,573,000.00 

     463,800.00 
     479,000.00 
     527,000.00 

  10,882,000.00 

     463,800.00 
     405,728.27 
     467,536.29 

  10,156,771.82 

Project   14,042,800.00   12,351,800.00   11,493,836.38 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1996
05-AUG-1996
01-JUL-1997
18-DEC-1997
15-DEC-1999

30-APR-1999
16-MAY-1997
07-NOV-1997
18-DEC-1997
15-DEC-2000

01-JUL-1996
28-FEB-1997
29-SEP-1997
21-DEC-1999
06-MAR-2000

31-OCT-2001
30-JUN-1997
18-OCT-1999
18-FEB-2000
31-DEC-2001

 100.00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $12,786,800.00

CONSTRUCTIONCURRENT PHASE:

Bernards Bros. Inc. of San Fernando is continuing construction.  Late operational issues have caused
delay in building occupancy.

Project Status

Construction started on 03-06-2000, with a contract completion date of 03-09-2001.  Rain delays and
early site work changes moved completion to April 2001.  Delays caused by the State Fire Marshal, and
new DOJ accreditation and operations requirements, have caused additional delay.  Our current
estimate for completion is for the mid November 2001.

Schedule

We have received extra funding within the appropriation to increase the construction budget because of
the SFM issues and the DOJ changes.  We have also received extra funding within the appropriation to
provide for a telephone switch.

Budget

None.Other  Information
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SANTA BARBARA
JUSTICE
GEHRIG, LEIGH M

SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103674

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)

Appropriation($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
   5,057,000.00 

Document

00121A
98254A
99296A
00021A
00121A
98254A
00075A

Transferred($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     491,799.00 
     283,401.00 
     263,000.00 
   5,057,000.00 

     491,799.00 
     283,401.00 
     263,000.00 

            .00 

      29,354.50 
     254,165.81 
       3,600.00 

            .00 

Project    6,095,200.00    1,038,200.00      287,120.31 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-OCT-1998
31-AUG-1999
20-OCT-1998
01-DEC-2000
01-MAR-2001

24-AUG-1999
14-APR-2000
24-AUG-1999
28-FEB-2001
31-MAY-2002

20-OCT-1998
30-SEP-1999
01-DEC-2001
01-AUG-2002
16-DEC-2002

15-NOV-2001
18-FEB-2000
31-JUL-2002
15-NOV-2002
15-FEB-2003

  95.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $6,095,200.00

WORKING DRAWINGSCURRENT PHASE:

Ground lease negotiations continue with the City of Santa Barbara, and final lease approval is
anticipated in November 2001.  Construction was recently changed to bond funding, and the lease is
being modified.  A Phase II Environmental Site Assessment for the subject property was completed mid-
October and is under review.

Project Status

Project is delayed due to site acquisition negotiations with City.  Ground lease approval and transfer of
funds is anticipated by November 29, 2001.  Working Drawings are on hold pending approval of the
lease.  Preliminary Plans were completed February 2000.

Schedule

Construction funds are requested in a COBCP FY 2002-03.  A 45-day extension of acquisition funds in
amount of $173,000, until November 29, 2001, was approved by DOF on October 11, 2001. A and P
phases are augmented 20%.  W funds were transferred to the ARF on June 15, 2000. Augmentation for
W phase will be requested for new Title 24 code requirements.

Budget

Lease requires approval by City Council/Airport Commission followed by 30-day ordinance period.Other  Information
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SANTA ROSA, CALIFORNIA
JUSTICE
GEHRIG, LEIGH M

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102789

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999

Budget Item

0820-301-0001
0820-301-0001(2)
0820-301-0001
0820-301-0001(2)
0820-301-0001(2)

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 

Document

98232A
00027A
98232A
00076A
01047A

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     292,000.00 

            .00 

     525,000.00 
     215,000.00 
     292,000.00 

            .00 

     514,561.88 
     209,638.95 
     252,584.53 

            .00 

Project    1,032,000.00    1,032,000.00      976,785.36 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-OCT-1998
31-AUG-1999
05-JUN-2000
01-DEC-2000
01-MAR-2001

24-AUG-1999
14-APR-2000
30-NOV-2000
28-FEB-2001
31-MAY-2002

02-JUL-1999
01-OCT-1999
05-JUN-2000
01-NOV-2001
16-FEB-2002

12-MAY-2000
14-APR-2000
31-OCT-2001
15-FEB-2002
15-FEB-2003

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $6,502,000.00

BID PERIODCURRENT PHASE:

Bid Documents are being prepared.  Final sign-offs by the State Fire Marshall and DSA Access
Compliance are anticipated end October 2001.  Approval to proceed to bid was granted May 24, 2001,
however DOJ then requested numerous changes to the plans.

Project Status

Advertisement for bid is anticipated early November 2001.  Construction start scheduled for mid-
February 2002.

Schedule

Construction cost estimate is $5.0 million, 5 percent over contract budget, $4.7 million.  Escalation is
primary reason for higher cost.  Acquisition is augmented 20%, $198,000.  Working Drawings are
augmented 6% of P/W budget, $30,000.

Budget

None.Other  Information
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ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO  STATE HOSPITAL 250 BED ADDITION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0726

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0660
4440-301-0660(1)
4440-301-0660

Appropriation($)

   1,176,000.00 

   2,022,000.00 

     262,198.00 
     633,066.00 

  31,380,574.00 

Document

97103A
97103A
98005A
98005A
98005A
97103A
98005A
98005A
00247B
01023B
99023B

Transferred($)

   1,176,000.00 
(    184,029.00)
(    100,000.00)
(    200,000.00)
   2,022,000.00 
     184,029.00 
     200,000.00 
     100,000.00 
     262,198.00 
     633,066.00 

  31,380,574.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,176,000.00 
   2,022,000.00 
  32,275,838.00 

            .00 
     991,971.00 

   1,722,000.00 
  32,759,867.00 

            .00 
     822,787.14 

   1,504,443.97 
  32,186,664.42 

Project   35,473,838.00   35,473,838.00   34,513,895.53 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-AUG-1997
01-JAN-1998
15-JAN-1999
04-MAR-1999

17-NOV-1997
31-JUL-1998
15-JAN-1999
28-FEB-2001

31-AUG-1997
01-MAR-1998
15-JAN-1999
05-APR-1999

17-NOV-1997
31-JUL-1998
27-JAN-1999
05-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $34,578,574.00

CONSTRUCTIONCURRENT PHASE:

The 250 bed Hospital Addition is complete and has received beneficial occupancy. The Direct
Construction Unit (DCU) is performing some repairs/changes that were not completed by the general
contractor.

Project Status

The DCU correction items are to by completed by March 2002.Schedule

The project is within the appropriated budget.Budget

An augmentation is needed to support change orders, construction management costs and inspection
costs.

Other  Information
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ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO IMPROVE PERIMETER SECURITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106305

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/2000

Budget Item

4440-301-0001(2.1)
4440-301-0001(2.1)
4440-301-0001

Appropriation($)

      95,000.00 
      63,000.00 

     744,000.00 

Document

99226A
00091A

Transferred($)

      95,000.00 
      63,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,000.00 
      63,000.00 
     744,000.00 

            .00 
      95,000.00 
      63,000.00 

            .00 

            .00 
      75,476.23 
      81,245.99 

            .00 

Project      902,000.00      158,000.00      156,722.22 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
11-MAR-2000
08-JUN-2000
10-JAN-2001

10-MAR-2000
07-JUN-2000
08-NOV-2000
01-OCT-2001

02-JUL-1999
15-MAY-2000
01-DEC-2001
02-MAR-2002

30-MAR-2000
30-NOV-2001
01-MAR-2002
01-JUL-2002

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $902,000.00

BID PERIODCURRENT PHASE:

The environmental review is complete. The working drawings are complete and are being reviewed by
the State Fire Marshall.

Project Status

The schedule has been extended due to the environmental review and the State Fire Marshall Review.
Project to bid once it is approved by the State Fire Marshall.

Schedule

Construction budget was re-appropriated with increased funds to cover construction estimate.Budget

There are no other siginificant project issues at this time.Other  Information
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ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111692

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

4440-301-0001(1)

Appropriation($)

     632,000.00 

Document Transferred($)

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     632,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      632,000.00             .00             .00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-2001
01-JUL-2002
11-JUN-2003
08-NOV-2003

15-JUN-2002
11-JUN-2003
08-NOV-2003
16-JUL-2005

01-NOV-2001
01-JUL-2002
11-JUN-2003
08-NOV-2003

15-JUN-2002
11-JUN-2003
08-NOV-2003
16-JUL-2005

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $14,335,000.00

PRELIMINARY PLANSCURRENT PHASE:

The A/E interviews have taken place.  An A/E team has been selected, but notification has not occurred.
 SOQ's are being reviewed for an outside Project Management/Construction Management firm.

Project Status

Schedule

The project is within budget.Budget

Other  Information
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PATTON STATE HOSPITAL
MENTAL HEALTH
LANG, RICHARD W

ELECTRICAL UPGRADE FOR 16 MODULARS, PATTON SH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111764

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-AUG-2001
28-JAN-2002
28-AUG-2002
18-NOV-2002

27-JAN-2002
17-AUG-2002
17-NOV-2002
16-MAY-2004

08-AUG-2001
28-MAY-2002
28-DEC-2002
18-MAR-2003

27-MAY-2002
17-DEC-2002
17-MAR-2002
16-SEP-2004

    .00%
   2.00%
    .00%
    .00%
    .00%

Current Comments

 $2,500,000.00

PRELIMINARY PLANSCURRENT PHASE:

Interviews completed  October 29, 2001.  Consultants will not be notified of status until funding is
transferred.

Project Status

Schedule will slip until funding is transferred.Schedule

Project funding approval pending approval of PSH security plan by Governor's office.  On BudgetBudget

NoneOther  Information
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METRO STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

METRO SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0052/2000
0106/2001
0106/2001

Budget Item

4440-011-0001
4450-011-0001
4440-011-0001(2)
4440-011-0001(2)

Appropriation($)

      75,000.00 
     171,000.00 
     880,320.00 
   6,733,680.00 

Document

97177A
01050A

Transferred($)

      75,000.00 
     171,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     246,000.00 
     880,320.00 
   6,733,680.00 

            .00 
     246,000.00 

            .00 
            .00 

            .00 
     140,536.00 

            .00 
            .00 

Project    7,860,000.00      246,000.00      140,536.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-NOV-2001
01-MAY-2002
02-AUG-2002

15-FEB-2001
30-APR-2002
01-AUG-2002
02-AUG-2003

08-MAY-2001
02-DEC-2001
01-MAY-2002
02-AUG-2002

30-NOV-2001
30-APR-2002
01-AUG-2002
02-AUG-2003

    .00%
  60.00%
    .00%
    .00%
    .00%

Current Comments

 $7,860,000.00

WORKING DRAWINGSCURRENT PHASE:

A contract was executed with the A/E firm on May 8, 2001.  Survey work to begin on July 16, 2001 and
is 60% complete.

Project Status

The project is behind schedule due to the time required to complete the ADA survey.Schedule

The project is within budget.Budget

This is a Special Repair/Support Fund Project.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 234

METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
MENTAL HEALTH
DAY, BRIAN G

METRO SH EMERGENCY GENERATOR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0797

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
1045/1984
0282/1997

Budget Item

4440-011-0001(b)
4440-011-0001(b)
4440-505-0942
4440-011-0001(b)

Appropriation($)

      48,000.00 

     110,000.00 

Document

98040A
98040A
99267A
98040A

Transferred($)

      48,000.00 
(     14,600.00)
     110,000.00 
      14,600.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      48,000.00 
     110,000.00 

            .00 
            .00 

      33,400.00 
     124,600.00 

            .00 
            .00 

      31,440.85 
       6,087.00 

Project      158,000.00      158,000.00       37,527.85 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-OCT-1999
25-FEB-2000
22-MAY-2000

26-JAN-2000
11-APR-2000
22-SEP-2000

15-OCT-1999
01-MAY-2001
10-SEP-2001

16-APR-2001
30-JUL-2001
31-JAN-2002

    .00%
    .00%

 100.00%
 100.00%
   5.00%

Current Comments

 $158,000.00

CONSTRUCTIONCURRENT PHASE:

Contracts have been executed and exchanged by the apparent low bidder. Notice to Proceed has been
given to the contractor dated September 28, 2001.

Project Status

A construction schedule has been submitted by the contractor and accepted by PMB.  Anticipated
construction shall conclude late January 2002.

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 235

NORWALK
MENTAL HEALTH
DAY, BRIAN G

METRO SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106772

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942

Appropriation($)

      79,300.00 
     366,300.00 

Document

99325A
99325A

Transferred($)

      79,300.00 
     366,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

      45,936.70 
            .00 

Project      445,600.00      445,600.00       45,936.70 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-OCT-1999
25-FEB-2000
22-MAY-2000

26-JAN-2000
11-APR-2000
22-SEP-2000

15-OCT-1999
12-FEB-2000
16-DEC-2001

17-SEP-2001
11-APR-2000
30-JUL-2002

    .00%
    .00%

  60.00%
    .00%
    .00%

Current Comments

 $445,600.00

BID PERIODCURRENT PHASE:

Working Drawings are currently being revised per approval to re-route steam distribution lines under
buildings. This represents a cost savings for the construction phase.

Project Status

The project is behind schedule due to the added changes in scope and required design time needed to
change previous design efforts.

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 236

NORWALK
MENTAL HEALTH
BLUCHER, MARK F

METROPOLITAN: CONSTRUCT SCHOOL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111702

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

4440-301-0001(2.5)

Appropriation($)

     412,000.00 

Document

20020A

Transferred($)

     412,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 

            .00 
            .00 

            .00 
     412,000.00 

            .00 
            .00 

            .00 
       8,190.00 

            .00 
            .00 

Project      412,000.00      412,000.00        8,190.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
02-SEP-2002
11-JUL-2003
13-OCT-2003

29-MAR-2002
11-JUL-2003
13-OCT-2003
31-JAN-2005

04-SEP-2001
02-SEP-2002
11-JUL-2003
13-OCT-2003

29-MAR-2002
11-JUL-2003
13-OCT-2003
31-JAN-2005

   1.00%
   1.00%
    .00%
    .00%
    .00%

Current Comments

 $7,596,100.00

PRELIMINARY PLANSCURRENT PHASE:

September 2001:  Fee negotiations for A&E services are complete.   The contract amendment to cover
PP, WD and Construction Phase services is currently being executed.

Project Status

The project cannot commence until the amended contract has been executed.   A&E indications are that
the November deadline to complete PP's is still doable as long as MSH does not alter previously
developed program.

Schedule

The project is within budget at this time.Budget

There are no significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 237

NAPA STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

NAPA SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107817

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     179,000.00 
     114,000.00 
   1,060,000.00 

Document

00241A
00241A
00241A

Transferred($)

      98,000.00 
     114,000.00 

   1,141,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
     114,000.00 
   1,060,000.00 

            .00 
      98,000.00 

     114,000.00 
   1,141,000.00 

            .00 
      61,691.80 

            .00 
            .00 

Project    1,353,000.00    1,353,000.00       61,691.80 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-FEB-2001
15-JUN-2001
14-SEP-2001

15-FEB-2001
15-JUN-2001
14-SEP-2001
26-FEB-2002

21-NOV-2000
01-DEC-2001
01-MAR-2002
02-JUN-2002

30-NOV-2001
28-FEB-2002
01-JUN-2002
02-JUN-2003

    .00%
  60.00%
    .00%
    .00%
    .00%

Current Comments

 $1,353,000.00

WORKING DRAWINGSCURRENT PHASE:

A/E firm began ADA Survey work on August 15, 2001.Project Status
Project is behind schedule due to the time necessary to perform the Survey.  Survey work is expected to
be completed by the end of November 2001.

Schedule

The project is within budget.Budget

This is a Special Repair/Support Fund Project.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 238

NAPA
MENTAL HEALTH
DEFANT, STEVEN T

NAPA SH REMODEL BUILDING 194 "S" UNITS-STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107781

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4440-301-0001

Appropriation($)

     150,000.00 

Document

00167A

Transferred($)

     150,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

     146,102.68 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00      146,102.68 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

13-JUL-2000 01-MAR-2001 13-JUL-2000 01-MAR-2001  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $12,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

We have submitted the final report to DOF.  Due to the high estimated cost,  we are attempting to
reduce the overall scope of the project by evaluating the seismic, mechanical amd program plan of the
facility in an attempt to reduce the estimated project costs.  We are putting the final analysis together
and should be meeting with DOF in the next couple of weeks.

Project Status

Study completed.Schedule

Study phase is on budget,  see project budget discussion above.Budget

This project will be deleted from the next report.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 239

NAPA
MENTAL HEALTH
DEFANT, STEVEN T

NAPA SH REPLACE ROOFS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107818

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      67,000.00 
      61,000.00 

     866,000.00 

Document

00203A
00203A
00203A

Transferred($)

      67,000.00 
      61,000.00 

     866,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      67,000.00 
      61,000.00 
     866,000.00 

            .00 
      67,000.00 
      61,000.00 

     866,000.00 

            .00 
      58,408.05 
      48,774.42 
       2,880.00 

Project      994,000.00      994,000.00      110,062.47 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-JUL-2000
02-JAN-2001
15-MAR-2001
01-JUN-2001

02-JAN-2001
15-MAR-2001
01-JUN-2001
03-DEC-2001

05-JUL-2000
16-FEB-2001
15-JUL-2001
08-NOV-2001

16-FEB-2001
15-JUL-2001
07-NOV-2001
01-FEB-2002

    .00%
 100.00%
 100.00%
  99.00%
    .00%

Current Comments

 $994,000.00

CONSTRUCTIONCURRENT PHASE:

Bid opening scheduled for November 7, 2001Project Status
We are behind schedule due to the length of time to complete the Asbestos and Lead Base Paint survey
and analysis.  The project is scheduled to bid in August with construction beginning in October.

Schedule

Project is on Budget pending bid resultsBudget

This project has been funded using special repair funds and approval of the PWB will not be required.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 240

COALINGA, FRESNO COUNTY
MENTAL HEALTH
MCCORMICK, PELLA

NEW MENTAL HEALTH TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103557

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001
0324/1998
0052/2000

Budget Item

4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0001(1.1)
4440-301-0001(1.5)

Appropriation($)

   4,825,000.00 

   4,584,000.00 
  11,441,000.00 

 349,287,000.00 
     650,000.00 
   6,250,000.00 

Document

00289A
98189A
00013A
00291A
01092A
20104B

Transferred($)

      29,000.00 
   4,630,000.00 
   4,584,000.00 
   1,579,640.00 
   9,861,360.00 
   5,114,550.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,825,000.00 
   4,584,000.00 
  11,441,000.00 
 356,187,000.00 

   4,659,000.00 
   4,584,000.00 

  11,441,000.00 
   5,114,550.00 

      85,342.70 
   9,350,711.11 
   6,125,158.04 
   6,288,655.00 

Project  377,037,000.00   25,798,550.00   21,849,866.85 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-1998
11-DEC-2000
01-AUG-2001
01-DEC-2001

08-DEC-2000
31-JUL-2001
28-MAY-2002
30-SEP-2004

04-SEP-1998
23-APR-2001
01-AUG-2001
01-DEC-2001

08-DEC-2000
23-APR-2002
28-MAY-2002
30-SEP-2004

    .00%
 100.00%
  50.00%
   2.00%
    .00%

Current Comments

 $377,037,000.00

CONSTRUCTIONCURRENT PHASE:

October 2001: The first of four bid packages, Mass Excavation and Backfill, has bid.  Contract award
and construction start is anticipated in mid-November 2001.  Bid packages 2 - Facilities and
Infrastructure, 3 -  Central Warehouse, and 4 - Motor Vehicle Building are scheduled to advertise for bid
in early 2002.

Project Status

The project has recovered most schedule impact due to unresolved real estate issues, project
completion remains September 2004.

Schedule

The project is within budget.Budget

None at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 241

PATTON STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

PATTON SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     270,800.00 
     254,000.00 
   3,452,200.00 

Document

00240A
00240A
00240A

Transferred($)

     270,800.00 
     254,000.00 

   3,452,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     270,800.00 
     254,000.00 
   3,452,200.00 

            .00 
     270,800.00 
     254,000.00 

   3,452,200.00 

            .00 
     206,919.45 

            .00 
            .00 

Project    3,977,000.00    3,977,000.00      206,919.45 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-FEB-2001
15-JUN-2001
14-SEP-2001

15-FEB-2001
15-JUN-2001
14-SEP-2001
26-FEB-2002

13-NOV-2000
01-DEC-2001
29-MAR-2002
02-JUN-2002

30-NOV-2001
28-MAR-2002
01-JUN-2002
02-JUN-2003

    .00%
  85.00%
    .00%
    .00%
    .00%

Current Comments

 $3,977,000.00

WORKING DRAWINGSCURRENT PHASE:

A/E firm began the ADA Survey on May 25, 2001.Project Status
The project is behind scedule due to the time necessary to perform an ADA Survey.Schedule

The project is within budget.Budget

This is a Special Repair/Support Fund Project.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 242

PATTON STATE HOSPITAL
MENTAL HEALTH
ALLEN, DONNA S

PATTON SH REPLACE AIR HANDLING UNITS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107820

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

      91,000.00 
     565,000.00 

Document

00211A
00211A

Transferred($)

      91,000.00 
     565,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      91,000.00 
     565,000.00 

            .00 
            .00 

      91,000.00 
     565,000.00 

            .00 
            .00 

      59,269.69 
            .00 

Project      656,000.00      656,000.00       59,269.69 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
02-JUL-2001
05-NOV-2001

02-JUL-2001
05-NOV-2001
08-MAY-2002

24-JAN-2001
01-JAN-2002
20-MAY-2002

03-DEC-2001
17-MAY-2002
01-NOV-2002

    .00%
    .00%

  70.00%
    .00%
    .00%

Current Comments

 $656,000.00

WORKING DRAWINGSCURRENT PHASE:

Air Survey is complete and is being analyzed by the PSB Engineer.  We expect to meet with Patton
CPO the week of November 26 with recommendations and revised estimates.

Project Status

Working Drawings are delayed for two months pending the air survey results.  Working Drawings are to
be complete by January 1, 2002.

Schedule

Estimates indicate a serious shortfall from construction budget.  Scope is to be revised based on the
results of the air survey and discussions with Patton Administration.

Budget

This is a Special Repair project funded from the General Fund. CEQA documents are complete.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 243

PATTON STATE HOSPITAL
MENTAL HEALTH
ALLEN, DONNA S

PATTON SH REPLACE HVAC CONTROLS & COILS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107821

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

      92,000.00 
     282,000.00 

Document

00210A
00210A

Transferred($)

      92,000.00 
     282,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      92,000.00 
     282,000.00 

            .00 
            .00 

      92,000.00 
     282,000.00 

            .00 
            .00 

      48,299.25 
            .00 

Project      374,000.00      374,000.00       48,299.25 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
02-JUL-2001
05-NOV-2001

02-JUL-2001
05-NOV-2001
08-MAY-2002

24-JAN-2001
01-JAN-2002
20-MAY-2002

03-DEC-2001
17-MAY-2002
01-NOV-2002

    .00%
    .00%

  70.00%
    .00%
    .00%

Current Comments

 $374,000.00

WORKING DRAWINGSCURRENT PHASE:

Air Survey is complete and is being analyzed by the PSB Engineer.  We expect to meet with Patton
CPO the week of November 26 with recommendations and revised estimates.

Project Status

Working Drawings are delayed for two months pending the air survey results.  Working Drawings are to
be complete by January 1, 2002

Schedule

Estimates indicate a serious shortfall from construction budget.  Scope is to be revised based on the
results of the air survey and discussions with Patton Administration.

Budget

This is a Special Repairs project funded from the General Fund. CEQA documentation is complete.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 244

PATTON STATE HOSPITAL
MENTAL HEALTH
ALLEN, DONNA S

PATTON SH SPECIAL ROAD REPAIRS, PAVING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107819

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

     134,000.00 
   1,084,000.00 

Document

00212A
00212A

Transferred($)

     134,000.00 
   1,084,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     134,000.00 
   1,084,000.00 

            .00 
            .00 

     134,000.00 
   1,084,000.00 

            .00 
            .00 

      85,770.70 
            .00 

Project    1,218,000.00    1,218,000.00       85,770.70 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-JUL-2000
02-APR-2001
01-AUG-2001

02-APR-2001
01-AUG-2001
21-FEB-2002

24-JAN-2001
31-OCT-2001
14-MAR-2002

30-OCT-2001
13-MAR-2002
11-SEP-2002

    .00%
    .00%

  95.00%
    .00%
    .00%

Current Comments

 $1,218,000.00

BID PERIODCURRENT PHASE:

Working drawings are at 95% completion, estimate has been completed.  Drawings  have  been
reviewed by PMB and acting CPO.  Revisions and corrections are complete.  Patton Facilities to decide
what portions of this project are to be deferred to stay within budget.

Project Status

Schedule reflects the delay of start of construction to March 2002 due to concerns by PSB engineer that
the it will not be warm enough in February 2002 to commence paving.

Schedule

 Estimate shows project over budgeted funds.  Project Director, PSB engineer and Patton Facilities to
review estimates and determine what can be deleted from the project.

Budget

This is a Special Repair project funded from the General Fund.  CEQA documents are complete.Other  Information
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BUILDINGS G, O, P & T
MENTAL HEALTH
LANG, RICHARD W

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111693

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

4440-301-0001(4)

Appropriation($)

      56,000.00 

Document

20034A

Transferred($)

      56,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 

            .00 
            .00 

            .00 
      56,000.00 

            .00 
            .00 

            .00 
       1,440.00 

            .00 
            .00 

Project       56,000.00       56,000.00        1,440.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-JUL-2001
18-MAR-2002
13-NOV-2002
12-APR-2003

17-MAR-2002
12-NOV-2002
11-APR-2003
23-SEP-2003

05-JUL-2001
14-MAY-2002
09-JAN-2003
23-JUN-2003

13-MAY-2002
08-JAN-2003
22-JUN-2003
22-JUN-2004

    .00%
    .10%
    .00%
    .00%
    .00%

Current Comments

 $729,000.00

PRELIMINARY PLANSCURRENT PHASE:

This project is being combined with 111986.Project Status
Schedule has slipped.Schedule

On budgetBudget

Other  Information
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BUILDINGS EB, U, 70, 30, N
MENTAL HEALTH
LANG, RICHARD W

PATTON SH, UPGRADE PERSONAL ALARM SYSTEM - EB/U/70/30/N BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111986

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)

Appropriation($)

     295,000.00 
     319,000.00 
   2,708,000.00 

Document

20088A
20088A
20088A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 
   2,708,000.00 

            .00 
     295,000.00 
     319,000.00 

   2,708,000.00 

            .00 
       1,440.00 

            .00 
            .00 

Project    3,322,000.00    3,322,000.00        1,440.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
01-APR-2002
30-AUG-2002
28-JAN-2003

31-MAR-2002
30-AUG-2002
27-JAN-2003
11-FEB-2004

04-SEP-2001
14-MAY-2002
09-JAN-2003
23-JUN-2003

13-MAY-2002
08-JAN-2003
22-JUN-2003
22-JUN-2004

    .00%
    .10%
    .00%
    .00%
    .00%

Current Comments

 $5,966,000.00

PRELIMINARY PLANSCURRENT PHASE:

This project is being combined with 111693.  Received four proposals for A&E services.  Will schedule
interviews when DVBE requirements are confirmed.
Form 22 for 111693 PP approved by DOF 8/15/01.
Form 22 for 111986 PP, WD & partial CONST approved by DOF September 18, 2001.
.

Project Status

Schedule has slipped.Schedule

On budget, DMH has requested return of $108,000.Budget

The combining of these two projects will provide one design effort for all buildings within the secured
area.

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 247

PATTON STATE HOSPITAL
MENTAL HEALTH
PRAWALSKY, DALE E

PATTON STATE HOSPITAL EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999

Budget Item

4440-301-0001
4440-301-0001(2)
4440-301-0660(2)

Appropriation($)

     179,000.00 
     418,000.00 
   7,784,000.00 

Document

97110A
98176A
00253B

Transferred($)

     179,000.00 
     418,000.00 

   7,300,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
     418,000.00 
   7,784,000.00 

            .00 
     179,000.00 
     418,000.00 

   7,300,000.00 

     153,839.33 
      22,079.10 

     402,315.53 
   1,951,729.74 

Project    8,381,000.00    7,897,000.00    2,529,963.70 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-1997
31-AUG-1998
16-JAN-1999
02-NOV-1999

08-JAN-1998
15-JAN-1999
02-NOV-1999
08-NOV-2000

28-AUG-1997
15-JAN-1999
08-AUG-2000
20-NOV-2000

06-FEB-1998
31-JUL-2000
20-NOV-2000
19-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $8,069,879.00

CONSTRUCTIONCURRENT PHASE:

Continued lack of construction progress has initiated a Default Letter which was delivered on 9/27/2001.
Work has stopped until the bonding company can establish who will complete the work. Meetings with
the bonding company are in progress.

Project Status

New schedule for a re-start will be reviewed once a contractor has been selected to complete the work.Schedule

Project is within budget.Budget

None.Other  Information
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NAPA CALIFORNIA
MENTAL HEALTH
DEFANT, STEVEN T

REPLACEMENT OF ROOF BLDG. NO. 195

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111241

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS

Chapter

0052/2000

Budget Item

4440-011-0001

Appropriation($)

     163,037.00 

Document

01102A

Transferred($)

     163,037.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     163,037.00 
            .00 

            .00 
            .00 

     163,037.00 
            .00 

            .00 
         500.00 

            .00 
            .00 

Project      163,037.00      163,037.00          500.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-AUG-2001
16-JAN-2001
15-APR-2002
15-JUN-2002

09-JAN-2002
15-APR-2002
15-JUN-2002
15-SEP-2002

11-NOV-2001
15-JAN-2002
15-APR-2002
15-JUN-2002

15-JAN-2002
15-MAR-2002
15-JUN-2002
15-SEP-2002

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $163,037.00

PRELIMINARY PLANSCURRENT PHASE:

PSA with PMB has been finalized and is in place.  Design to start in mid November. Hire a Architectural
Historian to perform review for expected Cat Ex.  Meeting on site occurred on October 25th. Wating for
written report on the finding.   Need to start Haz Mat analysis and survey.

Project Status

Schedule

PSA with PSB is for the amount is the 3 page estimate.Budget

Other  Information
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CAMP SAN LUIS OBISPO
MILITARY DEPT
SHANOFF, BURTON

CAMP SAN LUIS OBISPO CONSOLIDATED DINING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0642

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0139/1994
0303/1995
0324/1998

Budget Item

8940-301-0001
8940-301-0001(1)
8940-301-0001(1)

Appropriation($)

      59,500.00 
     223,000.00 
     198,000.00 

Document

9749
96048A
99051A

Transferred($)

      59,500.00 
     223,000.00 
     198,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     282,500.00 
     198,000.00 

            .00 

            .00 
     282,500.00 
     198,000.00 

            .00 

            .00 
     220,978.36 
     168,064.00 

            .00 

Project      480,500.00      480,500.00      389,042.36 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-OCT-1996
03-JAN-1998

30-JUL-1997
01-OCT-1998

18-APR-1997
01-DEC-1999

29-JAN-1999
01-SEP-2001

    .00%
 100.00%
  65.00%
    .00%
    .00%

Current Comments

 $4,899,300.00

WORKING DRAWINGSCURRENT PHASE:

The CEQA/ NEPA process continues.  PP approval by PWB is not required.  State funds were available
to start 65% Working Drawings (WD) and is complete. The Military has verbally informed us that funds
are available within the Fed. 2000/2001 Budget for the remainder of the WD's.

Project Status

This project has gone on hold since the 65% WD's.  Duration of WD's is contingent on undetermined
Military review time of all the design phases (including the outstanding review of the 65% WD's and the
CEQA/NEPA submittals) and final confirmation of Federal funds from the 2000/2001 Federal Budget
Act.  An "Original Start and Complete" date for the Working Drawings was never established.

Schedule

The project is over budget and is contingent on escalation due to undetermined delays and RWQCB
requirements.

Budget

The RWQCB is requiring further additional soil testing to determine remediation requirements. An
amendment to the A/E contract will be developed and executed.  This project on hold pending funding
and will be deleted from the next report.

Other  Information
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CAMP SAN LUIS OBISPO
MILITARY DEPT
SHANOFF, BURTON

CAMP SAN LUIS OBISPO ORGANIZATIONAL MAINTENANCE SHOP MODIFICATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0643

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0139/1994
0303/1995
0324/1998

Budget Item

8940-301-0001
8940-301-0001(1)
8940-301-0001(1)

Appropriation($)

     125,500.00 
      95,000.00 
      95,000.00 

Document

9749
96045A
99052A

Transferred($)

     125,500.00 
      95,000.00 
      95,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     220,500.00 
      95,000.00 

            .00 

            .00 
     220,500.00 
      95,000.00 

            .00 

         852.00 
     156,516.42 
      59,144.00 

            .00 

Project      315,500.00      315,500.00      216,512.42 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1996
01-MAY-1997

01-APR-1997
01-OCT-1997

18-APR-1997
01-DEC-1999

29-JAN-1999
01-SEP-2001

    .00%
 100.00%
  65.00%
    .00%
    .00%

Current Comments

 $3,097,500.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans (PP) are complete.  The CEQA/ NEPA process continues.  PP approval by PWB is not
required.  State funds were available for 65% Working Drawings (WD) and they are complete. The
Military has verbally informed us that Federal funds are available within the Federal 2000/2001 Budget
Act for the remainder of the WD's.

Project Status

This project has gone on hold since the 65% WD's.  Duration of the WD's is contingent upon
undetermined Military review time of all the design phases (including the previous 65% WD and CEQA/
NEPA submittals) and final confirmation of Federal funds from the Federal Budget Act.  An "Original
Start and Complete" date for the Working Drawings were never established.

Schedule

This project is within budget, contingent on escalation costs due to undetermined delays.Budget

There are no other significant project issues at this time.  This project will be deleted from the next
report.

Other  Information
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RIVERSIDE
MILITARY DEPT
MCDANEL, MERLE G

RIVERSIDE FLS ORGANIZATIONAL MAINTENANCE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106894

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0050/1999

Budget Item

8940-301-0001(1)

Appropriation($)

     282,000.00 

Document

00065A

Transferred($)

     282,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     282,000.00 

            .00 
            .00 

            .00 
     282,000.00 

            .00 
            .00 

            .00 
     107,587.20 

            .00 
            .00 

Project      282,000.00      282,000.00      107,587.20 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-APR-2000 10-NOV-2000 29-SEP-2000 15-MAR-2002
    .00%

  35.00%
    .00%
    .00%
    .00%

Current Comments

 $4,439,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant currently on hold due to client requesting 'Scope Change'.Project Status
The project is 16 months behind schedule due to client agency and Federal Government review /
revisions to schematic design.

Schedule

Project is estimated to be 20% over budget due to client agency incresae in building size.Budget

At end of Preliminary Plans Phase project will be put on hold until Working Drawings and Construction
funding is approved in a future year.

Other  Information
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SAN FRANCISCO
MILITARY DEPT
MCDANEL, MERLE G

SAN FRANCISCO FLS ORGANIZATIONAL MAINTENANCE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106896

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0050/1999

Budget Item

8940-301-0001

Appropriation($)

     242,000.00 

Document

00059A

Transferred($)

     242,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     242,000.00 

            .00 
            .00 

            .00 
     242,000.00 

            .00 
            .00 

            .00 
     159,706.91 

            .00 
            .00 

Project      242,000.00      242,000.00      159,706.91 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-APR-2000 01-NOV-2000 10-NOV-2000 15-NOV-2001
    .00%

  90.00%
    .00%
    .00%
    .00%

Current Comments

 $3,412,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant currently completing Preliminary Plans. PSB working on environmental documents.Project Status
The project is 12 months behind schedule due to the client agency and Federal Government review /
approval of schematic design and completion of environmental documents.

Schedule

Project is estimated to be 22% over budget due to existing site demolition and utilities conditions.Budget

At end of prelminary plans phase the project will be put on hold until Working drawings and Construction
funding is approved in a future year.

Other  Information
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SAN LUIS OBISPO
MILITARY DEPT
MCDANEL, MERLE G

SLO COMBAT PISTOL COURSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107804

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

8940-301-0001

Appropriation($)

     117,000.00 

Document

00277A

Transferred($)

     117,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     117,000.00 

            .00 
            .00 

            .00 
     117,000.00 

            .00 
            .00 

            .00 
     105,008.00 

            .00 
            .00 

Project      117,000.00      117,000.00      105,008.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-DEC-2000 19-OCT-2001 15-FEB-2001 19-DEC-2001
    .00%

  90.00%
    .00%
    .00%
    .00%

Current Comments

 $2,700,000.00

PRELIMINARY PLANSCURRENT PHASE:

DGS Architects/Engineers completed Preliminary Plans. PSB working on environmental documents.Project Status
Project is 2 months behind schedule due to environmental documents.Schedule

Project is estimated to be 23% over budget due to site grading and utilities.Budget

At end of preliminary plans Phase project will be put on hold until Working drawings and Construction
funding is approved in a future year.

Other  Information
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SAN LUIS OBISPO
MILITARY DEPT
MCDANEL, MERLE G

SLO MODIFIED RECORD FIRING RANGE CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107803

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

8940-301-0001

Appropriation($)

     134,000.00 

Document

00276A

Transferred($)

     134,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     134,000.00 

            .00 
            .00 

            .00 
     134,000.00 

            .00 
            .00 

            .00 
     125,638.74 

            .00 
            .00 

Project      134,000.00      134,000.00      125,638.74 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-DEC-2000 19-OCT-2001 15-FEB-2001 19-DEC-2001
    .00%

  90.00%
    .00%
    .00%
    .00%

Current Comments

 $3,572,000.00

PRELIMINARY PLANSCURRENT PHASE:

DGS Architect/Engineer completed Preliminary Plans. PSB working on environmental documents.Project Status
Project is currently 2 months behind schedule due to environmental documents.Schedule

Project is estimated to be 35% over budget due to site grading and utilities.Budget

At end of Preliminary Plans Phase project will be put on hold until Working Drawings and Construction
funding is approved in a future year.

Other  Information
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SACRAMENTO
MOTOR VEHICLES
KARLSSON, NIKLAS G

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106304

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

2740-301-0044(b)
2740-301-0044(a)
2740--301-0044(a)

Appropriation($)

     440,000.00 
     525,000.00 

  14,983,000.00 

Document

99230A
00233A

Transferred($)

     440,000.00 
     525,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     440,000.00 
     525,000.00 

  14,983,000.00 

            .00 
     440,000.00 
     525,000.00 

            .00 

            .00 
     385,988.50 
     426,492.50 

            .00 

Project   15,948,000.00      965,000.00      812,481.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
15-JUL-2000
14-FEB-2001
14-JUN-2001

13-JUL-2000
13-FEB-2001
13-JUN-2001
20-NOV-2002

02-AUG-1999
03-JAN-2001
22-AUG-2001
26-DEC-2001

09-NOV-2000
21-AUG-2001
24-DEC-2001
30-JAN-2003

    .00%
 100.00%
 100.00%
   5.00%
    .00%

Current Comments

 $15,948,000.00

BID PERIODCURRENT PHASE:

12/04/01 - This project is currently out to bid.  Three addendums have been prepared.  The bid date has
been pushed to December 11.

Project Status

On schedule.Schedule

In budget.Budget

None.Other  Information
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SOUTH SACRAMENTO
MOTOR VEHICLES
BROOKS, JAMES R

FIELD OFFICE REPLACEMENT - ACQUISTIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111696

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0106/2001

Budget Item

2740-301-0044(4.5)

Appropriation($)

     147,000.00 

Document

20067A

Transferred($)

     147,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

     147,000.00 

            .00 
            .00 
            .00 

     147,000.00 

         720.00 
            .00 
            .00 
            .00 

Project      147,000.00      147,000.00          720.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-OCT-2001
03-JUN-2002
14-FEB-2003
05-DEC-2003
21-JUN-2004

03-JUN-2002
14-FEB-2003
05-DEC-2003
21-JUN-2004
23-MAY-2005

14-SEP-2001
11-OCT-2002
14-NOV-2003
22-SEP-2004
01-DEC-2004

11-OCT-2002
14-NOV-2003
22-SEP-2004
01-DEC-2004
21-DEC-2005

   5.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $5,406,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project Site Search is in progress.  10 potential sites were reviewed with DMV.  Preferred site selection
scheduled for 12/17/01.

Project Status

Project is behind schedule.  Schedule has been revised to include the two step PWB approval process
required for property acquisition.

Schedule

Project is on budget.Budget

None.Other  Information



REAL ESTATE SERVICES DIVISION
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SACRAMENTO
MOTOR VEHICLES
KARLSSON, NIKLAS G

SACTO HQTRS, 3RD FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111695

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

2740-301-0044(1)

Appropriation($)

     200,000.00 

Document

20043A

Transferred($)

     200,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 

            .00 
            .00 

            .00 
     200,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      200,000.00      200,000.00             .00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

27-AUG-2001
01-JUL-2002
06-FEB-2003
16-MAY-2003

30-JUN-2002
05-FEB-2003
16-MAY-2003
10-APR-2004

27-AUG-2001
15-JUL-2002
06-FEB-2003
16-MAY-2003

30-JUN-2002
05-FEB-2003
16-MAY-2003
10-APR-2004

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $7,531,000.00

PRELIMINARY PLANSCURRENT PHASE:

12/04/01 - A contract amendment has been sent to the AE for preliminary plans.  A kick-off meeting will
be scheduled for mid December.

Project Status

On scheduleSchedule

On budget.Budget

None.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 258

SAN YSIDRO
MOTOR VEHICLES
ALAFRANJI, RAFAT A

SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107754

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

106/2001
0052/2000
106/2001
0052/2000

Budget Item

2740-301-0044(4)
2740-301-0044
2740-301-0044(4)
2740-301-0044

Appropriation($)

     121,000.00 
   1,725,000.00 
     229,000.00 
     229,000.00 

Document

20068A
00135A
20068A
00136A

Transferred($)

     121,000.00 
   1,725,000.00 
     229,000.00 
     229,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,846,000.00 
     458,000.00 

            .00 
            .00 

   1,846,000.00 
     458,000.00 

            .00 
            .00 

      28,542.92 
       1,020.00 

            .00 
            .00 

Project    2,304,000.00    2,304,000.00       29,562.92 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-AUG-2000
20-OCT-2000
22-OCT-2001
27-MAY-2002
15-OCT-2002

04-OCT-2001
19-OCT-2001
27-MAY-2002
14-OCT-2002
21-OCT-2003

14-AUG-2001 04-JAN-2002    5.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $8,119,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Searching for a site.Project Status
On Schedule as revised.Schedule

Augmentation in the year 2001.Budget

Several sites have been identified for DMV to approve.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 259

STOCKTON
MOTOR VEHICLES
KARLSSON, NIKLAS G

STOCKTON FIELD OFFICE REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107753

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0106/2001
0052/2000
0106/2001

Budget Item

2740-301-0044(c)
2740-301-0044(2.5)
2740-301-0044(c)
2740-301-0044(2.5)

Appropriation($)

     269,000.00 
     605,000.00 
     242,000.00 
     307,000.00 

Document

00173A
20025A
00174A
20028A

Transferred($)

     269,000.00 
     605,000.00 
     242,000.00 
     307,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     874,000.00 
     549,000.00 

            .00 
            .00 

     874,000.00 
     549,000.00 

            .00 
            .00 

      16,900.00 
       1,194.00 

            .00 
            .00 

Project    1,423,000.00    1,423,000.00       18,094.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-AUG-2000
20-OCT-2000
22-OCT-2001
27-MAY-2002
15-OCT-2002

04-OCT-2001
19-OCT-2001
27-MAY-2002
14-OCT-2002
21-OCT-2003

15-AUG-2001
05-NOV-2001
01-JUL-2002
23-DEC-2002
14-APR-2003

30-MAY-2002
28-JUN-2002
20-DEC-2002
11-APR-2003
11-JUN-2004

  20.00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $5,439,000.00

PRELIMINARY PLANSCURRENT PHASE:

12/04/01 - This project has been postponed due to state budget concerns.  Funds will be reverted.  This
will be the last report for this project.

Project Status

On schedule.Schedule

On budget pending review of appraisal.Budget

DMV's directed PMB to design and construct new facility in such a manner which will allow the existing
building to stay in operation.  This direction caused a scope change due to increased land purchase and
building configuration.

Other  Information



REAL ESTATE SERVICES DIVISION
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SACRAMENTO
OFC EMERGENCY SERVICES
BOWEN, ROBERT L

OES - STATE OPERATIONS CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

0690-301-0001
0690-301-0001
0690-301-0660
0690-301-0660
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)

Appropriation($)

   4,197,000.00 
       3,803.06 

   1,168,000.00 
   3,965,107.79 

  25,263,394.00 
     254,078.00 
     295,000.00 
     640,000.00 
     810,000.00 
   2,500,000.00 

Document

96142A
96142A
98258B
99271B
00182A
00200A
00249A
00292A
01066A
20045A

Transferred($)

   4,197,000.00 
       3,803.06 

   1,168,000.00 
   3,965,107.79 

  25,263,394.00 
     254,078.00 
     295,000.00 
     640,000.00 
     810,000.00 

   2,500,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   4,200,803.06 
   1,168,000.00 
  33,727,579.79 

            .00 
   4,200,803.06 
   1,168,000.00 

  33,727,579.79 

            .00 
   4,011,028.69 
   1,140,150.71 

  32,016,209.70 

Project   39,096,382.85   39,096,382.85   37,167,389.10 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-1996
16-SEP-1997
16-MAY-1998
02-FEB-1999
16-JUN-1999

15-SEP-1997
15-MAY-1998
01-FEB-1999
15-JUN-1999
15-AUG-2000

15-JUL-1996
01-FEB-1998
18-AUG-1998
01-JUL-1999
11-OCT-1999

15-SEP-1997
10-JUL-1998
30-JUN-1999
10-OCT-1999
15-DEC-2001

 100.00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $35,665,000.00

CONSTRUCTIONCURRENT PHASE:

Construction continues and is approximately 98% complete. Change order negotiations are 98%
complete.

Project Status

OES currently occupies administrative building "B".  The SOC/REOC building "A" is being completed.Schedule

Project has been augmented in the construction phase.  Change order negotiations and related work is
near completion.

Budget

The Budget Act of 2000 appropriated $31,438,000 of General Fund to payoff the existing PMIA loan and
cover remaining construction phase costs; therefore, W phase shows no funding transferred.  An
augmentation of $2.5 million was approved in August 2001.

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01
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CHINO HILLS
PARKS & RECREATION
ROBERTS, LELAND J

CHINO HILLS STATE PARK PUBLIC USE FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107769

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0005(7)
3790-301-0005(7)
3790-301-0005(16)

Appropriation($)

     201,000.00 
     136,000.00 
   1,708,000.00 

Document

00159B
20005B

Transferred($)

     115,000.00 
     113,200.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     201,000.00 
     136,000.00 
   1,708,000.00 

            .00 
     115,000.00 
     113,200.00 

            .00 

            .00 
     109,253.02 
      33,453.00 

            .00 

Project    2,045,000.00      228,200.00      142,706.02 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-2000
12-MAY-2001
23-JAN-2002
11-APR-2002

11-MAY-2001
22-JAN-2002
10-APR-2002
13-JAN-2003

12-SEP-2000
16-JUL-2001
12-FEB-2002
09-MAY-2002

13-JUL-2001
11-FEB-2002
08-MAY-2002
17-FEB-2003

    .00%
 100.00%
  70.00%
    .00%
    .00%

Current Comments

 $2,061,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant team is preparing 90% Working Drawings submittal.Project Status
On schedule.Schedule

Within budget.Budget

Amendment to consultant contract will be prepared to cover additional surveying necessary for siting the
equestrian/pedestrian bridge.

Other  Information



REAL ESTATE SERVICES DIVISION
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ORANGE COUNTY
PARKS & RECREATION
ROBERTS, LELAND J

CRYSTAL COVE STATE PARK EL MORRO MOBILE HOME PARK CONVERSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107772

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

3790-301-0005(8)
3790-301-0005(8)

Appropriation($)

     133,000.00 
   1,985,000.00 

Document

00236B
00161B

Transferred($)

     133,000.00 
   1,824,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     133,000.00 
   1,985,000.00 

            .00 
            .00 

     133,000.00 
   1,824,000.00 

            .00 
            .00 

      95,400.00 
     342,396.00 

            .00 
            .00 

Project    2,118,000.00    1,957,000.00      437,796.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
15-SEP-2000
11-FEB-2002
22-OCT-2004
01-FEB-2005

01-JUN-2001
08-FEB-2002
21-OCT-2004
28-JAN-2005
16-OCT-2006

15-SEP-2000
15-SEP-2000
01-JUL-2002
22-OCT-2004
11-FEB-2005

26-OCT-2001
10-JUN-2002
23-JUN-2003
10-FEB-2005
08-NOV-2006

 100.00%
  65.00%
    .00%
    .00%
    .00%

Current Comments

 $13,016,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant team is beginning Design Development work. Comments resulting from Schematic Design
submittal are being incorporated into the work.

Project Status

No change.Schedule

On budget.Budget

Parks intends to reduce construction costs by $1,000,000. This will be achieved by a combination of
scope reduction and cost reduction.   Consultant team is preparing presentation materials for a public
information meeting to be held in Laguna Beach on Nov. 27.

Other  Information
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TRUCKEE
PARKS & RECREATION
ARREOLA, ALONZO

DONNER MEMORIAL SP REPLACE RESTROOMS AND WATER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107764

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3790-301-0001(2)
3790-301-0005(30.7)
3790-301-0005(30.7)

Appropriation($)

     155,000.00 
     147,000.00 
   1,814,000.00 

Document

00149A
20099B

Transferred($)

     111,000.00 
     130,500.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     155,000.00 
     147,000.00 
   1,814,000.00 

            .00 
     111,000.00 
     130,500.00 

            .00 

            .00 
      81,633.68 
      30,092.50 

            .00 

Project    2,116,000.00      241,500.00      111,726.18 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-SEP-2000
13-AUG-2001
14-MAR-2002
04-JUN-2002

08-JUN-2001
13-MAR-2002
03-JUN-2002
29-MAR-2003

07-SEP-2000
17-SEP-2001
15-APR-2002
08-JUL-2002

14-SEP-2001
12-APR-2002
05-JUL-2002
12-MAY-2003

    .00%
 100.00%
  15.00%
    .00%
    .00%

Current Comments

 $2,116,000.00

WORKING DRAWINGSCURRENT PHASE:

Funds for Working Drawings were transferred on October 16, 2001. PSB is now working on the
development of the Working Drawing documents.

Project Status

Current schedule reflects delays due to funding not being in place for Working Drawings.Schedule

Project is within budget.Budget

NoneOther  Information
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SANTA CLARA COUNTY
PARKS & RECREATION
OATES, ROBERT E

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107768

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

3790-301-0005(3)
3790-301-0005(11)

Appropriation($)

     278,000.00 
     207,000.00 

Document

00154B

Transferred($)

     137,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     207,000.00 

            .00 

            .00 
     137,000.00 

            .00 
            .00 

            .00 
     136,223.99 

            .00 
            .00 

Project      485,000.00      137,000.00      136,223.99 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-JUL-2000
10-AUG-2001
18-MAR-2002
18-JUN-2002

09-AUG-2001
15-MAR-2002
17-JUN-2002
11-AUG-2003

10-JUL-2000
09-NOV-2001
19-JUN-2002
23-SEP-2002

08-NOV-2001
18-JUN-2002
21-SEP-2002
16-NOV-2003

    .00%
  98.00%
    .00%
    .00%
    .00%

Current Comments

 $2,525,000.00

WORKING DRAWINGSCURRENT PHASE:

PWB approval scheduled for November 8, 2001 board meeting.  Form 220 forwarded to DPR for
Working Drawing funding.

Project Status

The Project is not on schedule.Schedule

The project is on budget.Budget

Other  Information
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CAPITOLA
PARKS & RECREATION
ARREOLA, ALONZO

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107770

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

3790-301-0005(1)
3790-301-0005(10)

Appropriation($)

     245,000.00 
     176,000.00 

Document

00166B
020006B

Transferred($)

     167,000.00 
     165,100.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     176,000.00 

            .00 

            .00 
     167,000.00 
     165,100.00 

            .00 

            .00 
     152,412.00 
       3,600.00 

            .00 

Project      421,000.00      332,100.00      156,012.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-SEP-2000
16-JUL-2001
22-JUL-2002
24-OCT-2002

08-JUN-2001
21-JUN-2002
21-OCT-2002
29-OCT-2003

07-SEP-2000
14-JUL-2001
22-JUL-2002
24-OCT-2002

13-JUL-2001
19-JUL-2002
21-OCT-2002
29-OCT-2003

    .00%
 100.00%
  25.00%
    .00%
    .00%

Current Comments

 $2,941,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings continue to be developed. A submittal will be forthcoming towards the end of
December pending the receipt of additional survey information from Department of Parks and
Recreation.

Project Status

No changes from last update.Schedule

 Project is within budget.Budget

None.Other  Information
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HUMBOLDT COUNTY
PARKS & RECREATION
WEHSELS, DENNIS D

PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107771

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3790-301-0005(13)
3790-301-0005(2)
3790-301-0005(2)

Appropriation($)

     129,000.00 
      94,000.00 

   1,221,000.00 

Document

00164B
020007B

Transferred($)

      65,000.00 
      80,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     129,000.00 
      94,000.00 

   1,221,000.00 

            .00 
      65,000.00 
      80,000.00 

            .00 

            .00 
      64,924.00 
       5,760.00 

            .00 

Project    1,444,000.00      145,000.00       70,684.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-2000
13-AUG-2001
18-MAR-2002
18-JUN-2002

11-MAY-2001
15-MAR-2002
17-JUN-2002
14-APR-2003

30-OCT-2000
13-AUG-2001
18-MAR-2002
18-JUN-2002

13-JUL-2001
15-MAR-2002
17-JUN-2002
14-APR-2003

    .00%
 100.00%
  10.00%
    .00%
    .00%

Current Comments

 $1,443,225.00

WORKING DRAWINGSCURRENT PHASE:

Consultant has completed topographic survey and begun working drawings.Project Status
Project is on schedule.Schedule

Project is within budget.Budget

Other  Information
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LAKE TAHOE
PARKS & RECREATION
HILL, GORDEN S

SUGAR PINE POINT SP REHABILITATE DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107765

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0001(8)
3790-301-0001(8)
3790-301-0005(30.9)

Appropriation($)

     200,000.00 
     153,000.00 
   1,889,000.00 

Document

00148A
01079A

Transferred($)

     108,000.00 
     127,528.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     153,000.00 
   1,889,000.00 

            .00 
     108,000.00 
     127,528.00 

            .00 

            .00 
      95,515.93 
      74,008.80 

            .00 

Project    2,242,000.00      235,528.00      169,524.73 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-SEP-2000
25-APR-2001
29-JAN-2002
17-MAY-2002

13-APR-2001
30-JAN-2002
17-MAY-2002
30-JUN-2003

09-SEP-2000
04-JUN-2001
28-JAN-2002
17-MAY-2002

11-MAY-2001
28-JAN-2002
17-MAY-2002
30-JUN-2003

    .00%
 100.00%
  85.00%
    .00%
    .00%

Current Comments

 $2,239,000.00

WORKING DRAWINGSCURRENT PHASE:

Additional information ie being developed for TRPA.  Working on 95% WD's.Project Status
95% WD's will be pushed back from 10/30/01 to 12/06/01.  Regulatory review float time will be used to
keep project on schedule.  DOF approval to bid still set for 01/28/02.

Schedule

On budget.Budget

Other  Information
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LAKE TAHOE
PARKS & RECREATION
HILL, GORDEN S

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107766

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0001(9)
3790-301-0001(9)
3790-301-0001(9)
3790-301-0005(30.9)

Appropriation($)

     251,000.00 

     179,000.00 
   2,185,000.00 

Document

00150A
01042A
01080A

Transferred($)

     197,000.00 
      26,462.00 

     165,362.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     251,000.00 
     179,000.00 
   2,185,000.00 

            .00 
     223,462.00 
     165,362.00 

            .00 

            .00 
     208,874.58 
     132,291.69 

            .00 

Project    2,615,000.00      388,824.00      341,166.27 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-2000
21-JUN-2001
25-JAN-2002
15-MAY-2002

08-JUN-2001
21-FEB-2002
14-MAY-2002
09-JUL-2003

30-OCT-2000
21-JUN-2001
25-JAN-2002
15-MAY-2002

08-JUN-2001
25-JAN-2002
10-MAY-2002
30-JUN-2003

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $2,655,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is on hold until the Legislature responds to 20 day letter.Project Status
The original schedule is no longer valid.  After we have an approved project, we will develop a new
schedule.

Schedule

Reduced scope will require a new approved budget.Budget

Other  Information
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EL MONTE
STATE AIR RESOURCES BOARD
CHAMBERS  II, JAMES C

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107773

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

3900-301-0115(1)
3900-301-0115(1)

Appropriation($)

     123,000.00 
     148,000.00 

Document

00235A
01057A

Transferred($)

     123,000.00 
     148,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     148,000.00 

            .00 

            .00 
     123,000.00 
     148,000.00 

            .00 

            .00 
      76,266.60 
       4,995.00 
       2,160.00 

Project      271,000.00      271,000.00       83,421.60 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-2000
16-APR-2001
01-JAN-2002
16-APR-2001

13-APR-2001
14-JAN-2002
09-APR-2002
14-JAN-2002

20-OCT-2000
07-MAY-2001
19-APR-2002
10-JUL-2002

07-MAY-2001
18-APR-2002
09-JUL-2002
02-SEP-2003

  95.00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,470,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary plans are 100% complete and were approved by PWB to proceed to Working Drawings.
WD's are 95% complete.  Potential ADA issues and a scope change discovered in Final Review have
delayed the completion of WD's.  DOF to review.  Augmentation with PWB approval may be required.   

Project Status

The project temporarily on hold pending DOF, ARB and PMB resolution of potential ADA and equipment
scope changes.  Possible 4-6 month delay.

Schedule

May require augmentation.Budget

Finance will require verification of ADA and equipment scope changes prior to approval.Other  Information
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EL MONTE
STATE AIR RESOURCES BOARD
CHAMBERS  II, JAMES C

HAAGEN-SMIT LABORATORY ROOF REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107451

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

3900-001-0115
3900-001-0115
3900-001-0115

Appropriation($)

     100,000.00 
     250,000.00 
      22,300.00 

Document

51800
51800
01025A

Transferred($)

     100,000.00 
     250,000.00 
      22,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     100,000.00 
     272,300.00 

            .00 
            .00 

     100,000.00 
     272,300.00 

            .00 
            .00 

      40,569.74 
     206,736.00 

Project      372,300.00      372,300.00      247,305.74 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-JAN-2001
04-MAY-2001
09-JUL-2001

03-MAY-2001
06-JUL-2001
28-SEP-2001

12-JAN-2001
04-MAY-2001
09-SEP-2001

03-MAY-2001
20-JUL-2001
15-NOV-2001

    .00%
    .00%

 100.00%
 100.00%
  99.00%

Current Comments

 $350,000.00

CONSTRUCTIONCURRENT PHASE:

Project in Construction Phase and near completion.Project Status
Project is on schedule.Schedule

Project being completed within construction budget.Budget

Other  Information
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SAN DIEGO
TRANSPORTATION
WHITAKER, SHELLEY A

CALTRANS DISTRICT 11-SAN DIEGO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103561

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
STUDY/ACQUISITIONS
WORKING DRAWINGS

Chapter

0162/1996
0162/1996
0162/1996
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001

Budget Item

2660-001-0042
2660-001-0042
2660-001-0042
2660-311-0042 (5)
2660-311-0042
2660-311-0042 (5)
2660-490-0042 (2)
2660-490-0042 (2)

Appropriation($)

      60,588.00 

   1,970,000.00 
     199,000.00 
      30,000.00 

   2,974,000.00 
   3,084,000.00 

Document

10372
10372
10372
00017A
01111A
99213A

Transferred($)

      60,588.00 
(     60,588.00)
      54,289.50 

   1,970,000.00 
     199,000.00 
      30,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,034,588.00 
   2,199,000.00 
   3,084,000.00 

            .00 

      54,289.50 
   2,199,000.00 

            .00 
            .00 

      65,324.50 
   2,045,856.65 

       3,780.00 
            .00 

Project    8,317,588.00    2,253,289.50    2,114,961.15 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
18-FEB-2000
02-MAR-2001
16-FEB-2002
02-AUG-2002

01-AUG-1999
01-MAR-2001
15-FEB-2002
01-AUG-2002
05-JAN-2005

01-JUL-1998
18-FEB-2000
01-NOV-2001
07-OCT-2002
14-APR-2003

01-AUG-1999
31-OCT-2001
04-OCT-2002
11-APR-2003
26-AUG-2005

 100.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $68,000,000.00

WORKING DRAWINGSCURRENT PHASE:

 Preliminary Plans were approved on October 12, 2001.  WD's will commence pending the FEIR 30 day
litigation period completion on November 3, 2001.

Project Status

The completion of the Preliminary Plan Phase was originally scheduled for February 2001, however due
to complications with the CEQA and unforeseen street abandonment procedures with the City of San
Diego, the PP Phase completion was delayed until October 2001.

Schedule

While the Preliminary Plans and Cost estimate are within scope and budget, Caltrans has submitted a
COBCP to DOF to augment the project for CEQA mitigation costs as well as City of San Diego
requirements for the Street Vacation.

Budget

Resolution of the street abandonment issues with the City of San Diego remains a critical path item
which continues to delay the project.  At this time, the approval from the San Diego City Council will not
occur until at least mid-December

Other  Information
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SAN LUIS OBISPO
TRANSPORTATION
COYNE, MARK C

CALTRANS INFRASTRUCTURE STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110723

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

2660-311-0042

Appropriation($)

      65,000.00 

Document

01090A

Transferred($)

      65,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      65,000.00 
            .00 
            .00 
            .00 

      65,000.00 
            .00 
            .00 
            .00 

       1,440.00 
            .00 
            .00 
            .00 

Project       65,000.00       65,000.00        1,440.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 01-JUL-2001 30-APR-2002    5.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $65,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project was advertised and A&E interviews are complete. Selection of A&E firm is awaiting finalization of
scope of services doc.

Project Status

Project is on schedule.Schedule

Project is on budget.Budget

None.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 273

LOS ANGELES
TRANSPORTATION
KARLSSON, NIKLAS G

DIST 7, LA DO COMPLEX F&LS MITIGATION PROJECTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109528

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/0
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

2660-001-0042.50
2660-001-0042
2660-001-0042
2660-001-0042
2660-001-0042
2660-001-0042
2660--
2660--
2660-001-0042.50

Appropriation($)

   1,000,000.00 
   1,411,000.00 
      25,000.00 

     500,000.00 
     250,000.00 
     750,000.00 
   1,700,000.00 
     500,000.00 
     449,000.00 

Document

52479
01024A
01081A
01084A
51997
52051
20023A
20054A

Transferred($)

   1,000,000.00 
   1,411,000.00 
      25,000.00 

     500,000.00 
     250,000.00 
     750,000.00 

   1,700,000.00 
     500,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,000,000.00 
            .00 
            .00 

   5,585,000.00 

   1,000,000.00 
            .00 
            .00 

   5,136,000.00 

            .00 
            .00 
            .00 

   2,523,407.83 

Project    6,585,000.00    6,136,000.00    2,523,407.83 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION 01-DEC-2000 01-AUG-2002 02-APR-2001 14-FEB-2002

    .00%
    .00%
    .00%
    .00%

  85.00%

Current Comments

 $6,585,000.00

CONSTRUCTIONCURRENT PHASE:

12/04/01 - The original Mitigation Plan contanined 15 work items.  Seven items have been added to the
plan.  There are 6 remaining items which shall be completed in January, or sooner.

Project Status

On schedule.Schedule

FY 00/01 is funded for $2.536M.  FY 01/02 another $2M is funded.Budget

This project follows a Mitigation and Implementation Plan prepared by PSB on 12/21/00.  
On May 14, 2001, the Director of General Services and Finance declared this project Emergency Status
due to the filing of a law suit.

Other  Information
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SANTA ANA - DISTRICT 12
TRANSPORTATION
EDEN, REGINALD G

DISTRICT 12 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0713

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0282/1997
0282/1997
0282/1997
0324/1998
0282/1998
0052/2000

Budget Item

2660-001-0042
2660-001-0042
2660-001-0042
2660-301-0042
2660-301-0042
2660-001-0042
2660-301-0042

Appropriation($)

      20,000.00 
     510,000.00 
     942,000.00 
   9,328,000.00 
   1,205,000.00 
     933,000.00 
     670,000.00 

Document

97014A
97088A
98001A
98082A
98236A
99013A
01014A

Transferred($)

      20,000.00 
     510,000.00 
     942,000.00 

   9,328,000.00 
   1,205,000.00 
     933,000.00 
     670,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     510,000.00 
     942,000.00 

  12,136,000.00 

      20,000.00 
     510,000.00 
     942,000.00 

  12,136,000.00 

     387,807.75 
      98,383.33 

     839,895.78 
  11,851,643.70 

Project   13,608,000.00   13,608,000.00   13,177,730.56 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-MAR-1997
01-SEP-1997
01-JAN-1998
10-JUN-1998
20-AUG-1998

01-SEP-1997
01-DEC-1997
10-APR-1998
10-JUN-1998
27-OCT-1999

01-JUN-1997
01-NOV-1997
26-FEB-1998
14-JAN-1999
23-JUN-1999

01-DEC-1997
26-FEB-1998
01-DEC-1998
28-APR-1999
01-JUL-2001

 100.00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $12,938,000.00

CONSTRUCTIONCURRENT PHASE:

Final settlement in progress to close out project.Project Status
Project Complete Caltrans has occupied.Schedule

The Project is now projected at about $600,000.00 over Budget. Form 22 is being processed by
Caltrans.

Budget

This project will be deleted from the next report.Other  Information
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MARYSVILLE
TRANSPORTATION
COYNE, MARK C

DISTRICT 3-ECONOMIC FEASABILITY STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103564

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0324/1998
0052/2000

Budget Item

2660-001-0042
2660-311-0042

Appropriation($)

      60,000.00 
      15,000.00 

Document

98242A
01100A

Transferred($)

      60,000.00 
      15,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

Project       75,000.00       75,000.00       75,000.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998 30-JUN-1999 01-OCT-1998 31-DEC-2001   85.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $75,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

10/24/01: First Draft was completed 10/14/99. Last or final draft implementing program changes was
completed 9/10/01.The Economic Analysis final draft is being reviewed by DOF. Economic analysis
revised to include changes in the programming, massing studies,alternatives analysis and relative
costing factors.

Project Status

Project has been delayed by Caltrans' request pending program issues. Project is now slated for the
2002/03 budget year.

Schedule

Project has been augmented by $15,000 for a total budget of $75,000.Budget

Meeting slated with DOF and Caltrans on 10/25/01.Other  Information
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FRESNO
TRANSPORTATION
COYNE, MARK C

DISTRICT 6 ECONOMIC FEASABILITY STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103565

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0324/1998
0050/1999

Budget Item

2660-001-0042
2660-001-0042

Appropriation($)

      60,000.00 
      15,000.00 

Document

98241A
00083A

Transferred($)

      60,000.00 
      15,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

Project       75,000.00       75,000.00       75,000.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-1998 31-DEC-1998 01-NOV-1998 31-DEC-2001   95.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $75,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

10/24/01: The first draft economic analysis was complete and was sent to Cal-trans for review and
comment in January of 1999. The staff increased by 100 percent after the draft was completed for this
district warranting complete revision of the program, cost and analysis. DGS has incorporated the latest
programmatic revisions from Caltrans to update and finalize the economic analysis. The analysis has
been in review by the DOF for the past nine months.

Project Status

The project is scheduled to start in the 2002/03 budget year.Schedule

Project is over budget.  The hours spent above the budgeted amount are nonbillable in ABMS.Budget

6/27/01-Project may be revised further based on future input from DOF.Other  Information
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LOS ANGELES
TRANSPORTATION
ZARI, MICHAEL J

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

2660-311-0042(6)

Appropriation($)

   4,200,000.00 

Document

00138A

Transferred($)

   3,967,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   4,200,000.00 

            .00 
            .00 

            .00 
   3,967,000.00 

            .00 
            .00 

            .00 
   2,523,387.75 

            .00 
   1,443,612.25 

Project    4,200,000.00    3,967,000.00    3,967,000.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
30-JUN-2002
01-APR-2002
31-AUG-2002

30-MAY-2002
28-FEB-2003
01-APR-2003
01-APR-2004

03-JUL-2000
01-JAN-2002
01-APR-2002
01-MAY-2002

01-JAN-2002
01-SEP-2002
01-APR-2003
01-DEC-2004

    .00%
  80.00%
    .00%
    .00%
    .00%

Current Comments

 $171,190,000.00

PRELIMINARY PLANSCURRENT PHASE:

The project is Design-Build.  The EIR and Design-Build Solicitation Package continues to be modified to
include various Addendum items.

Project Status

The project is ahead of the original schedule.  The Design Build Solicitation package was sent out on
August 01, 2001 for submission the proposals on October 26, 2001.

Schedule

The project is on budget for Phase I.  Phase II cost have been augmented to include; sustainable items,
demolition of the existing Caltrans Facility and overexcavation of the site due to poor soil conditions.

Budget

PWB approved the Public Art at .07% of the project budget.    A land exchange agreement between the
State and the City of LA  has been approved and is supported for the next phase. The LADOT will be a
tenant in the Caltrans New HQ District 7 Building.

Other  Information
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LOS ANGELES
TRANSPORTATION
PIVONKA, KENT R

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-
2660-301-0042
2660-301-0850
2660-901-0048

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A

Transferred($)

      32,112.00 
   2,141,100.00 
(     32,112.00)

(    905,361.00)
(    110,775.00)
(     59,173.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  40,897,000.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 

  40,897,000.00 

      32,138.51 
   1,353,611.82 
   2,463,423.23 

            .00 

Project   45,119,652.00   45,060,479.00    3,849,173.56 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-NOV-1996
16-FEB-1998
28-DEC-1998
22-SEP-1999
15-OCT-1999

28-FEB-1997
25-DEC-1998
02-AUG-1999
22-SEP-1999
15-OCT-2001

30-NOV-1996
12-OCT-1998
07-JUN-1999
31-JAN-2001
25-APR-2002

28-FEB-1997
06-MAY-1999
15-MAY-2001
24-APR-2002
04-FEB-2004

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $46,750,479.00

BID PERIODCURRENT PHASE:

Construction Documents have been completed and approved by DSA.  Project is currently awaiting DOF
approval to go out to Bid. 

Project Status
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Prelim Plans delayed due to search for suitable site.  Third site investigated selected.  Bid advertise date
was scheduled for December 2000.  Unknown at this time until Funds transferred and Caltrans
Structural review complete.  Beneficial Occupancy was scheduled for November 2002.  Now unknown
until bids received and construction start determined.

Schedule

Ca.Transportation Commission approved revised construction budget and schedule in June 2000.
Awaiting DOF approval of Form 22s to transfer construction funds.

Budget

Project goes before California Transportation Commission (CTC) and not Public Works Board (PWB).
Programming is being reviewed by DOF.

Other  Information
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REDDING
TRANSPORTATION
COYNE, MARK C

FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110728

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

2660-311-0042

Appropriation($)

      50,000.00 

Document

01089A

Transferred($)

      50,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
            .00 
            .00 
            .00 

      50,000.00 
            .00 
            .00 
            .00 

       1,620.00 
            .00 
            .00 
            .00 

Project       50,000.00       50,000.00        1,620.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 01-JUL-2001 30-APR-2002    5.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $50,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project has been advertised and A&E interviews have been held. PD is developing scope of service
document for contract negotiations. 

Project Status

Project is on schedule.Schedule

Project is on budget.Budget

None.Other  Information
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SACRAMENTO
TRANSPORTATION
FAULKNER, RICHARD W

HQ OFFICE ANNEX I & II SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

2660-311-0042(5)
2660-311-0042(5)

Appropriation($)

     470,000.00 
     695,000.00 

Document

51947

Transferred($)

     470,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     470,000.00 
     695,000.00 

            .00 

            .00 
     470,000.00 

            .00 
            .00 

            .00 
     307,794.82 

            .00 
            .00 

Project    1,165,000.00      470,000.00      307,794.82 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
12-MAR-2001

09-MAR-2001
31-OCT-2001

29-NOV-2000
15-DEC-2001
16-AUG-2002
17-OCT-2002

09-NOV-2001
15-AUG-2002
16-OCT-2002
30-JAN-2004

    .00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $9,860,000.00

PRELIMINARY PLANSCURRENT PHASE:

Prelim. Plans are 100% complete & submitted to Client & DOF for review.  CEQA doc @ State Clearing
House for final 30 day litigation period.

Project Status

The Project is on schedule.Schedule

The Project is within budget.Budget

There are no other significant Project issues at this time.Other  Information
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REDDING
TRANSPORTATION
COYNE, MARK C

INFRASTRUCTURE STUDY MASTER PROJECT, CALTRANS DISTRICT 2 REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110726

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042

Appropriation($)

     135,000.00 
      50,000.00 

Document

01088A
01089A

Transferred($)

     135,000.00 
      50,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     185,000.00 
            .00 
            .00 
            .00 

     185,000.00 
            .00 
            .00 
            .00 

       5,460.00 
            .00 
            .00 
            .00 

Project      185,000.00      185,000.00        5,460.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 01-JUL-2001 30-APR-2002    5.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $135,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project was advertised and A&E interviews are complete. A&E selection awaiting finalization of scope of
services doc.

Project Status

Project is on schedule. Schedule

Project is on budget.Budget

This project includes the infrastructure study only. The economic analysis will be done separately.Other  Information
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YOUNTVILLE
VETERANS AFFAIRS
HANSEN, DONALD R

HOSPITAL EMERGENCY NOTIFICATION SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107805

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

8960-301-0001(1.6)
8960-301-0001(1.6)
8960-301-0001

Appropriation($)

      41,000.00 
      75,000.00 

     593,899.00 

Document

00214A
01017A
20009A

Transferred($)

      41,000.00 
      75,000.00 

     593,899.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      41,000.00 
      75,000.00 
     593,899.00 

            .00 
      41,000.00 
      75,000.00 

     593,899.00 

            .00 
      40,961.00 
      66,869.20 

     306,988.00 

Project      709,899.00      709,899.00      414,818.20 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-JUL-2000
02-JUL-2001
14-DEC-2001
17-MAY-2002

08-MAR-2001
13-DEC-2001
17-MAY-2002
20-MAY-2003

06-NOV-2000
12-MAR-2001
25-MAY-2001
05-SEP-2001

09-MAR-2001
25-MAY-2001
09-SEP-2001
30-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
  35.00%

Current Comments

 $764,000.00

CONSTRUCTIONCURRENT PHASE:

Construction started on September 5, 2001.Project Status
The project is ahead of schedule.Schedule

The Low bidder was Multi Communication Installation with a low bid of $486,821. Bid savings of $54,101
were reverted to the General Fund on September 7, 2001.

Budget

There are no other significant issues at this time.Other  Information
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YOUNTVILLE
VETERANS AFFAIRS
UVALLE, ROBERT M

JEFFERSON HALL REHAB (SECTION L)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106148

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

8960-301-0001(1)
8960-301-0001(1)
8960-301-0001(.5)

Appropriation($)

     170,000.00 
     227,000.00 
   2,994,000.00 

Document

99215A
99333A

Transferred($)

     170,000.00 
     227,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     170,000.00 
     227,000.00 
   2,994,000.00 

            .00 
     170,000.00 
     227,000.00 

            .00 

            .00 
     153,389.15 
     198,905.39 

            .00 

Project    3,391,000.00      397,000.00      352,294.54 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
17-DEC-1999
11-JUN-2000
06-OCT-2000

10-OCT-1999
10-JUN-2000
02-OCT-2000
12-OCT-2001

02-JUL-1999
17-JAN-2000
09-MAR-2001

10-DEC-1999
10-FEB-2001
23-MAY-2001

    .00%
 100.00%
 100.00%
  25.00%
    .00%

Current Comments

 $3,343,000.00

BID PERIODCURRENT PHASE:

Construction bid 20% over budget estimate. PSB currently estimating added value engineering for
review by DVA.

Project Status

Schedule to be revised based on DVA -  V/E review and direction.Schedule

Project is over budget.Budget

PMB to present to Client available options and will proceed based on DVA direction.Other  Information
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VETERAN'S HOME OF CALIFORNIA - YOUNTVILLE
VETERANS AFFAIRS
SCHANBERGER, THOMAS E

LINCOLN THEATER RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0805

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
/
/
/
0050/1999
0052/2000
0052/2000

Budget Item

8960-301-0001
--
--0001
--CASH DEPOSIT
8960-490-0001(1)
8960-301-0001(1)
8960-301-0768(1)

Appropriation($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

Document

99076A
98126A
99207A
CHECK518
00008A
01130A
01145B

Transferred($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     481,000.00 

            .00 
   1,478,000.00 

            .00 
     481,000.00 

            .00 
   1,478,000.00 

       1,972.00 
     368,590.21 
      46,055.02 
       3,114.51 

Project    1,959,000.00    1,959,000.00      419,731.74 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
01-MAR-1999
15-FEB-2000
01-MAY-2000

15-NOV-1998
31-JAN-2000
15-JUN-2000
31-AUG-2001

01-JUL-1998
16-AUG-1999
22-JUN-2001
16-OCT-2001

15-AUG-1999
24-APR-2000
29-AUG-2001
15-JAN-2003

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $12,262,000.00

CONSTRUCTIONCURRENT PHASE:

The project received pre-qualified bids which all were significantly higher than the construction budget.Project Status
The Project is on hold until the FLT have secured additional funds.Schedule

The project is over-budget, which is primarily private funds, raised by the FLT. The FLT is attempting to
raise additional money.

Budget

Project is funded mostly by the FLT under a lease agreement with the Department of Veterans Affairs
and the Department of General Services.  Under the agreement, the State will pay for a specified
amounts for seismic upgrade, hazardous material abatement and HVAC systems.  Construction will be
awarded to pre-qualified bidders.

Other  Information
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SHASTA COUNTY
VETERANS AFFAIRS
BROWN, LARRY A

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106744

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0604/1999
0604/1999
0604/1999

Budget Item

8955-503-0180
8955-503-0180
8955-503-0180

Appropriation($)

      70,000.00 

     380,000.00 

Document

00069A
99319A
01006A

Transferred($)

       5,000.00 
      30,000.00 

     365,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      70,000.00 
     380,000.00 

            .00 
            .00 

      35,000.00 
     365,000.00 

            .00 
            .00 

      34,114.00 
            .00 
            .00 
            .00 

Project      450,000.00      400,000.00       34,114.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-DEC-1999
24-JAN-2001
15-JAN-2002
15-NOV-2002
02-JUN-2003

31-MAR-2000
13-DEC-2001
14-NOV-2002
30-MAY-2003
06-DEC-2004

14-DEC-1999
03-APR-2001
15-JAN-2002
15-NOV-2002
02-JUN-2003

15-APR-2001
13-DEC-2001
14-NOV-2002
30-MAY-2003
06-DEC-2004

 100.00%
  30.00%
    .00%
    .00%
    .00%

Current Comments

 $6,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Pre-application has been accepted by the U.S. Department of Veterans Affairs.  Proceeding with
Preliminary Plans.

Project Status

Design Consultant has presented Master Plan ideas to the State Cemetery Grants Service (SCGS) in
Washington, D.C. on September 19, 2001.  Master Plan concept approved by SCGS and California
Department of Veterans Affairs.  We are proceeding with Preliminary Plans.

Schedule

Project is on budget.Budget

This project is funded by Senate Bill No. 4.,604/99.Other  Information
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YOUNTVILLE
VETERANS AFFAIRS
PRAWALSKY, DALE E

RECTOR RESERVOIR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102817

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

8960-301-0001(3)
8960-301-0001(3)
8960-490-0001(3)
8960-490-0001(3)

Appropriation($)

     245,000.00 
     266,000.00 
     230,617.00 
   3,959,000.00 

Document

98229A
99056A
99278A
99279A

Transferred($)

     245,000.00 
     266,000.00 
     230,617.00 

   3,959,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     266,000.00 
   4,189,617.00 

            .00 
     245,000.00 
     266,000.00 

   4,189,617.00 

            .00 
     235,013.00 
     182,599.98 

   4,031,150.48 

Project    4,700,617.00    4,700,617.00    4,448,763.46 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-DEC-1998
12-MAR-1999
08-JUL-1999
27-AUG-1999

11-MAR-1999
19-MAY-1999
08-JUL-1999
25-AUG-2000

15-FEB-1999
09-APR-1999
28-JUN-1999
06-DEC-1999

09-APR-1999
28-JUN-1999
18-OCT-1999
15-DEC-2001

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $4,470,000.00

CONSTRUCTIONCURRENT PHASE:

Plant is at full operation and is producing water to the Veterans Home and Yountville. Completion of 1
change order will complete project by 12/15/2001.

Project Status

Occupancy date has been established as 4/1/2001.Schedule

Project is within budget.Budget

This project will be deleted from the next report.Other  Information
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MONTEREY, CA
VETERANS AFFAIRS
BROWN, LARRY A

VA STUDY FOR MONTEREY CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110906

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0771/1815

Budget Item

8955-802-0001

Appropriation($)

     140,000.00 

Document

01071A

Transferred($)

     140,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 

            .00 
            .00 

            .00 
     140,000.00 

            .00 
            .00 

         168.00 
            .00 
            .00 
            .00 

Project      140,000.00      140,000.00          168.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-NOV-2001 15-NOV-2002 26-OCT-2001 15-APR-2002   10.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $140,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Design consultant has been selected.  Study phase kick-off meeting scheduled for October 29, 2001.Project Status
Project is on schedule.Schedule

Project is on budget.Budget

There are no other significant issues at this time.Other  Information
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YOUNTVILLE
VETERANS AFFAIRS
PRAWALSKY, DALE E

VETERANS HOME CEMETERY RESTORATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107733

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

8960-301-0001
8960-301-0001(1)

Appropriation($)

      62,000.00 
     110,000.00 

Document

00271A

Transferred($)

      62,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      62,000.00 
     110,000.00 

            .00 

            .00 
      62,000.00 

            .00 
            .00 

            .00 
      53,805.13 
         495.00 

            .00 

Project      172,000.00       62,000.00       54,300.13 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
08-DEC-2000
16-MAY-2001
17-SEP-2001

08-DEC-2000
16-MAY-2001
17-SEP-2001
17-SEP-2002

03-JUL-2000
15-JAN-2002
15-JUL-2002
16-NOV-2002

29-DEC-2000
15-MAY-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $1,397,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans are complete. Project has been appropiated for working drawings.Project Status
Project is waiting for the completion of CEQA requirements.Schedule

Budget

Other  Information
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YOUNTVILLE
VETERANS AFFAIRS
UVALLE, ROBERT M

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106149

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999

Budget Item

8960-301-0001(3)
8960-301-0001(3)

Appropriation($)

     122,000.00 
     130,000.00 

Document

99214A
99308A

Transferred($)

     122,000.00 
     130,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     122,000.00 
     130,000.00 

            .00 

            .00 
     122,000.00 
     130,000.00 

            .00 

            .00 
     122,574.71 
     102,716.70 

            .00 

Project      252,000.00      252,000.00      225,291.41 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
17-DEC-1999
02-JUN-2000
03-OCT-2000

10-DEC-1999
01-JUN-2000
02-OCT-2000
23-AUG-2002

02-JUL-1999
17-DEC-1999
15-DEC-2001
16-MAY-2002

10-DEC-1999
16-NOV-2001
15-MAY-2002
16-MAY-2003

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $1,940,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings currently under revision due to Access Compliance and SFM comments, Client
review. PSB confirms that working drawings are complete and ready for QA/QC review.

Project Status

Change in project architect and realized required clarification drawing revisions have caused schedule
delays.

Schedule

Project is on budget.Budget

There are no project issues at this time.Other  Information
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YOUNTVILLE
VETERANS AFFAIRS
UVALLE, ROBERT M

YOUNTVILLE LAUNDRY BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106183

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0050/1999

Budget Item

8960-301-0001(2)

Appropriation($)

      87,000.00 

Document

99216A

Transferred($)

      87,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

            .00 
            .00 

            .00 
      87,000.00 

            .00 
            .00 

          74.28 
      82,574.55 

            .00 
            .00 

Project       87,000.00       87,000.00       82,648.83 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1999
11-MAR-2000
01-OCT-2000
02-JAN-2001

10-MAR-2000
30-SEP-2000
01-JAN-2001
10-JAN-2002

01-OCT-1999 10-MAR-2000
    .00%

 100.00%
    .00%
    .00%
    .00%

Current Comments

 $1,773,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans completed and approved by PWB. Working Drawings did not receive 2000 or 2001
budget approval.

Project Status

The current start for Working Drawings will be reset based on pending funding approval.Schedule

Project is on budget.Budget

There are no significant project issues at this time.   This project will be deleted from the next report.Other  Information



REAL ESTATE SERVICES DIVISION
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NORWALK
YOUTH AUTHORITY
HILL, GORDEN S

50 SPECIALIZED COUNSELING PROGRAM BEDS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107797

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5460-301-0001
5460-301-0001(3)

Appropriation($)

     141,000.00 
     227,000.00 

Document

00246A

Transferred($)

     141,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     141,000.00 
     227,000.00 

            .00 

            .00 
     141,000.00 

            .00 
            .00 

            .00 
       6,675.00 

            .00 
            .00 

Project      368,000.00      141,000.00        6,675.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-AUG-2000
11-JUN-2001
25-JAN-2002
10-MAY-2002

08-JUN-2001
24-JAN-2002
03-MAY-2002
11-MAY-2003

05-SEP-2000
10-JUN-2002
25-JAN-2003
10-MAY-2003

08-JUN-2002
24-JAN-2003
03-MAY-2003
11-MAY-2004

    .00%
   1.00%
    .00%
    .00%
    .00%

Current Comments

 $3,576,000.00

PRELIMINARY PLANSCURRENT PHASE:

Interviews for A/E were held September 5, 2000. A/E firm selected, negotiations are on hold by DOF and
DYA until staffing and sizing issues are resolved.

Project Status

Project approximately 15 months behind schedule due to DOF on HOLD STATUS.Schedule

Augmentation request for $32,000 for PP'S & WD'S was approved by the  PWB.  Form 22 for PP'S in the
amount of $141,000 was approved by DOF on 09/15/00.

Budget

Other  Information
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DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103512

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)

Appropriation($)

      69,000.00 
   1,814,000.00 

Document

98217A
01153A

Transferred($)

      69,000.00 
   1,810,480.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   1,814,000.00 

            .00 
            .00 

      69,000.00 
   1,810,480.00 

            .00 
            .00 

      61,532.40 
       5,191.00 

Project    1,883,000.00    1,879,480.00       66,723.40 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
   1.00%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Construction
Phase underway.

Project Status

Notice to Proceed, start date of September 19, 2001, and Construction Phase is on schedule.Schedule

Project is on budget with augmentation.Budget

Other  Information
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DEWITT NELSON YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
BRENNING, DOUGLAS L

DeWITT NELSON YCF VISITOR'S SECURITY ENTRANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103511

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

5460-301-0001(5)
5460-301-0001(5)
5460-301-0001(5)
5460-301-0001(5)
5460-301-0660(1)

Appropriation($)

      97,000.00 

     137,000.00 
   2,692,000.00 

Document

98177A
98177A
98177A
99075A
00255B

Transferred($)

      97,000.00 
(        500.00)
         500.00 

     137,000.00 
   2,299,555.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     137,000.00 
   2,692,000.00 

            .00 
      96,500.00 

     137,500.00 
   2,299,555.00 

            .00 
      96,447.00 

     125,342.53 
   2,080,051.96 

Project    2,926,000.00    2,533,555.00    2,301,841.49 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-APR-1999
15-OCT-1999
14-DEC-1999

05-JAN-1999
15-AUG-1999
15-OCT-1999
14-JUL-2000

12-SEP-1998
15-MAY-1999
03-MAY-2000
20-NOV-2000

14-MAY-1999
02-MAY-2000
25-OCT-2000
20-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
  97.00%

Current Comments

 $2,926,000.00

CONSTRUCTIONCURRENT PHASE:

The final punchlist inspection will occur on 11/13/01, anticipate the schedule to be adjusted
approximately two weeks to allow for correction of punchlist items. Building is substantially complete,
some exterior fencing and improvements are approaching completion.

Project Status

On schedule per 11/14/00 Notice to Proceed, start date 11/20/00. Currently on schedule for November
2001 completion, no schedule extensions have been necessary.

Schedule

Project is on budget.Budget

No significant project issues at this time.Other  Information
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EL PASO DE ROBLES
YOUTH AUTHORITY
BRENNING, DOUGLAS L

EDUCATION AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107799

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5460-301-0001
5460-301-0001(10)
5460-301-0001(7)

Appropriation($)

      66,000.00 
     111,000.00 
   1,487,000.00 

Document

00140A
20035A

Transferred($)

      66,000.00 
     111,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
     111,000.00 
   1,487,000.00 

            .00 
      66,000.00 

     111,000.00 
            .00 

            .00 
      60,337.00 
       5,220.00 

            .00 

Project    1,664,000.00      177,000.00       65,557.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-AUG-2000
16-APR-2001
16-APR-2001
23-JAN-2002

12-APR-2001
18-OCT-2001
18-OCT-2001
18-DEC-2003

26-OCT-2000
13-AUG-2001
14-FEB-2002
21-MAY-2002

10-AUG-2001
13-FEB-2002
20-MAY-2002
16-DEC-2002

    .00%
 100.00%
  35.00%
    .00%
    .00%

Current Comments

 $1,443,000.00

WORKING DRAWINGSCURRENT PHASE:

10/15/01 Approval of preliminary plans occurred at 8/10/01 PWB Meeting, A/E contract amendment for
Working Drawing Phase has awarded, notice to proceed first week of October. The revised construction
cost has been recognized in the 01 /02 Budget, the construction completion date has been revised to
December 2002.

Project Status

Preliminary Plans reflecting scope and budget change were approved at August PWB meeting. Revised
dates for Working Drawing phase as a result, schedule will revert to dates originally established in the
Budget Package.

Schedule

On budget.Budget

Other  Information
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PASO ROBLES
YOUTH AUTHORITY
BRENNING, DOUGLAS L

EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106125

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5460-301-0001(10)
5460-301-0001(10)
5460-301-0001(9)

Appropriation($)

     101,000.00 
     118,000.00 
   1,893,000.00 

Document

99234A
00040A
020003A

Transferred($)

     101,000.00 
     118,000.00 

   1,586,170.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     101,000.00 
     118,000.00 
   1,893,000.00 

            .00 
     101,000.00 
     118,000.00 

   1,586,170.00 

            .00 
      86,466.32 

     100,794.18 
     136,649.00 

Project    2,112,000.00    1,805,170.00      323,909.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-JUL-1999
15-MAR-2000
14-SEP-2000
09-FEB-2001

10-FEB-2000
13-SEP-2000
08-FEB-2001
03-DEC-2001

19-JUL-1999
21-FEB-2000
28-MAR-2001
01-OCT-2001

18-FEB-2000
28-MAR-2001
17-AUG-2001
23-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  10.00%

Current Comments

 $2,082,000.00

CONSTRUCTIONCURRENT PHASE:

Building pad is complete, footing excavation and underslab utilities are underway. Project is on schedule
based on Notice to Proceed date of October 1, 2001. Unanticipated asbestos abatement of roofing
materials, required prior to demolition of existing classrooms, resulted in a two week time extension.

Project Status

Project is on schedule.Schedule

Project As-Bid estimate was below appropriation, reversion of bid savings approved August PWB.
Project is currently within appropriation.

Budget

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 297

EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
YOUTH AUTHORITY
OTTO, JOHN E

EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103515

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.4)
5460-301-0001(9)

Appropriation($)

     118,000.00 
   1,672,000.00 

Document

98220A

Transferred($)

     118,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     118,000.00 
   1,672,000.00 

            .00 
            .00 

     118,000.00 
            .00 

            .00 
            .00 

      94,046.40 
            .00 

Project    1,790,000.00      118,000.00       94,046.40 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
11-JAN-2002

04-APR-2000
10-JAN-2002
10-MAR-2003

    .00%
    .00%

 100.00%
  80.00%
    .00%

Current Comments

 $1,790,000.00

BID PERIODCURRENT PHASE:

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Bidding phase
delayed until after North sites have been awarded and construction documents updated for lessons
learned.

Project Status

The Working Drawing and Bidding schedule was impacted by acceptance of prototypical installation at
SYCRCC, and   upgrading of Construction Documents to include agency approvals, plus South / North
site lessons learned.

Schedule

Project is on budget.Budget

 Anticipate project out to bid November 2001.Other  Information
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WHITTIER
YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107801

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

5460-301-0001(14)
5460-301-0001(8)

Appropriation($)

     374,000.00 
     411,000.00 

Document

00147A
20033A

Transferred($)

     374,000.00 
     411,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     374,000.00 
     411,000.00 

            .00 

            .00 
     374,000.00 
     411,000.00 

            .00 

            .00 
     365,211.53 
      74,670.00 

            .00 

Project      785,000.00      785,000.00      439,881.53 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-JUL-2000
01-AUG-2001
06-MAY-2002
12-AUG-2002

12-APR-2001
03-MAY-2002
11-AUG-2002
08-FEB-2004

17-JUL-2000
15-AUG-2001
15-JUL-2002
20-NOV-2002

10-AUG-2001
12-JUL-2002
28-NOV-2002
15-MAY-2004

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $9,242,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings 50% complete.Project Status
Working drawings are expected to be completed in Spring 2002, ahead of the "current shedule."Schedule

The 2001/2002 funds working drawings and recognizes that preliminary plan estimates anticipate a
need for additional construction funding of about two million dollars in the 2002/2003.

Budget

Other  Information
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NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
YOUTH AUTHORITY
OTTO, JOHN E

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103516

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(7.1)
5460-301-0001(12)

Appropriation($)

      93,000.00 
   1,677,000.00 

Document

98222A
01008A

Transferred($)

      93,000.00 
   1,372,953.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      93,000.00 
   1,677,000.00 

            .00 
            .00 

      93,000.00 
   1,372,953.00 

            .00 
            .00 

      92,122.00 
     230,465.70 

Project    1,770,000.00    1,465,953.00      322,587.70 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
02-AUG-2002

    .00%
    .00%

 100.00%
 100.00%
  30.00%

Current Comments

 $1,465,953.00

CONSTRUCTIONCURRENT PHASE:

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Construction
work progressing.

Project Status

Construction Phase is on schedule.Schedule

Project is on budget.Budget

Other  Information
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WHITTIER
YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106129

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5460-301-0001(13.1)
5460-301-0001(13)
5460-301-0001(13)

Appropriation($)

     128,000.00 
     195,000.00 
   2,708,000.00 

Document

99195A
00196A

Transferred($)

     128,000.00 
     195,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     195,000.00 
   2,708,000.00 

            .00 
     128,000.00 
     195,000.00 

            .00 

            .00 
     127,949.75 
     136,667.00 

            .00 

Project    3,031,000.00      323,000.00      264,616.75 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-JUL-1999
21-JUL-2000
16-MAR-2001
17-JUL-2001

10-FEB-2000
15-MAR-2001
16-JUL-2001
24-JUL-2002

16-JUL-1999
28-JUL-2000
22-FEB-2002
22-JUN-2002

12-MAY-2000
21-FEB-2002
21-JUN-2002
29-DEC-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,994,000.00

WORKING DRAWINGSCURRENT PHASE:

Project on hold by DOF which are putting forth legislation in January 2002 to shift construction funding
to revenue bonds.

Project Status

Working drawing approvals should be received per the "current shedule."Schedule

The new prototype design is anticipated to be constructed within the existing budget.Budget

Other  Information
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WHITTIER,CA - FRED C. NELLES YCF
YOUTH AUTHORITY
VESTAL, KATHRYN E

FRED C. NELLES YCF SEWER REPLACEMENT LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102775

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5460-301-0001(7)
5460-301-0001(7)
5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

     120,000.00 
     109,000.00 
     805,530.00 
     146,000.00 
     363,000.00 
     604,000.00 

Document

98185A
99098A
00260A
01005A
01065A
01119A

Transferred($)

     120,000.00 
     109,000.00 
     805,530.00 
     146,000.00 
     363,000.00 
     604,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     120,000.00 
     109,000.00 
   1,918,530.00 

            .00 
     120,000.00 
     109,000.00 

   1,918,530.00 

            .00 
     114,545.32 
     105,824.94 

   1,676,098.32 

Project    2,147,530.00    2,147,530.00    1,896,468.58 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
05-APR-1999
17-AUG-1999
18-OCT-1999

01-MAR-1999
10-JUN-1999
17-AUG-1999
24-MAY-2000

02-SEP-1998
14-JUN-1999
24-JUL-2000
06-NOV-2000

11-JUN-1999
21-JUL-2000
31-OCT-2000
09-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $2,163,530.00

CONSTRUCTIONCURRENT PHASE:

The contractor was directed to stop work on building laterals due to a shortage of funds. Line A.2 lateral
connections not completed are Building #13, Building #6, and Building #3. Contractor has completed his
asphalt paving/landscaping contract finish work.  Final inspection will be 11/20/01.

Project Status

Project is currently behind the revised approved schedule. The original contract completion date should
have been July 3, 2001.  The revised completion date is November 9, 2001.

Schedule

Due to the volume of change orders, three increases within the appropration as well as an 18.8%
augmentation was necessary.

Budget

 The construction contractor's revised contract completion date is September 26, 2001.  If no additonal
time extensions are granted, Liquidated Damages will be commence with the next payment.

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 302

CHINO
YOUTH AUTHORITY
ARREOLA, ALONZO

HEMAN G. STARK FIRE ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106127

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5460-301-0001(18)
5460-301-0001(18)
5460-301-0001(18)

Appropriation($)

      97,000.00 
     120,000.00 
   1,916,000.00 

Document

99233A
00036A
20058A

Transferred($)

      97,000.00 
     120,000.00 

   1,305,611.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     120,000.00 
   1,916,000.00 

            .00 
      97,000.00 

     120,000.00 
   1,305,611.00 

            .00 
      89,710.70 

     101,384.37 
       1,218.00 

Project    2,133,000.00    1,522,611.00      192,313.07 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
17-JAN-2000
21-DEC-2000
21-FEB-2001

11-FEB-2000
20-OCT-2000
21-DEC-2000
22-FEB-2002

01-JUL-1999
21-FEB-2000
13-JUN-2001
19-OCT-2001

18-FEB-2000
14-MAY-2001
12-OCT-2001
28-OCT-2002

    .00%
 100.00%
 100.00%
 100.00%
   5.00%

Current Comments

 $1,522,611.00

CONSTRUCTIONCURRENT PHASE:

Construction contract has been executed. Pre-construction meeting was held October 23, 2001.
Contractor mobilization, layout, and submittal activities are now ongoing.

Project Status

Schedule has been updated. Contractor caused some delays to the execution of the Contract.    Schedule

This project is within budget.Budget

None.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 303

HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA
YOUTH AUTHORITY
ROBERTS, LELAND J

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG AND CTC UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103522

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

5460-301-0001(13.5)
5460-301-0001(13.5)
5460-301-0660(6)
5460-301-0660(6)
5460-301-0660(6)

Appropriation($)

     106,000.00 
     170,000.00 
   2,383,000.00 

Document

98154A
99096A
00096B
00127B
00259B

Transferred($)

     106,000.00 
     170,000.00 

   1,965,000.00 
     183,000.00 
     222,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     106,000.00 
     170,000.00 
   2,383,000.00 

            .00 
     106,000.00 
     170,000.00 

   2,370,000.00 

            .00 
     105,745.36 
     158,441.77 
     981,273.88 

Project    2,659,000.00    2,646,000.00    1,245,461.01 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-JUL-1999
03-MAY-2000
03-JUL-2000

16-MAR-1999
27-DEC-1999
03-MAY-2000
02-JUL-2001

02-SEP-1998
14-JUN-1999
26-FEB-2000
20-DEC-2000

10-JUN-1999
25-FEB-2000
19-DEC-2000
26-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  45.00%

Current Comments

 $2,702,000.00

CONSTRUCTIONCURRENT PHASE:

Meeting scheduled on site 11/15 to develop punchlist for Mental Health building.Project Status
No change from last month.Schedule

Within budget.Budget

None.Other  Information



REAL ESTATE SERVICES DIVISION
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Page # 304

STARK YOUTH CORRECTIONAL FACILITY, CHINO
YOUTH AUTHORITY
OTTO, JOHN E

HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103525

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(13.6)
5460-301-0001(17)

Appropriation($)

     149,000.00 
   1,784,000.00 

Document

98223A
01010A

Transferred($)

     149,000.00 
   1,760,790.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     149,000.00 
   1,784,000.00 

            .00 
            .00 

     149,000.00 
   1,760,790.00 

            .00 
            .00 

     145,422.67 
      19,879.00 

Project    1,933,000.00    1,909,790.00      165,301.67 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
02-AUG-2002

    .00%
    .00%

 100.00%
 100.00%
  30.00%

Current Comments

 $1,909,790.00

CONSTRUCTIONCURRENT PHASE:

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Construction
work is progressing.

Project Status

Construction Phase is on schedule.Schedule

Project is on budget.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
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Page # 305

KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

KARL HOLTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103514

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.3)
5460-301-0001(8)

Appropriation($)

      62,000.00 
     947,000.00 

Document

98219A
01155A

Transferred($)

      62,000.00 
     941,560.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      62,000.00 
     947,000.00 

            .00 
            .00 

      62,000.00 
     941,560.00 

            .00 
            .00 

      55,058.30 
       3,946.00 

Project    1,009,000.00    1,003,560.00       59,004.30 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
   1.00%

Current Comments

 $1,003,560.00

CONSTRUCTIONCURRENT PHASE:

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Construction
Phase underway.

Project Status

Notice to Proceed, start date of September 19, 2001, and Construction Phase is on schedule.Schedule

Project is on budget with augmentation.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 306

STOCKTON
YOUTH AUTHORITY
BRENNING, DOUGLAS L

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5460-301-0001
5460-301-0001(8)
5460-301-0001(4)

Appropriation($)

      63,000.00 
      97,000.00 

   1,226,000.00 

Document

00146A
01078A

Transferred($)

      63,000.00 
      97,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,000.00 
      97,000.00 

   1,226,000.00 

            .00 
      63,000.00 
      97,000.00 

            .00 

            .00 
      38,371.00 
      22,176.00 

            .00 

Project    1,386,000.00      160,000.00       60,547.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-JUL-2000
14-MAY-2001
25-MAR-2002
27-JUN-2002

30-APR-2001
22-MAR-2002
26-JUN-2002
21-FEB-2003

14-JUL-2000
14-MAY-2001
01-MAR-2002
04-JUN-2002

11-MAY-2001
28-FEB-2002
03-JUN-2002
29-JAN-2003

    .00%
 100.00%
  92.00%
    .00%
    .00%

Current Comments

 $1,352,000.00

WORKING DRAWINGSCURRENT PHASE:

100% WD documents are currently being prepared, WD Submittal for final review still scheduled for
12/11/01.

Project Status

Ahead of schedule 30 days.   Schedule

On budget.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
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Page # 307

STOCKTON
YOUTH AUTHORITY
BRENNING, DOUGLAS L

NCYCC CORRECTIONAL TREATMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107798

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

5460-301-0001(6)
5460-301-0001(3)

Appropriation($)

     219,000.00 
     301,000.00 

Document

01011A

Transferred($)

     219,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     301,000.00 

            .00 

            .00 
     219,000.00 

            .00 
            .00 

            .00 
      72,988.09 

            .00 
            .00 

Project      520,000.00      219,000.00       72,988.09 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-MAR-2002
06-DEC-2002
19-MAR-2003

11-MAY-2001
05-DEC-2002
18-MAR-2003
17-MAR-2004

10-JAN-2001
15-MAR-2002
06-DEC-2002
19-MAR-2003

08-MAR-2002
05-DEC-2002
18-MAR-2003
17-MAR-2004

    .00%
  65.00%
    .00%
    .00%
    .00%

Current Comments

 $4,132,000.00

PRELIMINARY PLANSCURRENT PHASE:

HMC is beginning the 75% Design Development drawings, submittal for review scheduled for 12/04/01.Project Status
The project is five months behind schedule due to changes in program requirements necessitating a
new budget package.  The revised budget package has been completed and costs are very close to the
original proposal.

Schedule

Project is within budget for the current scope of work.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
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Page # 308

WHITTIER, L.A. COUNTY
YOUTH AUTHORITY
DAY, BRIAN G

NELLES YOUTH CORR. FACILITY: VISITOR'S SECURITY ENTRANCE & HALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102776

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(6)
5460-301-0001(6)
5470-301-0001(6)
5460-301-0001(6)
5460-301-0001(6)
5460-301-0001(11)

Appropriation($)

      60,000.00 

      12,000.00 

      90,000.00 
   1,651,000.00 

Document

98171A
98171A
01049A
98171A
99104A
20042A

Transferred($)

      60,000.00 
(     13,685.00)
      12,000.00 
      13,685.00 
      90,000.00 

   1,548,045.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
     102,000.00 
   1,651,000.00 

            .00 
      46,315.00 

     115,685.00 
   1,548,045.00 

            .00 
      46,307.00 
      99,748.35 
       3,909.00 

Project    1,813,000.00    1,710,045.00      149,964.35 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
17-MAY-1999
01-FEB-2000
01-MAY-2000

26-MAY-1999
01-FEB-2000
28-APR-2000
18-NOV-2000

02-SEP-1998
15-MAY-1999
20-JUN-2001
25-OCT-2001

14-MAY-1999
19-JUN-2001
24-OCT-2001
20-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
   5.00%

Current Comments

 $1,710,045.00

CONSTRUCTIONCURRENT PHASE:

Construction has started. Notice to Proceed is dated October 25, 2001.Project Status
Project is on Schedule.Schedule

Project is on Budget.Budget

None.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 309

NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER & CLINIC,SACT
YOUTH AUTHORITY
OTTO, JOHN E

NORTHERN YCRCC PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103510

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(4.6)
5460-301-0001(5)

Appropriation($)

      58,000.00 
   1,059,000.00 

Document

98216A
01152A

Transferred($)

      58,000.00 
     970,750.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      58,000.00 
   1,059,000.00 

            .00 
            .00 

      58,000.00 
     970,750.00 

            .00 
            .00 

      51,858.30 
       3,755.00 

Project    1,117,000.00    1,028,750.00       55,613.30 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
   1.00%

Current Comments

 $1,028,750.00

CONSTRUCTIONCURRENT PHASE:

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS: Construction
Phase underway.

Project Status

Notice to Proceed, start date of September 19, 2001, and Construction Phase is on schedule.Schedule

Project is on budget with reversion.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 310

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

O. H. CLOSE YOUTH CORRECTIONAL FACILITY PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103513

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)

Appropriation($)

      60,000.00 
     946,000.00 

Document

98218A
01154A

Transferred($)

      60,000.00 
     897,760.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
     946,000.00 

            .00 
            .00 

      60,000.00 
     897,760.00 

            .00 
            .00 

      53,148.59 
       4,120.00 

Project    1,006,000.00      957,760.00       57,268.59 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
   1.00%

Current Comments

 $957,760.00

CONSTRUCTIONCURRENT PHASE:

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS: Construction
Phase underway

Project Status

Notice to Proceed, start date of September 19, 2001, and Construction Phase is on schedule.Schedule

Project is on budget with reversion.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 311

PRESTON YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
OTTO, JOHN E

PRESTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0751

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999

Budget Item

5460-301-0001(2)
5460-301-0001(4.1)
5460-301-0001(3)

Appropriation($)

     381,000.00 
     156,000.00 
   1,811,000.00 

Document

97135A
98224A
01151A

Transferred($)

     381,000.00 
     156,000.00 

   1,495,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     381,000.00 
     156,000.00 
   1,811,000.00 

            .00 
     381,000.00 
     156,000.00 

   1,495,200.00 

            .00 
     377,017.93 
     139,701.13 
       2,466.00 

Project    2,348,000.00    2,032,200.00      519,185.06 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-1997
01-OCT-1998
07-JUN-1999
06-DEC-1999

01-MAY-1998
07-JUN-1999
01-OCT-1999
06-APR-2001

30-SEP-1997
14-SEP-1998
05-APR-2000
19-SEP-2001

10-SEP-1998
04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
   1.00%

Current Comments

 $2,032,200.00

CONSTRUCTIONCURRENT PHASE:

NOTE:  This WO#00751 includes the "Preliminary Plan Phase" and PWB schedule for the Personal
Alarms projects at nine Calif. Youth Authority sites.  This WO#00751 has been assigned to Preston site
for the "Working Drawing" and "Construction" Phases.  PROJECT STATUS:  Construction Phase
underway.

Project Status

Notice to Proceed, start date of September 19, 2001, and Construction Phase is on schedule.Schedule

Project is on budget with reversion.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 312

AMADOR COUNTY
YOUTH AUTHORITY
ARREOLA, ALONZO

PRESTON YCF REMODEL VISITING HALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106128

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5460-301-0001(4)
5460-301-0001(4)
5460-301-0001(5)

Appropriation($)

      60,000.00 
      52,000.00 

     764,000.00 

Document

99206A
00009A
01041A

Transferred($)

      60,000.00 
      52,000.00 

     656,410.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
      52,000.00 
     764,000.00 

            .00 
      60,000.00 
      52,000.00 

     656,410.00 

            .00 
      59,469.00 
      46,400.69 

     338,540.21 

Project      876,000.00      768,410.00      444,409.90 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-JUL-1999
17-JAN-2000
20-SEP-2000
31-OCT-2000

03-DEC-1999
18-JUL-2000
30-OCT-2000
31-JUL-2001

19-JUL-1999
17-JAN-2000
07-DEC-2000
11-APR-2001

14-JAN-2000
06-DEC-2000
10-APR-2001
21-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
  55.00%

Current Comments

 $780,490.00

CONSTRUCTIONCURRENT PHASE:

Building finishes continue with the installation of plumbing, electrical, mechanical, drywall, and ceiling
systems. Installation of the fire suppression system should take place at the end of November.

Project Status

Project schedule remains unchanged from the last report.Schedule

Project is within budget.Budget

None.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 313

PRESTON YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
ARREOLA, ALONZO

PRESTON YCF WATER LINE REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103506

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(4)
5460-301-0001(4)
5460-301-0001(4)

Appropriation($)

     332,000.00 
     124,000.00 
   1,843,000.00 

Document

98136A
99097A
00265A

Transferred($)

     332,000.00 
     124,000.00 

   1,637,850.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     332,000.00 
     124,000.00 
   1,843,000.00 

            .00 
     332,000.00 
     124,000.00 

   1,637,850.00 

            .00 
     329,641.30 
     112,084.61 

   1,418,534.04 

Project    2,299,000.00    2,093,850.00    1,860,259.95 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
15-JUL-1999
11-JAN-2000
13-MAR-2000

11-JUN-1999
05-NOV-1999
11-JAN-2000
12-DEC-2000

03-SEP-1998
13-SEP-1999
19-JUL-2000
04-DEC-2000

11-JUN-1999
18-JUL-2000
01-DEC-2000
16-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $2,138,850.00

CONSTRUCTIONCURRENT PHASE:

New pipeline continues to be in service. Minor items remaining will be completed during November.Project Status
Project completion was extended to allow for change order work.Schedule

Project is within budget.Budget

This project will be deleted from the next quaterly report.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 314

NORWALK, L.A. COUNTY
YOUTH AUTHORITY
ARREOLA, ALONZO

SOUTHERN YOUTH CORRECTIONAL RECEPTION CENTER/CLINIC: VISITING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102777

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

5460-301-0001(8)
5460-301-0001(8)
5460-301-0001(8)
5460-301-0001(8)
5460-301-0660(3)

Appropriation($)

      48,000.00 

      75,000.00 
   1,215,000.00 

Document

98172A
98172A
98172A
99106A
01004B

Transferred($)

      48,000.00 
(     12,720.00)
      12,720.00 
      75,000.00 

   1,173,797.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      48,000.00 
      75,000.00 

   1,215,000.00 

            .00 
      35,280.00 
      87,720.00 

   1,173,797.00 

            .00 
      35,535.50 
      81,084.42 

     816,187.50 

Project    1,338,000.00    1,296,797.00      932,807.42 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
28-MAR-2000
04-OCT-2000
04-JAN-2001

09-MAR-2000
03-OCT-2000
03-JAN-2001
03-JAN-2002

02-SEP-1998
18-MAY-1999
27-JUN-2000
05-FEB-2001

17-MAY-1999
26-JUN-2000
02-FEB-2001
29-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
  95.00%

Current Comments

 $1,296,797.00

CONSTRUCTIONCURRENT PHASE:

The visiting facility building has entered the finishing stages with only minor types of work remaining.
Exterior concrete work, fencing, and paving are scheduled to be completed by late October.

Project Status

The project completion date remains within the original schedule.Schedule

Project is within budget.Budget

None.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 315

VENTURA YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
HILL, GORDEN S

VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103517

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(9)
5460-301-0001(9)
5460-301-0001(15)

Appropriation($)

      54,000.00 
      73,000.00 

   1,032,000.00 

Document

98178A
99099A

Transferred($)

      54,000.00 
      73,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
      73,000.00 

   1,032,000.00 

            .00 
      54,000.00 
      73,000.00 

            .00 

            .00 
      53,868.50 
      52,264.50 

            .00 

Project    1,159,000.00      127,000.00      106,133.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
02-APR-1999
15-OCT-1999
14-DEC-1999

15-JAN-1999
12-AUG-1999
15-OCT-1999
14-SEP-2000

02-SEP-1998
12-JUN-1999
03-MAY-2001
22-JUN-2002

11-JUN-1999
02-MAY-2001
21-JUN-2002
21-JUL-2003

    .00%
 100.00%
 100.00%
  60.00%
    .00%

Current Comments

 $1,094,000.00

BID PERIODCURRENT PHASE:

Currently on hold by DOF which is introducing legislation in January 2002 to shift construction funding to
revenue bonds.

Project Status

WD's going through final design checks and approvals.Schedule

Currently estimated within appropriation.Budget

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 316

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
YOUTH AUTHORITY
ROBERTS, LELAND J

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103519

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(10.5)
5460-301-0001(10.5)
5460-301-0001(10.5)
5460-301-0001(16)

Appropriation($)

      70,000.00 
      32,000.00 

     116,000.00 
   1,778,000.00 

Document

98153A
00295A
99256A

Transferred($)

      70,000.00 
      32,000.00 

     116,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      70,000.00 
     148,000.00 
   1,778,000.00 

            .00 
      70,000.00 

     148,000.00 
            .00 

            .00 
      69,763.56 

     123,065.60 
            .00 

Project    1,996,000.00      218,000.00      192,829.16 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-JUL-1999
03-MAY-2000
04-JUL-2000

16-MAR-1999
27-DEC-1999
03-MAY-2000
02-JUL-2001

28-AUG-1998
11-DEC-2000
13-SEP-2001
09-JAN-2002

07-OCT-1999
30-JUL-2001
08-JAN-2002
08-JAN-2003

    .00%
 100.00%
 100.00%
  80.00%
    .00%

Current Comments

 $1,964,000.00

BID PERIODCURRENT PHASE:

Addendum prepared for distribution bid date will hold at Nov. 14.Project Status
No change.Schedule

No change.Budget

None.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 317

VENTURA YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
EKHOLM, IAN J

VENTURA YCF VISITOR'S SECURITY ENTRANCE/VISITING HALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103518

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(10)
5460-301-0001(10)
5460-301-0660(4)
5460-301-0660(4)

Appropriation($)

      97,000.00 
     137,000.00 
   2,697,000.00 

Document

98179A
99100A
00254B
20039B

Transferred($)

      97,000.00 
     137,000.00 

   2,379,355.00 
     140,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     137,000.00 
   2,697,000.00 

            .00 
      97,000.00 

     137,000.00 
   2,519,355.00 

            .00 
      96,941.07 

     130,843.63 
   2,411,635.25 

Project    2,931,000.00    2,753,355.00    2,639,419.95 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
02-APR-1999
15-OCT-1999
14-DEC-1999

15-JAN-1999
12-AUG-1999
15-OCT-1999
14-SEP-2000

02-SEP-1998
12-JUN-1999
03-MAY-2000
18-OCT-2000

11-JUN-1999
02-MAY-2000
17-OCT-2000
30-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $2,926,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is substantially complete.  Punch list items should be completed in November.Project Status
Construction should be completed according to "current schedule."Schedule

Construction currently $147,645.00 under budget.Budget

Lease revenue bonds are being issued for this job in Decemeber.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 318

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
YOUTH AUTHORITY
OTTO, JOHN E

VENTURAL YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103521

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)

Appropriation($)

      73,000.00 
   1,560,000.00 

Document

98221A
01009A

Transferred($)

      73,000.00 
   1,408,045.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,560,000.00 

            .00 
            .00 

      73,000.00 
   1,408,045.00 

            .00 
            .00 

      72,589.00 
   1,205,617.00 

Project    1,633,000.00    1,481,045.00    1,278,206.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
02-AUG-2002

    .00%
    .00%

 100.00%
 100.00%
  30.00%

Current Comments

 $1,481,045.00

CONSTRUCTIONCURRENT PHASE:

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Construction
work progressing.

Project Status

Construction Phase is on schedule.Schedule

Project is on budget.Budget

Other  Information
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REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

BOATING & WATERWAYS

CA STATE LIBRARY

CORRECTIONS

FISH & GAME

FOOD & AGRICULTURE

FRANCHISE TAX BOARD

GENERAL SERVICES

BOAT INSTRUCTION AND SAFETY CENTER
BOAT LAUNCHING FACILITIES
BOAT LAUNCHING FACILITY
NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
SPILLWAY BOAT LAUNCHING FACILITY

SUTRO LIBRARY, INTERIM MEASURES

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL
RENOVATE BRANCH WIRING MAINTENANCE SHOP

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

HAWAII MEDFLY REARING FACILITY

SECURITY IMPROVEMENTS
SECURITY IMPROVEMENTS

1 INMATE HOUSING
5 INMATE HOUSING
ARMORY STRUCTURAL RETROFIT
BLDG. 22
BLDGS. B, D, L, Q,
CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT
CMF VACAVILLE, ADMINISTRATION BUILDING A, STRUCTURAL
RETROFI
CMF VACAVILLE, INMATE HOUSING WING U, STRUCTURAL RETROFIT
CTF-SOLEDAD, SOUTH DORM C,D,E, STRUCTURAL RETROFIT
DINING ROOM #1, BUILDING 15
DINING ROOM #2, BUILDING 6

106174
DBW60100
DBW70100
102781
DBW70400

107732

107731
107030

107730

111676

106173
106172

SPS50500
SPS50600
SPS71100
106779
106775
SPS71300
111728

111729
111686
SPS61300
SPS50400

1
2
3
4
5

6

7
8

9

10

11
12

13
14
15
16
17
18
19

20
21
22
23

ARF-PSB-Professional Services



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

JUSTICE

MILITARY DEPT

TRANSPORTATION

YOUTH AUTHORITY

FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT
GYM, VOC ED, WING V-STRUCTURAL RETROFIT
JAMESTOWN, DINING, STRUCTURAL RETROFIT
JAMESTOWN, GYM/CANTEEN, STRUCTURAL RETROFIT
KITCHEN &  DINING ROOM
NEUMILLER INFIRMARY
NORTH BLOCK STRUCTURAL RETROFIT
OFFICERS & GUARDS STRUCTURAL RETROFIT
REL. MICROWAVE TOWERS  (PKG. #1)
REL. MICROWAVE TOWERS (PKG. #2)
REL. MICROWAVE TOWERS (PKG. #3)
RELOCATE COMM. MICROWAVE CENTER
SAN QUENTIN BUILDING 22 MODULAR
SEISMIC RETROFIT WING Q
SPACE FRAME ROOF
STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION
STRUCTURAL RETROFIT-OFFICE BUILDING
STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.
TENANT IMPROVEMENTS

1300 I STREET RENOVATIONS
HAWKINS DATA CENTER HALON REPLACEMENT
PARKING LOT IMPROVEMENTS

SECURITY LIGHTING
SECURITY LIGHTING
SECURITY LIGHTING
SECURITY LIGHTING

FIRE & LIFE SAFETY IMPROVEMENTS, PHASE II
SEISMIC RETROFIT
SEISMIC RETROFIT

LIVING UNIT DOORS, UNITS 1 AND 3

111690
SPS70900
111689
111688
106778
SPS70500
SPS70600
SPS70800
SPS51401
SPS51402
SPS51403
SPS51400
111691
106791
107729
107811
SPS60300
106780
107728

107738
107726A
JSD70100A

102801
102803
103302
102807

BHO40500
106171
106781

YTS70400

24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42

43
44
45

46
47
48
49

50
51
52

53

ARF-PSB-Professional Services



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 1

CASTAIC LAKE SRA
BOATING & WATERWAYS
PACHECO, THOMAS E

BOAT INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106174

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

50/1999
52/2000
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516(3)

Appropriation($)

     128,000.00 
     132,000.00 
   1,680,000.00 

Document

11225
51942

Transferred($)

     128,000.00 
     132,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     132,000.00 
   1,680,000.00 

            .00 
     128,000.00 
     132,000.00 

            .00 

            .00 
     128,000.00 
     105,162.74 

            .00 

Project    1,940,000.00      260,000.00      233,162.74 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
16-OCT-2000
01-JUL-2001
01-NOV-2001

02-MAR-2000
02-FEB-2001
01-NOV-2001
01-NOV-2002

14-OCT-1999
18-AUG-2000
03-JUL-2001
07-NOV-2001

11-MAY-2000
15-JUL-2001
06-NOV-2001
23-DEC-2002

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,996,100.00

CONSTRUCTIONCURRENT PHASE:

The working drawings have been approved by the Access Compliance Section and the Office of the
State Fire Marshal. Department of Finance approval to proceed to bid is pending the client securing a
signed Operations Maintenance Agreement with the Los Angeles County.

Project Status

The project schedule will be revised pending the client securing a signed Operations Maintenance
Agreement with Los Angeles County and Department of Finance approval to proceed to bid.

Schedule

Construction funds in the amount of $1,680,000.00 were appropriated Fiscal Year 2001/2002.Budget

This project is currently on hold pending the client securing a signed Operations Maintenance
Agreement with the Los Angeles County and Department of Finance approval to proceed to bid.

Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 2

FOLSOM LAKE (GRANITE BAY)
BOATING & WATERWAYS
KARNES, DENNIS M

BOAT LAUNCHING FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: DBW60100

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0050/1999

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516

Appropriation($)

      50,000.00 
      70,000.00 
      11,400.00 

   1,635,200.00 

Document

10281
10496
11226
51865

Transferred($)

      50,000.00 
      70,000.00 
      11,400.00 

   1,543,989.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      50,000.00 
      81,400.00 

   1,635,200.00 

            .00 
      50,000.00 
      81,400.00 

   1,543,989.00 

            .00 
      49,631.05 
      81,396.76 

   1,422,286.94 

Project    1,766,600.00    1,675,389.00    1,553,314.75 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1996
03-DEC-1997
17-MAR-1998
01-SEP-1998

01-APR-1997
06-MAR-1998
17-JUN-1998
01-SEP-1999

01-SEP-1996
02-MAR-1998
05-APR-2000
02-OCT-2000

13-JUN-1997
27-MAY-1998
20-JUL-2000
31-JUL-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,675,389.00

CONSTRUCTIONCURRENT PHASE:

The final construction change order was processed on 7/30/01, and all construction work is complete.
The construction close-out documents are in progress.

Project Status

The construction work is on schedule for completion on 7/31/01.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 3

PYRAMID LAKE
BOATING & WATERWAYS
KARNES, DENNIS M

BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: DBW70100

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0282/1997
0050/1999

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516

Appropriation($)

      45,000.00 
      83,000.00 
       2,400.00 

   1,020,000.00 

Document

10524
11115
15028
52050

Transferred($)

      45,000.00 
      83,000.00 
       2,400.00 

     994,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 
      83,000.00 

   1,022,400.00 

            .00 
      45,000.00 
      83,000.00 

     996,400.00 

            .00 
      44,995.58 
      82,956.08 

     902,747.42 

Project    1,150,400.00    1,124,400.00    1,030,699.08 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1997
07-JUN-1999
16-FEB-2000
16-MAY-2000

26-DEC-1997
29-OCT-1999
16-MAY-2000
16-OCT-2000

22-SEP-1997
01-SEP-1999
27-JUN-2000
26-JAN-2001

08-JAN-1999
19-MAY-2000
25-JAN-2001
14-DEC-2001

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $1,148,000.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 90% complete.  It is anticipated that the
construction work will be completed by 12/14/01.

Project Status

Due to weather delays, the construction completion date has been revised to 12/14/01.Schedule

The project is within budget.Budget

There are no significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 4

LAKE NATOMA
BOATING & WATERWAYS
MOORE, CURT J

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102781

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
1999/0050
0106/2001
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516(3.5)

Appropriation($)

       4,800.00 
     123,000.00 
     147,000.00 
   3,315,000.00 
   3,473,000.00 

Document

97131BB
10905
11221
52838

Transferred($)

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

       4,800.00 
     123,000.00 
     147,000.00 
   6,788,000.00 

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

            .00 
      97,121.17 

     168,622.29 
            .00 

Project    7,062,800.00    3,589,800.00      265,743.46 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
09-JUN-2000
21-DEC-2001

07-JUN-2000
21-JAN-2001
31-DEC-2001

28-OCT-1999
21-AUG-2001
21-DEC-2001

15-SEP-2000
20-DEC-2001
31-DEC-2002

    .00%
    .00%

 100.00%
  45.00%
    .00%

Current Comments

 $3,747,800.00

BID PERIODCURRENT PHASE:

The new increased construction funding was appropriated Fiscal Year 2001/2002.  Department of
Finance approval to re-bid was received on 8/20/01.  The project has been filed for bids, and the bid
opening is scheduled for 10/25/01.

Project Status

The tentative construction scheduled is 12/21/01 - 12/31/02.Schedule

The increased construction funds in the amount of $3,473,000.00 were appropriated in Fiscal Year
2001/2002.  

Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 5

LAKE OROVILLE SRA
BOATING & WATERWAYS
KARNES, DENNIS M

SPILLWAY BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: DBW70400

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
50/1999
50/1999
0052/2000
0052/2000

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-490-0516
3680-301-0516
3680-301-1516(1)

Appropriation($)

      88,000.00 
       7,100.00 

     132,000.00 
       8,100.00 

   2,354,000.00 
     260,532.00 

Document

10546
11163
5011580
5011588
52345
52644

Transferred($)

      88,000.00 
       7,100.00 

     132,000.00 
       8,100.00 

   1,924,189.00 
     260,532.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,100.00 
     140,100.00 
   2,614,532.00 

            .00 
      95,100.00 

     140,100.00 
   2,184,721.00 

            .00 
      95,011.50 

     140,100.00 
   1,060,008.01 

Project    2,849,732.00    2,419,921.00    1,295,119.51 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-OCT-1997
04-JAN-1999
01-JUL-2000
01-NOV-2000

13-MAR-1998
22-JUN-1999
30-OCT-2000
30-AUG-2001

03-AUG-1998
17-MAR-2000
15-JAN-2001
26-APR-2001

10-FEB-2000
12-JAN-2001
25-APR-2001
07-JAN-2002

    .00%
 100.00%
 100.00%
 100.00%
  10.00%

Current Comments

 $2,419,921.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 10% complete.Project Status
The construction completion date has been revised to 1/7/02 due to the fact that the existing soil is
bedrock, which will require rock blasting and crushing.

Schedule

The Department of Finance approved the transfer of bid savings in the amount of $260,532.00 on
9/18/01.  The additional funding was required to fund the change orders caused by unforeseen site
conditions.

Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 6

SAN FRANCISCO
CA STATE LIBRARY
FAIRBANKS, NEIL S

SUTRO LIBRARY, INTERIM MEASURES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107732

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
52/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

6120-301-0001
6120-013-0001
6120-301-0001
6120-013-0001
6120-013-0001
6120-013-0001
6120-013-0001
6120-011-0001
6120-301-0001

Appropriation($)

      18,000.00 

      27,000.00 

     200,000.00 

      78,600.00 
     158,000.00 

Document

51939
51940
52185
51940
51940
51940
51940
52477

Transferred($)

      18,000.00 
       8,800.00 

      27,000.00 
      15,600.00 

     200,000.00 
(      8,800.00)

(     15,600.00)
      78,600.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      18,000.00 
      27,000.00 
     436,600.00 

            .00 
      26,800.00 
      42,600.00 

     254,200.00 

            .00 
      27,471.73 
      45,601.23 

            .00 

Project      481,600.00      323,600.00       73,072.96 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-JUL-2000
21-DEC-2000
28-MAY-2001
08-OCT-2001

08-DEC-2000
25-MAY-2001
05-OCT-2001
19-APR-2002

31-JUL-2000
26-JAN-2001
28-MAY-2001
08-OCT-2001

03-NOV-2000
25-MAY-2001
09-NOV-2001
19-APR-2002

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $481,600.00

CONSTRUCTIONCURRENT PHASE:

The bid opening was held on 9/25/01.  One bid was received for $486,000, which exceeds the state's
estimate of $353,900 by $132,100 (37%).  Since this bid exceeds the state's estimate and the 20%
augmentation authority, the bid will be rejected. The project team is developing alternatives for client
evaluation.

Project Status

A revised project schedule will be established once the re-bid date has been determined.Schedule

The project is not within budget.  Due to unanticipated site conditions relative to the Special Repair
scope of the work, the cost estimate increased by $78,600.

Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 7

CHINO
CORRECTIONS
LIN, TZEHON

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107731

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(10)

Appropriation($)

     179,000.00 

      67,000.00 
     681,000.00 

Document

51929
51929
52680

Transferred($)

     179,000.00 
(     67,000.00)
      67,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
      67,000.00 
     681,000.00 

            .00 
     112,000.00 
      67,000.00 

            .00 

            .00 
     108,925.00 
      27,388.00 

            .00 

Project      927,000.00      179,000.00      136,313.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-JUL-2000
14-APR-2001
20-MAR-2002
15-AUG-2002

13-APR-2001
19-MAR-2002
14-AUG-2002
19-AUG-2003

23-AUG-2000
14-MAY-2001
17-APR-2002
12-SEP-2002

11-MAY-2001
16-APR-2002
11-SEP-2002
16-SEP-2003

    .00%
 100.00%
  40.00%
    .00%
    .00%

Current Comments

 $797,100.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are in progress and are approximately 40% complete.Project Status
The project is on schedule.Schedule

Per direction from the Department of Finance, the $67,000 savings in the preliminary plan appropriation
was reverted and working drawing funds of $67,000 have been transferred.  Construction funds in the
amount of $681,000.00 were appropriated Fiscal Year 2001/2002.

Budget

There are no other significant issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 8

FOLSOM
CORRECTIONS
GOLEMOHAMMADI, BAHRAM

RENOVATE BRANCH WIRING MAINTENANCE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107030

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(11)
5240-301-0001(11)
5240-301-0001(11)
5240-301-0001(12)

Appropriation($)

      44,000.00 
      36,000.00 
      12,000.00 

     968,000.00 

Document

5011527
51693
52211
52662

Transferred($)

      44,000.00 
      36,000.00 
      12,000.00 

     633,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      48,000.00 
     968,000.00 

            .00 
      44,000.00 
      48,000.00 

     633,000.00 

            .00 
      44,000.00 
      36,142.57 
       5,694.00 

Project    1,060,000.00      725,000.00       85,836.57 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-1999
01-MAR-2000
16-OCT-2000
19-FEB-2001

24-APR-2000
29-SEP-2000
18-JAN-2001
19-SEP-2001

28-JAN-2000
02-JUN-2000
23-APR-2001
06-SEP-2001

12-MAY-2000
02-APR-2000
05-SEP-2001
05-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
   1.00%

Current Comments

 $773,000.00

CONSTRUCTIONCURRENT PHASE:

The project was filed for bids and the bid opening was held on 9/10/01.  Per the final bid tabulation
issued on 7/27/01, the approved low bidder is Gregory Electric, Inc. with a bid of $521,496 which is
$268,504 (34%) below the state's estimate of $790,000. The construction contract was awarded on
9/5/01.  Per the Memorandum of Contract, the official construction schedule is 10/9/01 - 06/05/02.

Project Status

The project is on schedule per the Memorandum of Contract.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 9

MT. WHITNEY
FISH & GAME
PACHECO, THOMAS E

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107730

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0052/2000
0106/2001

Budget Item

3600-301-0001
3600-301-0001
3600-301-0001(1)

Appropriation($)

     167,000.00 
     143,000.00 
   1,665,000.00 

Document

51951
52542

Transferred($)

     167,000.00 
     143,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     167,000.00 
     143,000.00 
   1,665,000.00 

            .00 
     167,000.00 
     143,000.00 

            .00 

            .00 
     134,036.87 

            .00 
            .00 

Project    1,975,000.00      310,000.00      134,036.87 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-JUL-2000
22-FEB-2001
24-JUL-2001
04-DEC-2001

09-FEB-2001
23-JUL-2001
03-DEC-2001
17-JUN-2002

28-JUL-2000
11-JUN-2001
11-FEB-2002
28-MAY-2002

08-JUN-2001
08-FEB-2002
27-MAY-2002
09-DEC-2002

    .00%
 100.00%
  30.00%
    .00%
    .00%

Current Comments

 $1,904,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans are complete and were approved by the State Public Works Board on 6/8/01.  The
working drawings are in progress and are approximately 30% complete. 

Project Status

The project is not on schedule.  Due to the delay in negotiating the contract for working drawings with
the consultant, the completion date for the working drawings phase has been revised to 2/8/02. 

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 10

HAWAII
FOOD & AGRICULTURE
CORELIS, DENNIS J

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

8570-301-0001 (2)

Appropriation($)

     539,000.00 

Document

52681

Transferred($)

     539,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
      29,509.26 

            .00 
            .00 

Project      539,000.00      539,000.00       29,509.26 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2001
01-AUG-2002
01-JUN-2003
01-OCT-2003

30-MAY-2002
30-MAY-2003
30-SEP-2003
30-DEC-2004

01-AUG-2001
01-AUG-2002
01-JUN-2003
01-OCT-2003

30-MAY-2002
30-MAY-2003
30-SEP-2003
30-DEC-2004

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $11,666,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary drawing is in progress and is approximately 5% complete.  Project Status
This project is on schedule.Schedule

This project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 11

LOS ANGELES
FRANCHISE TAX BOARD
WELLS, TOM D

SECURITY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106173

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999

Budget Item

1730-301-0001
1730-301-0001
1730-301-0001
1730-301-0001

Appropriation($)

      31,000.00 
      47,000.00 

     360,000.00 

Document

11248
5011582
52099
52199

Transferred($)

      31,000.00 
      34,500.00 

     120,932.00 
      60,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      31,000.00 
      47,000.00 
     360,000.00 

            .00 
      31,000.00 
      34,500.00 

     180,932.00 

            .00 
      17,143.63 
      34,500.00 
      79,877.85 

Project      438,000.00      246,432.00      131,521.48 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
01-FEB-2000
21-JUN-2000
01-NOV-2000

30-NOV-1999
30-JUN-2000
01-NOV-2000
02-MAR-2001

01-NOV-1999
18-APR-2000
21-JUN-2000
14-MAY-2001

20-MAR-2000
21-JUN-2000
30-APR-2001
09-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
  50.00%

Current Comments

 $246,432.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 50% complete.Project Status
The project schedule has been revised.  Due to the delay in the contractor receiving the bullet resistant
materials, the construction completion date has been revised to 11/9/01.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 12

STOCKTON
FRANCHISE TAX BOARD
WELLS, TOM D

SECURITY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106172

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      28,000.00 
      39,000.00 

     209,000.00 

Document

11247
5011581
52387

Transferred($)

      28,000.00 
      39,000.00 

     173,900.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      28,000.00 
      39,000.00 
     209,000.00 

            .00 
      28,000.00 
      39,000.00 

     173,900.00 

            .00 
      28,000.00 
      36,388.65 

     126,992.11 

Project      276,000.00      240,900.00      191,380.76 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
01-FEB-2000
22-JUN-2000
01-NOV-2000

30-NOV-1999
30-JUN-2000
01-NOV-2000
02-MAR-2001

01-NOV-1999
18-APR-2000
22-JUN-2000
04-MAY-2001

30-MAR-2000
21-JUN-2000
25-MAY-2001
02-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
  80.00%

Current Comments

 $240,900.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 80% complete.Project Status
The project schedule has been revised.  Due to the delay in the contractor receiving the bullet resistant
materials, the construction completion date has been revised to 11-2-01.

Schedule

This project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 13

FOLSOM, CDC
GENERAL SERVICES
DUTTA, SALINDER K

1 INMATE HOUSING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS50500

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0303/1995
0162/1996
0162/1996
0162/1996
0162/1996
0050/1999

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
5240-301-0001(20)

Appropriation($)

     382,000.00 
     427,000.00 
   5,985,494.00 
   1,003,941.00 
     640,863.00 
      24,217.00 

Document

09989
10238
10617
11129
51654
00030A

Transferred($)

     382,000.00 
     427,000.00 

   5,985,494.00 
   1,003,941.00 
     640,863.00 
      24,217.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     382,000.00 
     427,000.00 
   7,654,515.00 

            .00 
     382,000.00 
     427,000.00 

   7,654,515.00 

            .00 
     380,716.88 
     420,334.45 

   7,612,495.12 

Project    8,463,515.00    8,463,515.00    8,413,546.45 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1995
06-SEP-1996
28-JUL-1997
02-FEB-1998

29-MAR-1996
25-APR-1997
24-DEC-1997
15-OCT-1999

01-SEP-1995
06-SEP-1996
28-JUL-1997
17-FEB-1998

29-MAR-1996
25-APR-1997
24-DEC-1997
29-DEC-2000

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $8,439,298.00

CONSTRUCTIONCURRENT PHASE:

The construction work was completed on 12/29/00.  The final contract payment is in process.  This
project will be deleted from the next report.

Project Status

There are no changes in the project schedule.Schedule

An augmentation to the construction appropriation in the amount of $167,102 was approved by PWB at
its 10/10/01meeting.  This augmentation will be used to provide funding for settlement of the remaining
contract disputes.

Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 14

FOLSOM, CDC
GENERAL SERVICES
DUTTA, SALINDER K

5 INMATE HOUSING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS50600

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0303/1995
0162/1996
0162/1996
0162/1996
0162/1996

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

     133,000.00 
     333,000.00 
   2,961,998.00 
     469,428.00 
     326,424.00 

Document

09990
10239
10618
11130
51655

Transferred($)

     133,000.00 
     333,000.00 

   2,961,998.00 
     469,428.00 
     326,424.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     333,000.00 
   3,757,850.00 

            .00 
     133,000.00 
     333,000.00 

   3,757,850.00 

            .00 
     131,955.45 
     333,000.00 

   3,740,687.83 

Project    4,223,850.00    4,223,850.00    4,205,643.28 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1995
06-SEP-1997
28-JUL-1997
02-FEB-1998

29-MAR-1996
25-APR-1997
24-DEC-1997
15-OCT-1999

01-SEP-1995
06-SEP-1997
28-JUL-1997
17-FEB-1998

29-MAR-1996
25-APR-1997
24-DEC-1997
22-APR-2000

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $4,223,850.00

CONSTRUCTIONCURRENT PHASE:

The project was completed on 4/22/00.  The construction contract payment is in process.  This project
will remain in the report until SPS 504, 505 and 613 are complete.

Project Status

There are changes in the project schedule.Schedule

An augmentation to the construction appropriation in the amount of $94,950 was approved by PWB at
its 8/10/01 meeting and the F220 was approved on 9/10/01.  This augmentation will be used to provide
funding for settlement of the remaining contract disputes.

Budget

This project was combined with SPS 504, 505 and 613 for Construction contract purposes.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 15

VENTURA
GENERAL SERVICES
HAMAMOTO, STEVEN T

ARMORY STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71100

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

      47,000.00 
     149,500.00 
   1,027,000.00 
     172,543.00 

Document

10664
10959
5011643
52322

Transferred($)

      47,000.00 
     149,500.00 

   1,027,000.00 
     172,543.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
     149,500.00 
   1,199,543.00 

            .00 
      47,000.00 

     149,500.00 
   1,199,543.00 

            .00 
      45,336.84 

     154,703.96 
   1,062,232.54 

Project    1,396,043.00    1,396,043.00    1,262,273.34 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-FEB-1999
15-MAR-1999

10-JUL-1998
30-DEC-1998
15-MAR-1999
30-DEC-1999

20-FEB-1998
18-JAN-1999
08-MAR-2000
11-AUG-2000

07-OCT-1998
17-DEC-1999
10-AUG-2000
30-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
  74.00%

Current Comments

 $1,223,500.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is currently 74% complete.Project Status
The delay in vacating the building, mildew abatement and weather condition have caused the delay to
the project completion.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 16

SAN QUENTIN
GENERAL SERVICES
CHEW, IVAN

BLDG. 22

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

52/2000
0106/2001

Budget Item

1760-301-0768
1760-301-0001

Appropriation($)

     741,000.00 
     427,000.00 

Document

51962
52668

Transferred($)

     741,000.00 
     427,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,168,000.00 

            .00 
            .00 

            .00 
   1,168,000.00 

            .00 
            .00 

            .00 
     266,179.54 

            .00 
            .00 

Project    1,168,000.00    1,168,000.00      266,179.54 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-FEB-2000
08-JUL-2002
15-JUL-2003
27-OCT-2003

28-JUL-2000
25-APR-2003
24-OCT-2003
26-JAN-2005

20-JUL-2000
08-JUL-2002
15-JUL-2003
27-OCT-2003

10-MAY-2002
25-APR-2003
24-OCT-2003
26-JAN-2005

    .00%
  15.00%
    .00%
    .00%
    .00%

Current Comments

 $16,633,400.00

PRELIMINARY PLANSCURRENT PHASE:

The scope of the project has been revised to include code complying modifications.  The preliminary
plans are currently 15% complete.    Additional funds ($427,000) for preliminary phase were received on
8/14/01.

Project Status

The working drawing schedule will be delayed due to the change in scope.Schedule

The current phase of this project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 17

CMC-SAN LUIS OBISPO
GENERAL SERVICES
DUTTA, SALINDER K

BLDGS. B, D, L, Q,

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106775

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

1760-490-0768
1760-490-0768(22)
1760-301-0768

Appropriation($)

     285,000.00 
     449,000.00 
   6,059,000.00 

Document

5011553
52455

Transferred($)

     285,000.00 
     449,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     285,000.00 
     449,000.00 
   6,059,000.00 

            .00 
     285,000.00 
     449,000.00 

            .00 

            .00 
     183,945.08 
     118,292.25 

            .00 

Project    6,793,000.00      734,000.00      302,237.33 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
01-JUL-2000
01-FEB-2001
01-APR-2001

15-JUN-2000
01-JAN-2001
30-MAR-2001
01-JAN-2002

16-FEB-2000
14-MAY-2001
12-DEC-2001
13-MAR-2002

11-MAY-2001
11-DEC-2001
12-MAR-2002
14-JAN-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $6,793,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently being reviewed by State Fire Marshall.Project Status
The project schedule has been adjusted due to the delay in the preliminary plans.Schedule

The current phase of this project is within budget.  The working drawings and construction funds have
been reappropriated in FY 01/02.

Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01
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CHINO
GENERAL SERVICES
DUTTA, SALINDER K

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
50/1999
0324/1998

Budget Item

1760-301-0768
1760-490-0768
1760-301-0768

Appropriation($)

     148,000.00 
     244,000.00 
   3,522,000.00 

Document

10666
11274
52296

Transferred($)

     148,000.00 
     244,000.00 

   3,233,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     148,000.00 
     244,000.00 
   3,522,000.00 

            .00 
     148,000.00 
     244,000.00 

   3,233,200.00 

            .00 
     123,644.20 
     193,335.48 

   1,147,227.63 

Project    3,914,000.00    3,625,200.00    1,464,207.31 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-MAY-1999
01-JUL-1999

04-SEP-1998
30-MAR-1999
01-JUL-1999
01-JUL-2000

20-FEB-1998
01-DEC-1999
13-JUN-2000
15-MAR-2001

14-OCT-1999
30-MAY-2000
09-MAR-2001
10-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  35.00%

Current Comments

 $3,625,200.00

CONSTRUCTIONCURRENT PHASE:

The construction is in progress and is currently 35% complete.  The Department of Finance has
approved the use of bid savings in the amount of $255,000 on 10/2/01.  These bid savings will allow for
payment of change orders resulting from unforeseen site conditions.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01
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VACAVILLE
GENERAL SERVICES
HOY, MARY K

CMF VACAVILLE, ADMINISTRATION BUILDING A, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111728

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001

Appropriation($)

      20,000.00 

Document

52669

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

            .00 
         116.50 

            .00 
            .00 

Project       20,000.00       20,000.00          116.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
11-AUG-2002
21-JAN-2003
29-AUG-2003
27-NOV-2003

04-JAN-2002
10-JAN-2003
28-AUG-2003
26-NOV-2003
03-DEC-2004

01-SEP-2001
11-AUG-2002
21-JAN-2003
29-AUG-2003
27-NOV-2003

04-JAN-2002
10-JAN-2003
28-AUG-2003
26-NOV-2003
03-DEC-2004

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $4,966,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The project manager is currently reviewing the as-built plans.Project Status
The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01
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VACAVILLE
GENERAL SERVICES
HOY, MARY K

CMF VACAVILLE, INMATE HOUSING WING U, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111729

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001

Appropriation($)

      20,000.00 

Document

52670

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00             .00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
11-AUG-2002
20-JAN-2003
11-OCT-2003
26-NOV-2003

04-JAN-2002
10-JAN-2003
27-AUG-2003
25-NOV-2003
28-SEP-2004

01-SEP-2001
11-AUG-2002
20-JAN-2003
11-OCT-2003
26-NOV-2003

04-JAN-2002
10-JAN-2003
27-AUG-2003
25-NOV-2003
28-SEP-2004

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $3,300,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The project manager is currently reviewing the as-built plans.Project Status
The project is on scheduleSchedule

The project is within budgetBudget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 21

SOLEDAD
GENERAL SERVICES
SHAW, DEREK M

CTF-SOLEDAD, SOUTH DORM C,D,E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111686

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(21)

Appropriation($)

      20,000.00 
     201,000.00 

Document

52665

Transferred($)

      20,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     201,000.00 

            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      221,000.00       20,000.00             .00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
07-JAN-2002
01-AUG-2002
08-JAN-2003
18-MAY-2003

04-JAN-2002
01-JUN-2002
08-JAN-2003
18-MAY-2003
18-JUN-2004

01-SEP-2001
07-JAN-2002
01-AUG-2002
08-JAN-2003
18-MAY-2003

04-JAN-2002
01-JUN-2002
08-JAN-2003
18-MAY-2003
18-JUN-2004

   5.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,513,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The service contract is under negotiation.Project Status
The project is on scheduleSchedule

The project is within budgetBudget

There are no other significant issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 22

FOLSOM
GENERAL SERVICES
DUTTA, SALINDER K

DINING ROOM #1, BUILDING 15

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS61300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
162/1996
162/1996
162/1996

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

      98,000.00 
     121,000.00 
   1,282,169.00 
      60,000.00 

     149,000.00 
      15,000.00 

Document

10250
10459
10619
51748
51992
52011

Transferred($)

      98,000.00 
     121,000.00 

   1,282,169.00 
      60,000.00 

     149,000.00 
      15,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      98,000.00 
     121,000.00 
   1,506,169.00 

            .00 
      98,000.00 

     121,000.00 
   1,506,169.00 

            .00 
      84,559.14 

     113,167.77 
   1,503,795.49 

Project    1,725,169.00    1,725,169.00    1,701,522.40 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-1996
12-MAY-1997
28-JUL-1997
02-FEB-1998

14-MAR-1997
06-JUN-1997
24-DEC-1997
15-OCT-1999

04-SEP-1996
12-MAY-1997
28-JUL-1997
17-FEB-1998

14-MAR-1997
06-JUN-1997
24-DEC-1997
29-DEC-2000

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,725,169.00

CONSTRUCTIONCURRENT PHASE:

The final construction contract payment is being processed.Project Status
There are no changes to the project schedule.Schedule

An augmentation to the construction appropriation in the amount of $166,031 was approved by PWB at
its 8/10/01 meeting and the F220 was approved on 9/10/01.  This augmentation will be used to provide
funding for settlement of the remaining contract disputes.

Budget

The project was combined with SPS 504, 505 and 506 for Construction contract purposes.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 23

FOLSOM, CDC
GENERAL SERVICES
DUTTA, SALINDER K

DINING ROOM #2, BUILDING 6

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS50400

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0303/1995
0162/1996
0162/1996
0162/1996
0162/1996

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

      83,000.00 
     195,000.00 
   1,574,585.00 
     163,868.00 
     264,630.00 

Document

09988
10237
10616
10940
11159

Transferred($)

      83,000.00 
     195,000.00 

   1,574,585.00 
     163,868.00 
     264,630.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      83,000.00 
     195,000.00 
   2,003,083.00 

            .00 
      83,000.00 

     195,000.00 
   2,003,083.00 

            .00 
      79,105.46 

     195,940.16 
   1,966,689.84 

Project    2,281,083.00    2,281,083.00    2,241,735.46 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1995
06-SEP-1996
28-JUL-1997
02-FEB-1998

29-MAR-1996
26-APR-1997
24-DEC-1997
15-OCT-1999

01-SEP-1995
06-SEP-1996
28-JUL-1997
17-FEB-1998

29-MAR-1996
26-APR-1997
24-DEC-1997
30-SEP-1998

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,281,083.00

CONSTRUCTIONCURRENT PHASE:

The construction work for this project was completed on 9/30/98.  The final construction contract
payment is pending approval of additional construction funds.

Project Status

There are no changes in the project schedule.Schedule

An augmentation to the construction appropriation in the amount of $56,517 was approved by PWB at
its 8/10/01 meeting and the F220 was approved on 9/10/01.  This augmentation will be used to provide
funding for settlement of the remaining contract disputes.

Budget

The project was combined with SPS 505, 506 and 613 for Construction contract purposes.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 24

FRESNO
GENERAL SERVICES
DUTTA, SALINDER K

FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111690

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

1760-301-0768(28)
1760-301-0768(28)

Appropriation($)

      20,000.00 
     281,000.00 

Document

52667

Transferred($)

      20,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     281,000.00 

            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

            .00 
            .00 

         132.70 
            .00 

Project      301,000.00       20,000.00          132.70 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
14-FEB-2002
12-JUL-2002
22-APR-2003
31-JUL-2003

04-JAN-2002
12-JUL-2002
08-APR-2003
30-JUL-2003
31-JUL-2004

01-OCT-2001
14-FEB-2002
12-JUL-2002
22-APR-2003
31-JUL-2003

04-JAN-2002
12-JUL-2002
08-APR-2003
30-JUL-2003
31-JUL-2004

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,547,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The project manager is currently negotiating the service contract.Project Status
The project is on scheduleSchedule

The project is within budgetBudget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01
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SOLEDAD
GENERAL SERVICES
SHAW, DEREK M

GYM, VOC ED, WING V-STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70900

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

      47,000.00 
     252,700.00 
   1,817,030.00 

Document

10662
11272
52161

Transferred($)

      47,000.00 
     252,700.00 

   1,817,030.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
     252,700.00 
   1,817,030.00 

            .00 
      47,000.00 

     252,700.00 
   1,817,030.00 

            .00 
      46,359.20 

     243,487.83 
   1,138,870.01 

Project    2,116,730.00    2,116,730.00    1,428,717.04 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-JAN-1999
01-MAR-1999

30-JUN-1998
30-DEC-1998
01-MAR-1999
30-DEC-1999

20-FEB-1998
19-OCT-1999
02-AUG-2000
30-JAN-2001

31-AUG-1999
05-JUN-2000
19-MAR-2001
15-JAN-2002

    .00%
 100.00%
 100.00%
 100.00%
  64.00%

Current Comments

 $2,116,730.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 64% complete.Project Status
Due to unforeseen site conditions, the construction schedule has been extended.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 26

JAMESTOWN
GENERAL SERVICES
SHAW, DEREK M

JAMESTOWN, DINING, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111689

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001

Appropriation($)

      20,000.00 

Document

52672

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

          19.96 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00           19.96 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
18-JUL-2002
21-DEC-2002
22-SEP-2003
31-DEC-2003

04-JAN-2002
11-DEC-2002
05-SEP-2003
30-DEC-2003
28-DEC-2004

01-OCT-2001
18-JUL-2002
21-DEC-2002
22-SEP-2003
31-DEC-2003

04-JAN-2002
11-DEC-2002
05-SEP-2003
30-DEC-2003
28-DEC-2004

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,620,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The consultant contract is currently being negotiated.Project Status
The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
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JAMESTOWN
GENERAL SERVICES
SHAW, DEREK M

JAMESTOWN, GYM/CANTEEN, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111688

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001

Appropriation($)

      20,000.00 

Document

52671

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

          24.32 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00           24.32 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
01-AUG-2002
26-DEC-2002
22-SEP-2003
31-DEC-2003

04-JAN-2002
25-DEC-2002
05-SEP-2003
30-DEC-2003
28-DEC-2004

01-OCT-2001
01-AUG-2002
26-DEC-2002
22-SEP-2003
31-DEC-2003

04-JAN-2002
25-DEC-2002
05-SEP-2003
30-DEC-2003
28-DEC-2004

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,140,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The project manager is currently reviewing the as-built plans.Project Status
The project is on scheduleSchedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
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SAN QUENTIN
GENERAL SERVICES
PERRY, DAVID W

KITCHEN &  DINING ROOM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(1.2)

Appropriation($)

     180,000.00 
     256,000.00 
   4,219,000.00 

Document

5011558
52706

Transferred($)

     180,000.00 
     256,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     180,000.00 
     256,000.00 
   4,219,000.00 

            .00 
     180,000.00 
     256,000.00 

            .00 

            .00 
     136,406.67 

          72.39 
            .00 

Project    4,655,000.00      436,000.00      136,479.06 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
08-AUG-2000
19-FEB-2000
10-APR-2001

15-JUN-2000
18-DEC-2000
09-APR-2001
11-MAR-2002

07-FEB-2000
29-JUN-2001
13-MAR-2002
30-JUL-2002

13-JUL-2001
12-MAR-2002
02-JUL-2002
02-JUL-2003

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $4,655,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans were approved by PWB on 7/13/01.  The consultant contract for working drawings
is currently being processed.

Project Status

The working drawing schedule has been adjusted based upon receipt of authorization to proceed.Schedule

Working Drawings and Construction funds have been reappropriated in FY 01/02.  The total project cost
has increased by $1.1million and the construction duration by four months.

Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
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SAN QUENTIN
GENERAL SERVICES
SIU, ROBERT W

NEUMILLER INFIRMARY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70500

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
52/2000
0324/1998
0052/2000
0052/2000

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0001
1760-301-0768

Appropriation($)

     340,000.00 
     160,000.00 
     473,000.00 
   1,500,000.00 
   6,550,000.00 

Document

10658
51984
10933

Transferred($)

     340,000.00 
     160,000.00 
     473,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     340,000.00 
     633,000.00 
   8,050,000.00 

            .00 
     340,000.00 
     633,000.00 

            .00 

            .00 
     308,924.12 
     515,007.82 

          97.95 

Project    9,023,000.00      973,000.00      824,029.89 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-OCT-1998
15-JUN-1999
01-SEP-1999

18-AUG-1998
01-MAY-1999
01-SEP-1999
20-FEB-2001

20-FEB-1998
20-SEP-2000
13-SEP-2001
03-JAN-2002

19-FEB-1999
16-MAY-2001
31-DEC-2001
04-JUN-2002

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $9,023,000.00

BID PERIODCURRENT PHASE:

The project is still on hold per a request from the Department of Corrections pending completion of the
Building 22 project (#106779).  As of 5/16/01, the working drawings for the Infirmary are 95% complete
and the working drawings for the trailers for temporary quarters are 90% complete.

Project Status

A revised project schedule will be established  pending reappropriation of the construction funds.Schedule

It is anticipated that the construction funding will be reappropriated.Budget

There are no other significant project issues at his time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01
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SAN QUENTIN
GENERAL SERVICES
SIU, ROBERT W

NORTH BLOCK STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70600

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999

Budget Item

1760-301-0768
1760-301-0768
1760-490-0768
1760-301-0768

Appropriation($)

     135,000.00 
     277,000.00 
   3,758,000.00 
     392,000.00 

Document

10659
10934
51993
51994

Transferred($)

     135,000.00 
     277,000.00 

   3,758,000.00 
     392,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     277,000.00 
   4,150,000.00 

            .00 
     135,000.00 
     277,000.00 

   4,150,000.00 

            .00 
     121,876.37 
     262,033.20 

   4,157,821.97 

Project    4,562,000.00    4,562,000.00    4,541,731.54 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-OCT-1998
15-JUN-1999
01-SEP-1999

18-AUG-1998
01-MAY-1999
01-SEP-1999
01-OCT-2000

20-FEB-1998
15-OCT-1998
15-JUN-2000
11-SEP-2000

09-OCT-1998
17-DEC-1999
01-SEP-2000
05-OCT-2001

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $4,562,000.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 99% complete.  The final inspection is
scheduled for 10/4/01.

Project Status

The project has been delayed due to client-requested change orders.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01
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FOLSOM PRISON
GENERAL SERVICES
PERRY, DAVID W

OFFICERS & GUARDS STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0050/1999

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-490-0768

Appropriation($)

     146,000.00 
     296,000.00 
   3,379,000.00 
     270,303.00 

Document

10661
11142
52295
52628

Transferred($)

     146,000.00 
     296,000.00 

   3,379,000.00 
     270,303.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     146,000.00 
     296,000.00 
   3,649,303.00 

            .00 
     146,000.00 
     296,000.00 

   3,649,303.00 

            .00 
     110,117.78 
     239,979.47 

   1,837,361.52 

Project    4,091,303.00    4,091,303.00    2,187,458.77 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
16-MAR-1998
01-MAY-1999

07-AUG-1998
30-JAN-1999
01-MAY-1999
01-MAY-2000

20-FEB-1998
01-DEC-1999
13-JUN-2000
15-MAR-2001

11-MAY-1999
09-JUN-2000
09-APR-2001
15-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  50.00%

Current Comments

 $3,821,000.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 50% complete.Project Status
The project schedule has been extended due to delays in the consultant contract processing
experienced in the previous phases.

Schedule

The Department of Finance has approved the use of bid savings in the amount of $270,303 on 7/16/01.Budget

There are no other significant project issues at this time.Other  Information
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LOS ANGELES - 11 SITES
GENERAL SERVICES
BUTLER, WILLIAM A

REL. MICROWAVE TOWERS  (PKG. #1)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS51401

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0303/1995

Budget Item

1760-301-0768

Appropriation($)

   2,364,446.00 

Document

10442

Transferred($)

   2,364,446.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,364,446.00 

            .00 
            .00 
            .00 

   2,364,446.00 

            .00 
            .00 

       2,011.76 
   1,331,863.46 

Project    2,364,446.00    2,364,446.00    1,333,875.22 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-1996
26-MAR-1997
12-JUN-1997

25-MAR-1997
11-JUN-1997
27-FEB-1998

01-APR-1996
26-MAR-1997
12-JUN-1997

25-MAR-1997
11-JUN-1997
15-SEP-1999

    .00%
    .00%

 100.00%
 100.00%
 100.00%

Current Comments

 $2,364,446.00

CONSTRUCTIONCURRENT PHASE:

The project is complete.Project Status
The project was completed per the revised schedule.Schedule

The project was completed within budget.Budget

This project is one of three construction packages for the Microwave Tower Relocation.  Reporting on
this project will continue until construction packages 2 (51402SPS) and 3 (51403SPS) are complete.

Other  Information



REAL ESTATE SERVICES DIVISION
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LOS ANGELES - 1 SITE
GENERAL SERVICES
BUTLER, WILLIAM A

REL. MICROWAVE TOWERS (PKG. #2)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS51402

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0303/1995
0303/1995
95/1995
324/1998

Budget Item

1760-301-0768
1760-301-0768
1760-492-0768
1760-492-0768

Appropriation($)

       9,838.70 
            .01 

     424,000.00 
     666,400.00 

Document

10170
10170
51938
51935

Transferred($)

       9,838.70 
            .01 

     424,000.00 
     666,400.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,100,238.71 

            .00 
            .00 
            .00 

   1,100,238.71 

            .00 
            .00 

      90,720.20 
     219,695.63 

Project    1,100,238.71    1,100,238.71      310,415.83 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1996
30-APR-1998
10-JUN-1998

30-NOV-1996

10-DEC-1998

01-JUL-1996
01-MAY-2000
25-SEP-2000

17-MAR-2000
07-JUL-2000
15-NOV-2001

    .00%
    .00%

 100.00%
 100.00%
  85.00%

Current Comments

 $1,100,239.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is 85% complete.  The tower has been constructed
and delivered on 9/15/01.

Project Status

The schedule has been delayed due to the Riverside County's re-review of the Tower plans.Schedule

The project is within budget.Budget

All the design funds are being tracked within the parent project (SPS514).Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 34

LOS ANGELES-3 SITES
GENERAL SERVICES
BUTLER, WILLIAM A

REL. MICROWAVE TOWERS (PKG. #3)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS51403

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998

Budget Item

1760-492-0768
1760-492-0768

Appropriation($)

   1,675,436.00 
     153,000.00 

Document

51995
51996

Transferred($)

   1,675,436.00 
     153,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,828,436.00 

            .00 
            .00 
            .00 

   1,828,436.00 

            .00 
            .00 

         597.59 
      92,203.00 

Project    1,828,436.00    1,828,436.00       92,800.59 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-1996
15-JAN-1997
01-MAR-1998

28-MAR-1997
01-MAR-1998
30-JUL-1998

15-JUL-1996
26-JUN-2000
15-SEP-2000

01-MAY-2000
01-SEP-2000
01-APR-2001

    .00%
    .00%

 100.00%
 100.00%
 100.00%

Current Comments

 $1,828,436.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete.  The final construction contract payment is in process.Project Status
The project was completed per the revised schedule.Schedule

The project is on budget.Budget

All the design funds are being tracked within the parent project (SPS514).  The drawings include Castro
Peak tower, Oat Mountain tower and vault, and the La Habra road improvements.

Other  Information



REAL ESTATE SERVICES DIVISION
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LOS ANGELES
GENERAL SERVICES
BUTLER, WILLIAM A

RELOCATE COMM. MICROWAVE CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS51400

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0303/1995
0303/1995
0303/1995
0303/1995
0303/1995
0303/1995
0303/1995
0303/1995
0303/1995
0303/1995

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

     401,000.00 
      38,000.00 

   7,154,718.00 

   5,283,282.00 

Document

09992
10033
10131
10169
10170
10170
10186
10215
10216

Transferred($)

     401,000.00 
      38,000.00 

     192,000.00 
      42,020.00 

   5,870,161.30 
(           .01)

     146,000.00 
     188,698.00 
     706,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     439,000.00 
   7,154,718.00 
   5,283,282.00 

            .00 
     439,000.00 

   7,144,879.29 
            .00 

            .00 
     378,131.28 

   6,019,328.02 
   1,080,486.63 

Project   12,877,000.00    7,583,879.29    7,477,945.93 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1995 16-MAY-1996 01-SEP-1995 16-MAY-1996
    .00%

 100.00%
    .00%
    .00%
    .00%

Current Comments

 $12,877,000.00

PRELIMINARY PLANSCURRENT PHASE:

Bid package No. 1 is complete.  The working drawings for bid package No. 2 were completed on 4/7/00
and No. 3 on 5/1/00.

Project Status

See associated projects.Schedule

See associated projects.Budget

This project has been phased due to differences in the CEQA approval schedules and lease
negotiations. The amount transferred for WD includes equipment funds for DGS Telecommunications.
Transfers of funds for PPs and WDs are indicated here, and the transfers for construction will be
indicated under the sub work orders.  For project status for WDs and construction, please reference sub-
work orders SPS 51401, SPS 51402 and SPS 51403.

Other  Information
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SAN QUENTIN
GENERAL SERVICES
CHEW, IVAN

SAN QUENTIN BUILDING 22 MODULAR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111691

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

1760-301-0001
1760-301-0001(16.5)

Appropriation($)

     288,000.00 
     484,000.00 

Document

52673

Transferred($)

     288,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     288,000.00 
     484,000.00 

            .00 

            .00 
     288,000.00 

            .00 
            .00 

            .00 
         990.00 

            .00 
            .00 

Project      772,000.00      288,000.00          990.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
19-JAN-2002
19-JUN-2002
01-OCT-2002

18-JAN-2002
31-MAY-2002
30-SEP-2002
30-APR-2003

17-OCT-2001
19-JAN-2002
19-JUN-2002
01-OCT-2002

15-FEB-2002
31-MAY-2002
30-SEP-2002
30-APR-2003

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $6,469,000.00

PRELIMINARY PLANSCURRENT PHASE:

The consultant has commenced work on space planning activities.Project Status
The project schedule has been extended due to delay in negotiating with consultant.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information
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SOLEDAD
GENERAL SERVICES
SHAW, DEREK M

SEISMIC RETROFIT WING Q

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106791

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(7)
1760-301-0768(7)

Appropriation($)

     174,000.00 
     187,100.00 
   2,220,600.00 

Document

51968

Transferred($)

     174,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     187,100.00 
   2,220,600.00 

            .00 
     174,000.00 

            .00 
            .00 

            .00 
      49,523.51 

            .00 
            .00 

Project    2,581,700.00      174,000.00       49,523.51 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
10-FEB-2001
16-APR-2002
06-AUG-2002

09-FEB-2001
15-APR-2002
05-AUG-2002
07-APR-2003

01-NOV-2000
10-FEB-2001
16-APR-2002
06-AUG-2002

14-DEC-2001
15-APR-2002
05-AUG-2002
07-APR-2003

    .00%
  30.00%
    .00%
    .00%
    .00%

Current Comments

 $2,400,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans remain at 30% complete.  Contract documents have been submitted to DGS Legal
for approval.

Project Status

Project schedule is pending appropriation of working drawing and construction funds.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
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VAN NUYS
GENERAL SERVICES
MOORE, GARY A

SPACE FRAME ROOF

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107729

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
52/2000
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

1760-301-0001
1760-301-0001
1760-001-0666
1760-001-0666
1760-001-0666
1760-301-0001

Appropriation($)

      63,400.00 
      53,400.00 
      82,800.00 

     234,815.00 
     388,985.00 
     883,200.00 

Document

51945
52132
99036
99036
52539
52627

Transferred($)

      63,400.00 
      53,400.00 
      82,800.00 

     234,815.00 
     388,985.00 
     883,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,400.00 
     136,200.00 
   1,507,000.00 

            .00 
      63,400.00 

     136,200.00 
   1,507,000.00 

            .00 
      63,383.00 

     136,200.00 
     173,313.00 

Project    1,706,600.00    1,706,600.00      372,896.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

27-JUL-2000
23-NOV-2000
16-MAR-2001
13-AUG-2001

10-NOV-2000
15-MAR-2001
30-JUL-2001
22-FEB-2002

27-JUL-2000
23-NOV-2000
16-MAR-2001
27-JUL-2001

10-NOV-2000
15-MAR-2001
26-JUL-2001
11-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
   6.00%

Current Comments

 $1,706,600.00

CONSTRUCTIONCURRENT PHASE:

The construction contract was awarded on 07/27/01.  The official construction schedule per the
memorandum of contract is 10/01/01 to 03/11/02.  The construction work is in progress and is
approximately 6% complete.

Project Status

The project is on schedule per the memorandum of contract.Schedule

The project is within budget.Budget

The project has split funding ($1,000,000.00 Capital Outlay and $721,200.00 Support).Other  Information
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SAN LUIS OBISPO
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107811

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

52/2000

Budget Item

1760-301-0768

Appropriation($)

      87,000.00 

Document

51969

Transferred($)

      87,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

            .00 
            .00 

            .00 
      87,000.00 

            .00 
            .00 

            .00 
      13,503.20 

            .00 
            .00 

Project       87,000.00       87,000.00       13,503.20 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
12-AUG-2002
10-FEB-2003
09-JUN-2003

09-FEB-2001
07-FEB-2003
06-JUN-2003
09-JUN-2004

01-NOV-2000
12-AUG-2002
10-FEB-2003
09-JUN-2003

14-JUN-2002
07-FEB-2003
06-JUN-2003
09-JUN-2004

    .00%
  15.00%
    .00%
    .00%
    .00%

Current Comments

 $950,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are in progress and are currently 15% complete.  The preliminary plans have
been presented to the Peer Review Board in August 2001.

Project Status

The schedule has been extended due to the delay in securing the consultant contract approvals.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information
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SANTA ANA
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS60300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998

Budget Item

1760-301-0768
1760-301-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768(1)
1760-302-0768(1)

Appropriation($)

     257,000.00 
     344,000.00 
   3,141,478.50 
     451,500.00 
     289,021.50 

  10,949,000.00 

Document

10251
10494
1008-4031
1008-4031
CR8631
51672
52331

Transferred($)

     257,000.00 
     344,000.00 

   3,141,478.50 
     451,500.00 
     289,021.50 

   4,432,000.00 
     746,775.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     257,000.00 
     344,000.00 

  14,831,000.00 

            .00 
     257,000.00 
     344,000.00 

   9,060,775.00 

            .00 
     253,877.81 
     367,201.36 

   5,882,423.00 

Project   15,432,000.00    9,661,775.00    6,503,502.17 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-1996
11-JUL-1997
15-SEP-1998
01-NOV-1998

30-MAY-1997
11-DEC-1997
01-NOV-1998
30-DEC-1999

04-SEP-1996
11-JUL-1997
23-MAR-2000
14-AUG-2000

30-MAY-1997
17-DEC-1999
15-JUL-2000
18-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  60.00%

Current Comments

 $10,300,753.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 60% complete.Project Status
The construction completion date was revised to 4/18/02 due to approved change orders.Schedule

The second request for additional funds in the amount of $887,363 within the construction appropriation
was approved by DOF on 10/2/01. These funds will be used to provide funding for construction contract
change orders. The change orders include replacement of deteriorated ducts and replacement of
insulation.

Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
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ELDRIDGE
GENERAL SERVICES
PERRY, DAVID W

STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106780

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

52/2000

Budget Item

1760-301-0768

Appropriation($)

     174,000.00 

Document

51967

Transferred($)

     174,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 

            .00 
            .00 

            .00 
     174,000.00 

            .00 
            .00 

            .00 
      55,568.35 

            .00 
            .00 

Project      174,000.00      174,000.00       55,568.35 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-SEP-2000
15-DEC-2001
16-MAR-2002
17-JUL-2002

29-DEC-2000
15-MAR-2002
16-JUL-2002
16-JUL-2003

02-NOV-2000
15-DEC-2001
16-MAR-2002
17-JUL-2002

14-DEC-2001
15-MAR-2002
16-JUL-2002
16-JUL-2003

    .00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $174,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are in progress and are approximately 50% complete.  Clearance for CEQA has
been obtained.

Project Status

The schedule has been extended due to delays in negotiating the contract services and completing
CEQA documentation.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
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VAN NUYS
GENERAL SERVICES
MITCHELL  SR, GILBERT A

TENANT IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107728

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0666
1760-301-0666
1760-301-0666

Appropriation($)

      37,000.00 
      59,000.00 

     796,000.00 

Document

51928
52078
52208

Transferred($)

      37,000.00 
      59,000.00 

     796,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      37,000.00 
      59,000.00 
     796,000.00 

            .00 
      37,000.00 
      59,000.00 

     796,000.00 

            .00 
      25,836.50 
      58,943.75 
      32,103.25 

Project      892,000.00      892,000.00      116,883.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-JUL-2000
20-OCT-2000

12-FEB-2001

13-OCT-2000
09-FEB-2001

27-JUL-2001

17-JUL-2000
20-OCT-2000

12-FEB-2001

13-OCT-2000
09-FEB-2001

28-SEP-2001

    .00%
 100.00%
 100.00%

    .00%
 100.00%

Current Comments

 $892,000.00

CONSTRUCTIONCURRENT PHASE:

The Direct Construction Unit has accomplished all the construction work, and the beneficial occupancy
date is 9/28/01.  This project will be deleted from the next project status report.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
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SACRAMENTO
JUSTICE
TEAGUE, GLORIA L

1300 I STREET RENOVATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107738

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

0820-301-0001(4.6)
0820-301-0001(4.6)
0820-301-0001(4.6)
0820-301-0001(4.6)

Appropriation($)

      19,000.00 
      35,000.00 
      91,000.00 

     500,997.00 

Document

51954
52084
52492
52698

Transferred($)

      19,000.00 
      35,000.00 
      91,000.00 

     500,997.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      19,000.00 
      35,000.00 
     591,997.00 

            .00 
      19,000.00 
      35,000.00 

     591,997.00 

            .00 
      21,760.50 
      34,987.00 

            .00 

Project      645,997.00      645,997.00       56,747.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-JUL-2000
27-NOV-2000
08-MAY-2001
20-AUG-2001

10-NOV-2000
07-MAY-2001
17-AUG-2001
01-FEB-2002

31-JUL-2000
27-NOV-2000
08-MAY-2001
05-OCT-2001

10-NOV-2000
07-MAY-2001
04-OCT-2001
04-APR-2002

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $645,997.00

CONSTRUCTIONCURRENT PHASE:

The bid opening was held on 8/23/01, and the approved low bidder is J&S Contracting Inc. with a bid of
$435,797.00, which is $2,603.00 (0.59%) below the state's estimate of $438,400.00.  The construction
contract was awarded on 10/4/01, and the construction contract documents are currently in the approval
process.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information
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SACRAMENTO
JUSTICE
HARP, ALEX G

HAWKINS DATA CENTER HALON REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107726A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

0820-301-0001
0820-301-0001
0820-301-0001(1)
0820-301-0017(1)

Appropriation($)

      43,000.00 
      57,000.00 

     616,000.00 
     317,000.00 

Document

51955
52203

Transferred($)

      43,000.00 
      57,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      43,000.00 
      57,000.00 
     933,000.00 

            .00 
      43,000.00 
      57,000.00 

            .00 

            .00 
      43,000.00 
      57,000.00 

            .00 

Project    1,033,000.00      100,000.00      100,000.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-SEP-2000
12-FEB-2001
02-OCT-2001
12-MAR-2002

01-DEC-2000
04-MAY-2001
11-MAR-2002
30-AUG-2002

25-SEP-2000
15-JAN-2001
02-OCT-2001
12-MAR-2002

12-JAN-2001
01-OCT-2001
11-MAR-2002
30-AUG-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,007,300.00

BID PERIODCURRENT PHASE:

The working drawings package was reviewed and approved by the Department of Justice, State Fire
Marshall Office, and the Division of State Architect's Access Compliance Section.  Approval to proceed
to bid was received by the Department of Finance on 10/01/01, and the project will be filed for bids.

Project Status

The project is on schedule.Schedule

The project is within budget.  Construction funds of $616,000.00 were appropriated FY 2001/2002.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01
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SACRAMENTO
JUSTICE
CORELIS, DENNIS J

PARKING LOT IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: JSD70100A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

/
/
/
/
0052/2000
/
/

Budget Item

--
--
--
--
0820-301-0001
--
--

Appropriation($)

      34,700.00 

     112,913.00 
     164,185.00 

Document

MEM082898
MEM082898
MEM082898
MEM082898
52198
MEM012299
MEM082898

Transferred($)

      34,700.00 
(     28,000.00)
(      3,700.00)
      28,000.00 

     112,913.00 
     164,185.00 
       3,700.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      34,700.00 

     277,098.00 

            .00 
       3,000.00 

      28,000.00 
     280,798.00 

       3,097.00 
       2,953.50 

      27,877.32 
     246,164.95 

Project      311,798.00      311,798.00      280,092.77 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-JUL-2000
26-OCT-2000
18-JAN-2001

25-AUG-2000
26-OCT-2000
04-JUL-2001 09-APR-2001

08-MAR-2001
09-NOV-2001

    .00%
    .00%

 100.00%
 100.00%
  90.00%

Current Comments

 $311,798.00

CONSTRUCTIONCURRENT PHASE:

The rubberized asphalt concrete has been received, and the paving work is complete except for the
slurry seal and striping.  The fencing work is currently 70% complete, and the overall construction work
is approximately 90% complete.

Project Status

The project schedule has been revised. Per the Memorandum of Contract, the official construction
schedule is 4/9/01 - 10/5/01.  However, due to the delay in the contractor receiving the rubberized
asphalt concrete, the construction completion date has been revised to 11/09/01.

Schedule

The initial project funding was provided by a grant from the California Integrated Waste Management
Board ($198,885).  The 2000 Budget Act provided Capital Outlay funds in the amount of $311,798.  The
project is within budget.

Budget

There are no significant project issues at this time.Other  Information
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SAN DIEGO
MILITARY DEPT
HUNT, DEAN L

SECURITY LIGHTING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102801

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

8940-301-0001
8940-301-0001
8940-301-0001
8940-301-0001

Appropriation($)

      28,000.00 
      57,000.00 

     966,000.00 

Document

10906
10973
11296
51664

Transferred($)

      28,000.00 
      57,000.00 

     314,100.00 
      35,480.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      28,000.00 
      57,000.00 
     966,000.00 

            .00 
      28,000.00 
      57,000.00 

     349,580.00 

            .00 
      28,000.00 
      57,000.00 

     320,229.00 

Project    1,051,000.00      434,580.00      405,229.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-OCT-1998
11-JAN-1999
13-JUN-1999
06-SEP-1999

11-DEC-1998
02-APR-1999
13-SEP-1999
12-MAY-2000

19-OCT-1998
25-JAN-1999
22-JUN-1999
13-DEC-1999

11-DEC-1998
16-APR-1999
16-SEP-1999
15-APR-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $434,580.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete.  This project will be deleted from the next report.Project Status
The project was completed within the approved revised schedule due to change orders.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information
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LONG BEACH
MILITARY DEPT
HUNT, DEAN L

SECURITY LIGHTING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102803

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998

Budget Item

8940-301-0001
8940-301-0001
8940-301-0001

Appropriation($)

       8,000.00 
      29,000.00 

     256,000.00 

Document

10908
10975
11300

Transferred($)

       8,000.00 
      29,000.00 

     178,700.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
       8,000.00 
      29,000.00 
     256,000.00 

            .00 
       8,000.00 

      29,000.00 
     178,700.00 

            .00 
       8,000.00 

      24,996.32 
     178,700.00 

Project      293,000.00      215,700.00      211,696.32 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-OCT-1998
11-JAN-1999
13-JUN-1999
06-SEP-1999

11-DEC-1998
02-APR-1999
13-SEP-1999
18-FEB-2000

19-OCT-1998
11-JAN-1999
22-JUN-1999
10-JAN-2000

11-DEC-1998
16-APR-1999
16-SEP-1999
19-JAN-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $215,700.00

CONSTRUCTIONCURRENT PHASE:

The final construction contract payment is currently in progress.Project Status
The project was completed within the approved revised schedule due to change orders.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 05-DEC-01

Page # 48

LONG BEACH/STERNS
MILITARY DEPT
HUNT, DEAN L

SECURITY LIGHTING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103302

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998

Budget Item

8940-301-0001
8940-301-0001
8940-301-0001

Appropriation($)

      13,000.00 
      43,000.00 

     510,000.00 

Document

10913
10979
11299

Transferred($)

      13,000.00 
      43,000.00 

     366,880.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      13,000.00 
      43,000.00 
     510,000.00 

            .00 
      13,000.00 
      43,000.00 

     366,880.00 

            .00 
      13,000.00 
      43,000.00 

     366,880.00 

Project      566,000.00      422,880.00      422,880.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-OCT-1998
11-JAN-1999
13-JUN-1999
06-SEP-1999

11-DEC-1998
02-APR-1999
13-SEP-1999
18-FEB-2000

19-OCT-1998
11-JAN-1999
22-JUN-1999
10-JAN-2000

11-DEC-1998
16-APR-1999
16-SEP-1999
19-JAN-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $422,880.00

CONSTRUCTIONCURRENT PHASE:

The final construction contract payment was processed on 7/2/01.  This project will be deleted from the
next report.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information
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Page # 49

SACRAMENTO
MILITARY DEPT
HUNT, DEAN L

SECURITY LIGHTING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102807

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

324/1998
50/1999
0050/1999

Budget Item

8940-301-0001
8940-490-0001
8940-301-0001

Appropriation($)

       8,000.00 
      26,000.00 

     218,000.00 

Document

10911
5011634

Transferred($)

       8,000.00 
      26,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
       8,000.00 
      26,000.00 
     218,000.00 

            .00 
       8,000.00 

      26,000.00 
            .00 

            .00 
       8,000.00 

      19,627.50 
            .00 

Project      252,000.00       34,000.00       27,627.50 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-SEP-1999
25-FEB-2000
01-SEP-2000
01-JAN-2001

31-DEC-1999
06-APR-2000
01-DEC-2000
30-JUN-2001

16-SEP-1999
15-APR-2000
21-JUN-2000
01-JAN-2001

14-APR-2000
20-JUN-2000
30-MAR-2001
30-JUN-2001

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $215,500.00

CONSTRUCTIONCURRENT PHASE:

There has been no change in the project status since the last reporting period.  The bid award was
rejected by the Department of Finance on 02/15/01, due to a possible sale of the property.  The project
is currently on hold pending direction from the Department of Military and the Department of Finance,
regarding whether or not this building will be sold.

Project Status

A revised project schedule will be established pending a decision by the Department of Military and the
Department of Finance, regarding whether or not this building will be sold.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information
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SACRAMENTO
TRANSPORTATION
MOORE, GARY A

FIRE & LIFE SAFETY IMPROVEMENTS, PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: BHO40500

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0139/1994
0139/1994
0139/1994
52/2000
0162/1996
0050/1999

Budget Item

2660-311-0042
2660-311-0042
2660-311-0042
2660-311-0042
2660-495-0042
2660-311-0042

Appropriation($)

      66,000.00 
      31,200.00 
      90,000.00 

     117,771.00 
 137,700,000.00 

     778,000.00 

Document

9714
10512
9839
52240
10796
11251

Transferred($)

      66,000.00 
      31,200.00 
      90,000.00 

     117,771.00 
   1,629,700.00 
     778,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
     121,200.00 

 138,595,771.00 

            .00 
      66,000.00 

     121,200.00 
   2,525,471.00 

      11,974.00 
      66,236.95 

     156,115.02 
   2,367,272.72 

Project  138,782,971.00    2,712,671.00    2,601,598.69 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-APR-1995
01-JUN-1996
02-DEC-1999
17-JAN-2000

16-JAN-1996
25-OCT-1996
07-MAR-2000
31-DEC-2000

01-APR-1995
06-FEB-1998
02-DEC-1999
08-MAR-2000

16-JAN-1996
19-JUN-1998
07-MAR-2000
02-JUL-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,594,900.00

CONSTRUCTIONCURRENT PHASE:

The Statement of Proposed Final Payment was mailed to the client, MMC Construction, Inc., on
September 19, 2001 for review and approval.  Currently, this project is "pending time review
recommendations" by the Time Review Panel of the Real Estate Services Division.

Project Status

Construction was completed 07/02/01.Schedule

An augmentation, to cover the change orders in the amount of $117,771 was approved on 3/6/01.Budget

The original completion date of 09/03/00 was extended due to the Contractor's inability to secure sub-
contractors to fully man the job.  Due to this delay, the Contractor has accumulated liquidated damages
currently totaling $92,500.

Other  Information
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REDDING
TRANSPORTATION
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106171

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0282/1997
50/1999
0106/2001

Budget Item

2660-001-0042
2660-311-0042
2660-311-0042

Appropriation($)

      20,000.00 
      28,000.00 

     239,000.00 

Document

FT10755
11292

Transferred($)

      20,000.00 
      28,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      48,000.00 
     239,000.00 

            .00 

            .00 
      48,000.00 

            .00 
            .00 

            .00 
      33,384.00 

            .00 
            .00 

Project      287,000.00       48,000.00       33,384.00 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1999
01-JUL-2001
01-AUG-2002
01-DEC-2002

28-FEB-2000
31-JAN-2002
30-NOV-2002
01-DEC-2003

14-JUL-2000
07-JAN-2002
01-AUG-2002
01-DEC-2002

14-DEC-2001
30-JUL-2002
30-NOV-2002
01-DEC-2003

    .00%
  70.00%
    .00%
    .00%
    .00%

Current Comments

 $2,920,300.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are complete and have been submitted to the Department of Transportation for
California Transportation Commission (CTC) for approval.  Upon receipt of CTC approval, working
drawing funds will be transferred.

Project Status

The preliminary plans are forecast to be approved by CTC on 12/14/01.  A revised working drawing
schedule will be established.

Schedule

The project budget has increased from $2,906,100.00 to $2,920,300.00.Budget

The working drawing and construction funds appropriated in 2000 have been reverted.  New working
drawing funds were appropriated in the 2001 Budget Act.

Other  Information
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EUREKA
TRANSPORTATION
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106781

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2661-311-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 
   5,137,000.00 

Document

51946

Transferred($)

     260,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 
   5,137,000.00 

            .00 
     260,000.00 

            .00 
            .00 

            .00 
     146,948.54 

            .00 
            .00 

Project    5,769,000.00      260,000.00      146,948.54 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
15-JAN-2001
01-JUL-2002
01-NOV-2002

12-JAN-2001
30-SEP-2001
30-OCT-2002
01-NOV-2003

01-NOV-2000
17-DEC-2001
01-JUL-2002
01-NOV-2002

14-DEC-2001
30-JUN-2002
30-OCT-2002
01-NOV-2003

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $5,768,700.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are complete and are pending approval by the California Transportation
Commission scheduled to meet on 12/14/01.

Project Status

The project is not on schedule.  The completion date has been revised from 5/21/01 to 12/14/01, due to
a change in the design scheme requested by the Department of Transportation on 4/24/01.

Schedule

The project is within budget.Budget

There are no other significant issues at this time.Other  Information
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CHINO
YOUTH AUTHORITY
MASSETTI, ROBERT A

LIVING UNIT DOORS, UNITS 1 AND 3

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: YTS70400

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

     167,000.00 
     179,000.00 
       1,500.00 

   4,200,500.00 

Document

10541
10879
11245
5011616

Transferred($)

     167,000.00 
     179,000.00 
       1,500.00 

   3,308,722.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     167,000.00 
     180,500.00 
   4,200,500.00 

            .00 
     167,000.00 
     180,500.00 

   3,308,722.00 

            .00 
     167,000.00 
     180,500.00 

   2,710,033.46 

Project    4,548,000.00    3,656,222.00    3,057,533.46 

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-SEP-1997
28-SEP-1998
01-FEB-1999
26-JUL-1999

31-DEC-1997
29-JAN-1999
01-JUN-1999
21-JUL-2000

01-NOV-1997
28-SEP-1998
19-JAN-2000
30-MAY-2000

10-APR-1998
10-MAR-1999
30-MAY-2000
15-FEB-2002

    .00%
 100.00%
 100.00%
 100.00%
  94.00%

Current Comments

 $3,656,222.00

CONSTRUCTIONCURRENT PHASE:

The final paint touch up for wings E & F of Unit 1 have been completed.  The construction work for Unit
3 wings Y & Z has been completed.  The lead abatement subcontractor started the demolition work on
the U & V wings on 11/5/01.  The overall construction work for this project is approximately 94%
complete.

Project Status

Due to the delay in the supplier providing materials, the construction completion date has been revised
to 02/15/02.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other  Information
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